Highway Safety Improvement Program (HSIP) Project Status by Phase (As of 4/3/2024)

	Cycle 1 (2007)		Cycle 2 (2008)		Cycle 3 (2010)		Cycle 4 (2011)	
Project Status	(Released April&June, 2007)		(Released July, 2008)		(Release Date 1/26/10)		(Release Date 2/23/11)	
	Project Count	%	Project Count	%	Project Count	%	Project Count	%
No Phase Auth	0	0%	1	1%	0	0%	0	0%
In PE	0	0%	0	0%	1	1%	0	0%
In Right of Way	0	0%	0	0%	0	0%	0	0%
In Construction	0	0%	2	1%	1	1%	2	1%
Project Closed	121	100%	177	98%	106	98%	158	99%
Total	121	100%	180	100%	108	100%	160	100%

Cycle 5 (2012)			Cycle 6 (2013)		Cycle 7 (2015)		Cycle 8 (2016)	
Project Status	(Release Date 10/19/12)		(Release Date 11/14/13)		(Release Date 11/12/15)		(Release Date 11/21/16)	
	Project Count	%						
No Phase Auth	0	0%	0	0%	1	1%	8	4%
In PE	0	0%	2	1%	0	0%	1	0%
In Right of Way	0	0%	3	1%	0	0%	1	0%
In Construction	4	2%	23	11%	36	21%	60	28%
Project Closed	197	98%	190	87%	135	78%	145	67%
Total	201	100%	218	100%	172	100%	215	100%

Cycle 9 (2018)		Cycle 10 (2020)		Cycle 11 (2022)		ALL CYCLES		
Project Status	(Release Date 12/12/18)		(Release Date 3/30/21)		(Release Date 3/9/23)		Aun of Otto	
	Project Count	%	Project Count	%	Project Count	%	Project Count	%
No Phase Auth	13	6%	21	8%	95	33%	139	7%
In PE	17	8%	97	37%	164	58%	282	13%
In Right of Way	3	1%	1	0%	0	0%	8	0%
In Construction	114	53%	144	55%	25	9%	411	19%
Project Closed	67	31%	0	0%	0	0%	1296	61%
Total	214	100%	263	100%	284	100%	2136	100%