

**Summary of HSIP Delivery Status (by Caltrans Districts) - Information as of 4/3/2024**

District	All Projects						Delayed Projects		
	Total Number of Projects	No Phase Authorized	In PE	In Right of Way	In Construction	Project Closed	Total Number of Delayed Projects:	Delayed on PE	Delayed on Construction
1	54	6	10	0	5	33	2	2	0
2	55	1	5	1	8	40	2	0	2
3	225	10	33	1	51	130	8	1	7
4	350	33	44	0	68	205	13	10	3
5	135	5	18	1	29	82	2	1	1
6	190	5	30	4	30	121	1	0	1
7	435	39	46	0	100	250	23	8	15
8	226	20	41	0	45	120	13	4	9
9	30	2	4	0	8	16	0	0	0
10	153	9	26	0	22	96	7	5	2
11	158	6	18	1	23	110	4	1	3
12	125	3	7	0	22	93	1	0	1
<b>Total</b>	<b>2136</b>	<b>139</b>	<b>282</b>	<b>8</b>	<b>411</b>	<b>1296</b>	<b>76</b>	<b>32</b>	<b>44</b>