

Project Study Report – Project Development Support (PSR-PDS) Process and Preparation Procedures – Part Five

California Department of Transportation

January 9, 2012



PSR-PDS
Preparation
Process

2	Concept and Scope, Design Criteria, Identify Deficiencies and Lead Agency
3	Authorization for PID Preparation
4	Obtain and Review Existing Reports, Studies, Mapping or Other Information
5	•Form the Project Development Team
6	•Develop Consensus on the Project Purpose and Need
7	•Review of the Project Site in the Field
8	•Identify Additional Data Requirements for Project Scoping
9	Perform the Initial Engineering Analysis and Develop Alternatives
10	Develop Cost Estimates
11	•Develop Schedules
12	•Risks
13	Quality Management Plan
14	Complete PSR-PDS
15	Caltrans District Review and Approval

• Work Programs for PSR-PDS Development

• Pre-PID Meeting



Overview

- Perform the Initial Engineering Analysis and Develop Alternatives
 - Stormwater Documentation
 - Right of Way Conceptual Cost Estimate
 - Local and Regional Input
 - Transportation Planning Scoping Information Sheet




PSR-PDS Guidance Training

Presented By:
Office of Storm Water Management - Design
Timothy B. Sobelman, PE



Project Planning and Design Guide – PPDG

- Used to evaluate Stormwater for Planning and Design
- Storm Water Data Report (SWDR) Templates
- Includes a section on stormwater evaluation at Project Initiation Document (PID) phase





APPENDIX E

APPENDIX E	Short Form - Storm Water Data Report
	Dist-County-Route:
	Post Mile Limits:
	Project Type:
	Project ID (or EA):
	Program Identification:
Caltrans*	Phase: PID
	□ PA/ED
	□ PS&E
Regional Water Quality Control Boa	ard(s):
1 Is the project required	to consider incorporating Treatment BMPs? Yes No F
	rb 5 or more acres of soil? Yes \ No \ \
	rb more than 1 acre of soil and not qualify for
the Rainfall Erosivity W	
	ntially create permanent water quality impacts? Yes 🗆 No 🛭
Does the project requirements	re a notification of ADL reuse Yes No
Estimate Construction Start Date:	
Separate Dewatering Permit (if yes,	, permit number) res ret
Erosivity Waiver This Short Form – Storm Water Date	Yes Date: No
Erosivity Waiver This Short Form – Storm Water Dat Licensed Person. The Licensed Per	Yes Date: No

	Dist-County	-Route:			
	Post Mile L	imits:			
	Project Type	e:			
	Project ID (or EA):			
	-	entification:			
	Phase:		PID		
Caltrans	,		PA/ED PS&E		
Regional Water Quality Control I	Board(s):				
Is the Project required to consid	ler Treatment BMPs?			Yes 🗌	No 🗆
If yes, can Treatn	nent BMPs be incorpore	ited into the pr	roject?	Yes 🗌	No 🗆
	Fechnical Data Report r 30 days prior to the pro				
Total Distributed Soil Area:			Risk Level:		
Estimated: Construction Start D Notification of Construction (NO			Date:		_
Erosivity Waiver		Yes 🗆	Date:		No
NUMBER OF STREET	and the states				
Notification of ADL reuse (if Yes		Yes			
Separate Dewatering Permit (if) This Report has been prepared u	yes, permit number)	Yes 🗆	Permit #_		No 🗆
Separate Dewatering Permit (if y This Report has been prepared u technical information contained i based. Professional Engineer or t	yes, permit number) nder the direction of the herein and the date upor Landscape Architect star	Yes following Licen which recomm	Permit #_ nsed Person. 7 mendations, co	he Licensed Pe	No □ rson attests to ti decisions are
Separate Dewatering Permit (if This Report has been prepared u technical information contained in	yes, permit number) nder the direction of the herein and the date upor Landscape Architect star	Yes following Licen which recomm	Permit #_ nsed Person. 7 mendations, co	he Licensed Pe	No □
Separate Dewatering Permit (if y This Report has been prepared u technical information contained i based. Professional Engineer or t	yes, permit number) nder the direction of the therein and the date upor Landscape Architect stail neer/Landscape Archit	Yes following Licern which recomm prequired at lect	Permit #_ nsed Person. 1 mendations, co PS&E.	he Licensed Pe noclusions, and	No Date
Separate Dewatering Permit (if This Report has been prepared u technical information contained based. Professional Engineer or to [Name], Registered Project Engi	yes, permit number) nder the direction of the therein and the date upor Landscape Architect stail neer/Landscape Archit	Yes following Licer n which recomm prequired at: ect find this report	Permit #_ nsed Person. 1 mendations, co PS&E.	he Licensed Pe noclusions, and	No Date
Separate Dewatering Permit (if 1 This Report has been prepared utechnical information contained based. Professional Engineer or It [Name], Registered Project Engi	yes, permit number) Inder the direction of the herein and the date upor Landscape Architect star Ineer/Landscape Archit Tuality design issues and	Yes following Licer In which recomm In prequired at lect In this report In find this report	Permit #_ nsed Person. 1 mendations, co PS&E. t to be comple	the Licensed Pe conclusions, and te, current and	No Date
Separate Dewatering Permit (if This Report has been prepared u technical information contained based. Professional Engineer or to [Name], Registered Project Engi	ves, permit number) nder the direction of the herein and the date upo andscape Architect stai neer/Landscape Archit uuality design issues and [Name], Project Mar	Yes following Licer n which recomm np required at ect I find this report nager Maintenance if	Permit #_ nsed Person. 1 mendations, co PS&E. It to be comple	the Licensed Penclusions, and the current and	No Date Date Date
Separate Dewatering Permit (if This Report has been prepared u technical information contained based, Professional Engineer or to [Name], Registered Project Engi	yes, permit number) nder the direction of the herein and the date upo Landscape Architect star neer/Landscape Archit (Name), Project Mar (Name), Designated	Yes following Licers which recommon prequired at ect ect If the third this report mager Maintenance in Landscape Arc. Landscape Arc.	Permit #_ nsed Person. 1 mendations, cc PS&E. Representative chitect Representative	he Licensed Per notusions, and te, current and	No Date Date Date Date

Long Form - Storm Water Data Report

SWDR - Short Form

SWDR - Long Form



- List the Regional Water Quality Control Board(s) that are within the project limits.
- Will a 401 Certification be required?
- Are there any location specific requirements?
- Is there a potential for the project to create permanent water quality impacts?
- Determine the total estimated Disturbed Soil Area (nearest acre) for each project alternative.
- Will the project need coverage under the Construction General Permit (CGP)? If so, what is the estimated project Risk Level? (if required)
- Determine the estimated net new impervious area (nearest acre) for each project alternative.
- Will the project require the incorporation of Treatment BMPs? (complete the Evaluation Documentation Form)
- If treatment BMPs will be required, describe the planned Permanent BMPs and any additional right of way needs.
- Will steep slopes be created or disturbed? If so, describe any advanced erosion control needs.
- Is the project going to require a notification of Aerial Deposited Lead (ADL) reuse?
- What are the estimated costs for both permanent and temporary BMPs?

Differences in the PSR-PDS SWDR:

Regional Water Quality Control Board(s): Region 5, Central Valley Region Is the Project required to consider Treatment BMPs? If yes, can Treatment BMPs be incorporated into the project? Yes If No, a Technical Data Report must be submitted to the RWQCB at least 30 days prior to the projects RTL date. List RTL Date:			Post Mile	Limits: 0.0	/2.9		
Project ID (or EA): O3-xxxxxx Program Identification: HB4 Phase: □ PA/ED □ PS&E Add Regional Water Quality Control Board(s): Region 5. Central Valley Region Is the Project required to consider Treatment BMPs? Yes □ If yes, can Treatment BMPs be incorporated into the project? Yes □ Rounded DSA If No, a Technical Data Report must be submitted to the RWQCB at least 30 days prior to the projects RTL date. List RTL Date: □			Project Ty	pe: <u>Lane A</u>	ddition (HOV)		
Phase: PID PA/ED PS&E Add Regional Water Quality Control Board(s): Region 5. Central Valley Region Is the Project required to consider Treatment BMPs? If yes, can Treatment BMPs be incorporated into the project? Yes Rounded DSA If No, a Technical Data Report must be submitted to the RWQCB at least 30 days prior to the projects RTL date. List RTL Date:		Project ID	(or EA): 03	3-хххххх			
Regional Water Quality Control Board(s): Region 5. Central Valley Region Is the Project required to consider Treatment BMPs? If yes, can Treatment BMPs be incorporated into the project? Yes If No, a Technical Data Report must be submitted to the RWQCB at least 30 days prior to the projects RTL date. List RTL Date:		Program le	dentification:	HB4			
Regional Water Quality Control Board(s): Region 5. Central Valley Region Is the Project required to consider Treatment BMPs? If yes, can Treatment BMPs be incorporated into the project? Yes If No, a Technical Data Report must be submitted to the RWQCB at least 30 days prior to the projects RTL date. List RTL Date:			Phase:		PID KSR-F	DS	
Regional Water Quality Control Board(s): Region 5. Central Valley Region Is the Project required to consider Treatment BMPs? If yes, can Treatment BMPs be incorporated into the project? Yes Rounded DSA If No, a Technical Data Report must be submitted to the RWQCB at least 30 days prior to the projects RTL date. List RTL Date:	Call	Lane.		1	PA/ED		<u> </u>
Regional Water Quality Control Board(s): Region 5. Central Valley Region Is the Project required to consider Treatment BMPs? If yes, can Treatment BMPs be incorporated into the project? Yes If No, a Technical Data Report must be submitted to the RWQCB at least 30 days prior to the projects RTL date. List RTL Date:	ши	IWG			PS&E	ì	
If yes, can Treatment BMPs be incorporated into the project? If No, a Technical Data Report must be submitted to the RWQCB at least 30 days prior to the projects RTL date. List RTL Date:				_			Add tex
If yes, can Treatment BMPs be incorporated into the project? Yes If No, a Technical Data Report must be submitted to the RWQCB at least 30 days prior to the projects RTL date. List RTL Date:	Regional Water Qua	lity Control Board(s): <u>Region 5.</u>	Central Valle	y Region	8	
Rounded DSA If No, a Technical Data Report must be submitted to the RWQCB at least 30 days prior to the projects RTL date. List RTL Date:	Is the Project requir	ed to consider Trea	atment BMPs?			Yes ⊠	No
at least 30 days prior to the projects RTL date. List RTL Date:	If yes	, can Treatment B	MPs be incorpo	rated into the	project?	Yes ⊠	No
at least 30 days prior to the projects RTL date.	Doundad DCA	If No, a Techni	cal Data Report	must be sub	mitted to the RV	VQCB	
Total Disturbed Sail Area: 20 agree Pick Level: 2	Rounded DOA	at least 30 day	s prior to the pr	ojects RTL da	ate.	List RTL Date	e:
Total Disturbed Soil Area: 20 agree Pick Loyal: 2	CONTROL OF THE PERSON OF THE P						
Total Distribed Soli Alea. 20 acres INSK Level. 2	Total Disturbed Soil	Area: 20 acres			Risk Level: 2		
	Estimated: Construc				uction Completio		



Differences in the PSR-PDS SWDR:

Betsy Ross, Registered Project En	ngineer/Landscape Architect	08/26/ Da
I have reviewed the stormwater qu	vality design issues and find this report to be complete, o	current and accura
	Come Washer	08/261
Project Manager,	George Washington, Project Manager	Da
Maintenance, and	Paul Revere	08/26/
Landscape Architect Signatures are not	Paul Revere, Designated Maintenance Representativ	
required for PSR-	Variatio Gates	ORTOL
PDS.	Horatio Gates, Designated Landscape Architect Repr	resentative Da
	Fredrick Wilhelm von Steuben	08/26/
[Stamp Required for PS&E only)	Friedrich Wilhelm von Steuben, District/Regional Des Coordinator or Designee	100
	obordinator or besigned	
Caltrans Storm Water	er Ouality Handbooks	1
Caltrans Storm Water	er Quality Handbooks It Design Guide	



Questions:

Will all of the SWDR checklists be required for approval?

How should Stormwater BMPs be estimated?



Pre-PID Meeting:

It is imperative that the District Stormwater Coordinator is contacted during the Pre-PID meeting.

- Determine if any additional detail will be needed to approve the SWDR.
- Discuss any known pollution control requirements within the project.
- Discuss new NPDES Permit requirements that would affect the project.



For questions related to Stormwater documentation for a PSR-PDS PID, contact your District Design Stormwater Coordinator

or

Tim Sobelman, Chief – Office of Stormwater Management



Questions





Right of Way Conceptual Cost Estimate

PSR-PDS Guidance Training

Presented By:

Eric Blankenburg, Senior Right of Way Agent Office of Appraisals and Local Programs Division of Right of Way and Land Surveys



Right of Way Conceptual Cost Estimate

 Right of Way Data Sheet is Replaced with the Conceptual Cost Estimate

Right of Way Conceptual Cost Estimate

- Conceptual Cost Estimate is a "Ball Park" estimate
- The Conceptual Cost Estimate may not be used for Programming
- The Right Way Data Sheet will be required for the Project Report
- The Conceptual Cost Estimate is triggered by a 'Request'
- Conceptual Cost Estimate:
 - Identifies Scope
 - Range of Costs
 - Lead Time to Certification



Questions





Transportation Planning Scoping Information Sheet

PSR-PDS Guidance Training

Presented By:

Annette Clark, Senior Transportation Planner, Specialist
Office of Projects/Plan Coordination
Division of Transportation Planning



Transportation Planning Scoping Information Sheet

Local and Regional Input

- Necessary in the development of alternatives
- State, regional, and local planning has a significant effect on the development of alternatives
- Transportation Planning Scoping Information Sheet facilitates an understanding of State, regional, and local planning objectives



Transportation Planning Scoping Information Sheet

- Used by the project development team to verify that the project remains consistent with:
 - Planning level purpose and need
 - Planning concepts (context sensitive solutions, complete streets, highways as main streets...)
 - Statewide goals
 - State, regional, and local transportation plans
 - Local planning decisions
- Transportation Planning Information Sheet Guidance
 - http://www.dot.ca.gov/hq/tpp/offices/oppc/project_scoping.html



Questions





Resources

- Project Development Procedures Manual
 - http://www.dot.ca.gov/hq/oppd/pdpm/pdpmn.htm
- Office of Projects Plan Coordination
 - http://www.dot.ca.gov/hq/tpp/offices/oppc/index.html

PSR-PDS Training Schedule



Session	Chapter	Topic	Nov 2011	Dec 2011	Jan 2012
One	One	Introduction	10		
Two	Two	PSR-PDS Process and Preparation Procedures Develop Work Programs, Authorization for PID Preparation, Pre-PID Meeting, Form the PDT, Develop Consensus on the Project Purpose and Need	17		
Three	Obtain and Review Existing Reports, Review of the Project Site in the Field, Identify Additional Data Requirements for Project Scoping Perform the Initial Engineering Analysis and Develop Alternatives - Environmental, Design, Structures				
Four	Two	Perform the Initial Engineering Analysis and Develop Alternatives - Traffic Engineering Performance Assessment		15	
Five	Two	Perform the Initial Engineering Analysis and Develop Alternatives -Develop Cost Estimates, Develop Schedules, Risk, Quality Management Plan			5
Six	Two	Perform the Initial Engineering Analysis and Develop Alternatives – Stormwater, Right of Way, Local and Regional Input			9
	Two	Complete PSR-PDS, Caltrans District Review and Approval			
	Three	Outline for PSR-PDS			
Seven	Four	PSR-PDS Estimates			12
	Five	Scoping Tools			12
	Six	PSR-PDS Templates			
	Independent Quality Assurance				