

# Memorandum

To: CHAIR AND COMMISSIONERS  
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: August 6, 2013

Reference No.: 2.1c.(6)  
Action Item

From: STEVEN KECK  
Acting Chief Financial Officer

Prepared by: Dennis Agar  
Division Chief  
Traffic Operations

Subject: **TRAFFIC LIGHT SYNCHRONIZATION PROGRAM BASELINE AMENDMENT  
RESOLUTION TLSP-PA-1314-01**

## **RECOMMENDATION:**

The California Department of Transportation (Department) recommends that the California Transportation Commission (Commission) approve the baseline agreement amendment for the following Traffic Light Synchronization Program (TLSP) projects:

- City of Inglewood – La Brea Avenue

## **ISSUE:**

Amendments to the baseline agreements are needed for one TLSP project to reflect delays in construction.

## **BACKGROUND:**

The Commission has approved 22 traffic light synchronization projects totaling \$147,000,000 for the City of Los Angeles and 59 additional traffic light synchronization projects totaling \$96,484,029 for agencies other than the City of Los Angeles.

The project baseline agreement has been received and reviewed by the Department. The agreement for the project was signed by the Department on October 28, 2008. The baseline amendment is needed for the project below and specific changes to the baseline are reflected in the attached spreadsheet.

### **City of Inglewood – La Brea Avenue (Project 6758)**

The project schedule has been modified due to delays in design caused by a reduction in City of Inglewood staff; design is now complete. The changes are necessary to complete the project. The baseline agreement is being amended to show the new project milestone dates.

Attachment

**TRAFFIC LIGHT SYNCHRONIZATION PROGRAM  
PROJECT AMENDMENT LIST  
(other than City of LA)**

Reference No.: 2.1c.(6)  
August 6, 2013  
Attachment

County	Applicant Name	Corridor Name	Current Project Cost	Revised Project Cost	Current Match Amount	Revised Match Amount	Approved TLSP CONST Funding	Current CONST Start Date	Revised CONST Start Date	Current CONST End Date	Revised CONST End Date
Los Angeles	Inglewood	La Brea Avenue	\$ 606,000		\$ 180,000		\$ 426,000	February-13	August-13	June-13	January-14