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5 LTP-SCRCO-022-0 CA23-1 Hazel Dell Road 654,300$      4/23/2023 x 4/24/2023 x X 5/9/2024 Yes Approved
2 PMP-TEHCO-004-0 CA23-1 Corning Road at Squaw Hollow Creek Bridge 3,517,470$   7/23/2023 x 7/31/2023 x Returned with comments
2 PMP-TEHCO-005-0 CA23-1 Flores Avenue 66,404$        7/23/2023 x 7/31/2023 x Submitted
2 PMP-TEHCO-006-0 CA23-1 Truckee Creek (99W 8C0112) 83,778$        7/23/2023 x 7/31/2023 x Submitted
7 OAE-LACO-005-2 CA19-1 Mulholland Hwy @ Triunfo Bridge No. 1180  $ 12,059,138 11/3/2022 x 11/4/2022 x Submitted
7 OAE-LACO-014-0 CA19-2 Mt Baldy Rd & East Fork Rd 955,000$      9/28/2021 x 1/3/2022 x Submitted

10 KCB-CALCO-003-2 CA19-2 Rail Road Flat Realignment 900,148$      4/2/2023 x 4/6/2023 x Submitted
1 KCB-HUMCO-403-2 CA19-2 Briceland Thorn Road 1,691,173$   5/31/2023 x 6/19/2023 x Submitted

10 PMP-SJCO-001-0 CA23-1 Kasson Road 249,687$      6/21/2023 x 6/22/2023 x Resubmitted 5/7/2024 per FHWA Comments
10 PMP-SJCO-002-0 CA23-1 MacArthur Bridge 343,178$      6/21/2023 x 6/22/2023 x Resubmitted 5/7/2024 per FHWA Comments
4 LTP-ALACO-006-0 CA23-1 Redwood Road (MM 8.14 to 8.15) 4,052,179$   7/18/2023 x 7/19/2023 x Returned with comments on 11/16/23 (remove slope was debris removal and site cleanup).
3 LTP-GLECO-005-0 CA23-1 County Road 200 245,810$      7/20/2023 x 7/20/2023 x 5/8/2024 Yes Approved
2 PMP-TRICO-001-0 CA23-1 Hyampom Road 2,036,950$   8/3/2023 x 8/4/2023 x Submitted
2 PMP-TRICO-002-0 CA23-1 Hyampom Road 1,494,460$   8/3/2023 x 8/4/2023 x Submitted
2 PMP-TRICO-003-0 CA23-1 Hyampom Road 906,110$      8/3/2023 x 8/4/2023 x Submitted
6 THD-KERCO-001-0 CA23-3 Garlock Rd 5,533$          8/31/2023 x returned to DLAE with comments on 9/1/23.
6 PMP-TULCO-049-0 CA23-3 Avenue 24 from 128 to D40 (County Location 676,285$      8/30/2023 x 9/5/2023 x Sent back in mid-September (2023) for revisions 
6 PMP-TULCO-008-0 CA23-3 Avenue 280 (County Location 104) 268,764$      8/31/2023 x 9/5/2023 x Resubmitted 12/21/2023 (resubmitted as all EO work and $200k increase in cost). RETURNED TO D6 FOR REVISION 2/21/2024
1 KCB-HUMCO-050-2 CA17-2 Alderpoint Road 1,319,143$   8/28/2023 x 8/28/2023 x Submitted
4 LTP-MPS-001-0 CA23-1 Calaveras Rd 10,557,025$ 9/26/2023 x 10/19/2023 x Returned to DLAE with comments on 1/8/23 (Geotech Report, Resiliency improvements, B/C analysis, was slide active?)
6 PMP-KINCO-001-0 CA23-3 6th Avenue 2,922,114$   9/27/2023 x 10/2/2023 x Sent back on 1/3/24 for revisions 
6 PMP-KINCO-002-0 CA23-3 6th Avenue 168,812$      9/27/2023 x 10/2/2023 x Sent back on 1/3/24 for revisions 
6 PMP-KINCO-003-0 CA23-3 10 1/2 Avenue 3,993,689$   9/27/2023 x 10/2/2023 x Sent back on 1/3/24 for revisions 
6 PMP-KINCO-004-0 CA23-3 10th Avenue 4,560,007$   9/27/2023 x 10/2/2023 x Sent back on 1/3/24 for revisions 

12 THD-LGNG-001-1 CA23-3 La Paz Road 22,196,000$ 10/18/2023 x 10/27/2023 x Returned with comments
4 LTP-ALACO-007-0 CA23-1 Foothill Rd 2,399,265$   10/16/2023 x Returned with comments
6 PMP-KINCO-005-0 CA23-3 19th Avenue 3,543,564$   10/23/2023 x 10/25/2023 x Sent back on 1/3/24 for revisions 
6 PMP-KINCO-006-0 CA23-3 25th Avenue 1,442,426$   10/23/2023 x 10/25/2023 x Sent back on 1/3/24 for revisions 
6 PMP-KINCO-007-0 CA23-3 Grageville Boulevard 237,288$      10/23/2023 x 10/25/2023 x Sent back on 1/3/24 for revisions 
6 PMP-KINCO-008-0 CA23-3 Houston Ave Bridge @ Cross Creek 3,923,873$   10/23/2023 x 10/25/2023 x Sent back on 1/3/24 for revisions 
6 PMP-KINCO-0090 CA23-3 Pueblo Avenue 7,038,105$   10/25/2023 x 10/25/2023 x Sent back on 1/3/24 for revisions 
6 PMP-KINCO-010-0 CA23-3 Whitley Avenue 627,903$      10/25/2023 x 10/25/2023 x Sent back on 1/3/24 for revisions 
1 KCB-LKPT-432-1 CA19-2 Hartley Street 370,973$      11/6/2023 x 11/6/2023 x 5/8/2024 Yes Approved
8 EMK-INDW-001-0 CA23-4 Fred Waring Dr. 283,791$      11/9/2023 x Returned to DLAE with comments on 11/9/23.
4 LTP-SF-001-0 CA23-3 3rd Street Bridge 7,116,185$   12/7/2023 x 12/7/2023 x Returned to DLAE with comments on 1/23/24 (Eo Justification, revise based on underwater review).

12 THD-FNV-001-0 CA23-3 Newland Street 892,139$      1/4/2024 x 1/4/2024 x Revised & resubmitted for FHWA review
10 PMP-MPACO-002-0 CA23-3 Triangle Road 2,466,220$   1/3/2024 x 1/10/2024 x Sent back in mid-January (2024) for revisions 
9 THD-KERCO-002-0 CA23-4 Redrock Randsburg Rd 6,450,000$   1/18/2024 x Returned to DLAE with comments on 1/18/24.
2 PMP-SHACO-002-2 CA17-2 Big Bend Road 4,068,201$   12/19/2023 x 1/30/2024 x Returned to DLAE w/ comments. 
8 EMK-RMIR-005-0 CA23-4 Country Club Drive Storm Drain 68,880$        2/22/2024 x Returned to dLAE with comments on 2/26/24 (Better and More Pictures, Per Site box, estimate, cause of damage)
8 EMK-YUCP-002-0 CA23-4 Oak Glen Rd (near Chagall) 2,091,308$   3/13/2024 x Returned to DLAE with comments on 3/15/24.
5 DVH-SCRCO-030-2 CA17-2 Valencia Road PM 0.34 1,147,483$   3/26/2024 x 3/27/2024 x Submitted 
6 PMP-KERNCO-001-0 CA23-3 Jack Ranch Road 814,860$      3/29/2024 x 4/2/2024 x Submitted 
6 PMP-KERNCO-002-0 CA23-3 Seventh Standard Road 384,079$      3/29/2024 x 4/2/2024 x Submitted 
6 PMP-KERNCO-003-0 CA23-3 Elmo Highway 13,055$        3/29/2024 X 4/4/2024 x Submitted
6 PMP-KERNCO-004-0 CA23-3 Caliente-Bodfish Road 354,885$      3/29/2024 x 4/2/2024 x Submitted 
1 PMP-HUMCO-010-1 CA23-1 Alderpoint Road 3,422,058$   4/3/2024 x 4/4/2024 x Returned
5 LTP-SCRCO-077-0 CA23-3 Granite Creek Road 85,300$        4/8/2024 x 4/17/2024 X 5/9/2024 Yes Approved
1 KCB-LKPT-431-1 CA19-2 South Main Street 330,340$      4/18/2024 x 4/18/2024 x Submitted
4 LTP-SBR-001-0 CA23-1 2601 Oakmont Dr. 393,818$      4/18/2024 x Ineligibile (appears to be pre-existing damage)
6 PMP-TULCO-008-1 CA23-3 Avenue 280 (County Location 104) 470,389$      4/22/2024 x 4/23/2024 x Submitted (PMP-TULCO-008-0 was approved 12/12/23 and revised to account for additional cost over 20%)
8 EMK-CTHC-003-0 CA23-4 Vista Chino 480,740$      4/24/2024 x Returned to district with comments on 4/24/24
1 KCB-HUMCO-037-4 CA17-2 Mattole Road 1,956,620$   4/25/2024 x 5/9/2024 x Submitted
5 DDM-SCRCO-006-2 CA17-2 Alba Road PM 0.73 987,071$      4/30/2024 x 5/1/2024 X 5/8/2024 Yes Approved

10 PMP-STANCO-002-1 CA23-3 Del Puerto Canyon Road 7,454,775$   5/3/2024 x 5/7/2024 x Submitted
6 PMP-TULCO-027-1 CA23-3 Avenue 56 (County Location #224) 7,915,942$   4/30/2024 x 5/7/2024 x Submitted
3 LTP-BUTCO-002-0 CA24-3 Oro Quincy Highway 2,500,000$   5/8/2024 x Waiting for FHWA letter of eligibility before submitting to FHWA. 
5 LTP-SCR-004-1 CA23-1 West Cliff Drive / Bethany Culvert 11,526,536$ 5/7/2024 x 5/9/2024 x Submitted
5 LTP-SCR-005-2 CA23-1 West Cliff Drive 3,816,113$   5/7/2024 x 5/8/2024 x Submitted
3 LTP-BUTCO-001-0 CA24-3 Oro Quincy Highway 2,335,000$   5/9/2024 x Waiting for FHWA letter of eligibility before submitting to FHWA. 
4 LTP-DPR-001 CA23-3 North Gate Rd 4,045,848$   5/3/2024 x 5/10/2024 x Submitted
4 LTP-DPR-001 CA23-1 South Gate Rd 1,669,340$   5/10/2024 x Under HQ Review
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