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 PROJECT UPDATE – SAN LUIS OBISPO COUNTY 

PREPARED FOR THE DECEMBER 7, 2016 SAN LUIS OBISPO COUNCIL OF GOVERNMENTS’ BOARD MEETING 

CONSTRUCTION PROJECTS 

 

Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Project 

Manager 

(Resident 

Engineer) 

Contractor Comments 

1 

Highway 1 

Elephant 
Trunk Slide 
Permanent 
Restoration 

(1A700) 
 

On Highway 1 in 
northern San Luis 

Obispo County 
and southern 

Monterey County 
about 3 miles 
north of San 

Carpoforo Creek 
Bridge to Limekiln 

Creek 
(PM 73.7/74.0) 

Construct a 
1,000-foot-

long retaining 
wall for 

permanent 
restoration and 

to stabilize 
settlement 

 June 2015 -   
fall 2016 

$9.5 million SHOPP 
Lisa 

Lowerison 

John 
Madonna 
Construction, 
San Luis 
Obispo, CA 

This project was completed in October 2016. 

2 

Highway 1  
Piedras 
Blancas 

Realignment 
(49280) 

 

On Highway 1 
from Point Piedras 
Blancas to Arroyo 
De La Cruz Bridge 
near San Simeon 
(PM 64.0/R66.9) 

Realign 
highway 

Fall 2015-winter 
2018, followed 
by landscape 
and mitigation 
planting contract 
with 3-year 
plant 
establishment. 

$22.1 million 
 

(An additional 
$11 million 

will cover two 
separate 

mitigation 
projects) 

SHOPP 
Paul 

Martinez 

Papich 
Construction, 
Grover Beach, 
CA 

Construction continues with bridge and earth 
work, and paving. 
 

3 

Highway 1 
Rumble Strips 

(1C240) 

On Highway 1, 
near San Luis 
Obispo, from 

Highland Drive to 
north of Hearst 

Castle Road  
(PM 17.7/59.0) 

Install rumble 
strips 

Winter 2015- 
fall 2016 

$2.4 million SHOPP 
Amy 

Donatello 

Souza 
Construction, 
San Luis 
Obispo, CA 

 
 
Some work was added to the completed 
project in September 2016. The additional 
work was completed later that same month. 
 
 
 
                                  
 

4 

Highway 41 
Shandon 

Resurfacing 
(1G6404) 

On Highway 41 
from about six 
miles north of 

Highway 46 East 
near Cholame 

(PM 49.6/50.4) 

Resurface 
highway 

Summer 2016-
fall 2016 

$503,000 SHOPP 
Kelly 

Mcclain 
(KM) 

Granite 
Construction, 
Santa 
Barbara, CA 

 
 
 
 
This project was completed in October 2016. 
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CONSTRUCTION PROJECTS CONTINUED 

 

Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Project 

Manager 

(Resident 

Engineer) 

Contractor Comments 

5 

Highway 46 
Whitley 1 
Landscape 
Mitigation 
(330764) 

On Highway 46 
near Paso Robles, 
from just east of 
Geneseo Road to 

just west of 
Almond Drive 
(PM 37.6/40.4) 

Irrigation and 
plant 

establishment 

Winter 2015-
summer 2018 

$1 million CMIA 
John 

Luchetta 
(KM) 

Pacific 
Restoration 
Group, Perris, 
CA 

 
 
Closures only to the highway shoulders are 
planned. 
 
 
 
 
 
          

6 

Highway 46 

Whitley 2A 
(330774) 

On Highway 46, 
near Paso Robles 
from just east of 
Almond Drive to 

just east of 
McMillan Canyon 

Road  
(PM 40.7/46.3) 

Convert to 
four-lane 

expressway 

Summer 2012- 
fall 2016 

$38.1 million CMIA 
John 

Luchetta 
(TL) 

Papich 
Construction, 
Grover Beach, 
CA 

 
Construction is completed on this project, 
which included a final resurfacing of the 
highway. 
 
                       
                                        
 
 

7 

Highway 46 

Whitley 2B 
(33078) 

 

On Highway 46, 
near Shandon from 

just east of 
McMillan Canyon 
Road to just east of 

the Shandon 
Safety Roadside 

Rest Area 
(PM 46.0/50.2) 

Convert to 
four-lane 

expressway 

Spring 2016- 
fall 2018 

$47 million STIP 
John 

Luchetta 

Brosamer and 
Wall Inc., 
Walnut Creek, 
CA 

 
 

Construction includes new bridges and drainage 
facilities. Paving for the new lanes is now under 
way. 
 
 

           
 
 
                                        

8 

US 101 
Bridge Rail 

Replacement 
(1G4604) 

US 101 Santa Fe 
undercrossing, 
near Higuera 

Street/Ontario 
Road 

(PM 24.3) 

Replace bridge 
rail and 

resurface 
pavement 

Fall 2016- 
spring 2017 

$1 million SHOPP 
Rochelle 
Vierra 
(WW) 

Souza 
Construction 
Inc., San Luis 
Obispo, CA 

 
Construction began in October 2016. Overnight 
intermittent lane and ramp closures are planned. 
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Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Project 

Manager 

(Resident 

Engineer) 

Contractor Comments 

9 

US 101  
North Paso 

Rehab 
(OG040) 

US 101, near Paso 
Robles and south 

of San Marcus 
Creek Bridge to 

the SLO/Monterey 
county line and in 
Monterey County 
from the county 

line to just south of 
the east Garrison 

overcrossing 
(PM 63.2/R69.3) 

Rehabilitate 
US 101 

Scheduled to 
begin in early 

2017 

$53 million 
(includes cost 
for structures) 

SHOPP 
Amy 

Donatello 

Security 
Paving, 
Sylmar, CA 

Construction contract was recently awarded to 
Security Paving of Sylmar, CA. 
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 Project Location Description 
Construction 

Timeline 

Estimated 

Construction 

Cost 

Funding 

Source 

 

Project 

Manager 

 

Phase Comments 

10 

Highway 1 
Cayucos 
CAPM 

(1G140) 

On Highway 1 in 
San Luis Obispo 
County at/near 

Cayucos from the 
Old Creek Bridge 

to just north of 
Harmony Valley 

Road 
(PM 34.5/44.4) 

Pavement 
preservation 

Spring 2018-
winter 2018 

$2.3 million SHOPP 
Amy 

Donatello 
PS&E 

PS&E began in July 2016. This project will also 
include ramp upgrades. 

11 

Highway 1  
Old Creek 

Bridge 
(0L722) 

On Highway 1 in 
San Luis Obispo 

County near Morro 
Bay at Old Creek 

Bridge 
(PM 34.5) 

Widen bridge 
Scheduled to 
start summer 

2018 
$4.2 million SHOPP 

David 
Rasmussen 

PA&ED 
Project is currently in the environmental phase 
and technical studies are under way. 

12 

Highway 1  

Toro Creek 
Bridge 

(0L721) 

On Highway 1 in 
Morro Bay at the 

Toro Creek Bridge 
(PM 32.6) 

Replace bridge 
Scheduled to 
start summer 

2018 
$5.2 million SHOPP 

David 
Rasmussen 

PA&ED 
Project is currently in the environmental phase 
and technical studies are under way. 

13 

Highway 41 
Atascadero 

ADA project 
(1F630) 

On Highway 41 
from  

San Gabriel Road 
to US 101/41 

separation 
(PM 14.2/15.9) 

ADA 
compliant 

access 

Scheduled to 
begin in 2020. 

 
 
 
 
 
 
 

$2.6 million 
 
 
 
 
 
 
 
 

SHOPP 
Kathy 

DiGrazia 
PA&ED 

 
 
 
 
 
 
Project is funded through the Americans with 
Disabilities Act (ADA) Pedestrian Infrastructure 
Program in the 2016 SHOPP. 
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 Project Location Description 
Construction 

Timeline 

Estimated 

Construction 

Cost 

Funding 

Source 

 

Project 

Manager 

 

Phase Comments 

14 

Highway 46 
Cholame 
(3307A) 

On Highway 46 in 
San Luis Obispo 

County, near 
Shandon, from just 
west of Shandon 
Safety Roadside 
Rest Area to just 

east of Jack Ranch 
Café 

(PM 49.7/54.6) 

Convert to  
four-lane 

expressway 

Scheduled to 
begin January 

2019 
$55.2 million STIP 

John 
Luchetta 

PS&E/RW 

Construction funding is delayed two years until 
the 2020/21 fiscal year in accordance with the 
CTC’s adoption of the 2016 STIP. PS&E and 
Right of Way are under way.  A supplemental 
Environmental Impact Report is being prepared 
to address the proposed realignment of the 
eastern portion of this project, which will avoid 
conflicts with buried oil and gas lines.                    
                         
     
                      

15 

Highway 46 

West 
Edge line 

rumble strip 
(1H280) 

On Highway 41 
from Highway 1 to 

Theatre Drive 
(PM R0.2/R21.7) 

Edge line 
rumble strip 

Scheduled to 
begin spring 

2017 
$300,000 

SHOPP 
Minor A 

Kathy 
DiGrazia 

PS&E 
Rumble strip will feature a ground-in wave 
pattern at 16-inch intervals to reduce noise. 

16 

Highway 58 

Trout Creek 
Bridge 

Replacement 
(0L723) 

In San Luis Obispo 
County on 

Highway 58 east 
of Santa Margarita 

at Trout Creek 
Bridge 

(PM 3.0) 

Replace bridge 
Scheduled to 
start summer 

2018 
$4.8 million SHOPP 

David 
Rasmussen 

PA&ED 
Project is currently in the environmental phase 
and technical studies are under way. 

17 

US 101 
SLO Broad 

SB Onramp & 
SLO 41 

Guardrail 
(1F370) 

In San Luis Obispo 
County on US 101 
from just north of 

Marsh Street 
Bridge to just 

south of Chorro 
Street 

undercrossing and 
on SR 41 from Old 

Morro Road to 
Atascadero Creek 

Bridge 
(PM 28.5/28.7) 

Improve ramp 
operations and 

upgrade 
guardrail 

Winter 2021 –
summer 2021 

$3.8 million SHOPP Joe Erwin PA&ED 

 
 
Project is to reduce the number/severity of 
collisions by improving the highway operations 
and installing countermeasures to address 
vehicles leaving the traveled way. 
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 Project Location Description 
Construction 

Timeline 

Estimated 

Construction 

Cost 

Funding 

Source 

 

Project 

Manager 

 

Phase Comments 

18 

US 101 

Paso Robles 
Shoulder 

Rumble Strip 
(1G770) 

In and near Paso 
Robles between 

Las Tablas Avenue 
undercrossing to 

North Paso 
overhead 

(PM 51.5/58.8) 

Construct 
shoulder 

rumble strips 

Winter 2017 – 
spring 2018 

$400,000 SHOPP 
Amy 

Donatello 
PS&E/RW 

 
 
 
Project is on schedule. 
 
 
 
                                                         

19 

US 101 
Pismo Creek 
Scour Repair 

(1C370) 

On US 101 in 
Pismo Beach at the 

Pismo Creek 
Bridge 

(PM 16.4) 

Repair channel 
paving to 

protect bridge 
foundation 
from scour, 
and secure 
structure 

Fall 2018- 
fall 2019 

$2.5 million SHOPP 
Amy 

Donatello 
PS&E 

 
 
Final Project Report was recently completed. 
PS&E is under way. 
 
 
 
 
 
 
 
                                                           

20 

US 101 

Replace 
median 

barrier and 
extend culvert 

(1F490) 

On US 101 near 
Paso Robles from 
just north of US 
101/Highway 46  

to south Paso 
Robles overhead 
(PM 36.6/54.87-

55.70) 

Remove metal 
beam guardrail 

out of clear 
recovery zone 
and upgrade to 

concrete 
median barrier 

Construction 
target year is 

2020 
$1.5 million SHOPP 

Amy 
Donatello 

PA&ED 

PA&ED began in July 2016. 
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