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COMPLETED CONSTRUCTION PROJECTS 

 Project Location Description Construction 
Timeline 

Construction 
Cost 

Funding 
Source 

Project 
Manager 
(Resident 
Engineer) 

Contractor Comments 

1. 
Monterey-Santa Cruz 

ADA  
(0R5104) 

On SR 1 and SR 
9 at various 
locations (other 
locations in 
Monterey 
County) 

Construct curb 
ramps, 
sidewalks, and 
modify signal 
and lightings 

Fall 2015 – 
Nov. 10, 2016 $1.2 Million SHOPP 

Kathy 
DiGrazia 

(HB) 

Pacific 
Infrastructure, 
Vacaville, CA 

Construction completed in 
July and accepted on Nov. 
10, 2016 

 
 
 

 CONSTRUCTION PROJECTS 

 Project Location Description Construction 
Timeline 

Construction 
Cost 

Funding 
Source 

Project 
Manager 
(Resident 
Engineer) 

Contractor Comments 

1. 
Accessible Pedestrian 

Signals 
(1G2804) 

Various 
highways: 14 
intersections in 
Santa Cruz 
County  

Install 
accessible 
pedestrian 
signals 

Spring 2016-
December 

2016 
$1.3 Million SHOPP 

Kathy 
DiGrazia 

(LB) 

PTM 
General 
Engineering 
Services,Inc. 
Riverside, CA 

Locations: 
All work in Monterey and 
Santa Cruz counties is 
completed; pending work in 
Santa Barbara County. 

2. 
SR 9 Pollution Source 

Control 
(0Q5904) 

At and near 
Boulder Creek 
at various 
locations from 
0.9 mile south of 
Glengarry Rd to 
0.2 mile north of 
Mcgaffigan Mill 
Rd (PM 3.7-
18.7) 

Construct 
retaining wall 
& viaduct 
structure. 
Replace 
drainage pipes. 
Rehab 
maintenance 
turnaround. 

Winter 2014-
September 5, 

2015  
$1.8 Million SHOPP 

Doug 
Hessing 

(KB) 

Granite Rock 
Company, 

San Jose, CA 

Construction completed on 
Sept. 5, 2015. One year 
plant establishment began 
November, 2015. 

 
 

3.  
 
 

SR 17 Shoulder 
Widening and 

Concrete Guardrail 
(0T9804) 

In Santa Cruz 
County near 
Scotts Valley 
from 0.4 mile 
South of 
Sugarloaf to 0.1 
mile South of 
Laurel Road 
(PM 8.3-9.4) 

Shoulder 
widening and 
concrete 
guardrail 

May 11, 
2016- 

Summer 2017 
$6.2 Million SHOPP 

Doug 
Hessing 

(DP) 

Granite 
Construction 

Inc. of 
Watsonville 

Construction began on May 
11, 2016 and work consists 
of shoulder widening and 
drainage improvements. 
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 CONSTRUCTION PROJECTS (Cont’d.) 

 Project Location Description Construction 
Timeline 

Construction 
Cost 

Funding 
Source 

Project 
Manager 
(Resident 
Engineer) 

Contractor Comments 

4. 
SR 129 Curve 
Realignment 

(0T5404) 

East of 
Watsonville 
between 0.4 
mile west of Old 
Chittenden Rd 
and 0.1 mile east 
of Chittenden 
underpass 
(PM 9.5-10.0) 

Curve 
realignment 

Spring 
2016—Spring 

2017 
$5 Million SHOPP 

Doug 
Hessing 

(KB) 

Graniterock 
Company, 

Watsonville, 
CA 

Roadwork is being 
completed with one-way 
signalized traffic control. 
The work on the westbound 
side of the highway is 
complete and work on the 
eastbound lane has begun. A 
5-day full closure is 
scheduled at the end of the 
project (tentatively 
scheduled for the beginning 
of January, weather 
permitting).  

5. 
SR 152 Centerline 

Rumble Strip 
(1G4004) 

From the 
Casserly/Carlton 
Rd. Intersection 
to the SCr/SCl 
County line 

Open grade 
overlay and 
metal beam 
guardrail 
upgrade 

Fall 2016—
Winter 2016 $9.6 Million SHOPP 

Doug 
Hessing 
(TBD) 

TBD 
Project contract awarded on 
July 25 and approved Sept. 
1.  

6. SR 236 Resurfacing 
(1F3404) 

From Boulder 
Creek to 
Waterman Gap 

Resurface the 
existing 
roadway 

Spring 2017  $3.5 Million SHOPP 
Kelly 

McClain 
(KB) 

Graniterock 
Company, 

Watsonville, 
CA  

Project near completion but 
in winter suspension from 
December 2016 through 
April 2017. In April, 
miscellaneous paving will 
be completed.  

     
7. 

Hwy. 17 Storm Water 
Mitigation  

(0Q604) 

On SR 17 
between 0.74 
miles north of 
the fishhook and 
Sims Rd.  
(PM 0.7-1.4) 

Storm water 
mitigation Spring 2017 $7.4 Million SHOPP 

Doug 
Hessing  

 

Graniterock 
Company, 

Watsonville, 
CA 

Periodic closures expected 
in the right southbound lane 
will be confined to the 
following times and on 
weekdays only: 
Labor Day – Memorial Day 
8 pm to 7 am / 9 am to 1 pm 
Memorial Day – Labor Day 

8 pm to 7 am  
(Project in Winter 

Suspension as most of the 
work is slope work) 
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PROJECTS IN DEVELOPMENT   

 Project Location Description Constructio
n Timeline 

Estimated 
Construction 

Cost 

Funding 
Source 

Project 
Manager Phase Comments 

8. 

SR 129/Carlton Rd 
Intersection 

Improvements 
(1F350) 

Near 
Watsonville 
from 0.1 mile 
west to 0.2 mile 
east of Carlton 
Rd 
(PM 3.2-3.5) 

Realign 
Carlton Rd., 
construct a 
new 
intersection 
and a left-turn 
channelization 

2018 $2 Million SHOPP Doug 
Hessing Phase I 

On schedule and in design 
phase. 
 
 

9. SR 152 ADA 
(1E020) 

Near 
Watsonville 
from Wagner 
Avenue to south 
of Holohan 
Road 
(PM 1.3-R2.0) 

ADA 
compliance 
(install 
sidewalks) 

2018 $1.9 Million SHOPP Kathy 
DiGrazia PS&E/ROW 

Project Report and 
Environmental Document 
approved in February 2016. 
In Design and on schedule.  
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