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Statement of Ongoing Contracts as of 05/20/13

06/05/13
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-13-9.0/9 IN ALAMEDA COUNTY, IN OAKLAND, AT O.1DRILL TECH DRILLING & SHORING LOI, LAWRENCE $6,585,000 08/20/12 68%
04-155604 MILESOUTH OF BROADWAY TERRACE, 2200 WYMORE WAY 3401 REGATTA $2,704,341 08/21/12 41%
CONSTRUCT MICROPILE WALL AND SLOPE BOULEVARD $0 07/08/13
STRESSING SYSTEM. DIR"S OR ANTIOCH, CA 94509 RICHMOND, CA 94704-4594
CONST MICROPILE WALL & SLOPE (925)978-2060 (510)867-6035
20.20.201 STRESSING SYS
130
04-ALA-13-10.0/13.2 IN ALAMEDA COUNTY IN BERKELEY FROM  SYNERGY PROJECT MANAGEMENT INCCOOPER, CHEE $1,476,855 05/04/12  100%
04-2R9904 HILLER DRIVE TO SAN PABLO AVENUE 150 EXECUTIVE PARK BOULEVARD 3401 REGATTA BLVD $1,426-Ogg 82;?;;15 100%
COLD PLANE AND PLACE BONDED WEARING -
SAN FRANCISCO, CA 94134 R;igMgzi’7iﬁlg4804 4594 04/22/13
(415)467-3000 (510)231- COMPLETED
HM1 WPCP
04-ALA-24-5.1/6_.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, 1GOR $264,449,941 11/10/09 0%
04-294914 FROM EAST TEMESCAL SEPARATION TO 0.8 15901 OLDEN STREET 3390 MOUNT DIABLO $238,702,448 11/19/09 0%
SAEE:Zgzgzggﬁggg KM EAST OF GATEWAY BOULEVARD SYLMAR. CA 91342 BLVD STE 200 $7,257,440  05/09/14
6204- 083-0) CONSTRUCT TUNNEL AND BUILDING ’ LAFAYETTE, CA 94549 PLANT EST
HE14 SWPPP (925)602-9004 SATIS
04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY, IN OAKLAND, FROM FLATIRON WEST, INC. BALDERRAMOS, JEANNIE $34,189,291 03/29/12 42%
04-0120Mm4 1.6 KM WEST OF THE TOLL PLAZA TO 0.3 2100 GOODYEAR ROAD 345 BURMA ROAD $19,238,622 05/01/12 56%
KM WEST OF THE TOLL PLAZA SENICIA. CA 94510 OAKLAND, CA 94607 $896,080  08/08/15
BRIDGES, ROADWAY AND ELECTRICAL ’ -
(707)310-1798 (510)385-6915
HA4S3 SWPPP
04-ALA-80-1.7/2.2 SFOBB TOLL PLAZA MEDIAN EMPIRE LANDSCAPING, INC. HANSON, JIM $697,971 12/19/12 29%
04-014074 PLANTING. PO BOX 35 3401 REGATTA $1i§-gig ggjég;ig 16%
PLANTING AND IRRIGATION SYSTEM ’
DAVIS, CA 94617 E?EEEZQSD CA 94804
(530)400-3943 510 385’6756
HA12 WPCP (510)385-
04-ALA-80-1.7/2.5 IN OAKLAND, FROM TO.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,565,776 11/14/11 25%
04-292274 0.5 EAST OF THE SAN FRANCISCO- GRADING, INC. 3401 REGATTA $1,461,660 12;02;11 93%
ER%?‘AZOO‘(4E ) OAKLAND PAY BRIDGE TOLL PLAZA 5029 FORNI DRIVE BOULEVARD $49,039  06/05/13
o CONSTRUCT BIKEWAY
CONCORD, CA 94520 E;igggzi’7iﬁ7g4804
HA23 WPCP (925)687-6666
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04-ALA-80-1.9/8 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION CHRENG, NICHOLAS $5,916,964 09/10/12 26%
04-3A7764 AT VARIOUS LOCATIONS FROM POWELL 2278 PIKE COURT 3401 REGATTA iggz,ggg ég;ig;ii 15%
STREET UNDERCROSSING TO 0.1 MILE WEST BOULEVARD ;
CONCORD, CA 94520
OF THE CARQUINEZ BRIDG RICHMOND, CA 94804
WIDEN RAMPS AND INSTALL RAMP (925)682-6133 (510)224-6311
SWPPP
04-ALA-80-1.9/8 TOS ACTIVE TRAFFIC MANAGEMENT IN PETERSON-CHASE GENERAL DUAN, FRANK $13,490,449 10/12/12 0%
04-3A7774 ALAMEDA AND CONTRA COSTA COUNTY ON I- ENGINEERING CONSTRUCTION, INC.3401 REGATTA $0 11/06/12 0%
$0 11/14/14 ’
80 FROM THE SFOBB TOLL PLAZA TO THE 1792 KAISER AVENUE BOULEVARD
CARQUINEZ BRIDGE RICHMOND, CA 94804
INSTALL OVERHEAD SIGN AND TOS IRVINE, CA 92614 (510)231-7139
SWPPP (949)252-0441
04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $5,053,050 05/31/12 67%
04-292264 EMERYVILLE FROM MARITIME STREET / CONSTRUCTION, LLC 3401 REGATTA $2,334,020 06/27/12 55y
ER-15A3-(004)E $588,077 07/08/13 ?
o BURMA ROAD INTERSECTION TO 0.4 MILE 50 CONTRACTORS STREET BOULEVARD ’
- NORTH OF 40TH STREET / HUBB
CONSTRUCT BIKEWAY LIVERMORE, CA 94551 RQEEM222’721194804
HA42 SWPPP (925)449-5764 (510)231-
04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND 0.C. JONES AND SONS, INC. AHMADZADEH, ALI $13,412,167 02/17/11 87%
23;&?3;8?_(112)E ALBANY FROM PORT OF OAKLAND 1520 FOURTH STREET 355 BURMA ROAD $13,156,1zg 83;32;1% 99%
OVERCROSSING TO THE ALAMEDA CONTRA OAKLAND, CA 94607
-0 COSTA COUNTY LINE BERKELEY, CA 94710 (510)622-1930
REHABILITATE PAVEMENT (510)526-3424
HA22 wPCP
04-ALA-80-2.5/0 IN ALAMEDA COUNTY AT THE SAN F & H CONSTRUCTION ANIGOL, MAHANTESH $33,639,000 03/13/13 0%
04-014084 FRANSISCO-OAKLAND BAY BRIDGE P O BOX 2329 345 BURMA ROAD 28 83;;%;12 0%
MAINTENANCE YARD LoDI CA 95241 OAKLAND, CA 94607
CONSTRUCT SFOBB MAINTENANCE COMPLEX -
(209)931-3738 (510)224-6529
HA12
04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0%
04-172414 FROM 3.0 TO 5.1 MILES EAST OF ROUTE 3650 CINCINNATI AVENUE 3049 INDEPENDENCE $136,Ogg ggjig;ié 0%
680 ROCKLIN CA 95765 DRIVE STE #1
INSTALL EROSION CONTROL
(916)652-1780 LIVERMORE, CA 94551 PLANT EST
(925)606-4447 SATIS

HB1 WPCP
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04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL , SATINDER $22,137,942 12/21/06  100%
23;%Z§ggj_ 030 E LIVERMORE AND PLEASANTON FROM 4.3 KM 715 COMSTOCK STREET 3049 INDEPENDENCE $21’662’9§§ 8;;32;2; 100%
(034) EAST OF ROUTE 84 AND 680 SEPARATION DRIVE STE I
PO-84 0-(4E) SANTA CLARA CA 95054 05/02/13
o TO RUBY HILLS DRIVE (408)327-7019 LIVERMORE CA 94551-7673 OVER RUN
- REALIGN CURVES AND SHOULDERS - -
LBl SwpPp (510)224-6040
04-ALA-84-25.5/27 .1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $22,762,165 03/21/12 52%
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON GRADING, INC 3049 INDEPENDENCE $é§,§g;,1;g gg;ig;ii 54%
BLVD. TO JACK LONDON BLVD. P.0O. BOX 6227 DRIVE »3e L,
WIDEN EXISTING HWY AND BRIDGE
CONCORD, CA 94524 L;ZERgngéoig 94551
HB4C SWPPP (925)687-6666 (925)606-
04-ALA-92-4.1/6 ON ROUTES 92 AND 880 AT VARIOUS GHILOTTI CONSTRUCTION COMPANY LIVINGSTON, VICTOR $4,733,932 10/15/12 10%
gé&ﬁfiggi_ S67YE LOCATIONS IN ALAMEDA COUNTY BETWEEN 246 GHILOTTI AVENUE 25100 SANTA CLARA $;§g,ggg éé;gg;ii 10%
(567) ROUTE 84 AND THE DISTRIB- UTION SANTA ROSA CA 95407 STREET .
-0 STRUCTURE IN OAKLAND. (707)585-1221 HAYWARD, CA 94544
INSTALL RAMP METERING, WIDEN RAMPS - -
HB4N SwPPP (510)385-6909
04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN, INC. HOLLIS, JOHN $1,473,443 12/21/10 0%
04-2490A4 LEANDRO AND ASHLAND ON ROUTE 880 AND 3172 SALEM DRIVE 3401 REGATTA $1,240,872 02/15/11 0%
IM-X001-(551)E ON ROUTE 238 $6,481 04/21/15
-0 SAN JOSE, CA 95127 BOULEVARD
HIGHWAY PLANTING AND IRRIGATION ;
(408)838-4889 R;igMggz’sgﬁlg4804 PLANT EST
HA25 SWPPP (510)774- SATIS
04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA-GATES CONSTRUCTION MOGHADAM, SIAVOSH $38,322,167 06/18/12 16%
gé;afg;gi_ 0510E LIVERMORE FROM 1.0 MILE EAST OF 8638 PATTERSON PASS ROAD 477 NORTH CANYONS $7§§§§’f§f 8;;1?;1; 20%
(051) NORTH FLYNN ROAD TO GREENVILLE ROAD PKWY, STE A :
--0 LIVERMORE, CA 94550
UNDERCROSSING (925)204-5669 LIVERMORE, CA 94551
CONST TRUCK CLIMBING LN & RET WALLS - -
HB4N SwpPP (925)606-2029
04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $27,728,555 11/16/12 9%
04-2908v4 DUBLIN AND PLEASANTON FROM 0.2 MILE 1520 FOURTH STREET $999,889  12/20/12 g
3049 TNDEPENDENCE $605,741 08/13/14 4%

HB5 SWPPP

EAST OF GREENVILLE ROAD OVERHEAD TO
0.3 MILE WEST OF HACIENDA
WIDEN FREEWAY, BRIDGES AND HMA

BERKELEY, CA 94710
(510)526-3424

DRIVE
LIVERMORE, CA 94551
(925)606-2048
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04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $658,291 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF SOLUTIONS 3401 REGATTA $3;g,ggé ii;;g;ié o%

ROUTE 580/GREENVILLE ROAD 8380 ROVANA CIRCLE BOULEVARD ’

UNDERCROSSING

ENVIRONMENTAL MITIGATION SACRAMENTO, CA 95828 R;igmggz,6gg694804 s

SwepP (916)388-0308 (510)385- SATIS
04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $53,386,246 11/20/12 50%
gg;ﬁ9gggi 1055 0.1 MILE WEST OF GREENVILLE ROAD UC 246 GHILOTTI AVENUE 477 NORTH CANYONS ii,iéi,ggi éé;ig;ig 3%
- -(105) TO 0.5 MILE WEST OF 84/580 SEPARATION PKWY, STE A oL,

-0 ROADWAY WIDENING AND REHABILITATION SANTA ROSA, CA 95407 LIVERMORE, CA 94551-9490

(707)303-2393
(925)606-2044

HB5 SWPPP
04-ALA-580-9.5/31 IN ALAMEDA COUNTY, AT VARIOUS GOODFELLOW TOP GRADE KAMKAR, REZA $5,433,768 10/24/12 7%
04-151134 LOCATIONS ON ROUTES 238 & 580. CONSTRUCTION, LLC JOB #32-067 477 NORTH CANYON $433,846 12/14/12 8%
ACIM-X001-(568)E $140,809 09/08/14 ’
INSTALL RAMP METERING AND TOS JEFF RAMIREZ, PROJECT MANAGER PKWY, SUITE A :
-0 50 CONTRACTORS STREET LIVERMORE, CA 94551
HB4N SWPPP LIVERMORE, CA 94551 (925)606-2035
(925)449-5764
04-ALA-580-10.7/10.7 IN ALAMEDA COUNTY IN LIVERMORE ABOUT ANVIL BUILDERS, INC. DIKE, EDDIE $528,375 11/05/12 20%
04-453704 0.4 MILE WEST OF ROUTE 580 AND FIRST 1475 DONNER AVENUE, 2ND FLOOR 477 NORTH CANYONS $173,160 12§03§12 33
STREET OVERCROSSING PRKWY, STE A $173,160 08/26/13

SAN FRANCISCO, CA 94124
(415)285-5000

LIVERMORE, CA 94551-9440

CONSTRUCT TANGENT PILE WALL _
HA23 PP (925)250-5611
04-ALA-580-14.6/21_6 IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP GREWAL, SATINDER $38,551,732 10/29/12 11%
2@;6?2351_(054)E PLEASANTON, AND DUBLIN FROM 0.3 MILE 11555 DUBLIN BOULEVARD 477 NORTH CANYONS $1§§§S’Z§§ 35;;?;%3 3%
EAST OF AIRWAY BOULEVARD OVERCROSSING PKWY, STE A ;
-0 TO 0.2 MILE WEST OF S DUBLIN, CA 94568
. (925)829-9220 LIVERMORE, CA 94551
ROADWAY WIDENING AND REHABILITATION - -
MBS SupPp (925)606-2045
04-ALA-580-30.6/30.6 IN ALAMEDA AND CONTRA COSTA COUNTIES BAY LINE CUTTING AND CORING $713,110 03/19/13 0%
04-2E7404 AT VARIOUS LOCATIONS INC $0  04/11/13 0%
TREAT BRIDGE WITH METHACRYLATE 1635 4TH STREET $0

BERKELEY CA 94710
HM3 (510)527-1000
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20.20.201
130

POSTMILES. REPAIR DAMAGED TRAFFIC
OPERATION SYSTEMS (TOS) DUE TO THE
REPAIR DAMAGED TRAFFIC OPERATION
SYSTEMS

COTATI, CA 94931
(707)792-8100

STREET
HAYWARD, CA 94544
(510)670-7844

Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-680-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES 580, NORCAL GENERAL CONSTRUCTION  BORRAYO, SALVADOR C. $1,485,000 11/26/12 550%
04-4H4104 680, 880, AT VARIOUS LOCATIONS. CORPORATION 25100 SANTA CLARA $731-0;% éi;gg;ig 510%
REPAIR DAMAGED ELECT SYS DUE TO WIRE 1950 MAJESTIC COURT STREET
THEFTAND VANDALISM. DIR"S E
SAN JOSE, CA 95132 HAYWARD, CA 94544
REPAIR DAMAGED ELECT SYSTEMS (510)377-4186
20.20.201 (VARIOUS LOC)
130
04-ALA-680-3.6/6.5 IN ALAMEDA COUNTY AT VARIOUS R G W CONSTRUCTION, HINH, MINH $4,731,293 11/16/12 84%
04-4G1004 LOCATIONS FROM 0.4 MILE SOUTH OF AUTO 550 GREENVILLE ROAD 1007 KNOX AVENUE $3,570,505 12/14/12 755
$1,046,857 06/04/13
MALL PARKWAY TO 0.1 MILE NORTH OF SAN JOSE, CA 95122
LIVERMORE, CA 94550 ’
MISSION BOULEVARD (ROUTE (408)254-5703
WIDEN RAMPS AND CONSTRUCT RAMP (925)606-2400
HB4 SWPPP
04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING, INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY P.0.BOX 6227 48499 MILMONT DRIVE $1,488,444 07/22/10 0%
OVERCROSSING TO 0.3 MILE SOUTH OF FREMONT, CA 94538 $2,005  01/02/15
WASHINGTON BOULEVARD OVERC CONCORD, CA 94524 (510)668-4923 PLANT EST
HIGHWAY PLANTING AND IRRIGATION SATIS
HE14 SWPPP
04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORAT ION BORRAYO, SALVADOR C. $1,485,000 05/17/12  100%
04-465004 BENICIA - MATINEZ BRIDGE, REPAIR 3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA $1-gg§-égg 82;%3;15 69%
DAMAGED ELECTRICAL SYSTEMS DUE TO STREET g
WIRE THEFT AND VANDALISM DIR"S i228;3:§’6gﬁ695132 HAYWARD, CA 94544 OVER RUN
REPAIR DAMAGED ELECTRICAL SYSTEMS - _
20.80.040 (510)377-4186
110
04-ALA-880-.1/10 IN ALAMEDA AND SANTA CLARA COUNTIES, NORCAL GENERAL CONSTRUCTION  BORRAYO, SALVADOR C. $335,000 08/21/12 0%
04-4H0404 ON VARIOUS ROUTES AT VARIOUS CORPORATION 25100 SANTA CLARA $315,4;g ggjgi;ig 94%
LOCATIONS, REPAIR DAMAGED ELECT SYS 1950 MAJESTIC COURT STREET
DUE TO WIRE THEFT& VANDALISM HAYWARD, CA 94544
REPAIR DAMAGED ELECTRICAL SYSTEMS SAN JOSE, CA 95132 (510)377-4186
20.20.201 (408)886-0335
130
04-ALA-880-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES MIKE BROWN ELECTRIC TRUONG, HENRY $3,885,000 01/22/13 36%
04-4H6504 24,80,84,92, 580,880, AT VARIOUS 561-A MERCANTILE DRIVE 25100 SANTA CLARA $647,7;§ géjggjig 17%
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HA22 WPCP

SEPARATION OVERHEAD TO 0.5 MILE ___
SOUTH OF THE FIFTH AVENUE O
ROADWAY REHABILITATION

HAYWARD, CA 94545
(510)921-3006

STREET
HAYWARD, CA 94544
(510)670-4918

06/05/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-880-4.5/4_9 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 PAVEX CONSTRUCTION DIVISION  BASHAR, MDABUL $372,580 07/31/12  100%
23;%??323_(010)6 MILE NORTH OF FREMONT BOULEVARD 120 GRANITE ROCK WAY 25100 SANTA CLARA $§gg,§éj 82;2%;15 81%
OVERCROSSING TO 0.3 MILE NORTH OF STREET ’
-0 AUTO MALL PARKWAY OVERCROS izgsjgzg 32225136 HAYWARD, CA 94536
RESURFACING WITH HOT MIX ASPHALT - _
HB1 PP (510)385-5727
04-ALA-880-18.3/20._7 IN ALAMEDA COUNTY AT SAN LORENZO AND RGW CONSTRUCTION INC $1,560,018 04/26/13 0%
04-3E6304 IN SAN LEANDRO FROM A STREET 550 GREENVILLE ROAD $0 05/24/13 0%
ACIM-8801-(067)E UNDERCROSSING TO 0.10 MILE SOUTH OF $0
-0 WASHINGTON AVENUE OVERCROSSI LIVERMORE CA 94550
HOT MIX ASPHALT (OPEN GRADED) (925)606-2400
HM1
04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $39,540,493 09/14/12 14%
04-3A9214 0.4 MILE SOUTH OF MARINA BLVD. 550 GREENVILLE ROAD 25100 SANTA CLARA ﬁé’ggf’ggé ég;;;;ig 12%
OVERCROSSING TO 0.3 MILE NORTH OF STREET OV
ROUTE 112/880 SEPARATION t;ggszggEé4gg 94550 HAYWARD, CA 94544
WIDEN FREEWAY, REPLACE OVERCROSSING - _
HB4N SwpPP (510)670-7831
04-ALA-880-24.0/25_5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $20,767,667 11/08/12 13%
04-3A9224 NORTH OF ROUTE 112/880 SEPARATION TO 550 GREENVILLE ROAD 25100 SANTA CLARA 21’223’223 é;;gi;ig 8%
HEGENBERGER ROAD OVERCROSSING STREET »30%,
LIVERMORE, CA 94550 AYWARD. CA 94544
(925)606-2400 510)719-7179
HB4N SWPPP (510)719-
04-ALA-880-27.4/28 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC. NICK CHEUNG, JOY $62,342,937 08/20/09  100%
Xéiéﬁgégi_ 0590E KM SOUTH OF HIGH STREET TO 0.2 KM REKER 25100 SANTA CLARA $gg=ggi=gig 82;12;22 94%
CmE5-01 0 EQEI;M SOUTH OF FRUITVALE AVENUE 717 KEVIN COURT STREET 2O,
- - REPLACE BRIDGES / CONSTRUCT ROADWAY
8801- 059-() OAKLAND, CA 94621 Hﬁ;gAggi gﬁ224544 OVER RUN
HA4S2 SWPPP (707)310-1798 (408)591-
04-ALA-880-28.2/29_9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 GALLAGHER & BURK, INC. CHAHAL, HARPAL $14,110,133 12/02/11 54%
04-1A6824 MILE NORTH OF THE HIGH STREET 22991 CLAWITER ROAD 25100 SANTA CLARA $7,951,731  01/04/12 0
ACIM-8801-(064)E 5100 S ¢ $380.524 03/04714 %%
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62-04 0-(7NN)C
6204- 088-()
HB4C SWPPP

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 1520 FOURTH STREET
WEST OF SOMERSVILLE ROA

WIDEN HIGHWAY AND BRIDGE BERKELEY CA 94710

ANTIOCH CA 94509
(510)377-4171

06/05/13
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $97,565,075 03/25/09  100%
23&$Z8§§3_(059)E ROUTE 880 FROM 0.8 KM NORTH OF 16TH 450 BURMA ROAD 3410 MANDELA PKWY $69é§§%’3§3 82;22;22 1%
AVENUE OVERCROSSING TO OAK MADISON OAKLAND CA 94608 ’
08-8010-(9EA)C STREET UNDERCROSSING OAKLAND CA 94607
0880-1059-() (510)450-3993
REPLACE BRIDGE
HA21 SWPPP
HB4N
04-CC-4-.1/100 IN CONTRA COSTA AND SOLANO COUNTIES, COLUMBIA ELECTRIC, INC. MOHAMMAD (MAZIAR) $865,000 08/21/12 67%
04-3E6904 ON VARIOUS ROUTES AND LOCATIONS, TO 1980 DAVIS STREET RAHMANI $69,420 08/21/12 8%
REPAIR DAMAGED ELECTRICAL SYSTEMS DUE 3401 REGATTA $0  08/31/13
SAN LEANDRO, CA 94577
TO WIRE THEFT & VAN BOULEVARD
20.20.201 REPAIR DAMAGED ELECTRICAL SYSTEMS (510)430-9505 RICHMOND, CA 94804
120 (510)867-6136
04-CC-4-.2/31.5 IN ALAMEDA AND CONTRA COSTA COUNTIES DIRT AND AGGREGATE MIAN, ARSHAD $4,955,555 03/14/13 2%
3@%852383-(353) AT VARIOUS LOCATIONS INTERCHANGE INC 2727 SYSTRON DRIVE, gi-ggg 83;1;;12 o%
o UPGRADE BARRIERS (MBGR & CONCRETE) 20905 NE SANDY BOULEVARD SUITE 150 ’
FAIRVIEW, OR 97024 nggoggé 33224518
HA4 WPCP (503)661-5093 (925)602-
04-CC-4-16.8/20.3 IN CONTRA COSTA COUNTY IN PITTSBURG FBD VANGUARD CONSTRUCTION $363,000 04/30/13 0%
04-3E2004 FROM 0.3 MILE WEST OF WILLOW PASS 651 ENTERPRISE CT $0 05/24/13 0%
ROAD UNDERCROSSING TO 0.2 MILE EAST $0
OF BAILEY ROAD UNDERCROS LIVERMORE CA 94550
PCCP REPLACEMENT (925)245-1300
HM1
04-CC-4-20.1/45.6 IN CONTRA COSTA COUNTY AT VARIOUS PACIFIC STATES ENVIRONMENTAL SEALEY, HERMAN $1,454,369 08/30/12 13%
géésfiggg_(024)N LOCATIONS CONTRACTORS, INC. 2727 SYSTRON DRIVE, $859,2%g ég;gg;ig 49%
o REPLACE APPROACH SLABS AND JOINT 11555 DUBLIN BLVD SUITE 150
DUBLIN, A 94568 CONCORD. Ch 94515
wpCP (925)803-4333 (925)602-
04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND  SCHNEIDER, JOLIE $71,196,863 04/15/10 70%
04-228594 AND ANTIOCH FROM 0.9 KM WEST OF SONS, INC $60,966,472 05/06/10
HPLU-6204-(087)N 2625 CROW COURT $3,084,903 07/18/14 85%
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH ANDR AND L BROSAMER INC HATEFI, AMIR $38,753,989 12/23/10 89%
04-2285C4 PITTSBURG FROM 0.4 MILE WEST TO 0.6 1777 OAKLAND BLVD SUITE 300 2625 CROW COURT $33,837,115 01/19/11 6%
NH-P0O04-(138)N $802,210 08/21/13
MILE EAST OF SOMERSVILLE ROAD ANTIOCH, CA 94509
LU62-04 0-(2L ) WALNUT CREEK CA 94596
UNDERCROSSING (925)756-0601
204-092-0 HIGHWAY WIDENING AND RECONSTRUCT (925)627-1700
HB4C SWPPP
04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $43,815,013 10/11/11 37%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 3286 FITZGERALD ROAD 2625 CROW COURT $é1,ggg,g§g i;;gi;ié 40%
BOULEVARD UNDERCROSSING TO 0.2 MILE ANTIOCH, CA 94509 ’ ’
RANCHO CORDOVA, CA 95741
EAST OF G STREET OVERCROSS (925)756-0601 SUSPENDED
(916)635-9370
WIDEN ROADWAY AND RECONSTRUCT
HBAC SWPPP
04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $53,205,219 05/25/12 25%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 1204 W 10TH STREET 2625 CROW COURT $ég,g;g=;gg 8;;2?;1; 28%
MILE EAST OF HILLCREST AVENUE ANTIOCH, CA 94509 sYeSs
ANTIOCH, CA 94509
OVERCROSSING (510)385-6774
WIDEN ROADWAY AND RECONSTRUCT (916)919-1750
HB4C SWPPP
04-CC-24-1.4/0 IN CONTRA COSTA COUNTY IN ORINDA AT DREAMBUILDER $391,390 11/19/12 0%
04-452704 GATEWAY BOULEVARD OVERCROSSING 1324 E LAWSON LN $0 12/14/12 0%
INSTALL DOWNDRAIN, GRADING AND $0
PLACENTIA CA 92870
(714)646-3697
HA23 wPCP
04-CC-80-7.3/7.6 IN CC CO, IN CONCORD AND PINOLE, ON CORAL CONSTRUCTION COMPANY $828,012 11/16/12 0%
04-165504 RTE 4 FR PORT CHICAGO HWY UC TO 0.1 P O BOX 347 $0 02/13/13 0%
HSNH-P004-(145)N MILE W. OF WILLOW PASS RD UC AND ON $0
- o) RTE 80 FR 0.3 MILE W WILSONVILLE OR 97070
INSTALL MBGR AND HMA SURFACING (503)682-2258
HB1 WPCP
04-CC-580-5.5/6._1 IN CONTRA COSTA COUNTY ON ROUTE 580 MYERS AND SONS CONSTRUCTION LPKHANUM, TASLIMA $15,841,676 02/22/13 20%
04-1A3204 AT THE SCOFIELD AVENUE UC AND WESTERN 2554 MILLCREEK DRIVE $1,706,087 03/14/13
BHIM- 580-(052)2 3401 RAGATTA BLVD $1,434,200 12/11/13 11%

HA21 WPCP

DRIVE ON-RAMP UC (BRIDGES # 28-0140
L/R, 28-0141 R)
BRIDGE DECK REPLACEMENT

RICHMOND, CA 94804

SACRAMENTO, CA 95833
(510)224-6667

(916)649-4504
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALI $4,166,676 12/05/12 9%
04-003944 RICHMOND-SAN RAFAEL BRIDGE 250 BEL MARIN KEYS BLVD BLDG 3401 REGATTA BLVD :gg%,ggz 8?;;3;13 14%
MAINTENANCE STATION NOVATO. CA 94949 RICHMOND, CA 94804 ’
REPLACE MAINTENANCE BUILDINGS ’ -
(415)456-8972 (510)231-7119
HA14 WPCP
04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 23%
04-4H6704 24, 80, 242, 680, AT VARIOUS 27 SHERIDAN STREET 3401 REGATTA $525,6;é 2;;?2;12 11%
POSTMILES. REPAIRDAMAGED TRAFFIC BOULEVARD
OPERATIONS SYSTEMS (TOS) DUE TO VALLEJO, CA 94590 RICHMOND, CA 94804
REPAIR TRAFFIC OPERATIONS SYSTEMS (707)552-6900 (510)224-6311
20.20.201 (T0S)
130
04-CC-680-4.0/6_8 IN CONTRA COSTA COUNTY IN SAN RAMON BAY CITIES/ MYERS JV SHARMA, JYOTSNA $21,434,585 12/24/12 22%
04-2285H4 3,739,419 01/25/13
ACIN-6801-(069)A AND DANVILLE FROM 0.1 MILE NORTH OF P O BOX 2948 2727 SYSTRON DRIVE, 22 203.971 12720713 17%
CROW CANYON OVERCROSSING TO 0.1 MILE STE #150 P eV
T620-4 10-(PL ) SOUTH OF SYCAMORE VAL RANCHO CORDOVA CA 957412948 CONCORD. CA 94518
04 1-07-0 WIDEN FREEWAY, RETAINING WALLS (916)919-1809 (510)385-5732
SWPPP
04-CC-680-17.5/18.8 IN CONTRA COSTA COUNTY IN PLEASANT PROFESSIONAL CONSTRUCTION $1,183,720 06/19/12 0%
04-1E8204 HILL FROM 0.2 MILE SOUTH OF MONUMENT SERVICES INC $0  07/20/12 o%
BOULEVARD UNDERCROSSING TO 0.1 MILE 4070 NELSON AVE SUITE A $0
NORTH OF 242/680 SEPA
PCC SLAB REPLACE, GRIND, AND GROOVE CONCORD CA 94520
HM1 WPCP (925)288-1566
04-CC-680-24.2/24_8 IN CONTRA COSTA & SOLANO COUNTIES, INJJ NGUYEN, INC. HOLLIS, JOHN $993,366 12/21/09 0%
04-0060C4 MARTINEZ &BENICIA ON RTE680 FROM 3172 SALEM DRIVE 3401 REGATTA $9§g-§8g 8%;%?;%2 0%
MOCCOCO OVERHEAD TO 0.3 MILES S OF SAN JOSE. CA 95127 BOULEVARD ?
BAYSHORE RD UNDERCROSSIN (408)259’7982 RICHMOND, CA 94804 PLANT EST
REPLACEMENT PLANTING - -
HE2 wPCP (510)774-5911 SATIS
04-MRN-1-11.0/0 IN MARIN COUNTY NEAR STINSON BEACH AT ETIC $267,205 10/01/12 0%
04-455304 1.2 MILES SOUTH OF PANORAMIC HIGHWAY 2285 MORELLO AVENUE $0  11/06/12 o%

INSTALL SLOPE PROTECTION AND $0
PLEASANT HILL CA 94523
(925)602-4710

HA23 WPCP
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-MRN-1-37.1/37.1 NEAR MARSHALL, 1.5 MILES SOUTH OF MAGGIORA & GHILOTTI, INC. RUSSELL, STEVE $249,249 11/02/12 9%
04-355704 MARSHALL PETALUMA ROAD. 555 DUBOIS STREET 756 WEST ERANCISCO :ggg,ggg ég;gg;ii 83%
REPLACE CULVERT AND INSTALL ROCK ;
SAN RAFAEL, CA 94901 gi:LEXéiEL CA 94901
(415)459-8640 510)774-6297
HA23 WPCP (510)774-
04-MRN-12-15.6/15.6 IN SONAMO, NAPA AND MARIN COUNTIES AT O"DONNELL CONSTRUCTION, NGUYEN, NGHIA T. $555,474 02/20/13 54%
04-2E6904 VARIOUS LOCATIONS 559 W COVINA BLVD 4030 OCCIDENTAL ROAD iggz,iég ggjégjig 86%
TREAT BRIDGE & REPLACE JOINT SEAL UNIT A" ;
SAN DIMAS, CA 91773 SANTA ROSA, CA 95401
(909)394-4510 (707)566—3é52
HM3
04-MRN-101-20.5/20.9 IN MARIN COUNTY IN NOVATO FROM NOVATO GHILOTTI BROTHERS/R M HARRIS MONEMZADEH, FAROKH $2,770,665 11/08/12 0%
04-2640G4 CREEK BRIDGE TO FRANKLIN AVENUE JOINT VENTURE 756 W. FRANCISCO 28 é?;ig;ig o%
OVERHEAD 525 JACOBY STREET BOULEVARD
WIDEN BRIDGE AND HMA ROADWAY
SAN RAFAEL, CA 94901 SQTORQEQE;67SA 94901 SUSPENDED
HE13 SWPPP (415)454-7011 (510)385-
04-MRN-101-22.2/24.1 IN MARIN COUNTY IN AND NEAR NOVATO  GHILOTTI BROS / R M HARRIS JV MONEMZADEH, FAROKH $12,569,871 11/01/12 29%
04-2640L4 FROM 0.2 MILE NORTH OF ATHERTON AVE 525 JACOBY STREET 756 W. FRANCISCO ig,ggg,égg égjigjig 28%
OC TO 1.4 MILES SOUTH OF REDWOOD BOULEVARD > EVOs
LANDFILL OC SAN RAFAEL CA 94901
(415)454-7011 SAN RAFAEL, CA 94901 SUSPENDED
PLACE HMA BASE, CONSTRUCT BRIDGE -
HBS SwPPP (510)385-7079
04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $23,306,636 09/14/12 6%
04-264074 LANDFILL ROAD & ROUTE 101 INCLUDING 2301 KERNER BLVD., SUITE E 756 ERANCISCO BLVD ii’ggé’ggg ég;é;;ig o%
FRONTAGE ROADS & PEDESTRIN/BICYCLE WEST »IeNs
SAN RAFAEL, CA 94901
FACILITY. (415)747-6057 SAN RAFAEL, CA 94901
CONSTRUCT INTERCHANGE ON RTE 101 AT - -
HBS SWPPP (510)385-8178
04-MRN-101-/8.5 IN MARIN COUNTY IN & NEAR SAUSALITO GHILOTTI BROTHERS, INC. RUSSELL, STEVE $22,478,767 02/03/12  100%
04-0C7404 ,CORTE MADERA AND LARKSPUR ON ROUTE 525 JACOBY STREET 756 FRANCISCO $19,914,966 02/29/12 .
ACNH-Q101-(211)E $107,532 06/20/13 ’
101 FROM THE GOLDEN GATE BRIDGE TO SAN RAFAEL. CA 94901 BOULEVARD WEST i
-0 CORTE MADERA CREEK ’ SAN RAFAEL, CA 94901 OVER RUN

HA22 WPCP

ASPHALT CONCRETE SURFACING

(415)454-7011

(510)774-6297
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04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI CHANGIZI, DAVE $21,738,514 01/26/12 90%
23;??3323_(106)E 29 TO 0.1 MILE WEST OF SOLANO COUNTY BROTHERS, INC. 370 CHADBOURNE ROAD, $13géff’§83 85;%3;15 8%
P0-12 1-(6) LINE 525 JACOBY STREET SUITE A ’
- - WIDEN HWY AND CONSTRUCT RET WALLS
-0 SAN RAFAEL, CA 94901 F?;SFlggDézgg 94534
HB4AC SWPPP (415)454-7011 (707)429-
04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC.  MOUSSA, ELIAS $38,390,109 01/11/12 50%
23;3?:13;_(107)E MILES WEST OF NAPA COUNTY TO RED TOP 246 GHILOTTI AVE 370 CHADBOURNE ROAD $§2,gii’ggé gi;gg;ii 54%
ROAD IN SOLANO COUNTY FAIRFIELD, CA 94534 T
P1-02 1-(7E) CONSTRUCT TWO ADDITIONAL LANES SANTA ROSA CA 95407 (707)436-2200
-0 (707)585-1221
HB4C SwPPP
04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 220
04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 975 CARDEN STREET 3401 REGATTA 233’22; gé;éi;ig 1%
DAMAGED TRAFFIC OPERATION SYSTEMS BOULEVARD ’
(TOS) DUE TO THEFT, HARDW SAN LEANDRO, CA 94577 RICHVOND, CA 94804
REPAIR DAMAGED ELECT SYSTEMS (Tos)y  (910)639-0639 (510)231-7131
20.20.201
130
04-NAP-29-6.6/16.5 CONSTRUCTION ON STATE HIGHWAY IN NAPA LEGG, INC. TENOSO, PRINCIPE $900,779 04/30/12  100%
04-1E40A4 AND SOLANO COUNTIES AT VARIOUS 2551 2ND STREET 370 CHADBOURNE ROAD, $778,9§g 2?;;%;12 89%
LOCATIONS SUITE A
POLYESTER CONCRETE AND BRIDGE LIVERMORE, CA 94550 FAIRFIELD, CA 94534
METHACRYLATE (925)605-4500 (707)429-6263
wPCP
04-NAP-29-40.9/41 .4 IN NAPA COUNTY NEAR CALISTOGA FROM  GORDON N BALL, INC. PATENIA, DANILO $2,418,434 12/27/12 5%
04-450204 1.4 MILES TO 1.9 MILES NORTH OF 333 CAMILLE AVENUE 324 CAMPUS LANE, $397,934  01/25/13 16%
STP-P029-( ) $178,634 10/04/13
o TUBBS LANE ALANO. CA 94507 FAIRFIELD, CA 94534
o RECONSTRUCT SLOPE AND REPLACE ’ -
(925)836.5675 (707)863-5144
HAL wPCP
04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 MILE NORTH OF SONOMA COUNTY LINE TO 6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA $122,;§g ég;igjié o%
0.1 MILE NORTH OF DUHIG ROAD SACRANENTO. CA 95828 BOULEVARD ’
PERFORM HIGHWAY PLANTING . RICHMOND, CA 94804-4594 PLANT EST
(916)383-4071
(510)385-6756 SATIS

WPCP

State of California Department of Transportation
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-NAP-128-10.3/10.3 IN NAPA COUNTY ON ROUTE 128 NEAR LAKE GORDON N BALL, INC. SANTOS, BRIAN $995,130 02/06/13 0%
04-450304 HENESSEY, 2.8 MILES EAST OF SILVERADO 333 CAMILLE AVENUE $0 03/12/13 0
STP-S128-(051) 324 CAMPUS LANE, $0 10/15/13 0%
TRAIL ALAMO, CA 94507 SUITE T
-0 REPLACE ROADWAY SECTION WITH LIGHT ’ FAIRFIELD, CA 94534
(925)838-5675 (707)863-5141
HAL WPCP
04-SCL-9-4.8/4.9 IN SANTA CLARA COUNTY, AT SARATOGA  GOLDEN STATE BRIDGE, INC. NGUYEN, HUNG V. $1,685,000 02/13/12 0%
04-4G1704 CREEK BRIDGE ON ROUTE 9, TO 2990 BAY VISTA COURT, SUITE D 1007 KNOX AVENUE $1,550,7gg ggjégjig 92%
RECONSTRUCT DAMAGED BRIDGE RAIL. SAN JOSE, CA 95122
. BENICIA, CA 94510
DIR"S ORDER EMERGENCY F.A. (408)254-5847
RECONSTRUCT BRIDGE RAILING (925)372-8000
20.20.201
130
04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,385,000 01/22/13 34%
04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 880 MABURY ROAD 25100 SANTA CLARA $297-82% gg;ggjig o%
LOCATIONS. REPAIR DAMAGED TRAFFIC STREET
OPERATION SYSTEMS DUE TO SAN JOSE, CA 95133 HAYWARD, CA 94544
REPAIR DAMAGED TRAFFIC OPERATION (408)286-2800 (510)377-4186
20.20.201 SYSTENS
130
04-SCL-17-/2.8 IN SANTA CLARA COUNTY ON ROUTE 17 PAVEX CONSTRUCTION DIVISION  LAYMOUN, MOAID $14,310,103 03/30/11 1%
gﬁ:ggi??ﬁlos)E FROM 0.1 MILE SOUTH OF SUMMIT ROAD 411 WALKER STREET 1007 KNOX AVENUE $14,1§g,g$; ggjgg;ié 98%
SEPARATION TO 2.8 MILES NORTH OF SAN JOSE, CA 95122 ’

-0 SUMMIT ROAD WATSONVILLE, CA 95076

(408)254-5838 SUSPENDED
DRAINAGE SYSTEM TO BE REPLACED (831)768-2700
HB1 SWPPP
04-SCL-82-20.9/0 IN SANTA CLARA COUNTY, IN CITY OF DREAMBUILDER CONSTRUCTION WASSEF, WAGDY $619,505 11/16/12 51%
04-0G1304 MOUNTAIN VIEW, ON ROUTE 82 AT CLARK 1324 E. LAWSON LANE 1007 KNOX AVENUE $531,634 12/14/12 90%
ACHS-P082-(022)E $0 06/21/13
AVENUE INTERSECTION SAN JOSE, CA 95122
P P0-82 0-(2E) INSTALL NEW SIGNALS & UPGRADE RAMPS T -ACENTIA, CA 92870 (408)254-5860
-0 (714)646-3697
HB1 WPCP
04-SCL-85-.3/0 IN SANTA CLARA COUNTY ON ROUTE 85 AT AMERICAN CIVIL CONSTRUCTORS  CASEY, TAROKH $351,036 11/13/12  100%
04-450604 BERNAL ROAD WEST COAST INC 1007 KNOX AVENUE $373,282  12/14/12 4
AC LEVELING AND GRINDING 3701 MALLARD DRIVE SAN JOSE, CA 95122 $138,012 82;%8;13
(408)254-5826 COMPLETED

BENICIA, CA 94510
HA23 WPCP (707)746-8028



State of California Department of Transportation

-0

HB1 SWPPP

0.3 MILE EAST OF DUNNE LANE
IMPROVE SIGHT DISTANCE,

SAN JOSE CA 95136
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-85-1.0/9.9 IN SANTA CLARA AND SAN MATEO BENTANCOURT BROS CONTRUCTION TRUONG, HENRY $1,410,000 11/26/12  100%
04-4H4204 COUNTIES, ON ROUTES 85, 87, 101, 280, 5933 NORTHFRONT ROAD 25100 SANTA CLARA $880,560 11§26§12 62%
680, AND 880 AT VARIOUS LOCATIONS. STREET $0 06/30/13
REPAIR DAMAGED ELECTSYSTEMS IE;\Z/E;{EAngElSEﬁ 94551 HAYWARD, CA 94544 OVER RUN
REPAIR DAMAGED ELECT SYSTEMS - -
20.20.201 (510)385-7053
230
04-SCL-85-18.0/23.9 ON ROUTE 85, IN SANTA CLARA COUNTY  PAVEX CONSTRUCTION DIVISION  TRUONG, HENRY $5,741,538 08/28/12 16%
04-154204 BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 120 GRANITE ROCK WAY 1007 KNOX AVENUE $2,771,426 10/04/12 48%
ACST-PP08-(505)3 $363,200 03/23/15
280 SEPARATION AND ROUTE 85/101 SAN JOSE, CA 95122
-0 SEPARATION (NORTH) SAN JOSE, CA 95136 (510)385-7053
INSTALL RAMP METERING AND TRAFFIC (408)574-1400
HBAN SWPPP
04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE SOLUTIONS 1007 KNOX AVENUE $320,188 01/13/11 0%
PARKWAY TO 0.1 MILE EAST OF DE LA 8380 ROVANA CIRCLE SAN JOSE, CA 95122 $1,005 08/26/14
CRUZ BOULEVARD OVERCROSSING (510)385-6991 PLANT EST
REPLACEMENT HIGHWAY PLANTING SACRAMENTO CA 95828 SATIS
HBAC SWPPP (916)388-0308
04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN OC JONES AND SONS, INC. LAYMOUN, MOAID $37,638,797 11/17/11 34%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 1520 FOURTH STREET 1007 KNOX AVENUE $23,266,757 12/13/11 61%
$1,265,560 01/22/15
NORTH OF SHORELINE BOULEVARD SAN JOSE, CA 95122
OVERCROSSING TO OREGON EXPRESSWAY BERKELEY, CA 94710 (408)254-5838
CONSTRUCT AUXILIARY LANES (510)526-3424
HBAC SWPPP
04-SCL-152-6.1/6.5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION  MACKLE, BRIAN $696,401 12/14/11 31%
04-448834 0.3 MILE WEST OF UVAS CREEK BRIDGE TO 20975 CABOT BOULEVARD 1007 KNOX AVENUE $558,765 01/18/12 81%
STP-S152-(077)E $4,864 10/26/15
o 0.1 MILE EAST OF UVAS CREEK BRIDGE. HAYUARD. CA 94545 SAN JOSE, CA 95122
o HWY PLANTING AND INSTALL IRRIGATION ’ -
(510)782-6065 (408)254-5701
SWPPP
04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152  PAVEX CONSTRUCTION DIVISION $7,884,557 03/22/13 0%
04-2A4404 FROM 0.7 MILE EAST OF OLD LAKE RD TO 120 GRANITE ROCK WAY $0  04/18/13 o%
HSNH-P152-(082) $0
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING  NGUYEN, HUNG V. $10,880,304 11/26/12 14%
04-153204 2,646,617 12/27/12
650, - 0688 IN MILPITAS AND SAN JOSE FROM RTE INC 1007 KNOX AVENUE :2 O Yoeins 24%
o 280-680/ 101 SEPARATION TO SCOTT P O BOX 6227 SAN JOSE, CA 95122 sVl
- CREEK ROAD OC (408)254-5847
WIDEN RAMP & INSTALL TRAFFIC SysTem CONCORD, CA 94524
HB4N SWPPP (925)687-6666
04-SCL-880-1.9/2.1 IN SANTA CLARA COUNTY, IN SAN JOSE, RGW CONSTRUCTION, INC. NGUYEN, VERNON $1,575,000 04/20/12  100%
04-4G4404 AT RTE 82 1/C TO REPAIR SINKHOLES, 550 GREENVILLE ROAD 2210 0"TOOLE AVENUE, $1’534’2§g 83;?2;;2 100%
CONST UNDERDRAIN & REPLACE ONRAMP SUITE 150
. LIVERMORE, CA 94550 05/10/13
STRUCT SECTIONDIR®S ORDER 925)606-2400 SAN JOSE, CA 95131 COMPLETED
20.20.201 REPAIR SINKHOLES, CONST UNDERDRAIN  (925)606- (510)867-6119
130
04-SCL-880-4.4/8.7 IN SANTA CLARA COUNTY IN SAN JOSE A BAY CITIES PAVING & GRADING, PANDYA, NILESH $32,295,840 12/14/11 37%
04-298304 AND MILPITAS FROM 0.1 MILE NORTH OF  INC 2210 0"TOOLE AVENUE, $§g'é§é'ggé 8é;gg;ii 87%
ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 5029 FORNI DRIVE SUITE 150 099
237. SAN JOSE, CA 95131
CONCORD, CA 94520 ’
WIDEN 1-880 ONE LANE EACH DIRECTION ’ -
HBS SWPPP (925)687-6666 (405)232-0224
04-SF-1-.1/.1 IN SAN FRANCISCO AND SAN MATEO TRUESDELL CORPORATION OF ABELA, FERNANDO $487,487 03/19/13 12%
04-2E7604 COUNTIES, ON ROUTE 1 AND 280 AT CALIFORNIA INC 1101 CHESS DRIVE 211-388 83;12;13 o0
VARIOUS LOCATIONS 1310 W 23RD STREET FOSTER CITY, CA 94404 ’
TREAT BRIDGE DECK WITH METHACRYLATE TEMPE Az 85282 (650)573-3831
HM3 (602)437-1711
04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, INC. KENNEDY, KEN $3,465,000 05/14/12  100%
04-1A9024 PRESIDIO NAT"L PARK, SFO, STABILIZE 525 JACOBY STREET 603 OLD MASON STREET $2§f§§’333 gg;;g;ig 70%
RDWY EMBANKMENTWITH STONE COLUMNS, SAN FRANCISCO, CA 94129 ’
INSTALL DRAINAGE DIR"S ORDER SAN RAFAEL, CA 94901 (510)385-6887 OVER RUN
ROADWAY EMBANKMENT STABILIZATION (415)454-7011
20.10.201
335
04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,748,335 11/29/10 0%
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 333 CAMILLE AVENUE 345 BURMA ROAD $3,6§§,§g; 3gjéi;ig 0%
SAN FRANCISCO OAKLAND BAY BRIDGE OAKLAND, CA 94607 ’
LANDSCAPING AND LIGHTING ALAMO CA 94507 (510)867-4545 PLANT EST

(925)838-5675
HA4S3 SWPPP SATIS
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SF-80-5.4/0 IN THE CITY AND COUNTY OF SAN HARRIS ELECTRIC CHRENG, NICHOLAS $699,500 08/10/11 97%
04-040824 FRANCISCO ON ROUTE 80 AT SFOBB 6681 A SIERRA LANE 3401 REGATTA $661,0§g 82;;3;1% 94%
REPLACE SUSTATION ELECTRICAL GEAR
o, cr_ ot D
(925)560-9880 510)231-7149
HA21 WPCP (510)231-
04-SF-80-6.8/0 IN THE CITY AND COUNTY OF SAN CALIFORNIA ENGINEERING AHMADZADEH, ALI $2,985,000 01/11/13 49%
04-3G4474 FRANCISCO, AT SAN FRANCISCO-OAKLAND CONTRACTORS, INC. 3401 REGATTA $1éf§§,$§§ géjééjig 54%
BAY BRIDGE, PIER W6, WEST SPAN. 20 HAPPY VALLEY ROAD BOULEVARD ;
RECONSTRUCT DAMAGED BRIDGE FENDE RICHMOND, CA 94804
RECONSTRUCT DAMAGED BRIDGE FENDER PLEASANTON, CA 94566 (510)231-7119
(510)231-7119
04-SF-80-7.9/8.2 IN THE CITY AND COUNTY OF SAN MCM CONSTRUCTION, INC HOWE, WILLIAM $224,854,438 02/04/10 84%
04-0120s4 FRANCISCO FROM THE YERBA BUENA TUNNEL 450 BURMA ROAD 325 BURMA ROAD $1g;7ggi7zig ggjgg;ig 86%
TO 0.6 KM EAST OF YERBA BUENA TUNNEL OAKLAND CA 94607 »OYLs
CONSTRUCT BRIDGES AND ROADWAY OAKLAND, CA 94607 (510)385-7084
HA4S3 SWPPP
04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $1,926,846,532 04/18/06 85%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST ENTERPRISES, INC. A JOINT 345 BURMA ROAD $1’$$S’§é§’£§§ 82;22;22 94%
OF YERBA BUENA TUNNEL EAST PORTAL VENTURE OAKLAND, CA 94607 ’ ’
CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798
HA4S3 SWPPP CORAOPOLIS, PA 15108
04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $87,366,656 11/27/12 7%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF CONTRACTORS INC/SILVERADO 325 BURMA ROAD gg,ggﬁ,gg; géjgg;ig 10%
THE YERBA BUENA TUNNEL CONTRACTORS INC JVv OAKLAND, CA 94607 ? ?
CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084
HA4S3 SWPPP PLEASANTON, CA 94566
(925)461-1500
04-SF-101-1.0/9.9 IN SAN FRANCISCO AND SAN MATEO SIEMENS INDUSTRY, INC. DUAN, FRANK $2,935,000 01/23/13 46%
04-4H6804 COUNTIES, AT VARIOUS LOCATIONS. 371 BEL MARIN KEYS BLVD, #200 3401 REGATTA $246,626 01/23/13 g
$246,626 08/14/13 8%
REPAIR DAMAGED TRAFFIC OPERATIONS BOULEVARD ’
SYSTEMS (TOS) DUE TO THEFT. DIR"S NOVATO, CA 94949 RICHMOND, CA 94804
70,20, 201 REPAIR DAMAGED TRAFFIC OPERATIONS  (#15)475-6121 (510)231-7139
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SF-101-4.1/5 IN THE CITY AND COUNTY OF SAN AMERICAN CIVIL CONSTRUCTORS  KOOS, CHARLES $5,631,107 10/11/10 82%
04-2A1404 FRANCISCO ON ROUTE 80 AND ON ROUTE WEST COAST, INC. 295 SAN BRUNO AVENUE $5,354,697 10/26/10 93%
NH-—-C DA 101 3701 MALLARD DRIVE $465,808  10/31/13
HO10-1 17-CENH) SAN FRANCISCO, CA 94103
- - REPLACE DRAINAGE SYSTEMS -
101-173E-Q BENICIA CA, 94510 (510)715-6644
HA21 WPCP (707)746-8028
04-SF-101-4.1/4.1 IN THE CITY AND COUNTY OF SAN CALIFORNIA ENGINEERING $275,166 11/16/12 0%
04-4G1604 FRANCISCO AT BAYSHORE VIADUCT CONTRACTORS, INC $0 12/20/12 0%
RECONSTRUCT BRIDGE RAILING AND DECK 20 HAPPY VALLEY ROAD $0
PLEASANTON CA 94566
WPCP (925)461-1500
04-SF-101-8.8/9.2 IN THE CITY AND COUNTY OF SAN R & L BROSAMER, INC YAN, ANDREW $112,204,206 03/23/10 91%
gi§é63zgi 153)E FRANCISCO FROM 1.3 MILE TO 0.3 MILE 1777 OAKLAND BLVD, SUITE 300 603 MASON STREET $1éi1gg§1ggg 82;g?;ig 99%
1‘81 1‘(3E ) SOUTH OF THE ROUTE 1/101 SEPARATION /o (PRESIDIO) -693,
o res CONSTRUCT TUNNNEL SAN FRANCISCO CA 94129-
HE12 SWPPP 0410
(415)720-4027
04-SM-1-13.6/13.8 IN SAN MATEO COUNTY ABOUT 14 MILES  PAVEX CONSTRUCTION DIVISION  FRED, BOOSHEHRI $424,094 06/23/11 55%
2@;#33332 0OME SOUTH OF HALF MOON BAY AT VARIOUS 120 GRANITE ROCK WAY 2350 PAGE MILL ROAD $4$2,ggé 2;;%?;11 95%
- -(004) LOCATIONS AT THE SOUTHERN APPROACH OF PALO ALTO, CA 94304 ’
37-B6 0-(4E) PESCADERO CREEK BRIDGE SAN JOSE CA 95136
(650)855-7777
--O EROSION CONTROL (408)574-1400
HA23 WPCP
04-SM-1-16.8/17.1 IN SAN MATEO COUNTY, NEAR SAN REDWOOD ENGINEERING BOOSHEHRI, FRED $935,000 02/19/13 27%
04-4H6204 GREGORI, FROM 0.4 TO 0.7 MILE NORTH CONSTRUCTION, INC. 2350 PAGE MILL ROAD iigg,igg ggjéi;ig 12%
OF POMPONIO CREEK. REPAIR WASHED OUT 2336 EL CAMINO REAL PALO ALTO, CA 94304 ’
EMBANKMENTS. DIR®"S ORDER EM (650)222-7241
REPAIR WASHED OUT EMBANKMENTS REDWOOD CITY, CA 94063
20.20.201 (925)819-2960
130
04-SM-1-28.2/0 IN SAN MATEO COUNTY IN HALF MOON BAY COLUMBIA ELECTRIC INC $267,577 11/02/12 0%
04-0G1704 AT POPLAR STREET 1980 DAVIS STREET $0 12/13/12 0%
HSST-PO01-(572) INSTALL SIGNAL AND LIGHTING $0
-0 SAN LEANDRO CA 94577

(510)430-9505
HB1 WPCP
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-1-34.8/37.9 IN SAN MATEO COUNTY AT AND NEAR 0"GRADY PAVING, INC. BOOSHEHRI, FRED $1,146,352 04/18/12 69%
04-1E2404 MONTARA FROM 0.1 MILE SOUTH OF MARINE 2513 WYANDOTTE STREET 2350 PAGE MILL ROAD $1§%§é’g§8 82;58;15 97%
BOULEVARD TO 1.3 MILE NORTH OF SECOND PALO ALTO. CA 94304 ;
MOUNTAIN VIEW, CA 94043 ’
STREET 65079661926 (650)855-7777
BONDED WEARING COURSE (650)966-
HM1 WPCP
04-SM-1-38.0/38.6 IN SAN MATEO COUNTY NEAR PACIFICA KIEWIT INFRASTRUCTURE WEST CO MUENCH, JOHN $420,157,332 12/13/06 66%
04-1123U4 FROM 4.7 KM TO 1.0 KM SOUTH OF 302 SOUTH 36TH STREET, STE400 585 L INDA MAR BLVD. $411,258,240 01/03/07 99%
ACST-1187-(011)E $1,067,249 06/28/13
LINDAMAR BOULEVARD PACIFICA CA 94044
11-87 0-(1EE)R CONSTRUCT TUNNELS, APPROACH ROADS  OMAHA, NE 68131 (510)393-1785
1187- 011-Q) (402)346-8535
HE14 SWPPP
04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON  HOLLIE CUN DAVID, JOSE $1,163,087 03/09/09 0%
04-1123J4 ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 5400 WEST HIGHWAY 12 585 LINDA MAR BLVD. $841,878 03/20/09 o%
ACST-1187-(012)E $6,608 03/05/15
SOUTH OF LINDA MAR BOULEVARD PACIFICA CA 94044
__t;‘87 0-(2B) POND REPAIR AND REVEGETATION LODI CA 95242 (650)738-3827 PLANT EST
HE14 SWPPP SATIS
04-SM-1-/3.3 IN SAN MATEO COUNTY, FROM THE SANTA MCK SERVICES, INC. BOOSHEHRI, FRED $1,222,621 04/25/12  100%
04-2E4904 CRUZ/SAN MATEO COUNTY LINE TO 0.6 865 HOWE ROAD 2350 PAGE MILL ROAD $1,172,4ég ggjgi;ig 100%
MILE NORTH OF CHAULK ROAD PALO ALTO, CA 94304
MARTINEZ, CA 94553 (650)855-7777 05/14/120MPLETED
RUBBERIZED HOT MIX ASPHALT (RHMA) (925)957-9200
HM1 wPCP
04-SM-35-10.6/25.8 IN THE CITY AND COUNTY OF SAN HALF MOON BAY GRADING & PAVINGKOOS, CHARLES $171,662 04/20/11 89%
04-1E5704 FRANCISCO AND SAN MATEO COUNTY AT 1780 HIGGINS CANYON ROAD 295 SAN BRUNO AVENUE $148,247 05/17/11 85%

VARIOUS LOCATIONS $0 05/15/13

REPLACE CULVERT

SAN FRANCISCO, CA 94103

HALF MOON BAY, CA 94019
(415)703-2427

(650)726-3588
HM2 WPCP

04-SM-35-24.8/25.2 IN SAN MATEO COUNTY ON ROUTE 35 AT CONDON-JOHNSON & ASSOCIATES $491,553 10/29/12 0%

04-4S1204 SNEATH LANE INC $0 12/03/12 0%
TANGENT WALL EMBANKMENT REPAIR P O BOX 12368 $0
OAKLAND CA 94604
HAL WPCP (510)636-2100



State of California Department of Transportation Page 18

Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-35-28.9/0 IN SAN MATEO COUNTY, IN DALY CITY AT REDWOOD ENGINEERING WASHINGTON, MARCUS $635,000 09/23/11  100%
04-3G5604 0.3 MILE NORTH OF ROUTE 1 DIR"S CONSTRUCTION 295 SAN BRUNO AVENUE $648,973  09/23/11 ..,
EMERGENCY F.A. 2336 EL CAMINO REAL SAN FRANCISCO, CA 94103 $0 ggjég;ig
REPAIR DRAINAGE PIPE AND PLACE RSP _
REDWOOD CITY, CA 94063 (415)703-2426 COMPLETED
20.20.201 (925)819-2960
130
04-SM-82-4.8/18.9 IN SAN MATEO COUNTY ON RTE 82 FROM  MIKE BROWN ELECTRIC CO WASSEF, WAGDY $5,628,344 04/25/12 60%
04-4A9234 WHIPPLE AVENUE IN REDWOOD CITY TO RTE 561-A MERCHANTILE DRIVE 1007 KNOX AVENUE $3,632,020 06/01/12 65%
$556,399 10/18/13
380 IN SAN BRUNO AND AT VARIOUS SAN JOSE, CA 95122
LOCATIONS ON AND ADJANCEN COTATI CA 949313040 (408)254-5866
INSTALL TRAFFIC OPERATION SYSTEM (707)792-8100
HB4N WPCP
04-SM-82-/2.7 IN SAN MATEO COUNTY, IN MENLO PARK  PAVEX CONSTRUCTION DIVISION  BOOSHEHRI, FRED $2,088,627 06/28/12  100%
04-2E5404 AND ATHERTON ON ROUTE 82 FROM SAN 120 GRANITE ROCK WAY 2350 PAGE MILL ROAD $1,907,201  07/20/12 ..,
ACST-P082-(021)E MATEO COUNTY LINE TO BERKSHIRE PALO ALTO. CA 94404 $0 05/14/13
P0O-82 0-(1E) SAN JOSE CA 95136 ’ 05/30/13
AVENUE . 408%574-1400 (650)855-7777
-0 COLD PLANE PAVEMENT AND OVERLAY (408)574-
WPCP
04-SM-84-22.0/22.1 IN SAN MATEO COUNTY IN WOODSIDE AT  ROBERT A BOTHMAN, INC. BOOSHEHRI, FRED $1,380,942 04/25/12 32%
04-455904 0.6 MILE NORTH OF ROUTE 280/84 650 QUINN AVENUE 2350 PAGE MILL ROAD $1,317,882 06/06/12 95%
ACST-P084-(039)E SEPARATION BALO ALTO. CA 94304 $0 04/30/14
P0O-84 0-(9E) CONSTRUCT TIEBACK WALL SAN JOSE, CA 95112 (650)855-7777
-0 (408)279-2277
HA23 WPCP
04-SM-84-25.8/27 .6 IN SAN MATEO COUNTY_AT VARIOUS __ PETERSON-CHASE GENERAL $980,063 04/03/13 0%
04-2E7504 LOCATIONS_(11 BRIDGES) ENGINEERING CONSTRUCTION INC $0 04/26/13 0%
TREAT BRIDGE DECK WITH METHACRYLATE 1792 KAISER AVENUE $0
IRVINE CA 92614
HM3 (949)252-0441
04-SM-84-29.0/30.2 IN SAN MATEO AND ALAMEDA COUNTIES IN SHIMMICK CONSTRUCTION COMPANY GHAFGHAZI, BEN $61,965,989 08/06/10  100%
04-1A5224 MENLO PARK AND FREMONT FROM 0.3 MILE INC $61,361,331  08/26/10
NH- -C ) $0 05/15/13 ’
o WEST TO 0.5 MILE EAST OF DUMBARTON 8201 EDGEWATER DRIVE #202 05721713
BRIDGE OVER RUN

DUMBARTON BRIDGE SEISMIC RETROFIT  OAKLAND, CA 94621

HA14 SWPPP
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,443,670 01/05/10 97%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA $2,177-6§g ggjggjig 89%
MATEO HAYWARD BRIDGE STREET
REPLACE 12KV ELECTRIC SWITCHGEARS SAN JOSE, CA 95132 HAYWARD, CA 94544
(408)298-4343 510 37; 4186
HA21 WPCP (510)377-
04-SM-101-.9/3.6 IN SAN MATEO COUNT IN MENLO PARK AND GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $16,744,391 06/01/11  100%
04-235634 EAST PALO ALTO FROM UNIVERSITY AVENUE P O BOX 50085 1101 CHESS DRIVE $15,743,008 06/29/11 98%
$171,320 07/02/13
OVERCROSSING TO ROUTE 84/101 FOSTER CITY, CA 94404
WATSONVILLE CA 95076
SEPARATION 40813277000 (650)573-4334
WIDEN ROADWAY AND BRIDGE (408)327-
HBAC SWPPP
04-SM-101-13.5/17.7 ESTABLISH EXISTING PLANTING IN SAN  ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $113,980 10/14/11 65%
04-2642A4 MATEO IN SAN MATEO COUNTY AND SOLUTIONS 1007 KNOX AVENUE $;§7232 ég;é?jii 67%
BURLINGGAME ON ROUTE 101 FROM 0.2 8380 ROVANA CIRCLE SAN JOSE, CA 95122 ’
MILE SOUTH OF MILLBRAE AVENUE O (408)254-5701
ESTABLISH EXISTING PLANTING SACRAMENTO, CA 95828
HB4N wPCP (916)388-0308
04-SM-101-17.9/0 IN SAN MATEO COUNTY IN MILBRAE AT CERTIFIED COATINGS COMPANY $1,072,115 03/21/13 0%
04-2E7004 MILBRAE AVENUE OVERCROSSING 2320 CORDELIA RD $0 04/11/13 0%
CLEAN & PAINT STL GIRDERS-SPOT PREP $0
FAIRFIELD CA 94534
(707)639-4414
04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC $5,061,779 01/28/13 0%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 3442 6TH STREET $0 02/21/13 0%
AT VARIOUS LOCATIONS $0
INSTALL TRAFFIC SYSTEM CERES CA 95307
(209)541-0920
wPCP
04-SM-101-/26.2 IN SAN MATEO COUNTY ON ROUTE 101 PM REPUBLIC INTELLIGENT CIARDIELLO, RICARDO $10,552,000 12/22/11  100%
04-2A7904 9,908,328 02/17/12
AN 101~ (202N (0.0/26.21) TRANSPORTATION SERVICES, INC. 3401 REGATTA $ s aee oarsins 94%
o INSTALL NEW RAMP METERING AND UP 3765 YALE WAY BOULEVARD ;
FREMONT, CA 94538 R;igM2§2’7iiog4804 OVER RUN
HB4C (510)440-8127 (510)231-
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Statement of Ongoing Contracts as of 05/20/13

06/05/13

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-101-/_.9 IN SAN MATEO AND SANTA CLARA GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $6,584,358 05/21/12  100%
04-235644 COUNTIES FROM EMBARCADERO ROAD 715 COMSTOCK STREET 1101 CHESS DRIVE $6,271,170  06/19/12 96%
HPLU-L620-(409)6 $2  11/09/13

OVERCROSSING TO UNIVERSITY AVENUE FOSTER CITY, CA 94404
-0 SANTA CLARA, CA 95054

OVERCROSSING (650)573-3831

WIDENING ROADWAY WITH AC & OVERLAY  (408)327-7000
HB4N SWPPP
04-SM-280-/0 IN SAN MATEO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY ABELA, FERNANDO $3,583,350 03/12/13 18%
04-4A3204 LOCATIONS ON ROUTES 101 AND 280 10780 SW CLUTTER ROAD 1101 CHESS DRIVE $451,970 04/04/13 13%

HSNG-X081-(026) INSTALL MBGR AND VEGETATION CONTROL $451,970  09/16/13

-0 SHERWOOD, OR 97140
(503)682-2252

FOSTER CITY, CA 94404
(650)577-3831

HB1 WPCP

04-S0L-12-1.8/2.8 IN SOLANO COUNTY ON ROUTES 12,505, TRUESDELL CORPORATION OF REZAEI, ASGHAR $458,458 02/14/13 20%

04-2E7204 780 AND CONTRA COSTA COUNTY_ON ROUTES CALIFORNIA, INC. 2727 SYSTRON DRIVE, $43,996 03/12/13 10%
4 AND 680 AT VARIOUS LOCATIONS(12 1310 W 23RD STREET SUITE 150 $43,996 08/09/13
BRIGES) CONCORD, CA 94518
TEMPE, AZ 85282 .
METHACRYLATE BRIDGE DECKS,REPLACE . )
HM (602)437-1711 (925)602-9023

04-S0L-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $964,232 01/14/10 83%

04-0T1454 37 FROM THE NAPA RIVER BRIDGE TO 6251 SKY CREEK DR SUITE A 3410 MANDELA PARKWAY $919,479  02/02/10 95%
NH- - ) $3,876 01/16/14
o DIABLO STREET (KP R12.9/R16.9) SACRAMENTO CA 95828 OAKLAND CA 94608
- HIGHWAY PLANTING AND LANDSCAPING _
(916)383-4071 (510)450-2450
HE14 SWPPP

04-SOL-80-.9745 IN SOLANO COUNTY FROM 0.2 MILE SOUTH CORAL CONSTRUCTION COMPANY AQUINO, NOEL $2,935,457 01/09/13 55%

?aéfgggof(363) OF ROUTE 80/29 SEPARATION TO 1.1 MILEP O BOX 347 324 CMPUS LANE SUITE $1§2§;’$§; 8%;%?;12 53%
NORTH OF SOUTH DAVIS OVERHEAD UILSONVILLE. OR 87070 T ’
-0 INSTALL METAL BEAM GUARDRAIL ’ FAIRFIELD, CA 94534
(503)682-2252 707)580 3429
HB1 WPCP (707580~
04-S0L-80-1.0/9.9 IN SOLANO, SONOMA, SAN FRANCISCO, NORCAL GENERAL CONSTRUCTION  BORRAYO, SALVADOR $1,385,000 01/29/13 0%
04-4H7404 MARIN, ALAMEDA, CONTRA COSTA, SANTA CORPORATION 25100 SANTA CLARA 28 01/29/13 0%
CLARA, ON ON VARIOUS POSTMILES. 1950 MAJESTIC COURT STREET
REPAIR DAMAGED TOS DUE TO TH AN J0SE. CA 85132 HAYWARD, CA 94544
REPAIR DAMAGED TOS WIRELESS , _
26.20.201 (408)886.0335 (510)377-4186

130

DETECTION SYS
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-S0L-80-14.3/14_4 IN SOLANO COUNTY IN FAIRFIELD ON OC JONES & SONS, INC. MANGLO, PERPETUO $46,233,828 01/25/12 37%
4-0A5354 40,030,786 02/13/12
2CN3—§OSS—(023)E ROUTE 12 FROM 80/12 EAST JUNCTION TO 1520 FOURTH STREET 2320 COURAGE DRIVE, $$2-228-729 86§12§14 86%
0.2 MILE WEST OF CHADBOURNE ROAD BERKELEY. CA 94710 SUITE 106 2
-0 UNDERCROSSING AND ROUTE 80 (510)526’3424 FAIRFIELD, CA 94533
CONSTRUCT BR & RW, RECONSTRUCT - -
HA4D SwPPP (707)428-2029
04-SOL-80-30.6/38.7 IN SOLANO COUNTY IN VACAVILLE AND TEICHERT CONSTRUCTION BUTTERS, CARL $38,542,992 10/26/12 11%
04-4A0104 DIXON FROM 0.6 MILE EAST OF LEISURE 2407 COUNTY ROAD 100A 324 CAMPUS LANE, ig,gg;,gig éi;gi;ii 7%
TOWN ROAD OVERCROSSING TO 1.0 MILE SUITE T » S99
WEST OF PEDRICK ROAD OVER gggg;ﬁgz’4ggog5616 FAIRFIELD, CA 94534
REPLACE EXIST CONC PVMT AND HMA - -
HAZ2 SwPPP (707)863-5123
04-S0L-80-/28_4 ON ROUTE 80 IN SOLANO COUNTY BAY CITIES PAVING & GRADING  RASTEGAPOUR, HAMED $12,867,199 08/31/12 5%
04-153504 BETWEEN CONTRA COSTA COUNTY LINE AND 5029 FORNI DRIVE 324 CAMPUS LANE, $2§$§$’%§f ég;g?;ii 16%
ROUTE 80/505 JUNCTION SUITE T ’
INSTALL RAMP METERING AND TRAFFIC ~ CONCORD, CA 94524 FAIRFIELD. CA 94534
(925)687-6666 707)863-5119
HB4N SWPPP (707)863-
04-SOL-84-.1/3 IN SOLANO COUNTY IN AND NEAR RIO WINDSOR FUEL CO $883,792 04/11/13 0%
04-3E2804 VISTA FROM ROUTE 12 TO 0.4 MILE P 0 BOX 1029 $0  04/26/13 0%
NORTH OF CACHE SLOUGH FERRY $0
BONDED WEARING COURSE (GAP GRADED)  FITTSBURG CA 94565
(925)427-5266
HM
04-SON-1-31.9/31.8 IN SONOMA COUNTY, AT FORT ROSS, AT VALENTINE CORPORATION HISLOP, SCOTT $485,000 12/20/12 40%
04-4H6304 1.1 MILES SOUTH OF FORT ROSS ROAD. 111 PELICAN WAY 4030 OCCIDENTAL ROAD, $385,3gg ég;ig;ig 79%
INSTALL TEMP ONE-WAY TRAFFIC SIGNALS. SUITE A
. SAN RAFAEL, CA 94901
DIR*S EMERGENCY F.A. 41594533732 SANTA ROSA, CA 95401
INSTALL TEMP ONE-WAY TRAFFIC SIGNALs (419)453- (707)576-3482
20.20.201
130
04-SON-1-33.1/33.2 IN SONOMA COUNTY ABOUT 13 MILES ET 1 CINC $254,319 10/15/12 0%
04-459604 NORTH OF ROUTE 116 NEAR FORT ROSS 2285 MORELLO AVENUE 28 12/03/12 o%
ROAD

PLEASANT HILL CA 94523
(925)602-4710

REPLACE CULVERT AND ROCK SLOPE

HA23 WPCP
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, STREATER, HAL $946,701 12/14/12 9%
3g;§§gggg_ 111 MILE NTH TO 0.1 MILE STH MADRONE RD 119 MAIN STREET 1009 CLEGG COURT 222-818 81;3%;1? %
11 AND HIGHWAY PLANTING IN SANTA ROSA ON PETALUMA, CA 94954 g
-0 SUMMERFIELD RD, LOCAL WINTERS, CA 95694 707)796-5693
(530)795-0132 707)
INSTALL TRAFFIC SIGNALS AND WIDEN
HB1 WPCP
04-SON-12-41.2/41_3 IN SONOMA COUNTY AT SCHELLVILLE 0.C. JONES & SONS, INC. STREATER, HAL $2,696,208 10/06/11 0%
04-1A6204 INSTALL TRAFFIC SIGNAL 1520 FOURTH STREET $2,465,109  10/25/11
HSST-PX09-(704) 38?? ELEGG COURT, $11,695 12/12/13 0%
-0 BERKELEY, CA 94710 PETALUMA, CA 94954
(510)526-3424 o 796’5693 PLANT EST
HB1 SWPPP (707)796- SATIS
04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI BROS, INC 7/ CC DUNCAN, RICHARD $66,934,438 11/02/12 0%
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE MYERS, INC, JV 1009 CLEGG COURT, STE $1§§§Z’§f§ 8;;1%;12 20
101-116 SEPARATION AND OVERHEAD 525 JACOBY STREET G ’
CONSTRUCT 1/C, REPLACE BR
SAN RAFAEL CA 94901 P53¢L3z2’522594952
HE11 SWPPP (415)454-7011 (707)769-
04-SON-101-3.4/4_1 IN SONOMA COUNTY IN AND NEAR GHILOTTI BROS, INC / CC DUNCAN, RICHARD $21,287,704 11/02/12 7%
04-2640K4 PETALUMA FROM AT ROUTE 101/116 MYERS, INC JV 1009 CLEGG COURT, STE 21’222’?22 83?1??12 %
INTERCHANGE 525 JACOBY STREET G 309
WIDEN ROUTE 101, RECONSTRUCT HWY
SAN RAFAEL, CA 94901 P53¢L3g2’522594954
HBAC SWPPP (415)454-7011 (707)769-
04-SON-101-4.0/5.2 IN SONOMA COUNTY IN PETALUMA ROUTE  GHILOTTI CONSTRUCTION HISLOP, SCOTT $8,415,144 11/01/11 49%
33[5?ﬁ2§3_ e 101 FROM 0.4 KM SOUTH TO 0.7 KM COMPANY, INC. 4030 OCCIDENTAL ROAD, $6§f§g’§;8 ééjig;ii 76%
(410) NORTH OF EAST WASHINGTON STREET 2301 KERNER BOULEVARD, SUITE SUITE A ’
ULL6-20 4-(02)
O OVERCROSSING SAN RAFAEL. CA 94901 SANTA ROSA, CA 95401
o CONSTRUCT BRIDGE RETAINING WALLS , _
HB4N SWPPP (415)256-1525 (707)576-3482
04-SON-101-7.1/8.9 IN SONOMA COUNTY IN AND NEAR GHILOTTI CONSTRUCTION COMPANY MONEMZADEH, FAROKH $11,666,426 05/19/11 95%
04-0A1844 PETALUMA FROM 0.5 MILE SOUTH OF OLD INC $11,496,059 06/07/11 9
1009 CLEGG COURT, STE 120426 08730713 95%

HB5 SWPPP

REDWOOD HIGHWAY OVERCROSSING TO 0.1
MILE NORTH OF PEPPER ROAD
WIDEN ROADWAY AND BRIDGE

246 GHILOTTI AVE

SANTA ROSA CA 95407
(707)585-1221

G
PETALUMA CA 94954
(707)769-5695
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $19,839,978 02/12/13 2%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD INC 1009 CLEGG COURT, STE :ggg,ggg 82;15;13 1%
REDWOOD HIGHWAY OVERCROSSING 246 GHILOTTI AVENUE G ’
RECONSTRUCT INTERCHANGE
SANTA ROSA CA 95407 P53¢L3g2’522594954
HA21 SWPPP (707)585-1221 (707)769-
04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $43,196,160 03/03/09 95%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 454 JACOBY STREET 1009 CLEGG COURT, STE $44éggg,ggg 82;%8;22 100%
TO SANTA ROSA AVENUE OVERCROSSING. G ;
SAN RAFAEL CA
WIDEN AND RECONSTRUCT INTERCHANGE PETALUMA CA 94954
HBS SwPPP (707)769-5695
04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD  GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $28,938,337 12/03/12 0%
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD  INC 4030 OCCIDENTAL ROAD, $1=907,9gg ig;gg;ig 7%
UNDERCROSSING IN SONOMA COUNTY 246 GHILOTTI AVENUE UNIT A
RECONSTRUCT THE EXISTING AIRPORT
SANTA ROSA, CA 95407 sgg;A55ngélgA 95401
HB1 SWPPP (707)585-1221 (707)576-
04-SON-116-34.1/34.5 IN SONOMA COUNTY IN COTATI FROM 0.5 GHILOTTI CONSTRUCTION INC VALEH, SYD $626,606 12/14/12 10%
04-1G2404 MILE EAST OF STONY POINT ROAD TO 0.2 246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD $111,283 01/10/13 18%
HSST-P116-(045) MILE WEST OF ALDER AVENUE $111,283 08/09/13
-- SANTA ROSA, CA 95407 SANTA ROSA, CA 95401
O LEFT TURN CHANNELIZATION ’ (707)573-2310 SUSPENDED
(707)585-1221
HB1 wPCP
04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,922,763 10/04/12 2%
04-283824 VARIOUS LOCATIONS FROM 0.2 MILE EAST COMPANY, INC. 340 REGATTA BOULEVARD $14,631 11/06/12 1%
QCHS‘P1163(044)E OF ADOBE ROAD TO 0.4 MILE WEST OF 246 GHILOTTI AVENUE RICHVOND, CA 94804 $0 11/29/18
- - ARNOLD DRIVE (510)774-5911
INSTALL PLANTS AND IRRIGATION SANTA ROSA, CA 95407
HB1 SWPPP (707)585-1221
04-SON-121-/7.3 IN SONOMA COUNTY NEAR SCHELLVILLE WINDSOR FUEL CO $433,607 05/03/13 0%
04-3E3204 FROM ROUTE 37 TO SONOMA CREEK BRIDGE PO BOX 1029 $0 05/31/13 0%

COLD PLANE ASPHALT AND HMA $0

PITTSBURG CA 94565
(925)427-5266
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Statement of Ongoing Contracts as of 05/20/13 06/05/13
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $371,479 04/08/10 88%
23-223114003 c THE RUSSIAN RIVER BRIDGE 1544 LUDWIG AVENUE 3401 REGATTA $3gé,igg 83;55;12 84%
- -(003) RESTORE HIGHWAY PLANTING BOULEVARD ’
-0 SANTA ROSA, CA 95407 RICHIOND . CA 94804
(707)523-4399 510)385-6756
WPCP (510)385-
04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 19%
04-4A8824 CREEK BRIDGE AND AT REDWOOD CREEK 5915 FRAUGHT ROAD 3401 REGATTA $1§?,ggé ggjgi;ig 59%
BRIDGE SANTA ROSA, CA 94403 BOULEVARD ’
PLANT ESTABLISHMENT, INSTALL PLANTS ’
(707)836-0669 R;igMggz’6§gsg4804
HA21 WPCP (510)385-
04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES HANSON, JIM $150,808 05/26/10 0%
04-4A8814 MILE WEST OF REDWOOD CREEK BRIDGE 3888 CINCINNATI AVENUE 3401 REGATTA $1gi,ggé gg;iijig 0%
MITIGATION PLANTING BOULEVARD ?
ROCKLIN, CA 95765 RICHMOND, CA 94804
(916)408-2990 510)385-6756 s
HA21 SWPPP (510)385- SATIS

Totals: Authorized Final Amt: $4,589,816,070 Completed to Date: $3,520,604,776  Work This Month: $91,788,787




Cnty Rt Pm
04-ALA-13-9.0/9
04-ALA-13-10.0/13.2
04-ALA-24-5.1/6.2
04-ALA-80-1.0/1.7
04-ALA-80-1.7/2.5
04-ALA-80-1.7/2.2
04-ALA-80-1.9/8
04-ALA-80-1.9/8
04-ALA-80-2.5/8
04-ALA-80-2.5/0
04-ALA-80-2.5/3.2
04-ALA-84-20.7/23.1
04-ALA-84-21.0/23.1
04-ALA-84-25.5/27.1
04-ALA-92-4_.1/6
04-ALA-238-14.5/16.5
04-ALA-580-9.5/31
04-ALA-580-10.7/10.7
04-ALA-580-30.6/30.6
04-ALA-580-4.7/8.2
04-ALA-580-7.8/19.1
04-ALA-580-8.3/0

Statement of Ongoing Contracts - Index

Contract
04-1SS604
04-2R9904
04-294914
04-0120M4
04-292274
04-014074
04-3A7764
04-3A7774
04-1G3104
04-014084
04-292264
04-172414
04-172404
04-297614
04-153004
04-2490A4
04-151134
04-4S3704
04-2E7404
04-4A07U4
04-2908v4
04-172434

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
04-ALA-580-8.4/14.6 04-2908C4
04-ALA-580-14.6/21.6 04-2908E4
04-ALA-680-1.0/9.9 04-4H4104
04-ALA-680-3.6/6.5 04-4G1004
04-ALA-680-4.8/5.2 04-253764
04-ALA-680-20.8/21.5 04-4G5004
04-ALA-880-.1/10 04-4H0404
04-ALA-880-1.0/9.9 04-4H6504
04-ALA-880-4.5/4.9 04-1G2004
04-ALA-880-18.3/20.7 04-3E6304
04-ALA-880-22.6/24 04-3A9214
04-ALA-880-24.0/25.5 04-3A9224
04-ALA-880-27.4/28 04-165424
04-ALA-880-28.2/29.9 04-1A6824
04-ALA-880-30.1/31.1 04-1706U4
04-CC-4-.1/100 04-3E6904
04-CC-4-.2/31.5 04-0A7904
04-CC-4-23.5/26.1 04-228594
04-CC-4-27.5/29 04-1G9404
04-CC-4-16.8/20.3 04-3E2004
04-CC-4-20.1/45.6 04-2E2304

04-CC-4-25.6/26.6 04-2285C4
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Cnty Rt Pm
04-CC-4-26.6/27.5
04-CC-24-1.4/0
04-CC-80-7.3/7.6
04-CC-580-5.5/6.1
04-CC-580-6.1/6.3
04-CC-680-1.0/9.9
04-CC-680-4.0/6.8
04-CC-680-17.5/18.8
04-CC-680-24.2/24.8
04-MRN-1-11.0/0
04-MRN-1-37.1/37.1
04-MRN-12-15.6/15.6
04-MRN-101-20.5/20.9
04-MRN-101-22.2/24_1
04-MRN-101-23.3/27.6
04-MRN-101-/8.5
04-NAP-12-_.2/3.2
04-NAP-12-2.8/3.3
04-NAP-29-1.0/9.9
04-NAP-29-6.6/16.5
04-NAP-29-40.9/41.4
04-NAP-121-_.3/2

Statement of Ongoing Contracts - Index

Contract
04-2285E4
04-4S2704
04-1G5504
04-1A3204
04-003944
04-4H6704
04-2285H4
04-1E8204
04-0060C4
04-4S5304
04-3S5704
04-2E6904
04-2640G4
04-2640L4
04-264074
04-0C7404
04-264134
04-264144
04-4H6904
04-1E40A4
04-4S0204
04-4442A4
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Cnty Rt Pm
04-NAP-128-10.3/10.3
04-SCL-9-4.8/4.9
04-SCL-17-1.0/99.9
04-SCL-17-/2.8
04-SCL-82-20.9/0
04-SCL-85-.3/0
04-SCL-85-1.0/9.9
04-SCL-85-18.0/23.9
04-SCL-101-40.2/41.2
04-SCL-101-49.0/52.2
04-SCL-152-6.1/6.5
04-SCL-152-16.2/19.5
04-SCL-680-/9.9
04-SCL-880-1.9/2.1
04-SCL-880-4.4/8.7
04-SF-1-.1/.1
04-SF-1-5.9/6.3
04-SF-80-4.9/5.9
04-SF-80-5.4/0
04-SF-80-6.8/0
04-SF-80-7.9/8.2
04-SF-80-8.2/8.7

Statement of Ongoing Contracts - Index

Contract
04-4S0304
04-4G1704
04-4H6604
04-264904
04-0G1304
04-4S0604
04-4H4204
04-154204
04-4876A4
04-4A3304
04-448834
04-2A4404
04-153204
04-4G4404
04-298304
04-2E7604
04-1A9024
04-0435E4
04-040824
04-3G4474
04-0120S4
04-0120F4

Page
12
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12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15
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04-SF-80-12.6/13.9
04-SF-101-1.0/9.

04-SF-101-4.1/5

04-SF-101-4.1/4.
04-SF-101-8.8/9.
04-SM-1-13.
04-SM-1-16.
04-SM-1-28.
04-SM-1-34.
04-SM-1-38.
04-SM-1-39.
04-SM-1-/3.
04-SM-35-10.6/25.8
04-SM-35-24.8/25.2

6/13.
8/17.

2/0

9

P 0 N P

8/37.9
0/38.6

6/40.

3

04-SM-35-28.9/70
04-SM-82-4.8/18.9
04-SM-82-/2.7

04-SM-84-22.0/22.1
04-SM-84-25.8/27.6
04-SM-84-29.0/30.2
04-SM-92-14.4/18.8
04-SM-101-.9/3.6

Statement of Ongoing Contracts - Index

Contract
04-0120T4
04-4H6804
04-2A1404
04-4G1604
04-163744
04-4S4304
04-4H6204
04-0G1704
04-1E2404
04-1123U4
04-1123J4
04-2E4904
04-1E5704
04-4S1204
04-3G5604
04-4A9234
04-2E5404
04-4S5904
04-2E7504
04-1A5224
04-042244
04-235634

Page
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15
16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19
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04-SM-101-13.5/17.7
04-SM-101-17.9/0
04-SM-101-/6
04-SM-101-/26.2
04-SM-101-/.9
04-SM-280-/0
04-S0L-12-1.8/2.8
04-S0L-37-7.2/10.5
04-SOL-80-.9/45
04-S0L-80-1.0/9.9
04-S0L-80-14.3/14.4
04-S0L-80-30.6/38.7
04-S0L-80-/28.4
04-S0L-84-.1/3
04-SON-1-31.9/31.8
04-SON-1-33.1/33.2
04-SON-12-32.7/33
04-SON-12-41.2/41.3
04-SON-101-.9/3.6
04-SON-101-3.4/4.1
04-SON-101-4.0/5.2
04-SON-101-7.1/8.9

Statement of Ongoing Contracts - Index

Contract
04-2642A4
04-2E7004
04-4A9254
04-2A7904
04-235644
04-4A3204
04-2E7204
04-0T1454
04-4A2504
04-4H7404
04-0A5354
04-4A0104
04-153504
04-3E2804
04-4H6304
04-4S9604
04-3A3304
04-1A6204
04-2640U4
04-2640K4
04-264044
04-0A1844

Page
19
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19
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20
20
20
20
20
21
21
21
21
21
21
22
22
22
22
22
22



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
04-SON-101-7.1/8.1 04-0A1854 23
04-SON-101-13.9/15.5 04-129654 23
04-SON-101-25.0/29.3 04-3A23U4 23
04-SON-116-34.1/34.5 04-1G2404 23
04-SON-116-41.8/44_7 04-283824 23
04-SON-121-/7.3 04-3E3204 23
04-SON-128-5.4/0 04-2S9414 24
04-SON-128-17.1/24_7 04-4A8824 24
04-SON-128-21.7/0 04-4A8814 24

Statement of Ongoing Contracts - Federal Aid

District 04
Federal Aid Category Bid + CCO Work Comp
-1- FEDERAL AID (INTERSTATE) $263,842,956 $99,808,030
-F- FEDERAL AID (PRIMARY) $205,623,946 $185,948,979
-S- FEDERAL AID (SECONDARY) $517,332,151 $474,991,785
-SH- STATE HIGHWAY $2,993,611,665 $2,256,122,727
-ER- STORM DAMAGE REPAIR $5,424,529 $2,635,315

$603,980,823 $501,097,940
District Total: $4, 589, 816, 070 $3, 520, 604, 776




Statement of Ongoing Contracts -Summary

District Work Completed This Perio
04 $27,398,454
$27,398,454

Work completed this Period:
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