
 

  
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/16 
05/02/16



District 06 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water 	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan 	 EngineerPgm Code Type Of Work Contractor 	 This Month Accepted Message 

06-FRE-0-/0 IN FRESNO, KINGS, AND TULARE PETERSON-CHASE GENERAL DIN DADAWALLA $1,535,426 08/17/15 55%
 
06-0S7404 $1,124,772 09/02/15
COUNTIES AT VARIOUS LOCATIONS ENGINEERING CONSTRUCTION, INC.3240 N. MILLBROOK 73%

NHP-000C-(401)E $522,926 06/24/16


UPGRADE SIGN PANELS 	 1792 KAISER AVENUE 
 CONSTRUTION 

--() 


IRVINE CA 92614 	 FRESNO, CA 93726 


(559)417-5927

HA22 


06-FRE-0-/0 IN FRESNO AND MADERA COUNTIES AT TRUESDELL CORPORATION OF DEALBA, FERNANDO $536,518 10/20/15 24%

06-0Q0204 $435,916 11/04/15
VARIOUS LOCATIONS 	 CALIFORNIA, INC. 183 W. VENTURA COURT 
 83%


$423,589 08/02/16

TREAT BRIDGE DECK AND JOINT SEALS 	 1310 W. 23RD STREET KINGBURG, CA 93631 


TEMPE AZ 85282 (559)288-8603 


HM1 


06-FRE-5-48.8/53 IN FRESNO COUNTY ABOUT 38 MILES SECURITY PAVING COMPANY, INC. DEALBA, FERNANDO $14,245,747 12/11/14 100%

06-0Q2704 $14,097,961 12/31/14
SOUTH OF SANTA NELLA FROM 0.1 MILE 	 13170 TELFAIR AVE 
 183 W. VENTURA COURT 	 94%

NHPI-005 -(144)E 	 $161,016 05/13/16


SOUTH OF PANOCHE ROAD OVERCROSSING TO SYLMAR CA 91342 KINGSBURG, CA 93631

--() 


0.2 MILE NORTH OF RUSSEL 	 (559)288-8603 OVER RUN 

HMA AND REINFORCE CONCRETE PAVEMENT 


HA22 


06-FRE-33-10.9/11.1 ON SR 33 IN FRE CO 6.4 KM EAST OF THE MYERS AND SONS CONSTRUCTION, DEALBA, FERNANDO $3,955,172 02/27/15 85%

06-432604 $3,528,554 03/18/15
CITY OF COALINGA AT JACALITOS CREEK 	 LP 
 183 W VENTURA COURT 	 89%

STP-P033-(079)E 	 $400,881 06/17/16


BRIDGE #42-72 (KP R17.1/18.3) 4600 NORTHGATE BLVD SUITE 100 KINGSBURG, CA 93631

--() 


BRIDGE REPLACEMENT JACALITOS CREEK 	 SACRAMENTO CA 95834 (559)288-8603 


HA21 


06-FRE-33-11.1/14.8 FROM 0.1 MILE WEST OF JACALITOS GRANITE CONSTRUCTION COMPANY $1,854,214 03/08/16 0%

06-0T6204 $0 03/16/16
CREEK BRIDGE TO 0.1 MILE WEST OF 	 2716 S. GRANITE COURT 
 0%

STP-P033-( )0 	 $0


MERCED AVENUE AND FROM 0.1 MILE FRESNO CA 93706 

E- -() 


NORTH OF PHELPS AVENUE TO 0.8 M 


BONDED WEARING COURSE RESURFACING 

HM1 


06-FRE-41-20.7/32.5 BOOSTER PUMP UPGRADES, VALVES, FLOW WABO LANDSCAPE & CONSTRUCTION SAMIMI, MOHAMMAD $4,285,000 08/18/15 100% 

06-0U3604 $3,011,691 08/18/15
SENSORS, CONTROLLER CABINETS, AND INC 3240 N MILLBROOK AVE 70%


$0 04/29/16

SYSTEM REPAIRS 726 ALFRED NOGLE DRIVE FRESNO, CA 93726 

IRRIGATION UPGRADES HERCULES, CA 94547 (559)250-6305
 OVER RUN 


20.20.201 


130 




 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/16 
05/02/16 


District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-FRE-99-23.5/26.7


06-2HT114



06-FRE-99-26.7/31.6


06-442624



HE13 SWPPP



06-FRE-99-/0


06-0T4104



20.20.201



131



06-FRE-99-/30.5


06-0U6904



20.20.201



130



06-FRE-145-40.2/41.2


06-0T5804



HM1



06-FRE-168-.7/9.1


06-0U3304



20.20.201



130



Resident 
Engineer 

FOSTER, DALLIA 


2750 N. PARKWAY DRIVE 


FRESNO, CA 93722 


(559)246-9536 


VONG, ALAN 


3240 N. MILLBROOK 


AVENUE 


FRESNO, CA 93726 


(559)243-3856 


DHALIWAL, AMARJIT 


1824 NORRIS ROAD 


BAKERSFIELD, CA 93308 


(661)391-4767 


KIMURA, JUSTIN 


183 W VENTURA CT 


KINGSBURG, CA 93631 


(559)897-3118 


MENGONI, MARK 


3240 N MILLBROOK AVE 


FRESNO, CA 93726 


(559)243-3543
 

Description

Type Of Work 


IN FRESNO COUNTY FROM 0.2 MILES 


NORTH OF O IVE AVENUE OC TO 0.2 MILES 


NORTH OF ASHLAN AVE OC 


REALIGNMENT FREEWAY 


IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC 


Contractor 

GRANITE CONSTRUCTION COMPANY 


PO BOX 50085 


WATSONVILLE CA 95077 


NEAR FRESNO FROM 0.2 MILE NORTH OF P O BOX 620 

ASHLAN AVENUE OVERCROSSING TO 0.6 NORTH HIGHLANDS CA 956600620 

MILE NORTH OF ASHLAN AVE 

WIDEN FREEWAY AND REPLACE BRIDGE 

REPAIR 110 ACRES OF EXISTING CLEAN CUT LANDSCAPE 

IRRIGATION SYSTEMS THAT HAVE BEEN 8406 N ARMSTRONG AVE 

DEFECTIVE, BROKEN, AND VANDALIZED CLOVIS, CA 93619 

UPGRADE IRRIGATION SYSTEMS 

UPDATE IRRIGATION SYSTEM AND ISOLATE WABO LANDSCAPE CONSTRUCTION 


NEEDED REPAIRS TO REDUCE WASTE INC 

IRRIGATION SYSTEM UPGRADES 726 ALFRED NOBLE DRIVE 

HERCULES, CA 94547 

IN FRESNO AND MADERA COUNTIES NEAR TEICHERT CONSTRUCTION 


MADERA FROM W. SHAW AVENUE TO AVENUE 5771 S TOYOTA AVE 


7 AND FROM TOZER STREET TO RIVER ROAD FRESNO CA 93725 


HOT MIX ASPHALT/REPAIR FAILED AREAS 


UPGRADE 97 BOOSTER PUMPS TO HIGH 


EFFICENCYVARIABLE FREQUENCY DRIVE, 


REPLACE 87 COMMUNICATION FLOW SENSORS 


AND MASTER VALVES THAT D 


IRRIGATION SYSTEM UPGRADES 


WABO LANDSCAPE CONSTRUCTION, 


INC 


726 ALFRED NOBEL DRIVE 


HERCULES, CA 94547 


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$27,080,618
 
$13,537,726

 $3,639,247
 

$41,959,223
 
$42,037,838


 $4,485
 

$2,422,000
 
$1,279,690


 $0
 

$3,185,000
 
$1,680,089


 $0
 

$1,028,562
 
$0

 $0
 

$4,885,000 

$2,518,127 


$0 


10/16/15 

12/04/15 

10/21/16 


10/10/12 

11/06/12 

10/04/16 


03/04/15 

03/04/15 

04/30/16 


%Time 
% Work 

Message 

38%
 

50%
 

86%
 

98%
 

100%
 

53%
 

OVER RUN 


08/04/15 100%
 
08/04/15 


53%

05/11/16 


OVER RUN 


03/02/16 0%
 
03/16/16 


0%
 

08/03/15 100% 

08/03/15 


52%

04/20/16 


OVER RUN 




 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/16 
05/02/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

06-FRE-168-7.1/9.1 RECLAIMED WATER CONVERSION INCLUDING STOCKBRIDGE GENERAL GANDRATHI, SUNIL $2,385,000 08/10/15 97% 
06-0U3204 NEW PIPING, BOOSTER PUMPS, SIGNAGE, 

AND CONVERSTION VALVES AND SPRINKLER 

CONTRACTING INC 

2972 LARKIN AVE 
183 W VENTURA COURT 

KINGSBURG, CA 93631 

$1,401,395
 $0 

08/10/15 
07/29/16 

59% 

CONVERT EXISTING POTABLE IRRIGATION CLOVIS, CA 93612 (559)897-7617 

20.20.201 

130 

06-FRE-168-29.0/T29.4 IN FRESNO COUNTY, NEAR PRATHER, FROM LEE'S PAVING, INC. MARK MENGONI $2,335,713 09/11/15 55% 
06-0M0504 
STP-P168-(060)E 

--() 

1.2 MILES WEST OF AUBERRY ROAD TO 0.8 

MILE WEST OF AUBERRY ROAD 

REALIGN 2-LANE ROADWAY 

VISALIA CA 93291 

1212 NORTH PLAZA DRIVE 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$717,252
 $14,881 

10/06/15 
05/27/16 

31% 

HB1 

06-FRE-168-36.0/0 IN FRESNO COUNTY ABOUT 11 MILES EAST AGEE CONSTRUCTION CORPORATION MARK MENGONI $1,419,773 05/15/15 84% 
06-0M0204 
STPE-P168-(058)E 

--() 

OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

ENHANCE VISTA POINT 

CLOVIS CA 93613 

P.O. BOX 629 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA, 93726-5866 

$1,157,032
 $319,341 

06/08/15 
05/26/16 

81% 

06-FRE-168-/0 REPAIR/REPLACE/UPGRADE IRRIGATION STOCKBRIDGE GENERAL CONST INC SAMIMI, MOHAMMAD $3,297,000 03/30/15 100% 
06-0T4204 SYSTEMS IN FRESNO COUNTY AT VARIOUS 

LOCATIONS CLOVIS, CA 93726 

2972 LARKIN AVE SUITE #101 3240 N. MILLBROOK AVE 

FRESNO, CA 93726 

$1,343,702
 $278,010 

03/30/15 
04/29/16 

41% 

UPGRADE IRRIGATION SYSTEMS (559)243-3814 OVER RUN 

06-FRE-180-57.9/62.4 IN FRESNO FROM 0.7 MI WEST OF ROUTE WABO LANDSCAPE & CONSTRUCTION,ALAN VONG $4,051,096 03/19/15 14% 
06-0Q2104 180S/41 SEPARATION TO 0.1 MI EAST OF 

PEACH AVE OC 

INC. 

726 ALFRED NOBEL DRIVE 
3240 N.MILLBROOK 

FRESNO, CA 93726 

$686,053
 $186,900 

06/22/15 
10/19/16 

17% 

FREEWAY LANDSCAPING HERCULES CA 94547 (559)243-3856 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,899,447 08/23/12 0% 
06-342564 
ACNH-P180-(057)E 

--() 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

8406 N ARMSTRONG 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$4,528,054 
$13,158 

09/27/12 
02/28/18 

0% 

PLANT EST 

WPCP 
(559)917-2487 SATIS 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/16 
05/02/16



District 06 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

06-KER-0-/0 IN KERN COUNTY ON ROUTES 58, 99, & STATEWIDE TRAFFIC SAFETY & HISHAM ALNATOUR $1,373,323 08/05/15 57%
 
06-0S7504 $1,231,649 09/02/15
178 AT VARIOUS LOCATIONS. SIGNS INC. 
 1824 NORRIS ROAD 90%

NHP-X029-(121)E $288,927 06/21/16


UPGRADE SIGN PANELS 522 LINDON LANE BAKERSFIELD, CA 93308

--() 


NIPOMO CA 93444 (661)391-4747 


HA22 


06-KER-5-62.5/73.1 ON ROUTE 5 BETWEEN LERDO OVERCROSSING GRIFFITH/COFFMAN JOINT VENTURESAM DHALIWAL $40,690,813 12/03/14 58%

06-0P1404 $21,949,958 12/18/14
AND ROUTE 5/46 SEPARATION #1 1128 CARRIER PARKWAY AVE 1824 NORRIS ROAD 54%

NHPI-005 -(195)E $1,706,326 01/12/17


REPLACE PCC PANELS, GRIND CONCRETE BAKERSFIELD CA 93308 BAKERSFIELD, CA 93308

--() 


(661)391-4742 


HA22 


06-KER-5-73.0/82.5 IN KERN COUNTY ON ROUTE 5 FROM ROUTE GRIFFITH COMPANY $4,892,476 03/01/16 0%

06-0T6004 $0 03/21/16
43 TO TWISSELMAN ROAD OVERCROSSING 1128 CARRIER PARKWAY AVE 
 0%

STP-X029-(123)E $0


AND ON ROUTE 43 FROM ROUTE 58 TO BAKERSFIELD CA 93308 

--() 


SANTA FE WAY 


COLD PLANE/OVERLAY/RHMA GAP GRADED 

HM1 


06-KER-5-82.9/85.7 REPAIR SLABS WITH HMA, TRAFFIC PAPICH CONSTRUCTION CO INC DHALIWAL, AMARJIT $1,985,000 01/11/16 0%

06-0V0404 $0 01/11/16
CONTROL, COZEEP, AND LANE STRIPING 800 FARROLL RD 1824 NORRIS, RD 0%


$0 04/15/16

SLAP REPLACEMENT WITH HMA GROVER BEACH, CA 93433 BAKERSFIELD, CA 93308 


(661)391-4766 


20.20.201 


130 


06-KER-58-88.5/99.8 IN AND NEAR TEHACHAPI FROM 0.1 MI. PAVE-TECH INC. AMARJIT DHALIWAL $13,525,736 09/30/15 0%

06-0R1504 $0 10/20/15
WEST OF TEHACHAPI CREEK TO CACHE 2231 LA MIRADA DRIVE 
 1824 NORRIS ROAD 0%

NHP-P058-(124)E $0


CREEK VISTA CA 92081 BAKERSFIELD, CA 93308

--() 


PAVEMENT PRESERVATION (CAPM) (661)391-4766 SUSPENDED 


HA22 


06-KER-58-99.2/99.8 NEAR TEHACHAPI FROM SAND CANYON GRANITE CONSTRUCTION COMPANY AMARJIT DHALIWAL $1,838,399 07/21/15 78% 

06-0M2604 $1,605,637 07/31/15
OVERHEAD TO CACHE CREEK 3005 JAMES ROAD 
 1824 NORRIS ROAD 86%

NHP-P058-(122)E $289,528 06/07/16


BRIDGE REPLACEMENT BAKERSFEILD CA 93308 BAKERSFIELD, CA 93308

--() 


(661)391-4766
 

HA21 




 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/16 
05/02/16 

District 06 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

06-KER-58-136.0/143.8 IN KERN COUNTY NEAR BORON FROM 0.4 PAVE-TECH INC. AMARJIT DHALIWAL $3,855,300 08/17/15 29%
 
06-0S2804 $505,914 09/02/15
MILES WEST OF TWENTY MULE TEAM ROAD 2231 LA MIRADA DRIVE 
 1824 NORRIS ROAD 13%

NHP-P058-(123)E $154,179 06/15/16


OC TO SAN BERNARDINO COUNTY LINE VISTA CA 92081 BAKERSFIELD, CA 93308

--() 


RAC OVERLAY (661)391-4766 SUSPENDED 


HM1 


06-KER-99-19.7/57.5 BOOSTER PUMP UPGRADES KCI ENVIRONMENTAL DHALIWAL AMARJIT $2,785,000 08/10/15 100%

06-0U6004 $1,201,651 08/10/15
REDUCE WATER USE BY 50%. UPGRADE P.O. BOX 3307 
 1824 NORRIS ROAD 43%


$0 04/30/16

IRRIGATIN SAN LUIS OBISPO, CA 93403 BAKERSFIELD, CA 93308 


(661)391-4755 OVER RUN 


20.20.201 


130 


06-KER-119-10.0/13.3 IN KERN COUNTY NEAR TAFT FROM ELK GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $5,824,225 09/01/15 0%

06-424714 $222,429 10/14/15
HILLS ROAD TO TUPMAN ROAD. 3005 JAMES ROAD 
 1824 NORRIS ROAD 4%

STP-P119-(018)E $142,222 10/15/16


ADD TRUCK CLIMBING LANES BAKERSFEILD CA 93308 BAKERSFIELD, CA 93308

--() 


(661)391-4747 


HB4N 


06-KER-178-4.4/0 IN KERN COUNTY ON ROUTE 178 AT SUNNY MCM CONSTRUCTION, INC. AMARJIT DHALIWAL $3,140,674 01/22/15 100%

06-0H6414 $2,929,322 02/09/15
LANE PEDESTRIAN OC 6413 32ND STREET 
 1824 NORRIS ROAD 93%

NHP-P178-(064)E $229,130 04/30/16


REPLACE PEDESTRIAN OVERCROSSING NORTH HIGHLANDS CA 95660 BAKERSFIELD, CA 93308

--() 


(661)391-4766 


06-KER-204-5.4/6.7 ON ROUTE 204 GOLDEN STATE AVENUE AMERICAN CIVIL CONSTRUCTORS SAM DHALIWAL $7,000,065 09/24/15 13%

06-0N9604 $838,434 10/06/15
BETWEEN SR-99 AND SR-178 IN KERN WEST COAST, INC. 1824 NORRIS ROAD 12%

NHP-P204-(005)E $683,340 03/19/17


COUNTY AT VARIOUS LOCATIONS 2990 BAY VISTA COURT, SUITE D BAKERSFEILD, CA 93308

--() 


PLACE DECK OVERLAY, REPLACE JOINT BENICIA CA 94510 (661)391-4742
 

HM1 


06-KER-395-/23.4 IN KERN COUNTY NEAR JOHANNESBURG FROM GRANITE CONSTRUCTION COMPANY $4,903,682 08/18/15 0% 

06-0S2704 $0 09/02/15
SAN BERNARDINO COUNTY LINE TO ROUTE 3005 JAMES ROAD 
 0%

NHP-P395-(253)E $0


178 BAKERSFEILD CA 93308 

--() 


RAC OVERLAY 


HA22 
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Statement of Ongoing Contracts as of 04/20/16 
05/02/16



06District 

06-KIN-137-/7.2 

Fed Aid 
Pgm Code 

06-0T5304 

Contract 
Location 

Storm Water 
Plan 

IN KING AND TULARE COUNTIES NEAR 

CORCORAN FROM 0.1 MILE EAST OF ROUTE 

43 TO AVE 228 

Description
Type Of Work 

TELFER PAVEMENT TECHNOLOGIES, 

LLC 

Contractor 

4522 PARKER AVE BLDG 700 ST35 

Resident 
Engineer 

$1,622,341 

Bid + CCOs

 $0 

Comp To date

 $0 

This Month 

03/15/16 

Awarded 

03/25/16 

Approved
Est Comp

Accepted 

0% 

%Time

 0% 

% Work 
Message 

COLD PLANE AC PAVEMENT MCCLELLAN CA 95652 

HM1 

06-KIN-198-8.8/10.6 

HB1 

06-0N1804 
HSNH-PG -(198)0 

E -( ) 

--() 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 0.5 MILE WEST TO 1.16 MILE EAST 

OF 19TH AVENUE 

INSTALL MEDIAN BARRIER 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

HADDADIN, HAIDAR 

(559)897-7223 

13170 TELFAIR AVE 183 W VENTURA COURT 

KINGSBURG, CA 93631 

$2,065,777
 $1,466,778
 $924,585 

07/25/15 
08/18/15 
05/18/16 

100%

 71% 

OVER RUN 

06-KIN-198-8.9/10.1 

HE11 

06-325514 
NHP-P198-(064)E 

--() 

IN LEMOORE, ON ROUTE 198 AT 19TH 

AVENUE 

LANDSCAPING AND PLANT ESTABLISHMENT 

WABO LANDSCAPE & CONSTRUCTION, 

INC. 

HERCULES CA 94547 

MOHAMMAD SAMIMI 

(559)250-6305 

726 ALFRED NOBEL DRIVE 
3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$692,295
 $381,474

 $0 

01/02/15 
01/26/15 
07/15/16 

52%

 67% 

06-KIN-198-15.7/0 
06-462214 
NHP-P198-(068)E 

--() 

NEAR HANFORD AT HANFORD-ARMONA UC 

UNDERCROSSING 

DECK REPLACEMENT 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

HADDADIN HAIDAR 

(559)897-7223 

4600 NORTHGATE BLVD SUITE 100 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$3,128,881
 $2,177,297
 $231,033 

07/28/15 
08/13/15 
09/22/16 

53%

 69% 

HA21 

06-KIN-198-16.5/17.2 
06-487504 
NHP-P198-(062)E 

--() 

ON ROUTE 198 FROM 0.4 MILE WEST OF 

12TH AVENUE OVERCROSSING TO 0.3 MILE 

EAST OF 12TH AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 12TH AVE 

AGEE CONSTRUCTION CORPORATION 

CLOVIS CA 93613 

JUSTIN KIMURA 

(559)897-3118 

PO BOX 629 183 W VENTURA COURT 

KINGSBURG CA 93631 

$8,831,703
 $8,499,745

 $0 

04/22/14 
05/13/14 
03/18/16 

100%

 100% 

HE11 

06-KIN-198-21.5/28.3 

HE14 

06-0L0504 
ACNH-P198-(059)E 

--() 

WPCP 

IN KINGS AND TULARE COUNTIES NEAR 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES CA 94547-1805 

DALLIA FOSTER 

(559)897-7080 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,416,340 
$1,358,901 

$0 

05/22/12 
06/20/12 
03/14/17 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 04/20/16 
05/02/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

06-MAD-41-11.7/13.4 IN MADERA COUNTY NEAR COARSEGOLD FROM A. TEICHERT & SON INC. DBA HAIDAR HADDADIN $8,863,526 10/08/15 12% 
06-0G9004 
NHP-P041-(128)E 

--() 

0.3 MILES NORTH OF ROAD 208 TO 2.0 

MILES NORTH OF ROAD 208 

CONSTRUCT PASSING LANES 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

5771 S. TOYOTA AVE 

(559)243-3599 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$2,278,410
 $1,476,866 

10/23/15 
08/24/16 

26% 

06-MAD-99-6.9/8.2 IN MADERA COUNTY NEAR MADERA FROM 0.6 SECURITY PAVING COMPANY INC OSCAR SHERRILL $45,740,132 12/07/12 100% 
06-471004 MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC SLYMAR, CA 91342 

13170 TELFAIR AVENUE 3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$42,773,447
 $485,900 

01/10/13 
04/21/16 

93% 

RECONSTRUCT INTERCHANGE (559)243-3812 OVER RUN 

HE11 SWPPP 

06-TUL-99-5.1/53.9 IMPLEMENT WATER CONSERVATION MEASURES STOCKBRIDGE GENERAL CONST INC ALICIA RODRIGUEZ $2,385,000 08/17/15 0% 
06-0U5904 IN ACCORDANCE WITH EMERGENCY DROUGHT 

DECLARATION 

ATTN: GUY STOCKBRIDGE 

2972 LARKIN AVE 
8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$1,003,931
 $0 

08/18/15 
05/08/16 

42% 

EMERGENCY IRRIGATIOIN UPGRADES CLOVIS, CA (559)341-3953 

20.20.201 

130 

06-TUL-99-35.2/37.3 ON ROUTE 99 IN TULARE COUNTY NEAR A. TEICHERT & SON INC. DBA BLAS MARTINEZ $15,469,000 10/15/15 0% 
06-360234 
NH-P099-(587)E 

--() 

VISALIA FROM 1.2 MILE SOUTH OF AVENUE 

280 OC (BR NO.46-195) TO 0.9 MILE 

SOUTH OF WEST VISALIA OH 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

5771 S. TOYOTA AVE 

(559)651-8321 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$102,122
 $13,662 

11/04/15 
12/15/16 

1% 

4 LANE FREEWAY TO 6 LANE FREEWAY 

06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY SHELLEY MAGGARD $35,240,777 12/07/12 100% 
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

INC 

P O BOX 2210 
8530 WEST ROOSEVELT 

AVE 

$33,817,452
 $171,129 

12/27/12 
05/13/16 

94% 

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY PISMO BEACH CA 93448 VISALIA, CA 93291 OVER RUN 

HE13 SWPPP 
(559)651-8319 

HE13 

06-TUL-99-41.3/52 IN TULARE COUNTY, NEAR GOSHEN FROM GRANITE CONSTRUCTION COMPANY $2,689,417 05/06/15 0% 
06-0T1804 0.17 MILES NORTH OF NORTH GOSHEN 

OVERHEAD TO 0.2 MILES NORTH OF DOGDGE FRESNO CA 93706 

2716 S. GRANITE COURT $0 
$0 

06/08/15 
0% 

AVENUE OVERCROSSING 

RHMA-O BONDED WEARING COURSE 
HM1 
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Statement of Ongoing Contracts as of 04/20/16 
05/02/16


District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

06-TUL-99-48.5/53.9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU $3,213,737 10/01/12 0% 
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$2,077,466
 $5,406 

11/06/12 
08/03/17 

0% 

INTERCHANGE, TO 0.7 MILE NORTH O HERCULES CA 94547 (559)246-7655 PLANT EST 

WPCP 
IRRIGATION, PLANTING AND PAVING SATIS 

06-TUL-190-20.9/21.2 ON ROUTE 190, IN TULARE COUNTY, NEAR LEE'S PAVING, INC. SHELLEY MAGGARD $2,875,297 09/23/15 5% 
06-0J5304 
SSTP-P190-(020)E 

PL62-06 0-(3E) 

--() 

PORTERVILLE BETWEEN 0.2 MILE WEST OF 

ROAD 284 AND 0.1 MILE EAST OF ROAD 

284 

INTERSECTION IMPROVEMENT 

VISALIA CA 93291 

1212 NORTH PLAZA DRIVE 

(559)651-8319 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$190,845
 $172,474 

10/07/15 
07/13/16 

7% 

HB1 

06-TUL-198-12.0/0 ON ROUTE 198 AT VISTA AVENUE M C M CONSTRUCTION, INC. BLAS MARTINEZ $3,508,554 01/05/15 98% 
06-0H6304 
NHP-P198-(066)E 

--() 

PEDESTRIAN OVERCROSSOING 

CONSTRUCT PEDESTRIAN OVERCROSSING NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

(559)651-8321 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$3,367,387
 $385,017 

01/26/15 
04/20/16 

95% 

06-TUL-216-1.9/2.9		 IN TULARE COUNTY IN AND NEAR VISALIA WABO LANDSCAPE & CONSTRUCTION,BLAS MARTINEZ JR. $306,329 06/25/15 21%



FROM LOVERS LANE TO 0.1 MILE EAST OF INC.
 06-430714		 $209,512 07/16/15
8530 W ROOSEVELT AVE		 75%

$777 11/19/16


COMSTOCK STREET		 726 ALFRED NOBEL DRIVE

 VISALIA CA 93291


INSTALL LANDSCAPING HERCULES CA 94547 (559)651-8321
 

HB4C



Totals: Authorized Final Amt: $355,224,308 Completed to Date: $223,275,615 Work This Month: $13,324,935 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-0-/0 06-0S7404 

06-FRE-0-/0 06-0Q0204 

06-FRE-5-48.8/53 06-0Q2704 

06-FRE-33-10.9/11.1 06-432604 

06-FRE-33-11.1/14.8 06-0T6204 

06-FRE-41-20.7/32.5 06-0U3604 

06-FRE-99-23.5/26.7 06-2HT114 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-99-/0 06-0T4104 

06-FRE-99-/30.5 06-0U6904 

06-FRE-145-40.2/41.2 06-0T5804 

06-FRE-168-.7/9.1 06-0U3304 

06-FRE-168-7.1/9.1 06-0U3204 

06-FRE-168-36.0/0 06-0M0204 

06-FRE-168-29.0/T29.4 06-0M0504 

06-FRE-168-/0 06-0T4204 

06-FRE-180-57.9/62.4 06-0Q2104 

06-FRE-180-62.6/66.3 06-342564 

06-KER-0-/0 06-0S7504 

06-KER-5-62.5/73.1 06-0P1404 

06-KER-5-73.0/82.5 06-0T6004 

06-KER-5-82.9/85.7 06-0V0404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-58-88.5/99.8 06-0R1504 

06-KER-58-99.2/99.8 06-0M2604 

06-KER-58-136.0/143.8 06-0S2804 

06-KER-99-19.7/57.5 06-0U6004 

06-KER-119-10.0/13.3 06-424714 

06-KER-178-4.4/0 06-0H6414 

06-KER-204-5.4/6.7 06-0N9604 

06-KER-395-/23.4 06-0S2704 

06-KIN-137-/7.2 06-0T5304 

06-KIN-198-8.9/10.1 06-325514 

06-KIN-198-8.8/10.6 06-0N1804 

06-KIN-198-15.7/0 06-462214 

06-KIN-198-16.5/17.2 06-487504 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-41-11.7/13.4 06-0G9004 

06-MAD-99-6.9/8.2 06-471004 

06-TUL-99-5.1/53.9 06-0U5904 

06-TUL-99-35.2/37.3 06-360234 

06-TUL-99-37.3/41.3 06-360214 

06-TUL-99-41.3/52 06-0T1804 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-190-20.9/21.2 06-0J5304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

06-TUL-198-12.0/0 06-0H6304 8



06-TUL-216-1.9/2.9 06-430714 8



Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category  Bid + CCO  Work Comp 

-F FEDERAL AID (PRIMARY) $21,784,787  $5,989,077 

-S FEDERAL AID (SECONDARY) $20,281,573  $5,625,266 

-SH STATE HIGHWAY $191,082,750  $149,015,687

 $122,075,198  $62,645,585 

District Total: $355,224,308  $223,275,615 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio 

Work completed this Period: 


	06

