
 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 12 

12-ORA-1-17.6/18.1 

Fed Aid 

HB4N 

Pgm Code 

12-0L2604 

Contract 

ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN NEWPORT BEACH 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

Description 

MODIFY SIGNALS AND LIGHTING AND 

Type Of Work 

PTM GENERAL ENGINEERING 

SERVICES INC 

Contractor 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

CHAUDRY, MONAS 

Resident 
Engineer 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$225,021

Bid + CCOs

 $64,408

Comp To date

 $0

This Month 

06/23/11 

Awarded 

07/14/11 

Approved 

07/23/12 

Est Comp

 76%

%Time

 29%

% Work 

SUSPENDED 

MessageAccepted 

12-ORA-1-/1.1 

HM1 

12-0M2904 
IN ORANGE COUNTY IN DANA POINT AND 

SAN JUAN CAPISTRANO FROM ROUTE 5 

CAMINO LAS RAMBLAS OFF-RAMP TO SAN 

JUAN CREEK BRIDGE 

REMOVE & REPLACE RHMA TYPE G. 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

HAMIDI,FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$888,396
 $0
 $0

02/14/13 
03/11/13 

0%

 0%

12-ORA-5-.3/0 

HB4N 

12-0H2324 
HSST-X059-(053)E 

G X0-59 0-(3E) 

--() 

WPCP 

IN ORANGE COUNTY AT VARIOUS LOCATION 

INSTALL CHANGEABLE MS AND MBGR 

SULLY-MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

(714)578-9600 

135 S STATE COLLEGE BLVD 400 

CHAUDRY, MONAS 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 92618 

$1,245,154
 $1,100,007

 $0

11/30/11 
12/21/11 
05/30/13 

100%

 88%

OVER RUN 

12-ORA-5-1.4/1.6 

HB311 

12-0G9404 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE FROM 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

POWELL CONSTRUCTORS INC 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

HAMIDI, FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$2,977,676
 $3,047,037

 $450

12/20/10 
01/11/11 
06/03/13 

98%

 100%

12-ORA-5-5.6/6.6 

HB4N 

12-0F0604 
ACIM-0052-(960)7 

--() 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE AND 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

UPADHYAYA,NITA 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$4,003,274
 $3,631,871
 $616,545

02/24/12 
03/22/12 
05/14/14 

42%

 88%

12-ORA-5-6.0/31.2 
12-0F9204 
ACIM-005 -(944)7

--() 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 

YAKAR 

SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 

DICKSON,ERIC 

3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,938,487 
$1,734,315 

$1,620 

06/16/10 
08/06/10 
10/27/14 

0% 

0% 

PLANT EST 

HA25 SWPPP 
(949)279-8447 SATIS 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $919,042 04/14/10 70%

TEA4 

12-0G7304 
SARR- 005-(943)E 

0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447 

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$850,166
 $2,295

05/11/10 
08/19/14 

92%

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $9,210,577 06/22/10 75%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$9,326,146
 $354,456

07/13/10 
03/31/14 

96%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-17.1/17.8 IN ORANGE COUNTY IN LAKE FOREST, GRANITE CONSTRUCTION COMPANY RAVANIPOUR, MOHAMMAD $1,446,479 11/30/11 100%
12-0K6204 
IM00-5295-(989)E 

--() 

LAGUNA HILLS AND MISSION VIEJO FROM 

0.4 MILE SOUTH OF ALICIA PARKWAY 

OVERCROSSING TO 0.3 MILE NOR 

GROOVE PAVEMENT, OVERLAY RAMPS AND 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(949)279-8407 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

$1,471,202
 $0

12/21/11 
06/20/13 

100%

OVER RUN 

HB1 WPCP 

12-ORA-5-19.5/19.5 IN ORANGE COUNTY IN LAKE FOREST, DREAMBULDER CHAUDRY,MONAS $400,061 02/21/13 0%

HB1 

12-0L8704 
SIMG-005 -(964)E 

--() 

IRVINE AND LAGUNA HILLS FROM 

ROCKFIELD BLVD TO AVENIDA DE LA 

CARLOTA 

MODIFY TRAFFIC SIGNALS & EXTEND 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

(949)279-8801 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$0
 $0 

03/19/13 
12/12/13 

0%

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,139,348 03/08/11 100%

HB4N 

12-0G9904 
ACIM-0052-(952)9

--() 

SWPPP 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$3,080,805
-$5,406

03/22/11 
05/23/13 

97%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0% 

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$732,490 
$1,260 

02/24/11 
04/29/15 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

  

  

  

  

  

  

 

 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/13
06/05/13 

12District 

12-ORA-22-.6/.9 

Fed Aid 

HB5 HB5 

Pgm Code 

12-071634 

Contract 

CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN SEAL BEACH, LONG 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

Description 

RECONSTRUCT INTERCHANGE 

Type Of Work 

ATKINSON CONTRACTORS L P 

Contractor 

FOOTHILL RANCH CA 92610 

(949)855-9755 

GILCHRIST,WILLIAM 

Resident 
Engineer 

(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$108,629,975

Bid + CCOs

 $63,179,523

Comp To date

 $1,441,161

This Month 

10/12/10 

Awarded 

11/05/10 

Approved 

10/27/14 

Est Comp
Accepted 

48%

%Time

 58%

% Work 
Message 

12-ORA-22-.7/.9 

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

ATKINSON CONSTRUCTION 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

PIRZADEH, BEHROOZ 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$69,740,630
 $44,902,193
 $1,505,989

06/11/10 
06/25/10 
08/01/14 

68%

 64%

12-ORA-22-1.1/13.2 

HM1 

12-0L6504 
NH-P022-(024)E 

--() 

WPCP 

IN ORANGE COUNTY IN WEST MINISTER, 

GARDEN GROVE, SANTA ANA & ORANGE FROM 

VALLEY VIEW STREET TO RTE 55 

DIAMOND GRINDING 

ACME CONCRETE PAVING INC 

SPOKANE WA 99202 

(509)242-1234 

4124 E BROADWAY AVE 

HAMIDI,FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$3,590,000
 $0
 $0

04/17/13 
05/06/13 
11/08/13 

0%

 0%

12-ORA-39-7.1/9.6 

HB1 

12-0L77U4 
ACHS-P039-(024)E 

PFP0-39 0-(4E)

--() 

ON SR-39 @ HAZARD AVE, LAMPSON AVE 

INSTALL ADDITIONAL SAFETY LIGHTING 

CALIFORNIA PROFESSIONAL 

ELECTRIC ENGINEERING 

LA PUENTE CA 91748 

(626)810-1338 

929 OTTERBEIN AVE UNIT E 

CHAUDRY,MONAS 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$498,903
 $0
 $0

03/11/13 
04/22/13 
07/01/14 

0%

 0%

12-ORA-39-20.7/22.7 

HM2 

12-0M4504 
IN ORANGE COUNTY IN IRVINE AND LA 

HABRA AT VARIOUS LOCATIONS 

REPAIR SIDEWALK, CURB & GUTTER 

RAKAN INC 

TUSTIN CA 92782 

(949)698-9872 

2312 PARK AVE SUITE 116 

T H WANG 

(949)279-8405 

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$202,882
 $0
 $0

04/09/13 
05/06/13 
07/24/13 

0%

 0%

12-ORA-55-1.0/1.2 

HB4N 

12-0L5504 
ACST-P055-(051)E

 P0-55 0-(1E) 

--() 

WPCP 

IN ORANGE COUNTY IN COSTA MESA FROM 

INDUSTRIAL WAY TO 16TH STREET 

UPGRADING TRAFFIC SIGNALS. 

P T M GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

CHAUDRY, MONAS 

(949)936-3588

6533 MARINE WAY 

IRVINE, CA 92618 

$431,273 
$434,610 

$0 

06/30/11 
07/22/11 
05/21/13 

91% 

100% 

SUSPENDED 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/13
06/05/13
 

District 12 

12-ORA-55-7.8/9.4 

Fed Aid 

HB4N 

Pgm Code 

12-0G9604 

Contract 

ACNH-P055-(052)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN SANTA ANA FROM 

0.2 MILE SOUTH OF DYER ROAD CROSSING 

TO EDINGER AVENUE UNDERCROSSING 

Description 

WIDEN FREEWAY AND BRIDGE 

Type Of Work 

ORTIZ ENTERPRISES INCORPORATED 

Contractor 

IRVINE CA 92618 

(949)753-1414 

JAVAHERNESHAN,MAJID 

Resident 
Engineer 

(949)509-5031 

6 CUSHING WAY SUITE 200 3251 1/4 UNIVERSITY 

DRIVE, #3 

IRVINE, CA 92612 

$8,745,070

Bid + CCOs

 $8,504,464

Comp To date

 $11,962

This Month 

08/02/11 

Awarded 

08/12/11 

Approved 

11/04/13 

Est Comp
Accepted 

77%

%Time

 97%

% Work 
Message 

12-ORA-55-12.7/12.7 

HB1 

12-0M0004 

WPCP 

IN OC. ON RTE-55 SB CONNECTOR ON­

RAMP FROM EB RTE-22. 

OVERLAY HMA, MBGR AND DRAINAGE 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

WANG,T H 

(174)558-4109 

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$148,621
 $0
 $0

11/30/12 
12/27/12 
05/31/13 

0%

 0%

12-ORA-57-11.8/13.4 

HB71 

12-0M2204 
ACNH-P057-(058)E 

--() 

WPCP 

IN ORANGE COUNTY IN ANAHEIM AT 

ORANGEWOOD AVE OC AND AT KATELLA AVE 

OC 

ADA IMPROVEMENTS ON ROUTE 57. 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

CHAUDRY, MONAS 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$207,275
 $135,105
 $135,105

06/11/12 
07/03/12 
07/01/13 

42%

 65%

12-ORA-57-12.3/15.2 

HB4N 

12-0F0404 

SWPPP 

IN ORANGE COUNTY IN ANAHEIM FROM 0.3 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH OF 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

C. C. MYERS, INC. 

RANCHO CORDOVA CA 95741­

2948 

(916)635-9370 

PO BOX 2948 

LINDQUIST, KARL 

(949)279-8531 

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$17,198,678
 $5,990,956
 $339,036

10/26/11 
11/17/11 
06/17/14 

54%

 35%

HB4N 

12-ORA-57-13.4/14.8 

HB71 

12-0M1604 
ACNH-P057-(057)E 

--() 

WPCP 

IN ORANGE COUNTY IN ANAHEIM AT BALL 

RD OC AND AT LINCOLN AVE OC 

ADA IMPROVEMENTS 

VAP CONSTRUCTION INC 

LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

CHAUDRY, MONAS 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$285,077
 $162,025

 $0

06/11/12 
07/05/12 
06/30/13 

33%

 64%

12-ORA-57-16.2/18.8 

HB4N 

12-0F0314 

SWPPP 

IN ORANGE COUNTY IN PLACENTIA AND 

FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 

WIDEN FREEWAY AND BRIDGES 

BEADOR CONSTRUCTION CO., INC. 

CORONA, CA 92883 

LINDQUIST,KARL 

(949)279-8531

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$29,678,877 
$20,560,838 

$724,032 

10/12/10 
10/26/10 
10/22/13 

84% 

69% 

HB4N 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/13
06/05/13
 

District 12 

12-ORA-57-18.8/21.1 

Fed Aid 

HB4N 

Pgm Code 

12-0F0324 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN FULLERTON AND 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

Description 

WIDEN LANES, RAMPS AND BRIDGES 

Type Of Work 

C C MYERS INC 

Contractor 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

LINDQUIST, KARL 

Resident 
Engineer 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$30,313,141

Bid + CCOs

 $26,566,388

Comp To date

 $953,437

This Month 

10/13/10 

Awarded 

11/02/10 

Approved 

12/31/13 

Est Comp
Accepted 

79%

%Time

 87%

% Work 
Message 

HB4N 

12-ORA-73-10.6/11 

HA23 

12-0M5504 
ACNH-P073-(100)E 

--()

WPCP 

OC. RTE-73 AT CROWN VALLEY PKWY. 

BUILD SHEAR PILE WALLS WITH 

ORTIZ ENTERPRISES INCORPORATED 

IRVINE CA 92618 

(949)231-7291 

RAVANIPOUR,MOHAMMAD 

(949)279-8407 

6 CUSHING STE 200 6521 MARINE WAY T#1 

IRVINE, CA 92618 

$12,896,556
 $12,727,065

 $156,111

07/09/12 
07/09/12 
06/15/13 

56%

 99%

12-ORA-74-13.3/16.6 

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E)

--() 

SWPPP 

IN ORANGE COUNTY NEAR SAN JUAN HOT 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 

PACIFIC RESTORATION GROUP INC 

PERRIS, CA 92752 

DICKSON, ERIC 

(949)279-8755 

P.O. BOX 429 3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$344,848
 $259,891

 $2,224

04/29/10 
05/24/10 
11/03/15 

54%

 75%

12-ORA-74-/.2 

HE12 

12-0E3104 

SWPPP 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. 

REPLACE BRIDGE AND WIDEN RAMP 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

RAVANIPOUR, MOHAMMAD 

(949)279-8407 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$24,955,553
 $1,590,776
 $915,438

08/22/12 
09/18/12 
05/05/15 

7%

 6%

12-ORA-90-11.8/12.5 

HB4N 

12-056224 
ACST-P090-(012)E 

P0-90 0-(2E) 

--() 

SWPPP 

IN ORANGE COUNTY IN YORBA LINDA AND 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING 

TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 

GRIFFITH COMPANY 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

DICKSON, ERIC 

(949)279-8447 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$737,806
 $598,571

 $3,243

09/29/11 
10/25/11 
01/07/16 

0%

 0%

PLANT EST 

SATIS 

12-ORA-91-.9/5.4 

HE13 

12-0C5704 

SWPPP 

IN FULLERTON AND ANAHEIM WB DIRECTION 

FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

AMUTH,KAUSI 

(949)279-8741

200 N. HARBOR BLVD., 

#210 

ANAHEIM, CA 92805 

$32,078,345 
$0 
$0 

01/09/13 
02/06/13 
09/23/15 

0% 

0% 

SUSPENDED 

HE13 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/13
06/05/13 

12District 

12-ORA-91-2.4/2.9 

Fed Aid 

HB1 

Pgm Code 

12-0K5204 

Contract 

ACHS-P091-(135)E 

- -( ) 

WPCP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN BUENA PARK FROM 

BLVD UNDERCROSSING TO STANTON AVE 

UNDERCROSSING 

Description 

OGAC OVERLAY, UPGRADE ADA GUARDRAIL 

Type Of Work 

LATCO CONSTRUCTION INC 

Contractor 

SAN CLEMENTE CA 92673 

(619)341-9515 

940 CALLE NEGOCIO STE 200 

AMUTH, KAUSI 

Resident 
Engineer 

(949)279-8688 

22800 SAVI RANCH 

PKWY. STE.206 

YORBA LINDA, CA 92887 

$433,164

Bid + CCOs

 $97,716

Comp To date

 $0

This Month 

06/11/12 

Awarded 

07/05/12 

Approved 

08/30/13 

Est Comp
Accepted 

52%

%Time

 22%

% Work 
Message 

12-ORA-91-3.1/4.2 

HB1 

12-0K5304 
HSNH-P091-(136) 

--() 

WPCP 

IN OC, CITY OF ANAHEIM. WB 91 FROM 

EAST ST. TO EUCLID AVE. 

RHMA AND POLYESTER CONCRETE OVERLAY 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

AMUTH, KAUSI 

(949)279-8688 

22800 SAVI RANCH 

PKWY. STE.206 

YORBA LINDA, CA 92887 

$2,045,606
 $722,329
 $297,545

01/07/13 
01/24/13 
09/05/13 

34%

 35%

12-ORA-91-9.1/15.6 

HB4 

12-0G3304 

SWPPP 

IN ORANGE COUNTY IN ANAHEIM AND 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 

SEMA CONSTRUCTION INC 

IRVINE, CA 92618 

(949)407-0500 

320 GODDARD WAY, SUITE 150 

AMUTH, KAUSI 

(949)279-8741 

22800 SAVI RANCH PRWY 

#206 

ANAHEIN, CA 92887 

$51,898,157
 $52,149,301

 $265,066

05/03/11 
05/27/11 
09/30/13 

62%

 100%

12-ORA-91-18.0/18 

TEA4 

12-0K3304 
STPE-P091-(137) 

--() 

IN ORANGE COUNTY IN ANAHEIM FROM 0.2 

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ 

INSTALL VEGETATION & IRRIGATION SYS 

ACCU CONSTRUCTION INC 

SANTA ANA CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DR SUITE 76 

DICKSON, ERIC 

(949)724-2814 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$300,973
 $0
 $0

03/04/13 
04/18/13 
05/12/17 

0%

 0%

12-ORA-91-/10.1 

HA22 

12-0H0294 
ACNH-P091-(134)E 

--() 

WPCP 

IN ORANGE COUNTY IN LA PALMA, BUENA 

PARK, FULLERTON AND ANAHEIM FROM LOS 

ANGELES COUNTY LINE TO LAKEVIEW 

AVENUE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

ZOKAI, FARID 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$17,271,809
 $8,728,630
 $830,220

03/26/12 
04/27/12 
01/24/14 

54%

 50%

12-ORA-133-4.1/8.1 

HA22 

12-1072C4 

SWPPP 

IN ORANGE COUNTY IN LAGUNA BEACH AND 

IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

SEPARATION 

PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP, 

INCJOHN RICHARDS 

CORONA CA 92877 

P O BOX 77038 

RAVANIPOUR,MOHAMMAD 

(949)279-8407

6521 MARINE WAY 

IRVINE, CA 92618 

$1,496,206 
$1,308,074 

$3,700 

01/07/09 
02/04/09 
04/15/15 

66% 

87% 
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Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-241-32.5/39 IN ORANGE COUNTY - FROM SANTIAGO BEADOR CONSTRUCTION COMPANY DICKSON, ERIC $753,300 03/19/13 0%
12-0J6704 
ACNH-P241-(003)E 

--() 

CANYON ROAD TO RTE 91 

REVEGETATION OF EXPOSED SLOPES FOR 

INC 

CORONA CA 92883 

26320 LESTER CIRCLE 
3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$0
 $0

04/11/13 
09/03/13 

0%

HA25 WPCP (951)674-7352 
(949)724-2814 

12-ORA-405-.3/7.8 IN ORANGE COUNTY IN IRVINE AT VARIOUS V A P CONSTRUCTION INC UPDAHYAYA, NITA $323,085 06/07/12 57%

HB71 

12-0M1404 

WPCP 

LOCATIONS FROM IRVINE CTR DRIVE OC TO 

MACARTHUR BLVD OC 

ADA UPGRADES. 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$220,033
 $0

07/05/12 
06/17/13 

69%

12-ORA-405-1.5/24.1 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL WANG, T H $1,457,065 04/05/12 71%
12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$955,115
 $354,641

04/25/12 
08/29/13 

65%

IRVINE CA 92614 
TUSTIN, CA 92780 

HM3 WPCP (949)252-0441 
(714)558-4109 

12-ORA-405-5.0/5.6 IN ORANGE COUNTY IN IRVINE FROM 0.1 BMC ENTERPRISES INC UPADHYAYA,NITA $1,624,765 10/11/12 0%

HB4N 

12-0M1304 

SWPPP 

MILE NORTH OF JEFFREY ROAD OF JEFFREY 

ROAD OC TO CULVER DRIVE OC 

WIDEN RAMP FOR DECELERATION LANE 
BALDWIN PARK CA 91706 

(626)813-1027 

14510 JOANSBRIDGE STREET 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$0
 $0

11/06/12 
05/02/14 

0%

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS $585,021 04/26/10 0%
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INC 

463 N SMITH AVENUE 
6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

05/24/10 
05/09/12 

0%

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

(949)936-3586 SUSPENDED 

HB4N WPCP (951)371-4202 

12-ORA-405-12.6/8.7 IN ORANGE COUNTY IN COSTA MESA FROM COMPETITIVE EDGE ELECTRIC CHAUDRY,MONAS $973,466 08/18/11 100% 
12-0K06A4 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INSTALL FIBER OPTIC CABLE, CCTV & 

EQUIP. 

HIGHLAND, CA 92346 

(909)693-8510 

PO BOX 1001 

(949)936-3594

6533 MARINE WAY 

IRVINE, CA 92618 

$884,779 
$0 

08/23/11 
08/30/13 

98% 

OVER RUN 

WPCP 
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Statement of Ongoing Contracts as of 05/20/13
06/05/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-17.9/0 OC. CITY OF WESTMINSTER AT SB I-405 RAKAN INC $260,658 02/22/13 0% 
12-0L3004 ON/OFF RAMPS AND AT GOLDEN WEST ST. 

UPDGRADE TRAFFIC SIGNAL SYSTEMS 

2312 PARK AVE SUITE 116 $0 
$0 

04/11/13 
0% 

TUSTIN CA 92782 

(949)698-9872 

HB4N 

Totals: Authorized Final Amt: $447,237,851 Completed to Date: $275,716,829 Work This Month: $8,910,129



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-/1.1 12-0M2904 

12-ORA-5-.3/0 12-0H2324 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-17.1/17.8 12-0K6204 

12-ORA-5-19.5/19.5 12-0L8704 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-1.1/13.2 12-0L6504 

12-ORA-39-7.1/9.6 12-0L77U4 

12-ORA-39-20.7/22.7 12-0M4504 

12-ORA-55-1.0/1.2 12-0L5504 

12-ORA-55-12.7/12.7 12-0M0004 

12-ORA-55-7.8/9.4 12-0G9604 

12-ORA-57-11.8/13.4 12-0M2204 

12-ORA-57-12.3/15.2 12-0F0404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-57-13.4/14.8 12-0M1604 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-73-10.6/11 12-0M5504 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/.2 12-0E3104 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-3.1/4.2 12-0K5304 

12-ORA-91-9.1/15.6 12-0G3304 

12-ORA-91-18.0/18 12-0K3304 

12-ORA-91-2.4/2.9 12-0K5204 

12-ORA-91-/10.1 12-0H0294 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-241-32.5/39 12-0J6704 

12-ORA-405-.3/7.8 12-0M1404 

12-ORA-405-1.5/24.1 12-0L7604 

12-ORA-405-5.0/5.6 12-0M1304 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-12.6/8.7 12-0K06A4 

12-ORA-405-17.9/0 12-0L3004 
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District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

12 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $9,081,109

FEDERAL AID (PRIMARY) $43,749,087

FEDERAL AID (SECONDARY) $2,039,921

STATE HIGHWAY $207,008,720

 $185,359,013

 $447,237,851

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period: 

Work Comp 

$8,446,991


 $30,257,289


 $1,357,479


 $123,331,934


 $112,323,135


 $275,716,829
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