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0X300 MER 140 SHOPP 
MAJOR $483 $58 $268 INSTALL FLASHING BEACONS 

WITH WARNING SIGNS 04/03/14 07/21/14 05/01/14 08/04/14 11/03/14 40 Collisions Reduced Advanced delivery 
programmed in FY 15/16

0X350 AMA 016 SHOPP 
MAJOR $603 $0 $346

INSTALL INGROUND 
CENTERLINE AND SHOULDER 

RUMBLE STRIPS
02/27/14 06/01/14 05/15/14 08/15/14 11/05/14 10 Collisions Reduced

0W560 SJ 012 SHOPP 
MAJOR $7,777 $2 $715

DIGOUT AND REPAIR 
LOCALIZED AREAS OF SEVERE 
FAILURE, APPLY RUBBERIZED 
HOT MIX ASPHALT OVERLAY, 
REPLACE DIKE AND RUMBLE 
STRIPS, UPGRADE GUARD 

RAILS, AND PLACE SHOULDER 
BACKING

09/07/11 09/01/14 05/01/14 09/15/14 12/30/14 13.5 CAPM Lane miles

1C030 TUO 108 SHOPP 
MAJOR $426 $2 $208 EXCAVATE EMBANKMENT TO 

IMPROVE SIGHT DISTANCE 05/22/14 08/01/14 07/14/14 09/30/14 02/24/15 42 Collisions Reduced Risk:  OE schedule is 
compressed.

1E060 MER 059 SHOPP 
MAJOR $200 $0 $50 PEDESTRIAN SAFETY 

IMPROVEMENTS 09/30/14 11/01/14 10/31/14 11/03/14 04/01/15 0 Collisions Reduced 0

0W600 AMA 088 SHOPP 
MAJOR $3,625 $0 $404 PAVEMENT REPAIR 09/12/11 10/13/14 08/18/14 11/24/14 06/24/15 10.9 Lane Miles

0Y910 MER 059 SHOPP 
MAJOR $2,600 $0 $146 PAVEMENT PRESERVATION 10/31/14 11/21/14 09/11/14 12/04/14 03/31/15 21 CAPM Lane miles

0W110 SJ 004 SHOPP 
MAJOR $2,160 $28 $675

HIGH FRICTION SURFACE 
TREATMENT, FLASHING 

BEACONS, UPGRADE 
GUARDRAIL

05/07/14 09/19/14 09/19/14 12/15/14 06/17/15 29 Collisions Reduced

0Y900 SJ 099 SHOPP 
MAJOR $5,000 $0 $146 RHMA OVERLAY 10/31/14 12/01/14 09/25/14 12/18/14 04/07/15 48 CAPM Lane miles

0X610 MER 005 SHOPP 
MAJOR $2,201 $0 $100 REHABILITATE BRIDGE DECK 10/31/14 11/21/14 08/15/14 12/19/14 04/07/15 2 Bridges Risk: Schedule is 

compressed

0W590 AMA 088 SHOPP 
MAJOR $6,810 $0 $632

DIGOUT AND REPAIR, ASPHALT 
OVERLAY, REPLACE DIKE AND 

RUMBLE STRIPS, UPGRADE 
GUARD RAILS

08/24/11 10/20/14 09/08/14 12/29/14 06/24/15 14.2 CAPM Lane miles

0W140 MER 152 SHOPP 
MAJOR $5,434 $3 $1,361 CONSTRUCT MEDIAN BARRIER 05/15/14 11/01/14 09/23/14 12/30/14 06/24/15 27 Collisions Reduced Advanced delivery 

programmed in FY 15/16

0W610 ALP 088 SHOPP 
MAJOR $7,123 $0 $592 PAVEMENT REPAIR 09/15/11 12/01/14 08/25/14 12/30/14 01/00/00 16 CAPM Lane miles Risk: Schedule is 

compressed

1C000 SJ 005 SHOPP 
MAJOR $1,200 $0 $427 SIGN PANEL AND LIGHTING 

REHABILITATION 09/02/14 12/01/14 10/30/14 01/02/15 05/06/15 130 Overhead Sign 
Panels

Risk:  Accelerated project 
on 14/15 CFD where the 
delivery schedule is very 

aggressive. 

0X390 CAL 004 SHOPP 
MAJOR $5,510 $0 $146 RHMA OVERLAY 10/31/14 12/08/14 10/16/14 01/08/15 04/21/15 57 CAPM Lane miles

Promises to Deliver

FIRST QUARTER - July 1, 2014 to September 30, 2014

SECOND QUARTER - October 1, 2014 to December 31, 2014

THIRD QUARTER - January 1, 2015 to March 31, 2015

PLANNED DELIVERY DATES

2014/15 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 10

The California Department of Transportation
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0X540 SJ 005 SHOPP 
MAJOR $2,992 $0 $966 CONSTRUCT MEDIAN BARRIER 05/16/14 12/02/14 10/06/14 01/09/15 06/10/15 42 Collisions Reduced Advanced delivery 

programmed in FY 15/16

0Q220 AMA 088 SHOPP 
MAJOR $8,432 $0 $645 AC OVERLAY AND DIGOUTS 09/06/13 12/01/14 09/10/14 01/10/15 03/25/15 17.1 CAPM Lane miles

0P670 TUO VAR SHOPP 
MAJOR $367 $12 $287 CLEANUP SOIL AND 

GROUNDWATER 11/02/12 01/02/15 09/15/14 01/14/15 06/10/15 1 Locations

0X420 TUO 049 SHOPP 
MAJOR $1,200 $0 $137 PAVEMENT PRESERVATION 10/31/14 12/15/14 10/28/14 01/20/15 05/05/15 11 CAPM Lane miles

0K140 STA 120 SHOPP 
MAJOR $3,948 $2 $502 PAVEMENT PRESERVATION 06/09/14 11/03/14 10/01/14 01/21/15 06/10/15 8.6 CAPM Lane miles

3A750 SJ 004 SHOPP 
MAJOR $6,300 $0 $600 ROADWAY REHAB 06/25/14 12/15/14 10/17/14 01/23/15 06/17/15 16.2 CAPM Lane miles

0Y950 SJ 120 SHOPP 
MAJOR $3,700 $20 $150 PAVEMENT PRESERVATION 10/31/14 12/01/14 11/20/14 02/12/15 05/26/15 35 CAPM Lane miles

1C090 SJ 004 SHOPP 
MAJOR $6,248 $0 $200 REPAIR HINGES AND BEARING 

PADS 06/25/14 12/03/14 10/10/14 02/13/15 08/19/15 1 Bridges

0Y680 SJ 088 SHOPP 
MAJOR $591 $0 $178

INSTALL IN-GROUND 
CENTERLINE AND SHOULDER 

RUMBLE STRIPS
10/01/14 12/01/14 12/01/14 02/27/15 05/15/15 4 Collisions Reduced

Risk: Potential Cultural 
issues that may delay 
project delivery until 

15/16 fiscal year, 
however, team is working 

to resolve.

0S720 AMA 049 SHOPP 
MAJOR $4,086 $8 $428 PAVEMENT PRESERVATION 08/31/11 12/15/14 12/12/14 03/20/15 09/09/15 15 CAPM Lane miles

Risk: ADA curb ramps 
and safety edge require 

an environmental re-
evaluation with 

consultation through 
SHPO and the Indian 

tribes.

0L970 TUO 120 SHOPP 
MAJOR $13,700 $0 $1,633 REPLACE BRIDGE DECK 11/03/11 02/12/15 12/04/14 03/26/15 08/12/15 1 Bridges Risk: Schedule is 

compressed

0Y650 SJ 026 SHOPP 
MAJOR $2,109 $0 $506 INSTALL CENTERLINE AND 

EDGE LINE RUMBLE STRIPES 11/17/14 01/06/15 01/16/15 03/31/15 07/31/15 199 Collisions Reduced

FOURTH QUARTER - April 1, 2015 to June 30, 2015
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0K340 STA 005 SHOPP 
MAJOR $3,461 $41 $749 INSTALL TMS AT VARIOUS 

LOCATIONS 04/01/15 03/04/15 01/07/15 04/02/15 08/19/15 131
Field 

Elements/Miles of 
Fiber

High Risk Delivery: Sheer 
number of sites to clear 
and design ( 159 TMS 
locations identified).   
District wants each 

location hard wired to 
electrical service, which 

could necessitate 
easement acquisition;  
however, the electrical 

connection will be 
deferred to another 

project, if they become 
problematic.

0V290 CAL 026 SHOPP 
MAJOR $1,165 $481 $1,527

INSTALL TWO-WAY LEFT-TURN 
LANE 05/06/13 04/15/15 01/30/15 05/01/15 04/30/16 0 Collisions Reduced

High risk delivery.  
Current right of way 

impacts were not 
identified during PAED.   
Illegal encroachment by 
the golf course will have 

to be addressed.  
Potential issue with 

eviction process may 
delay R/W cert.

0X970 SJ 004 SHOPP 
MAJOR $3,227 $15 $286 INSTALL AUTOMATED 

WARNING SYSTEM 11/15/14 02/01/15 01/23/15 05/01/15 10/23/15 13 Field Elements

1C220 SJ 004 SHOPP 
MAJOR $5,320 $50 $1,733

REPAIR OF TRANSPORTATION 
MANAGEMENT SYSTEM 

ELEMENTS
03/20/15 05/04/15 01/02/15 05/15/15 10/30/15 68 Field Elements

Assumed no R/W is 
needed and no permits 

are required. Risk will be 
mitigated by dropping 

locations that have 
environmental or R/W 

issues. 

0G810 SJ 580 SHOPP 
MAJOR $15,439 $12 $1,297 PAVEMENT REPAIR & 

SHOULDER WIDENING 05/01/15 06/01/15 01/02/15 06/01/15 12/02/15 7 3R Lane miles

PCR approved to 
combine 0G810, 0Q170, 
and 0W750. These three 
projects will be combined 
at vote under 10-0Q17U.  

Obtaining Biological 
Opinion (BO) is at risk 
due to time constraints.  

Need Biological 
Assessment (BA) 

submitted to the USFWS 
by November 1st to stay 

on schedule.
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0Q170 SJ 580 SHOPP 
MAJOR $14,007 $0 $555

DIGOUT AND REPAIR OF 
LOCALIZED FAILURES/AC 

OVERLAY
05/01/15 06/01/15 01/02/15 06/01/15 08/19/15 41.2 CAPM Lane miles

PCR approved to 
combine 0G810, 0Q170, 
and 0W750. These three 
projects will be combined 
at vote under 10-0Q17U.  

Obtaining Biological 
Opinion (BO) is at risk 
due to time constraints.  

Need Biological 
Assessment (BA) 

submitted to the USFWS 
by November 1st to stay 

on schedule.

0W750 SJ 580 SHOPP 
MAJOR $8,330 $0 $535 INSTALL ROADSIDE WEATHER 

INFORMATION SYSTEM 05/01/15 06/01/15 01/02/15 06/01/15 12/02/15 29 Field Elements

PCR approved to 
combine 0G810, 0Q170, 
and 0W750. These three 
projects will be combined 
at vote under 10-0Q17U.  

Obtaining Biological 
Opinion (BO) is at risk 
due to time constraints.  

Need Biological 
Assessment (BA) 

submitted to the USFWS 
by November 1st to stay 

on schedule.

0W360 AMA 049 SHOPP 
MAJOR $707 $58 $932

INSTALL TRAFFIC SIGNALS AND 
INTERSECTION 

IMPROVEMENTS
06/05/13 05/15/15 01/12/15 06/12/15 11/18/15 15 Collisions Reduced

Risk: R/W acquisitions. 
RTL date very close to 

end of FY.

1C210 SJ 205 SHOPP 
MAJOR $6,769 $10 $1,759 INSTALL RAMP METERS, CMS, 

CCTV, TMS, RWIS, AND FO 02/01/15 05/01/15 02/16/15 06/22/15 11/18/15 9 Field Elements

Risk: Risk with 
Accelerated delivery.  

Only 2 weeks between 
PA&ED and PSE to DOE.  

Proceeding with 
Advanced Preliminary 

Design to meet schedule.  
Risk to deliver RTL last 
week of Fiscal Year.  No 

R/W risk.
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