Commitment to Project Delivery:

Ready to List (RTL) Milestone Delivery

District 3

Contract for Delivery
FY 2015-2016

Description 1st Quarter  2nd Quarter  3rd Quarter 4th Quarter TOTAL
NUMBER OF DELIVERIES
Planned 1 2 10 4 17
CONSTRUCTION CAPITAL VALUE (THOUSANDS)
Estimate in Contract $ 2,200 $3,295 | $31,147 | $55,826 | $92,468
PRELIMINARY ENGINEERING SUPPORT VALUE (THOUSANDS)
Estimate in Contract $175 $2,348 $8,011 | $14,238 | $23,072
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District 3 commits to the deliveries by quarter of the projects listed by Ready to List
(RTL) milestones and dollar values as shown above.
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