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0T810 MER 152 SHOPP MAJOR $280 $15 $885 INSTALL ADA CURB RAMPS, MINOR 
SIDEWALK EXTENSION 11/30/10 04/03/15 03/17/15 07/15/15 01/01/16 16 CURB RAMPS

0Y640 STA 005 SHOPP MAJOR $4,887 $6 $978 INSTALL  MEDIAN BARRIER 02/20/15 05/14/15 06/02/15 09/08/15 01/07/16 82 COLLISION 
REDUCTION

1C450 MER 059 SHOPP MAJOR $3,590 $0 $431
INSTALL CENTERLINE RUMBLE STRIPS, 
EDGE LINE RUMBLE STRIPES AND 
SHOULDER RUBLE STRIPS

04/28/15 07/15/15 06/02/15 09/09/15 01/14/16 194 COLLISION 
REDUCTION

0Y100 STA 099 SHOPP MAJOR $2,639 $3 $775 INSTALL HIGHWAY  LIGHTING 06/22/15 09/11/15 07/24/15 10/09/15 03/11/16 107 COLLISION 
REDUCTION

0G820 SJ 132 SHOPP MAJOR $30,801 $2 $3,374 PAVEMENT REHABILITATION 01/20/15 12/01/15 05/15/15 12/15/15 06/20/16 20.3 LANE MILES

0X630 MER 099 SHOPP MAJOR $2,120 $0 $682
PLACE VEHICLE PULLOUTS, STAIR 
CASES, AND WEED BARRIER,  
REGRADE SLOPE

01/09/15 12/15/15 09/01/15 01/04/16 07/05/16 5 LOCATIONS

0Y630 MER 099 SHOPP MAJOR $4,168 $7 $1,001 INSTALL DOUBLE THRIE BEAM MEDIAN 
BARRIER 03/19/15 09/01/15 09/07/15 02/01/16 06/01/16 67 COLLISION 

REDUCTION

0V620 CAL 026 SHOPP MAJOR $1,350 $283 $1,600 SIGNALIZATION AND CHANNELIZATION 03/17/14 01/08/16 10/31/15 02/05/16 05/20/16 10 COLLISION 
REDUCTION

Potential RTL schedule impact. 
Execution of utility agreement 
with utility companies.

0P921 MPA 140 SHOPP MAJOR $96,100 $1,500 $13,250 CONSTRUCT ROCKSHED-PERMANENT 
RESTORATION 05/21/14 02/01/16 11/15/15 03/01/16 08/01/16 1 LOCATIONS

CMGC pilot, potential RTL 
impact-USFS section 7(a) 
evaluation and Army Corps 
permit approval.

0X640 SJ 099 SHOPP MAJOR $2,600 $1 $979

CONSTRUCT MAINTENANCE VEHICLE 
PULLOUT (MVP), PLACE VEGETATION 
CONTROL, PAVE BEYOND GORE AND 
OTHER MEASURES.

08/01/15 11/16/15 12/01/15 03/02/16 07/15/16 58 LOCATIONS

0Q290 MER 165 SHOPP MAJOR $3,212 $369 $2,228
IMPROVE CURVE RADIUS, 
SUPERELEVATION, WIDEN SHOULDER, 
INSTALL RUMBLE STRIP

07/12/13 02/26/16 12/09/15 03/30/16 09/22/16 50 COLLISION 
REDUCTION

0F280 CAL 004 SHOPP MAJOR $6,450 $2,961 $3,865
CONSTRUCTING RETAINING WALLS 
AND SHOULDERS FOR SEDIMENT 
CONTROL.

01/23/15 03/15/16 12/18/15 04/15/16 09/14/16 3 ACRES TREATED

High risk: project was 
accelerated resulting in reduced 
durations for utility relocations 
(3) and transferring property with 
CA state parks.

0X560 STA 099 SHOPP MAJOR $2,184 $3 $825 RECONSTRUCT RAMP AND INSTALL 
RIGHT TURN LANE AT RAMP TERMINUS 09/01/15 04/01/16 02/01/16 05/01/16 10/01/16 89 COLLISION 

REDUCTION

FIRST QUARTER - July 1, 2015 to September 30, 2015

SECOND QUARTER - October 1, 2015 to December 31, 2015

THIRD QUARTER - January 1, 2016 to March 31, 2016

FOURTH QUARTER - April 1, 2016 to June 30, 2016

2015-2016 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 10

The California Department of Transportation
Promises to Deliver

PLANNED DELIVERY DATES
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0Q160 SJ 099 SHOPP MAJOR $13,100 $0 $900

DIGOUT AND REPAIR OF LOCALIZED 
FAILURES AND PLACE ASPHALT 
CONCRETE OVERLAY - RHMA (CAPM), 
UPGRADE CURB RAMPS, MBGR, AND 
DIKES

08/14/15 03/02/16 12/30/15 05/06/16 12/06/16 31.6 LANE MILES

Potential RTL schedule impact. 
Utility conflicts: PSSR indicated 
no impacts to utilities, thus $0 
r/w cap.  PA&ED phase 
identified three utilities.  Pending 
survey data and utility 
verification to determine any 
conflicts.  If unavoidable, 18 
months lead time required and it 
will not meet CFD, high risk.

0V300 CAL 004 SHOPP MAJOR $1,742 $38 $906 PEDESTRIAN ACCESSIBILITY 
IMPROVEMENTS 08/25/14 05/01/16 12/01/15 05/15/16 09/15/16 4 LOCATIONS

Potential RTL schedule impact. 
Encroachment in the state 
ROW; structures involvement, if 
Geotech determines standard 
retaining wall cannot be utilized; 
execution of utility agreement 
with utility owners. potential cost 
impact - retaining wall in 
Mariposa county and drainage 
design in Calaveras county 
locations.

0T780 STA 132 SHOPP MAJOR $3,264 $1,072 $1,995 TRAFFIC SIGNAL INSTALLATION AND 
INTERSECTION WIDENING 09/11/13 06/01/16 02/10/16 06/15/16 12/28/16 14 COLLISION 

REDUCTION

0U290 MER 165 SHOPP MAJOR $1,554 $674 $1,578 INSTALL LEFT TURN CHANNELIZATION 03/15/13 05/19/16 02/25/16 06/16/16 12/22/16 3 COLLISION 
REDUCTION

0Y220 TUO 49/ 108 SHOPP MAJOR $2,122 $62 $669 UPGRADE METAL BEAM GUARDRAIL 
AND END TREATMENTS 12/31/15 05/13/16 03/11/16 06/17/16 11/16/16 63 COLLISION 

REDUCTION

High risk as a result of schedule 
acceleration, availability of 
survey resources and close 
proximity of elderberry.

0Y620 MER/ 
STA 99 SHOPP MAJOR $7,090 $3 $2,118

REMOVE, RELOCATE, AND SHIELD 
THIRTEEN (13) OVERHEAD SIGN 
STRUCTURES

12/04/15 05/27/16 02/23/16 06/17/16 11/16/16 39 COLLISION 
REDUCTION

Project Delivery is at risk due to 
lack of confidence in obtaining 
survey data in timely manner. 
Geotech process may take 
longer if unstable soils are 
discovered. 
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