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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 
(CMIA) baseline agreement for Segment 3B (PPNO 0192L) of the State Route 4 East Widening, 
from Somersville to Route 160 project in Contra Costa County. 
 
ISSUE: 
 
The Contra Costa Transportation Authority (CCTA) proposes to amend the CMIA baseline 
agreement for Segment 3B (PPNO 0192L) of the State Route 4 East Widening, from Somersville to 
Route 160 project to update the project funding plan and delivery schedule. 

 
BACKGROUND: 
 
Since its adoption into the CMIA program in February 2007, the State Route 4 East Widening 
project has undergone a number of baseline amendments: 
  

• At its February 2010 meeting, the Commission approved Resolution CMIA-PA-0910-019 
which updated the project scope and project funding plan, and also split the overall project 
into three roadway contracts and one follow-up landscaping contract: 

 
o Segment 1 (PPNO 0192F):  Widen SR 4 from Somersville Road to Contra Loma/L Street 

and reconstruct Somersville Road Interchange. This contract is under construction. 
 

o Segment 2 (PPNO 0192H):  Widen SR 4 from Contra Loma Boulevard/L Street to Lone 
Tree Way/A Street, reconstruct Contra Loma Boulevard/L Street Interchange, and replace 
G Street Overcrossing. This contract is under construction 

 
o Segment 3 (PPNO 0192I):  Widen SR 4 from Lone Tree Way/A Street to SR 160 and 

partially reconstruct Lone Tree Way/A Street Interchange, replace Cavallo Road 
Undercrossing, and partially reconstruct Hillcrest Avenue Interchange.  
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o Segment 4 (PPNO 0192J): Construct follow-up landscaping on SR 4 from Somersville 
Road to SR 160 Interchange in Contra Costa County. 

    
• In June 2011, under Resolution CMIA-PA-1011-031, the project scope of Segment 3 was 

revised and the updated Segment 3 was further split into two contracts: 
 

o Segment 3A (PPNO 0192I): Widen SR 4 from Lone Tree Way to Hillcrest Avenue.  This 
project will widen SR 4 from four lanes to eight lanes, partially reconstruct the Lone Tree 
Way Interchange, and replace the Cavallo Undercrossing and the Roosevelt Pedestrian 
Undercrossing. This contract is under construction. 

 
o Segment 3B (PPNO 0192L): Widen SR 4 from Hillcrest Avenue to State Route 160.  

This project will widen SR 4 from four lanes to six lanes, construct an auxiliary lane 
between SR 160 and Hillcrest Avenue westbound off-ramp, and partially reconstruct the 
Hillcrest Avenue Interchange. 

 
In December 2011, the Commission approved Resolution CMIA-PA-1112-019 to amend the CMIA 
baseline agreement for the State Route 4 East Widening Corridor to add scope of the SR4 Bypass 
Conversion project (PPNO 0192N) as approved under Resolution CMIA-P-1011-07 in June 2011, 
and updated the corridor funding plan. 
 
Replace committed local funding with SLPP funds for Segment 3B 

  
Construction for Segment 3B is currently funded solely with local funds.  CCTA is proposing to 
swap $5,868,000 of those local funds with State-Local Partnership Program (SLPP) funds.  
Concurrent with this baseline amendment request, it is anticipated that the Commission will also 
approve Resolution SLP1B-P-1213-01 that will program $5,868,000 SLPP funds to this project. 

 
Update delivery schedule 
 
The project has been delayed because the construction staging plans had to be revised to consider 
additional construction conflicts with the adjacent Hillcrest Station Parking Lot and Maintenance 
Shell project which is being implemented by the Bay Area Rapid Transit.  Furthermore, the 
construction duration has been increased by eight months to fully address the construction conflicts 
with Segment 3A, which was awarded in May 2012. 

 
The updated schedule for key delivery milestones is tabulated below.  
 

Milestone Baseline Proposed 
End Right of Way Apr 2012 May 2012 (A) 
Ready-to-List (RTL) May 2012 June 2012 (A) 
Begin Construction Oct 2012 Oct 2012 
End Construction Dec 2014 Aug 2015 
Begin Closeout Dec 2014 Aug 2015 
End Closeout Dec 2015 Aug 2016 

A=Actual 
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RESOLUTION CMIA-PA-1213-05 
 

Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account baseline for Segment 3B (PPNO 0192L) of the State Route 4 East 
Widening, from Somersville to Route 160 project in Contra Costa County in accordance with the 
information described above and illustrated in the following table. 

 
REVISE: PPNO 0192L: State Route 4 East Widening – Segment 3B (from Hillcrest to SR 160) 

 

  4,092 98,934 68 7,261

 
  

Pro  posed 110,355 11,421  0 98,934  
Change 0 0  (98,934) 98,934   

4,092 98,934 68 7,261
0 0 0 0

Total
Existing 110,355 11,421  98,934 0    

  Proposed 5,868     5,868    
5,868

5,868  
Change 5,868 5,868

State Bond - State Local Partnership Program (SLPP) funds                 
Existing 0 0

68 7,261

0

Local Funds  (BART)                            
Existing 8,805

    4,092 84,26111,421  0 84,261
0 00 (90,129) 84,261

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 (5,868)

14/15 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

28.6 30.5 4

Project Totals by Component

CONR/W

AB 3090
AB 3090

2011-12    
2012-13

PA&ED
Local Funds (CCTA)                          
Existing 101,550 11,421 68 7,26190,129

Description:

Metropolitan Transportation Commission
SR-4 E Widening between Somersville & SR-160 (#3B)
In Antioch, on Route 4 East, from Hillcrest Avenue to SR 160.                                                                                                  
Widen from four to six  lanes.                                                                                                                                                   

RTPA/CTC:
Project Title:

Change
Proposed

(5,868)
95,682

0192L 1G941

PA&ED
R/W

CCTA
CCTA

4
Route/Corridor

90,129 0 4,092

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COContra Costa

PM Ahead

CCTA
CCTAAB 3090

AB 3090 PS&E
CON

8,805 0 8,805
Change 0 (8,805) 8,805 0
Proposed 8,805   0 8,805     8,805    
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