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RESOLUTION FA-12-06 
 

 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) allocate an additional $230,000 for the Route 99/145 Interchange 
Improvements project (PPNO 5355A) in Madera County. 
 
ISSUE: 
 
Additional funds are needed for one previously voted State Transportation Improvement Program 
(STIP) project in order to close out the construction contract. 
 
RESOLUTION: 
 
Resolved, that $230,000 be allocated from the Budget Act of 2012, Budget Act Item 2660-304-6058, 
to provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

 
 
 

Funds 

 
Original 
Allocated 
Amount 

 
Current 

Allocation

 
Allocation 

Adjustment 

 
Revised 

Allocation

% Increase 
Above 

Current 
Allocation

1 
 

06-Mad-145 
 

STIP 
Total 

$5,100,000 
   $7,260,000(2)

$3,079,000(1) 
$5,239,000(2) 

$230,000 
$230,000 

  $3,309,000 
$5,469,000 

7.5% 
4.4% 

 
Notes: 
 

(1) Includes initial allocation and AB 608 adjustment of $2,021,000. 
(2) Includes $2,160,000 of federal Demonstration funds. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC

 

 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

PPNO
Budget Year 
Fund Type 
Program 
Codes 

Project ID 

 
State 

Federal 
Current  

Amount by  
Fund Type 

State 
Federal 

Additional  
Amount by  
Fund Type 

State 
Federal 
Revised 

Amount by  
Fund Type  

 
2.5e.(4)  Supplemental Funds for Previously Voted Projects Resolution FA-12-06 

1 
$230,000 

 
Department of 
Transportation 
Madera LTC 

Madera 
06N-Mad-145 

8.9/9.2 

 
Route 99/145 Interchange Improvements.  
In the city of Madera, on Route 145 at Route 
99.  Improve approaches to interchange and 
bridge over Route 99. 
 
Final Project Development Adjustment: N/A 
 
Final Right of Way Share Adjustment: N/A 
 
(Contributions from local sources: 
$2,160,000.) 
 
Outcome/Outputs: This project will improve 
Traffic Operations.  Improve travel times by 
12,000 vehicle minutes during peak period 
and improves safety.   
 

06-5355A 
RIP 

2007-08 
304-6058 

TFA 
20.20.075.600 

 
RIP 

2012-13 
304-6058 

TFA 
20.20.075.600 
0600000405 

4 
407214 

 
 
 

$3,079,000 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

$230,000 
 
 
 
 

$3,079,000

$230,000

Supplemental Funds needed to close out the 
construction contract. 
 
Total Revised Amount: $3,309,000. 

 

RECOMMENDATION: 
 
The Department recommends that this request for $230,000 be approved to allow the Department to 
close out the construction contract.                                                                                                                             
 
PROJECT  LOCATION 
 

 
 

 

Project Location

Madera County 
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PROJECT DESCRIPTION: 
 
The project is located in the city of Madera, on Route 145 at Route 99.  The project constructed 
improvements to the Route 99/145 interchange. 
 
FUNDING STATUS: 
 
The Commission allocated $5,100,000 of Regional Improvement Program (RIP) funding for this 
project in October 2008.  The construction contract was awarded in May 2009 with an authorized 
budget of $4,789,000, which was comprised of $3,079,000 RIP and $1,710,000 federal 
Demonstration funds.  The Commission approved an adjustment of $2,021,000 to Madera 
County’s RIP shares in June 2009 in accordance with AB 608.  The approval of the share 
adjustment removed the Department’s authority to adjust project allocations as specified in 
Commission Resolution G-09-12.  Due to claims resolved through the Board of Review process, 
an additional $450,000 of federal Demonstration funds were obligated to the project in May 2010, 
bringing the total project budget to $5,239,000. 
 
The construction contract was accepted by the Department in December 2010; however, an 
additional $230,000 is needed to close out the construction contract. 
 
REASONS FOR COST INCREASE: 
 
The cost increase was caused by the following items that were not addressed in the contract plans: 
 

• Two drainage systems were modified to accommodate the widening of the Route 145 
structure over Route 99. 

• Deteriorated pavement on Route 145 had to be removed and replaced.  
• The bridge girder elevations were changed to provide adequate vertical clearance above a 

recent overlay on Route 99. 
• Asbestos pipe was encountered, which required removal and disposal at a cost of $70,000. 

 
A Settlement Agreement and Mutual Release related to the first three items above was signed by the 
contractor and approved by the Department on March 26, 2012 in the amount of $157,241.08.  In 
addition, interest will accumulate at an annual rate of 6 percent beginning 150 days after the 
Settlement Agreement was approved. 
 
FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $230,000 to close 

out the construction contract.  
 
OPTION B: Deny this request and interest will start to accumulate on the balance owed to the 

contractor. 
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RECOMMENDED OPTION: 
 
The Department recommends that this request of $230,000, as presented in Option A above, be 
approved to close out the construction contract. 
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