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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the request by the County of San Luis Obispo 
(County) to extend the period of project allocation for the Proposition 1B State-Local Partnership 
Program (SLPP) Los Osos Valley Road project for 12 months, from June 30, 2012 to  
June 30, 2013, per SLPP Guidelines. 
 
ISSUE: 
 
In October 2011, this project was programmed for $300,000 in SLPP competitive funds.  The 
County was unable to meet the allocation deadline of June 30, 2012 and is requesting a 12-month 
time extension until June 30, 2013.  The County acknowledges that June 30, 2013 is the deadline 
to allocate SLPP projects. 
 
BACKGROUND: 

 
Los Osos Valley Road is an arterial that links the Los Osos Community to the City of San Luis 
Obispo, and is the only direct route that connects the east and west side of the community.  The 
project will widen Los Osos Valley Road to include a two-way left-turn lane, Class II bike lanes, a 
multi-use trail on the north side, and related drainage improvements. 
 
The project requires modifications to the plans to accommodate environmental impacts that were 
recently discovered to be more pervasive than originally anticipated.  The ice-plant habitat for the 
Morro shoulder-banded dune snail has grown extensively in an area of the project location.  
Additional time is necessary to determine how to mitigate the environmental impacts of this snail 
habitat.  As a result of the unanticipated mitigation, the County is now anticipating advertisement 
to occur in January 2013 and award in March 2013.  However, the County is requesting additional 
time for any unforeseen delays in the mitigation process. 
 
In April 2010, the Commission adopted the State Local Partnership Program Guidelines  
(Resolution SLP1B-G-0910-002) which require the agency implementing a project to request a 
time extension if the project will not be allocated in the fiscal year programmed. 
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