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RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the time periods identified for 
each project on the attached document. 

 
ISSUE: 
  
The Commission allocated $2,901,000 for the construction of three locally-administered State 
Transportation Improvement Program (STIP) projects identified on the attachment.  The responsible 
agencies have been unable to award the contracts within six months of allocation.  The attachment 
describes the details of the projects and the explanations for the delays.  The respective agencies 
request extensions, and the planning agencies concur. 
 
BACKGROUND: 

 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.  
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Time Extension/Waiver – Project Contract Award Deadline 
Local Streets and Roads Projects 

 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 
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City and County of San Francisco 
San Francisco County 
PPNO 04-9098H 
Point Lobos Streetscape Improvement 
Project 

 
  $408,000 

 
04/26/2012 
FP-11-50 
6 months 
4/30/2013 
Approve 
 

 The City and County of San Francisco (City) is requesting a six-month extension to the period of contract award for Point Lobos 
Streetscape Improvement project.  The City has experienced unanticipated delays in obtaining approval of the Authorization to Proceed 
with Construction (E-76) and some community concern on the traffic calming project.  
 
The City submitted the E-76 in January, 2012. However the approval of the E-76 was delayed by four months due to additional clarification 
required regarding the project utilizing the California Conservation Corps (CCC) and revisions to the terms and agreement with the 
Department.  These issues were resolved in July 2012 and the E-76 approved in August 2012.  Due to the recent outcome of the community 
meeting, the City needs to have an additional meeting to further educate the community.  The City is requesting an additional six months to 
allow sufficient time to schedule and hold the meeting prior to advertising the contract.  Therefore, the City is requesting a six-month 
extension to April 30, 2013. 
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City and County of San Francisco 
San Francisco County 
PPNO 04-9098J 
Arelious Walker Stairway Improvement 
Project 

 
  $918,000 

 
03/29/2012 
FP-11-45 
3 months 
12/31/2012 
Approve 

  
The City and County of San Francisco (City) is requesting a three-month extension to the period of contract award for the Arelious Walker 
Stairway Improvement project.  The City has experienced delays in advertising and awarding the contract due to coordination efforts with 
community groups and the dissolution of the San Francisco Redevelopment Agency (SFRA). 
 
The project was originally sponsored by the SFRA.  On December 29, 2011, the California Supreme Court issued its decision to uphold 
legislation dissolving the Community Redevelopment Agencies statewide.  Consequently, the City worked to identify a new lead 
agency/project sponsor within the City. As a result, the project was transferred to the Department of Public Works (DPW) of the City.  The 
DPW took over the project during the public comment and review process.  Unresolved and additional comments and community concerns 
needed to be addressed by the DPW.  The DPW had to get acquainted with the project prior to addressing the issues.  The DPW has also had 
to work with the San Francisco Arts Commission (SFAC) to select the art design and artist for the stairway decoration component developed 
with community input.  The coordination between the community, the SFAC and the DPW in resolving the issues has also delayed the 
project.  The City anticipates advertising in October and awarding in November 2012.  The City is requesting an additional month to allow 
for any unforeseen issues arising after advertising.  Therefore, the City is requesting a three-month extension to December 31, 2012.  
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County of Los Angeles 
PPNO 07-4094 
Vermont Avenue Median Landscaping 
Phase II Project 

 
  $1,575,000 

 
03/29/2012 
FP-11-45 
4 months 
01/31/2013 
Approve 

 The County of Los Angeles (County) is requesting a four-month extension to the period of contract award for the Vermont Avenue Median 
Landscaping Phase II project.  The County has experienced delays due to coordination efforts between the County’s Department of Public 
Works Administration (DPW) and Chief Executive Office, and the incorporation of the new Disadvantaged Business Enterprise (DBE) 
requirements into the project documents.  
 

The County received the Authorization to Proceed with Construction (E-76) from the Department on June 25, 2012.  The County then 
proceeded with the advertisement and award process.  The County Board of Supervisors (Board) must approve the advertisement of the 
project.  This approval process takes approximately ten weeks to complete upon receipt of the E-76.  In order to expedite the award of the 
project, the County will be requesting the Board to delegate the authority to DPW to award the project.  Otherwise, DPW will have to go 
through the Board approval process again to award the project.  In addition, the Board approved the new Race Conscious DBE requirements 
and the County incorporated the new DBE requirements into the bid documents.  The County anticipates advertising the project in September 
2012 and awarding the construction contract in November 2012.  To allow for any unforeseen issues arising after advertising, the County is 
requesting an additional two months. Therefore, the County is requesting a four-month extension to January 31, 2013. 
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