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MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL
ASSISTANCE STIP PROJECTS, PER RESOLUTION G-06-08

SUMMARY::

The California Department of Transportation (Department) is presenting this item for information
purposes only. The item provides the status of locally-administered State Transportation
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year (FY)
2010-11, FY 2011-12 and FY 2012-13.

In FY 2010-11, the California Transportation Commission (Commission) allocated $94,213,000 to
construct 71 locally-administered STIP projects. As of September 25, 2012, 66 projects totaling
$86,578,000 have been awarded and time extension requests have been approved for three
projects. These three projects are on track for award by the deadlines indicated in their approved
extension requests. Two projects (PPNO 01-4097P and PPNO 12-2135M) have lapsed.

In FY 2011-12, the Commission allocated $105,182,000 to construct 77 locally-administered STIP
projects. As of September 25, 2012, 26 projects totaling $43,066,000 have been awarded, five
projects have been approved for a time extensions and concurrent time extensions are being
requested for two projects. In addition, three projects have requested time extensions at the
September 2012 Commission meeting. One project (PPNO 06-B002P) has lapsed. The remaining
40 projects are on track for award.

In FY 2012-13, the Commission has allocated $6,577,000 to construct nine locally-administered
STIP projects. As of September 25, 2012, no projects have been awarded.

BACKGROUND:

Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction
within six months of allocation. The policy also requires the Department to report to the
Commission on those projects that have not been awarded within four months of allocation.
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FY 2010-11 Allocations
No. No.
No. Projects Projects
No. Voted No. No. Projects Awarded Awarded
Month Allocated Projects Projects Projects Projects Pending within within
Voted $ X 1000 Awarded Lapse Award 4 months 6 months
July 2010 19 $57,002 18 1 0 2 10
August 2010 0 $0 0 0 0 0 0
September 2010 2 $795 2 0 0 0 2
October 2010 0 $0 0 0 0 0 0
November 2010 3 $3,284 3 0 0 0 2
December 2010 0 $0 0 0 0 0 0
January 2011 3 $7,878 2 0 1 1 0
February 2011 0 $0 0 0 0 0 0
March 2011 11 $4,960 10 1 0 1 7
May 2011 8 $4,994 8 0 0 3 5
June 2011 25 $15,300 23 0 2 1 16
TOTAL 71 $94,213 66 2 3 8 42
FY 2011-12 Allocations
No. No.
No. Projects Projects
No. Voted No. No. Projects Awarded Awarded
Month Allocated Projects Projects Projects Projects Pending within within
Voted $ X 1000 Awarded Lapse Award 4 months 6 months
July 2011 0 $0 0 0 0 0 0
August 2011 5 $19,418 5 0 0 0 3
September 2011 2 $1,007 2 0 0 0 2
October 2011 1 $501 1 0 0 0 1
December 2011 7 $4,666 5 1 1 0 5
January 2012 7 $5,089 5 0 2 1 4
February 2012 7 $13,614 5 0 2 2 3
March 2012 3 $2,633 1 0 2 0 1
April 2012 8 $4,644 2 0 6 1 1
May 2012 7 $6,191 0 0 7 0 0
June 2012 30 $47,419 0 0 30 0 0
TOTAL 77 $105,182 26 1 50 4 20
FY 2012-13 Allocations
No. No.
No. Projects Projects
No. Voted No. No. Projects Awarded Awarded
Month Allocated Projects Projects Projects Projects  Pending within within
Voted $ X 1000 Awarded Lapse Award 4 months 6 months
July 2012 0 $0 0 0 0 0 0
August 2012 9 $6,577 0 0 9 0 0
TOTAL 9 $6,577 0 0 9 0 0
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Note: Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare
Program allocations, as no contract is awarded for these programs.

Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded

Allocation Allocation
Agency Name Project Title PPNO Date Award Deadline Amount Project Status
San Mateo City / San Mateo County Smart Corridors 04-2140F  20-Jan-11 31-Mar-13 @ $5,270,000  The project will be awarded
County Association by the extended deadline.
of Governments
City of Lindsay Government Center Plaza 06-D022  23-Jun-11 31-Aug-13 @ $199,000  The project will be awarded
by the extended deadline.
City of Lindsay Tulare Road Pedestrian Safety Bollards 06-6567 23-Jun-11 31-Aug-13 @ $167,000  The project will be awarded
by the extended deadline.
City of Anaheim Edison Right of Way Bike Path 12-2135V  15-Dec-11 31-May-13  © $494,000  The project will be awarded
project by the extended deadline.
City of Shafter Santa Fe Way Beautification project 06-6558 25-Jan-12 31-Mar-13 @ $140,000 The project will be awarded
by the extended deadline.
Ventura County Piru Commuter Bicycle Path project 07-35651  25-Jan-12 31-Mar-13 @ $479,000 The project will be awarded
Transportation by the extended deadline.
Commission
City of Bakersfield ~ Landscape Improvements on Stockdale 06-6560  23-Feb-12 28-Feb-13 ¥ $120,000  The project will be awarded
Highway by the extended deadline.
City of Laguna El Toro Road/Aliso Creek Road Phase 12-2135W  23-Feb-12 31-Dec-12 @ $500,000  The project will be awarded
Woods 11 Bicycle and Pedestrian Enhancement by the extended deadline.
San Francisco Arelious Walker Stairway Improvement 04-9098)  29-Mar-12 30-Sep-12 $918,000 A 3-month extension was
DPW project requested at the September
meeting.
Los Angeles County Vermont Avenue Median Landscaping 07-4094  29-Mar-12 30-Sep-12 $1,575,000 A 4-month extension was
— Phase Il project requested at the September
meeting.
University of UC Davis Hutchinson Corridor project 03-3193 26-Apr-12 31-Oct-12 $1,455,000 A concurrent 3 month
California at Davis extension is being requested
City of El Cerrito Improvements to Moeser and Ashby ~ 04-2025F  26-Apr-12 31-Oct-12 $977,000  The project will be awarded
Pedestrian by the deadline.
City of Mill Valley = Sycamore Avenue Improvement project 04-2127R ~ 26-Apr-12 31-Oct-12 $282,000 A concurrent 12 month
extension is being requested
San Francisco DPW  Point Lobos Streetscape Improvement  04-9098H  26-Apr-12 31-Oct-12 $408,000 A 6-month extension was
project requested at the September
meeting.
City of Laguna Beach Broadway Gateway Beautification 12-2135X  26-Apr-12 31-Oct-12 $489,000  The project will be awarded
project by the deadline.
City of Mission Viejo Marguerite Parkway Median 12-2135Y  26-Apr-12 31-Oct-12 $418,000  The project will be awarded
Island/Civic Center project by the deadline.
Shasta County East Redding Bike Lanes — Phase 2 02-2490 23-May-12 30-Nov-12 $2,294,000  The project will be awarded
by the deadline.
City of Gilroy Gilroy School Crossing, Sidewalks and 04-2255H  23-May-12 30-Nov-12 $697,000 The project will be awarded
Bike Lanes by the deadline.
City of Los Altos SR2 Los Altos Hills School Project 04-2255G  23-May-12 30-Nov-12 $800,000  The project will be awarded
by the deadline.
Kern County Kernville Walkable Communities 06-6556 23-May-12 30-Nov-12 $775,000  The project will be awarded
Pedestrian Improvements by the deadline.
Mono County School Street Plaza Project 09-2523 23-May-12 30-Nov-12 $225,000 The project will be awarded
by the deadline.
City of Stockton Airport Way Streetscape/Beautification 10-0205 23-May-12 30-Nov-12 $900,000  The project will be awarded
Project by the deadline.
City of Dana Point  Pacific Coast Highway Median 12-2135Z  23-May-12 30-Nov-12 $500,000 The project will be awarded
Enhancement, Phase 11 project by the deadline.
Grand Total $20,082,000

(1) This extended deadline was approved in June 2011 (Waiver-11-42).
(2) This extended deadline was approved in January 2012 (Waiver-12-02).
(3) This extended deadline was approved in June 2012 (Waiver-12-45)

(4) This extended deadline was approved in Aug 2012 (Waiver-12-54)
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