To:

From:

Subject:

State of California Business, Transportation and Housing Agency
DEPARTMENT OF TRANSPORTATION

Memorandum

CHAIR AND COMMISSIONERS cTC Meeting: ~ October 24, 2012
CALIFORNIA TRANSPORTATION COMMISSSION
Reference No.:  2.9C.

Action Item
NORMA ORTEGA Preparedby:  Ryan Chamberlain
Chief Financial Officer Division Chief

Transportation Planning

TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION-
RESOLUTION TCIF-P-1213-08

RECOMMENDATION:

The California Department of Transportation recommends the California Transportation
Commission (Commission) approve a technical correction to Resolution TCIF-P-1213-08 originally
approved September 27, 2012.

ISSUE:

At its September 2012 meeting, the Commission approved Resolution TCIF-P-1213-08 an
amendment to the Trade Corridors Improvement Fund (TCIF) Project Baseline Agreement for
Project 32, Ports Rail System — Tier 1 (West Basin Road Rail Access Improvements) project in Los
Angeles County.

A technical correction is needed to correct the segment of the project for which the baseline is being
amended. The correct segment is Segment 2, not Segment 1.

The revised Book Item Memorandum is attached, and the required changes are reflected in

strikethrough and bold.
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TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT
RESOLUTION TCIF-P-1213-08, AMENDING RESOLUTIONS TCIF-P-0809-04B,
TCIF-P-1011-23, AND TCIF-P-1112-19

RECOMMENDATION:

The California Department of Transportation (Department) recommends the California
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund
(TCIF) Project Baseline Agreement for Project 32, Ports Rail System — Tier 1 (West Basin Road
Rail Access Improvements) (PPNO TC32). The Southern California Consensus Group concurs
with this amendment and the requested changes.

ISSUE:

The City of Los Angeles Harbor Department - Port of Los Angeles (Port) proposes to amend the
TCIF Project Baseline Agreement for Project 32, Ports Rail System — Tier 1 (West Basin Road
Rail Access Improvements), to update the project funding plan for Segment 2 1 — Berth 200 Rail
Yard Improvements.

BACKGROUND:

The Ports Rail System — Tier 1 (West Basin Road Rail Access Improvements) project was
programmed with $47,560,000 of TCIF funds, under the TCIF Program of Projects, adopted by
the Commission on April 10, 2008, under Resolution TCIF-P-0708-01. A Project Baseline
Agreement executed by the Department, the Commission, and the Port was approved on
October 29, 2008, under Resolution TCIF-P-0809-04B, which increased the TCIF funds for the
project to $51,230,000. The first amendment to the Baseline Agreement was approved on

June 22, 2011, under Resolution TCIF-P-1011-23 to revise the project cost and schedule. A
second amendment to the Baseline Agreement was approved on February 22, 2012, under
Resolution TCIF-P-1112-19 to split the project into two segments for staged construction, and
update the schedule, cost, and funding plan for entire project. An allocation was approved for
Segment 2 1 on March 29, 2012, under Resolution TCIF-A-1112-09.
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The project is located in the West Basin district of the Port and accessed via Alameda Street,
which is the eastern boundary of the Wilmington community (Alameda Street/Harry Bridges
Boulevard is also a federally designated National Highway System Intermodal Connector
Route). The project includes the following elements: receiving/departures, storage, and repair
tracks; removal of two at-grade rail-highway crossings, which have been an impediment between
the community and the waterfront, and relocation of the Pier A Railyard.

The purpose of this amendment is to revise the project construction cost to reflect the actual
construction contract award amount. The Project Construction Management (CM) and
Construction Engineering (CE) costs require revisions to reflect the current support effort
required to construct the project improvements.

The total project cost for Segment 2 1 of $104,552,000, approved at the February 22, 2012 CTC
meeting, has increased to $111,956,000. The total cost increase of $7,404,000 entails the
following:

1. Reuvise the previous construction cost estimate of $89,566,000 to $94,490,341 to reflect the
actual construction contract award amount, which includes a 5 percent contingency amount
of $4,499,540. The incremental increase in the construct cost is $4,924,341.

2. Revise the previous construction support cost estimate of $7,000,000 to $9,480,000 to
account for the inadvertent omission of the following in the February 2012 Baseline
Amendment: $1,200,000 of in-house and consultant CE costs; and $1,280,000 of in-house
CM costs.
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Segment | — Berth 200 Rail Yard Improvements
(DOLLARS IN THOUSANDS)

FUND TOTAL Totals by Fiscal Year Totals by Project Phase
SOURCE Prior | 1112 | 1213 | 1314 | 1415 | 15116 | PARED | PS&E | RIW | CONST
State Funds (TCIF)

Existing 40,718 40,718 40,718
Change 0 0 0
Proposed 40,718 40,718 40,718
Local Funds (POLA Harbor Revenue Funds)

Existing 25,697 6,886 1,764 7,473 8,325 1,249 6 7,980 17,711
Change 7,404 0 (664) 4,665 1,678 1,685 0 0 7,404
Proposed 33,101 6,886 1,100 12,138 10,003 2,934 6 7,980 25,115
Local Funds (Metro USDOT RST

Existing 8,584 8,584 8,584
Change 0 0 0
Proposed 8,584 8,584 8,584
Federal Funds (USDOT TIGER |

Existing 16,000 250 8,000 7,750 16,000
Change 0 0 0 0 0
Proposed 16,000 250 8,000 7,750 16,000
Local Funds (Metro USDOT CMAQ)

Existing 13,553 7,050 6,503 13,553
Change 0 0 0 0
Proposed 13,553 7,050 6,503 13,553
TOTAL

Existing 104,552 6,886 49,782 24,057 22,578 1,249 6 7,980 96,566
Change 7,404 0 (664) 4,665 1,678 1,685 0 0 7,404
Proposed 111,956 6,886 49,118 28,722 24,256 2,934 6 7,980 103,970

RESOLUTION TCIF-P-1213-08

Be it Resolved, that the California Transportation Commission does hereby amend the Trade
Corridors Improvement Fund baseline agreement for Project 32, Ports Rail System — Tier 1

(West Basin Road Rail Access Improvements) project (PPNO TC32), in accordance with the
changes described and illustrated above.
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