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RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the time periods identified for 
each project on the attached document. 

 
ISSUE: 
  
The Commission allocated $1,737,000 for the construction of two locally-administered State 
Transportation Improvement Program (STIP) projects identified on the attachment.  The responsible 
agencies have been unable to award the contracts within six months of allocation.  The attachment 
describes the details of the projects and the explanations for the delays.  The respective agencies 
request extensions, and the planning agencies concur. 
 
BACKGROUND: 

 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.  
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 
 

 
University of California, Davis 
Yolo County 
PPNO 03-3193 
University of California Davis 
Hutchinson Corridor Project 

 
  $1,455,000 

 
04/26/2012 
FP-11-51 
3 months 
1/31/2013 
Support 
 

 The University of California Davis (University) is requesting a three-month time extension to the period of contract award for the 
pedestrian, bicycle, transit and landscape improvement project.  The University has experienced delays in obtaining National Environmental 
Policy Act (NEPA) approval and clearance, and cannot proceed with the construction phase of the project. 
 
The University has experienced delays in obtaining cultural clearances for the NEPA approval.  The project is located in close proximity to 
a former Native American site.  The University is required to obtain input and response from multiple Native American tribes identified by 
the Native American Heritage Council.  The effort to contact the Native American tribes and receive the response took longer than 
anticipated, and has resulted in a three-month delay to the project.  The University anticipates advertising the project by early October 2012 
and awarding in January 2013.  Therefore, the University requests a three-month extension to January 31, 2013.  
 

 
2 

 

 
Mill Valley 
Marin County 
PPNO 04-2127R 
Sycamore Avenue Improvement Project 

 
  $282,000 

 
  04/26/2012 

FP-11-50 
12 month 
10/31/2013 
Support 

 The City of Mill Valley (City) is requesting a 12-month extension to the period of contract award for the Sycamore Avenue Improvement 
project.  The City has experienced unexpected delays in acquiring Right of Way for project construction.   
 
The City discovered portions of the proposed Sycamore Avenue Improvement project are located within the Mill Valley School District 
parcel and an easement is not in place to permit the City to construct the project.  The need for an easement was not anticipated since the 
City has maintained this portion of Sycamore Avenue for the past 50 years.  The City is currently working to obtain an easement from the 
Mill Valley School District.  The negotiation required to obtain this easement is anticipated to take up to eight months.  The City anticipates 
acquiring the easement by April 2013.  The City anticipates awarding the Plans, Specification and Estimate package and obtaining the 
Authorization to Proceed with Construction by July 2013, and then awarding the construction phase by October 2013.  Therefore, the City 
is requesting a 12-month extension to October 31, 2013. 
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