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RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of project completion by 20 months, to June 30, 2014, 
for the Metrolink Systemwide Infrastructure Upgrade project (PPNO 2921) in Ventura County.  

 
ISSUE: 
 
On October 15, 2009, the Commission approved Resolution MFP-09-04 allocating $3,000,000 to the 
Southern California Regional Rail Authority (SCRRA) for the Metrolink Systemwide Infrastructure 
Upgrade project.  Completion of the project has been delayed due to a change in the major work 
element relating to the refurbishment and procurement of the locomotive vehicles.  
 
Initially, SCRRA had intended to rehabilitate some of the locomotives and passenger cars; however, 
SCRRA management has decided instead to procure new Tier 4 locomotive engines.  These engines 
are estimated to emit up to 86 percent fewer emissions than current locomotives.  At the same time, 
SCRRA is also expected to refurbish up to 30 locomotives with Tier 4 technology and increase the 
current horsepower on these vehicles.  As a result, getting the Federal Transit Administration 
approval of SCRRA’s application for the federal portion of the project’s full funding plan has also 
been delayed.  The Tier 4 engines procurement and locomotive refurbishment contract is set to be 
awarded by November 2012 and the drawdown of the unexpended funds to be completed by June 
2014. 
 
Therefore, a 20-month extension to the period of project completion to extend the deadline to  
June 30, 2014, is being requested. 

 
BACKGROUND: 
 
Current State Transportation Improvement Program guidelines stipulate that a local agency has up 
to 36 months from the award of the contract in which to complete the project.  The Commission 
may approve waivers to the timely use of funds deadline one time only for up to 20 months in 
accordance with Government Code Section 14529.8. 
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