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California Transportation Commission
March 21-22, 2018 Meeting - Extension Requests / Staff Recommendation

Agenda 
Item #

Ref # Extension Type Proj # PPNO County Agency Agency Request Caltrans Extension 
Request

Staff Recommendation Notes

93 2.8a.(3) Construction allocation - ATP 1 07-5133 Los Angeles City of Lynwood 12 months 12 months 12 months The City anticipates requesting a scope change in March 
2018, and allocating CON by June 30, 2019.

93 2.8a.(3) Construction allocation - ATP 2 07-5112 Los Angeles City of Long Beach 16 months 16 months 16 months

The City anticipates obtaining environmental clearances by 
November 2018, securing additional pavement 

rehabilitation funding, completing design and requesting 
CON by October 31, 2019.

93 2.8a.(3) Construction allocation - ATP 3 10-3170 San Joaquin City of Stockton 12 months 12 months 12 months
The City needs extra time to receive the PS&E funding, 

complete the project's design and then request CON by June 
30, 2019.

93 2.8a.(3) Construction allocation - ATP 4 12-1011 Orange City of Santa Ana 15 months 15 months 15 months
The City is experienceing delays because they are 

coordinating with OCTA on their Street Car Project and 
anticipate allocating CON by September 30, 2019.

94 2.8a.(1)
Pre-Construction Support (Plans 
Specifications & Estimate and Right of 
Way support)

1 08-3002L Riverside Caltrans 3 months for both 
allocations

3 months for both 
allocations

Concur with the extension request

94 2.8a.(1)
Pre-Construction Support (Plans 
Specifications & Estimate and Right of 
Way support)

2 08-3003P Riverside Caltrans 4 months for both 
allocations

4 months for both 
allocations

Concur with the extension request

95 2.8b.(1) Contract Award and Construction 
Support

1 07-4599 Los Angeles Caltrans 6 months 6 months
Additional time requested to process and award the 
contract to the lowest responsible bidder.

95 2.8b.(1) Contract Award and Construction 
Support

2 07-4775 Los Angeles Caltrans 6 months 6 months
Additional time requested to process and award the 
contract to the lowest responsible bidder.

95 2.8b.(1) Contract Award and Construction 
Support

3 07-4387 Los Angeles Caltrans 6 months 6 months
Additional time requested to process and award the 
contract to the lowest responsible bidder.

95 2.8b.(1) Contract Award and Construction 
Support

4 07-4681 Los Angeles Caltrans 6 months 4 months
Additional time requested to process and award the 
contract to the lowest responsible bidder.

95 2.8b.(1) Contract Award and Construction 
Support

5 07-4680 Los Angeles Caltrans 3 months
Additional time requested to process and award the 
contract to the lowest responsible bidder.

*

95 2.8b.(1) Contract Award and Construction 
Support

6 07-4772 Los Angeles Caltrans 6 months 4 months
Additional time requested to process and award the 
contract to the lowest responsible bidder.

95 2.8b.(1) Contract Award and Construction 
Support

7 04-0064Q Alameda Caltrans 4 months 4 months Additional time requested to process and award the 
contract to the lowest responsible bidder.

95 2.8b.(1) Contract Award and Construction 
Support

8 08-0098F Riverside Caltrans 4 months 4 months Additional time requested to process and award the 
contract to the lowest responsible bidder.

95 2.8b.(1) Contract Award and Construction 
Support

9 08-0159J San Bernardino Caltrans 3 months Additional time requested to process and award the 
contract to the lowest responsible bidder.

*

95 2.8b.(1) Contract Award and Construction 
Support

10 08-3008V San Bernardino Caltrans 4 months 4 months Additional time requested to process and award the 
contract to the lowest responsible bidder.

95 2.8b.(1) Contract Award and Construction 
Support

11 02-3529 Lassen Caltrans 6 months 6 months Additional time requested to process and award the 
contract to the lowest responsible bidder.

95 2.8b.(1) Contract Award and Construction 
Support

12 04-0681Q San Mateo Caltrans 6 months 3 months Additional time requested to process and award the 
contract to the lowest responsible bidder.

95 2.8b.(1) Contract Award and Construction 
Support

13 04-0158G San Francisco Caltrans 9 months 9 months Additional time requested to redesign and readvertise the 
project.  

95 2.8b.(1) Contract Award and Construction 
Support

14 04-0371Q Napa Caltrans 6 months Additional time requested to process and award the 
contract to the lowest responsible bidder.

*

95 2.8b.(1) Contract Award and Construction 
Support

15 04-0250B Contra Costa Caltrans 4 months Additional time requested to process and award the 
contract to the lowest responsible bidder.

*

95 2.8b.(1) Contract Award and Construction 
Support

16 04-0730E Sonoma Caltrans 20 months 20 months Additional time requested to redesign and readvertise the 
project.  

95 2.8b.(1) Contract Award and Construction 
Support

17 07-4617 Los Angeles Caltrans 6 months 6 months Additional time requested to process and award the 
contract to the lowest responsible bidder.

95 2.8b.(1) Contract Award and Construction 
Support

18 07-4588 Los Angeles Caltrans 6 months 6 months Additional time requested to process and award the 
contract to the lowest responsible bidder.

96 2.8d. Project Expenditure Time Extension for a 
Locally Administered Project - STIP

1 2454 Amador Amador County 20 months 20 months 20 months Additional time is needed to redesign for additional scope 
and revalidate the environmental document.
* Projects were awarded and are reflected on the change 
list.
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