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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 
(CMIA) baseline agreement for the Freeway Performance Initiative (FPI) – TOS and Ramp 
Metering project (PPNO 0024) in Alameda County. 
 
ISSUE: 
 
The Department and the Alameda County Transportation Commission (ACTC) propose to amend 
the CMIA baseline agreement for the Freeway Performance Initiative (FPI) – TOS and Ramp 
Metering project (PPNO 0024) to reduce the project scope and update the project funding plan. 
 
BACKGROUND: 

 
This project was amended into the CMIA program in June 2010 per Resolution CMIA–PA-0910-30. 
 
The project scope consists of installing ramp metering and various traffic operations system (TOS) 
elements at five separate locations in various counties in the San Francisco Bay Area.  Although the 
approved baseline agreement is only for the combined project, the project improvements will be 
delivered in five separate contracts: 

• Contract 1: 04-15300 Alameda-92 PM 0.0/6.4, Alameda-880 PM 10.0/33.9 
• Contract 2: 04-15420 Santa Clara-85 PM R18.4/R23.9 
• Contract 3: 04-15113 Alameda-580 PM 0.0/31.0, Alameda-238 PM 14.4/16.1 
• Contract 4: 04-15320 Santa Clara-680 PM 0.0/9.4 
• Contract 5: 04-15350 Solano-80 PM 0.0/R28.4 

 
This project represents a partnership between the Metropolitan Transportation Commission and the 
Department to improve mobility and reduce emissions in a cost-effective way. 
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Reduce project scope of Contract 3  
 
The original scope of Contract 3 (Alameda-580 PM 0.0/31.0) includes installing ramp metering at 
18 locations and installing 68 TOS elements.  During the environmental phase (PA&ED), it was 
determined that additional biological studies will be required due to the presence of sensitive habitats 
for red-legged frog, tiger salamander, and other listed species along certain segments of the I-580  
corridor.  These additional studies are expected to take anywhere between 12 to 18 months.  In order 
to meet the CMIA delivery commitments, it is proposed to delete these segments from the scope of 
work for Contract 3.  The revised scope of work for this contract now includes ramp metering at 
seven locations and 15 TOS elements.  The new projects limits are from Route 880 to the Vasco 
Road Interchange in Livermore (PM 9.5/31.0). 
 
The dropped scope of work will now be delivered as part of another contract (04-4G910).  That 
project is currently in the PA&ED phase and is solely funded with local funds.  This project is 
expected to be ready for delivery in Fiscal Year 2013-14. 
 
Update the project funding plan 
 
The project funding plan for the PA&ED and the design (PS&E) is being revised to reflect the actual 
accrued expenditures for the now completed PA&ED and the revised estimate for the PS&E.  The 
main reason for over expenditures for the PA&ED phase is the advancement of some of the design 
activities (survey and mapping for plans and cross sections) to meet the project delivery schedule. 
However, there is no net change in the overall combined budget for the PA&ED and PS&E. 
 
With the completion of the individual Projects Reports for each contract and also as a result of the 
down-scoping of Contract 3, the project team has updated the construction cost estimate for all five 
contracts.  The updated estimates have resulted in the redistribution of State Highway Operations 
and Protection Program (SHOPP) funds.  The total amount of SHOPP funds remains as 
programmed.  There is no change in amounts of CMIA funds for each contract.  Please note in the 
table below that project limits for some of these contracts are being revised to conform to the final 
design parameters.  These revisions are shown in bold.  The table below also summarizes the 
proposed SHOPP and existing CMIA funds for construction phase of each contract: 
 

 Construction phase funding 

Contract SHOPP  CMIA 
Capital Support Capital 

# 1:  04-15300 Alameda-92 PM 4.1/6.0, 
Alameda-880 PM 10.0/33.9 

$2,000,000 $828,000 $3,852,000

# 2:  04-15420 Santa Clara-85 PM R18.0/R23.9 $8,000,000 $1,097,000 $1,532,000
# 3:  04-15113 Alameda-580 PM 9.5/31.0, 
Alameda-238 PM 14.4/16.1 

$6,616,000 $1,546,000 $2,375,000

# 4:  04-15320 Santa Clara-680 PM 0.0/9.9 $10,000,000 $1,964,000 $6,245,000
# 5:  04-15350 Solano-80 PM 0.0/R28.4 $384,0000 $2,518,000 $21,000,000

Combined Project $27,000,000 $6,953,000 $35,004,000
  

The Metropolitan Transportation Commission concurs with the changes. 
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RESOLUTION CMIA-PA-1112-025 

 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account baseline agreement for the Freeway Performance Initiative – TOS 
and Ramp Metering project (PPNO 0024) in accordance with the information described above and 
illustrated in the following table. 
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REVISE:  Freeway Performance Initiative (FPI) – TOS and Ramp Metering project  
(PPNO 0024)  
 

 
 

PM Ahead

Department
DepartmentAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

35,004

County District PPNO EA Element Const. Year PM Back
COAlameda            

Santa Clara/Solano
4

Route/Corridor

42,957
Change
Proposed

0
42,957

0024 Various

PA&ED
R/W

Department
Department

Location
Description:

Metropolitan Transportation Commission
Freeway Performance Initiative - TOS and Ramp Metering
At various locations in Alameda, Santa Clara, and Solano Counties.          
Install ramp metering and traffic operations system elements along various routes. The project will be implemented 
with five construction contracts.                         

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

State Bond - Corridor Mobility Improvement Account (CMIA) funds                         
Existing 42,957 7,953

2011-12 Various Various Various

Project Totals by Component

CONR/W14/15 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

00
  42,957  

0
   7,953   35,004

8,755 883
Congestion Mitigation and Air Quality (CMAQ ) Program funds                                   
Existing 14,782 14,592 190

0
4,954190
2,098 (2,098) 0Change 0 0 0

6,657 883Proposed 14,782 14,592 190    

27,000

 7,052 190

27,000

 
Other State - State Highway Operation and Protection Program (SHOPP) funds                            
Existing 27,000
Change 0 0

  
0

Proposed 27,000   27,000   27,000     
Total
Existing 84,739 14,592 190 69,957   7,953
Change 0 0 0 0   

 190
 0 0 2,098

8,755 88362,004 4,954
(2,098) 0 0

Proposed 84,739 14,592 190 69,957   6,657 883 7,953 190 62,004 7,052
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