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Project 
Segment Parcels

Number of 
RONS 
anticipated 
or actual

R/W 
Certification 
Date

AWARD CMIA 
FUNDING 

TOTAL 
FUNDING

Alondra 
Segment 1 

CMIA
8 3

Certified 3W
May 19, 2011

Jan 2012 $73.3 M $109.52 M 

Shoemaker 
Segment 3

CMIA
45 10

Target 3W 
Certification 
March 2012

Aug. 2012 $147 M $214.42 M

Imperial Hwy 
Segment 4

CMIA

186 43
Target 3W 

Certification 
March 2012

Aug. 2012 $167.7 M $302.16 M

Valley View
Segment 2

59 45
Target 3W 

Certification
Jan. 2013

June 2013 NONE $406.2 M 

Florence
Segment 5

53 25
Target 3W 

Certification 
Jan. 2013

June 2013 NONE $198.2 M 

TOTAL 351 126 $387 M $1.24B
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231 total parcels

202 Residential Property

18 Commercial/Industrial

11 Other
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Parcel Acquisition Status

Segment 3

Parcels Required  45

Residential 38

Commercial/Industrial 7

Others 0

Completed Residential Appraisals 38

Completed Commercial Appraisals 7

Completed Others Appraisals
0

First Written Offers (Residential) 38

First Written Offers (Commercial) 7

First Written Offers (Others) 0

Residential Parcels in Caltrans' control 35

Commercial Parcels in Caltrans' control 1

Others Parcels in Caltrans' control 0

Parcels to Acquire 9
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Parcel Acquisition Status

Segment 4

Imperial Hwy.

Parcels Required  186

Residential 164

Commercial/Industrial 11

Others 11

Completed Residential Appraisals 164

Completed Commercial Appraisals 11

Completed Others Appraisals 11

First Written Offers (Residential) 164

First Written Offers (Commercial) 11

First Written Offers (Others) 11

Residential Parcels in Caltrans' control 139

Commercial Parcels in Caltrans' control 0

Others Parcels in Caltrans' control 4

Parcels to Acquire 43
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RONs by Parcel Type

January February March April Total

Residential 4 4

Commercial 2 2 2 6

Other

Total 4 2 2 2 10

Parcels Percentage

Total Parcels 45

Parcels in Control 36 80%

January RONs 4 9%

February RONs 2 4%

March RONs 2 4%

April RONs 2 4%



7

Parc
els

Percent
age

Total Parcels 186

Parcels in 
Control 143 77%

January RONs 17 9%

February 
RONs 13 7%

March RONs 4 2%

April RONs 9 5%

RONs by Parcel Type

January February March April Total

Residential 16 7 1 1 25

Commercial 1 1 3 6 11

Other 5 2 7

Total 17 13 4 9 43



•Appraisal
100% complete for CMIA funded segments (3 & 4)

100% residential & 100% commercial & 100% others

• First Written Offers
100% complete for CMIA funded segments (3 & 4)

100% residential & 100% commercial & 100% others
• Legal Control
77% complete for CMIA  funded segments (3 & 4)

86% residential & 6% commercial & 36% others
• Contaminated Parcels
14% in control for CMIA funded segments (3 & 4)

• On track to meet CMIA commitment
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Project  Parcels
Number of RONS 
anticipated or 

actual

R/W Certification 
Date

AWARD
CMIA /SLPP 
FUNDING 

TOTAL FUNDING

Burbank & Empire 16 1
Target 3W 

Certification May 
2012

Oct‐12 $93 M $451 M 

• City of Burbank will donate/quit claim 5 commercial 
properties to the project by March 2012.

• 7 properties will be through permit to enter and 
construct. The agreement will be among Caltrans, 
Metro and City of Burbank. The target is March 2012.

•Caltrans will have legal control for two flood control 
properties by the end of February 2012.

Parcels Required  16
Residential 1

Commercial/Industrial 6
Others 9

Completed Residential Appraisals 1
Completed Commercial Appraisals 1

Completed Others Appraisals 2
First Written Offers (Residential) 1
First Written Offers (Commercial) 1

First Written Offers (Others) 0
Residential Parcels in Caltrans' control 1
Commercial Parcels in Caltrans' control 0

Others Parcels in Caltrans' control 0
Parcels to Acquire 15
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