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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year  
(FY) 2010-11, FY 2011-12. 
 
In FY 2010-11, the California Transportation Commission (Commission) allocated $94,213,000 to 
construct 71 locally-administered STIP projects.  As of July 19, 2012, 65 projects totaling 
$86,027,000 have been awarded and time extension requests have been approved for four projects.  
These four projects are on track for award by the deadlines indicated in their approved extension 
requests.  Two projects (PPNO 01-4097P and PPNO 12-2135M) have lapsed.   
 
In FY 2011-12, the Commission has allocated $105,182,000 to construct 77 locally-administered 
STIP projects.  As of July 19, 2012, 18 projects totaling $39,645,000 have been awarded and 
concurrent time extensions are being requested for five projects.  Fifty-three projects are on track 
for award.  One project (PPNO 06-B002P) has lapsed.   
 
BACKGROUND: 
 
Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires Department to report to the Commission 
on those projects that have not been awarded within four months of allocation. 
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FY 2010-11 Allocations  
 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2010 19 $57,002 18 1 0 2 10 
August 2010 0 $0 0 0 0 0 0 

September 2010 2 $795 2 0 0 0 2 
October 2010 0 $0 0 0 0 0 0 

November 2010 3 $3,284 3 0 0 0 2 
December 2010 0 $0 0 0 0 0 0 
January 2011 3 $7,878 2 0 1 1 0 
February 2011 0 $0 0 0 0 0 0 
March 2011 11 $4,960 10 1 0 1 7 
May 2011 8 $4,994 8 0 0 3 5 
June 2011 25 $15,300 22 0 3 1 16 

TOTAL 71 $94,213 65 2 4 8 42 

 
FY 2011-12 Allocations  

 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2011 0 $0 0 0 0 0 0 
August 2011 5 $19,418 5 0 0 0 3 

September 2011 2 $1,007 2 0 0 0 2 

October 2011 1 $501 1 0 0 0 1 

December 2011 7 $4,666 5 1 1 0 5 

January 2012 7 $5,089 3 0 4 1 1 

February 2012 7 $13,614 2 0 5 2 0 

March 2012 3 $2,633 0 0 3 0 0 

April 2012 8 $4,644 0 0 8 0 0 

May 2012 7 $6,191 0 0 7 0 0 

June 2012 30 $47,419 0 0 30 0 0 

TOTAL 77 $105,182 18 1 58 3 12 
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Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

 

Agency Name Project Title PPNO 
Allocation 

Date Award Deadline
Allocation 

Amount   Project Status 
San Mateo City / 
County Association 
of Governments 

San Mateo County Smart Corridors 04-2140F 20-Jan-11 31-Mar-13 (1) $5,270,000  The project will be awarded 
by the extended deadline. 

City of Lindsay Government Center Plaza 06-D022 23-Jun-11 31-Aug-13 (2)  $199,000  The project will be awarded 
by the extended deadline.

City of Lindsay Tulare Road Pedestrian Safety Bollards 06-6567 23-Jun-11 31-Aug-13 (2)  $167,000  The project will be awarded 
by the extended deadline.

City of El Centro Landscaping Beautification 11-0588C 23-Jun-11 30-Sep-12 (3)  $551,000  The project will be awarded 
by the extended deadline.

City of Anaheim Edison Right of Way Bike Path 
project 

12-2135V 15-Dec-11 31-May-13 (4) $494,000 
 
 The project will be awarded 

by the extended deadline. 
Tehama County Bowman Road Bridge project 02-2148 25-Jan-12 31-Jul-12 $352,000 

 
 A concurrent 6-month 

extension is being requested.
City of Shafter Santa Fe Way Beautification project 06-6558 25-Jan-12 31-Jul-12 $140,000 

 
 A concurrent 8-month 

extension is being requested.
Ventura County 
Transportation 
Commission 

Piru Commuter Bicycle Path project 
Phase III 

07-3565I 25-Jan-12 31-Jul-12 $479,000 
 
 A concurrent 12-month 

extension is being requested.

Mariposa County Mt. Bullion Cutoff Road Rehabilitation 
- Phase 1 

10-0209A 25-Jan-12 31-Jul-12 $1,148,000 
 
 The project will be awarded 

by the deadline. 
City of Clearlake Austin Park Sidewalk/Bikeway Project 01-3036D 23-Feb-12 31-Aug-12 $370,000  The project will be awarded 

by the deadline. 
City of Bakersfield Landscape Improvements on Stockdale 

Highway 
06-6560 23-Feb-12 31-Aug-12 $120,000  A concurrent 6-month 

extension is being requested
City of Turlock Golden State Boulevard Landscaping 

project 
10-0019D 23-Feb-12 31-Aug-12 $331,000  The project will be awarded 

by the deadline.
City of Turlock Landscape Median on Golden State 

Boulevard 
10-0222 23-Feb-12 31-Aug-12 $465,000  The project will be awarded 

by the deadline.
City of Laguna 
Woods 

El Toro Road/Aliso Creek Road Phase 
II Bicycle and Pedestrian Enhancement 

12-2135W 23-Feb-12 31-Aug-12 $500,000  A concurrent 4-month 
extension is being requested

San Francisco 
DPW 

Arelious Walker Stairway Improvement 
project 

04-9098J 29-Mar-12 30-Sep-12 $918,000  The project will be awarded 
by the deadline. 

Los Angeles County Vermont Avenue Median Landscaping 
– Phase II project 

07-4094 29-Mar-12 30-Sep-12 $1,575,000  The project will be awarded 
by the deadline. 

City of Patterson  Roundabout Landscaping & Splitter 
Islands 

10-0221 29-Mar-12 30-Sep-12 $140,000  The project will be awarded 
by the deadline. 

        
Grand Total     $13,219,000   

(1) This extended deadline was approved in June 2011 (Waiver-11-42). 
(2) This extended deadline was approved in January 2012 (Waiver-12-02). 
(3) This extended deadline was approved in January 2012 (Waiver-12-06). 
(4) This extended deadline was approved in June 2012 (Waiver-12-45) 
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