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Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR TWO LOCAL 

BRIDGE SEISMIC RETROFIT ACCOUNT (LBSRA) PROJECTS, PER LBSRA GUIDELINES 
 WAIVER 12-58 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of contract award identified for each 
project on the attached document. 
 
 
ISSUE: 
 
The Department sub-allocated $332,400 for the construction of two locally-administered LBSRA 
projects identified on the attachment.  The responsible agencies will be unable to award the 
contracts within six months of the sub-allocation.  The attachment describes the details of the 
projects and the explanations for the delays.  The respective agencies request extensions and the 
planning agencies concur. 

 
   
BACKGROUND: 
 
In May 2008, the Commission adopted the LBSRA Guidelines (Resolution LBS1B-G-0708-001), 
which requires the agency implementing a project to request a time extension if the project will not 
be awarded within six months of the sub-allocation date.  The LBSRA Guidelines stipulate that the 
Commission may approve a waiver to the timely use of funds deadline one time only for up to  
20 months. 
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Time Extension/Waiver – Project Contract Award Deadline 
Local Bridge Seismic Retrofit Account Projects 

 
 

  
  
CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 
Project # 
 

Applicant 
County 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 
1 

 

 
City of Antioch 
Contra Costa 
Wilbur Avenue & BNSF RR & 
Amtrak UP RR 
Bridge No. 28C0054 
 

 
$103,000 

 
03/26/2012 
6 Months 
03/31/2013 
Approve 
 

 The City of Antioch (City) is requesting a six-month time extension to the period of contract award for Wilbur Avenue & Burlington Northern Santa 
Fe Railroad Company (BNSF) Railroad (RR) & Amtrak, Union Pacific RR project.  The City cannot award the project until BNSF has executed the 
Construction and Maintenance Agreement for the project.  Per the federal funding guidelines, a Construction and Maintenance Agreement must be 
executed due to the required construction easement on BNSF property.  The agreement will grant the City a temporary easement for construction of 
bridge foundations located on BNSF property.  The City submitted the draft agreement to BNSF on May 16, 2012 and has not received the executed 
agreement back from BNSF.  The City expects the agreement to be executed by September 30, 2012, and the project will be awarded before  
March 31, 2013.  In order to allow time for the City to execute the Construction and Maintenance Agreement with BNSF and to award the contract, 
the City is requesting a six-month time extension to March 31, 2013. 
 

 
2 

 

 
City of Los Angeles 
Los Angeles 
North Spring Street over Los Angeles 
River 
Bridge No. 53C0859 
 

 
$229,400 

 
04/06/2012 
5 Months 
03/31/2013 
Approve 
 

 The City of Los Angeles (City) is requesting a five-month time extension to the period of contract award for the North Spring Street over Los 
Angeles River project.  The North Spring Street over Los Angeles project requires a long bid period. This project crosses over the Los Angeles 
River and two railroad corridors requiring complex sequencing to construct within the dry season of the riverbed and allowable railroad work 
windows.  The bid phase may require up to nine months to respond to bidder questions, review bids and bidder qualifications, and award to the 
lowest responsive bidder.  Although the funds were allocated in April 2012, additional matching funds for the Highway Railroad Crossing Safety 
Account (HRCSA) were not allocated until May 23, 2012.  The preparation of bid documents began after the HRCSA allocation.   
In order to allow for a nine-month bid period for this project, the City is requesting a five-month extension to March 31, 2013.   
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