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Subject: TRAFFIC LIGHT SYNCHRONIZATION PROGRAM BASELINE AMENDMENT 

 RESOLUTION TLSP-PA-1213-02 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve the baseline agreement amendment for the 
following Traffic Light Synchronization Program (TLSP) projects:  
 

• San Francisco MTA – Franklin, Gough & Polk Streets 
 

ISSUE: 
 
An amendment to the baseline agreement is needed for one TLSP project to reflect a delay in 
construction.  There is no change to the TLSP funding amount.   
 
BACKGROUND: 
 
The Commission has approved 22 traffic light synchronization projects totaling $147,000,000 for the 
City of Los Angeles and 59 additional traffic light synchronization projects totaling $98,000,000 for 
agencies other than Los Angeles. 
 
The project baseline agreement has been received and reviewed by the Department.  The agreement 
for the project was signed by the Department on October 28, 2008.  The baseline amendment is 
needed for the project below and specific changes to the baseline are reflected in the attached 
spreadsheet. 
 
San Francisco MTA – Franklin, Gough & Polk Streets (Project 6800) 
Due to a delay in construction scheduling with another traffic upgrade project, the project schedule 
has been modified.  The project is in construction and completion is scheduled for December 2013.  
The baseline agreement is being amended to show the new project milestone dates. 
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County Applicant Name Corridor Name  Current Project Cost 
 Revised 

Project Cost 
 Current Match 

Amount 

 Revised 
Match 

Amount 

 Approved 
TLSP CONST 

Funding 

Current 
CONST Start 

Date

Revised 
CONST Start 

Date
Current CONST 

End Date
Revised CONST 

End Date

San 
Francisco SFMTA

Franklin, Gough & Polk 
Streets  $            12,020,000  $     6,910,000  $   5,110,000 January-10 June-12 December-13
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