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RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Proposition 1B Trade Corridors Improvement 
Fund (TCIF) project baseline agreement for Segment 1 of Project 68 – SR 11/SR 905 Freeway to 
Freeway Connectors (PPNO 0999A) in San Diego County. 

 
ISSUE: 
 
The Department and the San Diego Association of Governments propose to amend the TCIF 
Baseline Agreement for Segment 1 of Project 68 – SR 11/SR 905 Freeway to Freeway Connectors 
project (PPNO 0999A) in San Diego County to update the project funding plan. 
 
BACKGROUND: 

 
In 2006, the Commission approved $75,000,000 of TCIF program funding for the construction of the 
Route 11 Corridor and Otay Mesa East Port Of Entry.  At its January 2012 meeting, the Commission 
approved segmenting the project into three distinct segments to facilitate project delivery.  Segment 1 
(Route 11/905 freeway to freeway connector project - PPNO 0999A) includes the entire $75,000,000 
in TCIF funding.  Segment 2 (SR 11 and Commercial Vehicle Enforcement Facility – PPNO 0999B) 
and Segment 3 (East Otay Mesa Land POE – PPNO 0999C) are funded with Safe, Accountable, 
Flexible, Efficient Transportation Equity Act:  A Legacy for Users (SAFETEA-LU) Border 
Infrastructure Program (BIP) funds and local funds.   
 
It is proposed to program an additional $4,700,000 of TCIF funds to Segment 1 as follows: 

• $3,425,000 to Construction Support 
• $1,275,000 to Construction Capital  

 
It is also proposed to remove $1,500,000 of SAFETEA-LU BIP funds as follows: 

• $225,000 from Construction Support 
• $1,275,000 from Construction Capital 
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The net increase of $3,200,000 TCIF for construction support is needed to mitigate for possible risks 
associated with: (1) Design Sequencing in the construction phase with “work around areas” and 
potential Right of Way delays; (2) Third party utility coordination/relocation; (3) Continuing drainage 
analysis that may result in redesign or additional work; and (4) On-site stock piles containing 
unsuitable soil.  The additional TCIF funding is made possible by associated cost savings on another 
TCIF project in the region, the South Line Mainline Freight Rail (project 75).   
 
Removing the SAFETEA-LU BIP funds from the project will free up $1,500,000 for other projects in 
the region that are authorized to use them. 
 
Project Schedule 
There is no change to the current project schedule.  

 
Project 68 – SR 11/SR 905 Freeway to Freeway Connectors 

Milestone Current 
Begin Environmental Phase  05/01/07 
Draft Environmental Doc Milestone N/A 
Draft Project Report 07/27/01 
End Environmental Phase 09/23/04 
Begin Design Phase  07/01/11 
End Design Phase 04/01/13 
Begin Right of Way 11/01/11 
End Right of Way 04/01/13 
Begin Construction Phase 07/15/13 
End Construction Phase 03/30/16 
Begin Closeout Phase 04/30/16 
End Closeout Phase 04/30/18 
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The project funding plan has been updated as follows:  
 
REVISE: 
 
SR 11/SR 905 Freeway to Freeway Connectors project (PPNO 0999A) 

 
PM Back
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Caltrans
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AB 3090 PS&E
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County District PPNO EA Element Const. Year
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75,000
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Change
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4,700
79,700

0999A 5632
PA&ED
R/W

Caltrans
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Description:

San Diego Association of Governments
SR 11/SR 905 Freeway to Freeway Connectors
In San Diego County near San Diego on Route 11 from Route 11/905 Separation to Enrico Fermi Drive and on Route 
905 from 0.1 mile East of La Media Road Undercrossing to 0.2 mile West of Airway Road Undercrossing.  
Segment 1 includes construction of SR 905/SR 11 freeway to freeway connectors.     

RTPA/CTC:
Project Title:

State Bond - TCIF                              
Existing 75,000 9,17565,825

0.0 1.6 11

Project Totals by Component

CONR/W

AB 3090
AB 3090

2013-14

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

3,4251,275

16/17

  79,700  
4,700

 12,600   67,100

31,600

  

1,275 7,300 2,100
Federal Disc. - SAFETEA-LU BIF                           
Existing 42,500 41,000 1,500

0 0
225

Change (1,500) 0 (1,500)
  31,600

(1,275)0
0  7,300 2,100

(225)
Proposed 41,000 41,000  0 0 
Total
Existing 117,500 41,000  76,500    2,100

  
31,600 67,100  7,300

0 0  0Change 3,200 0  3,200  
9,400

0 3,200
Proposed 120,700 41,000  79,700    2,100 12,60031,600 67,100  7,300  
Note:  Programming for each component has been adjusted to reflect all funding in the fiscal year during which the 
work will begin.  

 
RESOLUTION TCIF-P-1213-52: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Proposition 
1B Trade Corridors Improvement Fund project baseline agreement for Segment 1 of  
Project 68 – SR 11/SR 905 Freeway to Freeway Connectors (PPNO 0999A) to reflect the changes 
described above.  
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