
                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 7, 2013  

 Reference No.: 2.8b.(2) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 

ADMINISTERED STIP PROJECTS, PER RESOLUTION G-06-08 
WAIVER 13-13 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the request by the City of Rolling Hills Estates 
(City) to extend the period of contract award for the Palos Verdes Drive North Bike Lanes State 
Transportation Improvement Program (STIP) Transportation Enhancement (TE) project  
(PPNO 07-4087) for three months from March 31, 2013 to June 30, 2013, per STIP Guidelines. 

 
ISSUE: 
  
On September 27, 2012, the Commission approved Resolution FP-12-19, allocating $1,803,000 for 
construction of the Palos Verdes Drive North Bike Lanes STIP TE project.  The City is unable to 
award the contract prior to the award deadline of March 31, 2013, due to unforeseen delays in 
finalizing the Plans, Specifications and Estimates (PS&E).  The City requests a three-month time 
extension from March 31, 2013 to June 30, 2013. 
 
BACKGROUND: 

 
The City met with citizens of the community after the Commission’s meeting.  Several issues were 
raised with regard to tree removal and the environmental impact of the project.  The hearings were 
held to resolve the issues and the PS&E package was revised accordingly.  The PS&E revisions 
delayed the approval of the Authorization to Proceed with Construction.  The City opened bids on 
March 28, 2013 and anticipates awarding in mid-April.  The City is requesting an additional two 
months to allow for any unforeseen issues that may delay awarding the project.  Therefore, the City 
is requesting a three-month time extension request to June 30, 2013. 
 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.   
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