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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 50, Clay Street Railroad Grade Separation (PPNO 1126).  
The Southern California Consensus Group concurs with this amendment and the requested changes. 
 
ISSUE: 
 
The Riverside County Transportation Commission (RCTC) and the County of Riverside (County) 
propose to amend the TCIF Project Baseline Agreement for Project 50, Clay Street Railroad Grade 
Separation (Project), to update the delivery schedule, cost, and funding plan. 
 
BACKGROUND: 
 
The Project was adopted into the TCIF Program by the Commission on April 10, 2008.  A Project 
Baseline Agreement executed between the Department, the Commission, and the County was 
approved on October 29, 2008, under Resolution TCIF-P-0809-04B.  An amendment to the Baseline 
Agreement was approved on December 6, 2012, under Resolution TCIF-P-1213-23, to update the 
schedule, cost, and funding plan. 
 
The Project will construct a grade separation within the newly incorporated City of Jurupa Valley at 
the Union Pacific Railroad (UPRR) at Clay Street crossing between Van Buren Boulevard and 
Limonite Avenue.  The Project will eliminate impacts from the existing at-grade crossing including 
emergency vehicle response delays, greenhouse gases generated by traffic delayed by trains and 
adverse neighborhood impacts including delays, noise pollution, and safety impacts.  The Project 
will improve the reliability of the UPRR system by eliminating the potential for vehicle or pedestrian 
versus train accidents.  
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The RCTC and the County propose to update delivery schedule as the End of Design Phase has been 
delayed by three months in order to accommodate changes in utility relocations and pending 
approval of the design by Union Pacific Railroad (UPRR). 
 
The End of Right of Way Phase has been moved out by three months to allow negotiations with 
property owners to continue and for condemnation proceedings. 
 
The Begin Construction Phase has been delayed one month to accommodate the expected processing 
time to secure federal funding.  This will also delay the End of Construction Phase to allow for 
construction contract acceptance.    
 
The following table provides a list of the Project’s milestones with current approved and proposed 
delivery schedule: 
 

Project Milestone Current 
Approved Proposed Change 

Begin Environmental Phase 06/02/2009 -- No Change 
End Environmental Phase 01/14/2011 -- No Change 
Begin Design Phase 02/02/2011 -- No Change 
End Design Phase 12/27/2012 03/29/13 3 Months 
Begin Right of Way Phase 03/01/2011 -- No Change 
End Right of Way Phase 03/01/2013 05/30/13 3 Months 
Begin Construction Phase 11/01/2013 12/01/13 1 Month 
End Construction Phase 10/31/2015 06/15/16 8 Month 
Begin Closeout 11/01/2015 08/15/16 9 Month 
End Closeout 03/31/2016 12/15/16 9 Months 
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Additionally, the RCTC and the County are requesting to reprogram $747,000 in TCIF funding 
thereby increasing the TCIF funding to $13,247,000.  This increase has been generated from savings 
on other TCIF projects.  The overall total Project cost has decreased by $219,000 based on the latest 
engineer’s cost estimate and as shown in the following table.  
 

 ( DOLLARS IN THOUSANDS ) 

FUND SOURCE TOTAL Totals by Fiscal Year Totals by Project Phase 
Prior 10/11 11/12 12/13 PA&ED PS&E R/W CONST 

State Bond - Trade Corridor Improvement Funds (TCIF) 
Current Approved 12,500  12,500  12,500
Change 747  747  747
Proposed 13,247  13,247  13,247
State Funds – CMAQ 
Current Approved 12,829  12,829  6,500 6,329
Change 0  0  -500 500
Proposed 12,829  12,829  6,000 6,829
Federal Funds – Projects of National & Regional Significance (PNRS) 
Current Approved 2,500 2,418 82 418 2,082 
Change 0 0 0 0 0 
Proposed 2,500 2,418 82 418 2,082 
Local Funds – Redevelopment Agency – RDA 
Current Approved 625 625 0 84 541 0
Change 434  434 0 0 434
Proposed 1,059 625 434 84 541 434
Local Funds – Local Transportation Funds (LTF) 
Current Approved 1,171  1,171 0 0 1,171
Change 0  0 220 951 -1,171
Proposed 1,171  1,171 220 951 0
Local Funds – Miscellaneous – County Funds 
Current Approved 1,400  1,400  1,400
Change -1,400  -1,400  -1,400
Proposed 0  0  0
TOTAL 
Current Approved 31,025 3,043 27,982 502 2,623 6,500 21,400
Change -219 0 -219 0 220 885 -1,324
Proposed 30,806 3,043 27,763 502 2,843 7,385 20,076

 
 

RESOLUTION TCIF-P-1213-69 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreement for Project 50, Clay Street Railroad Grade 
Separation Project (PPNO 1126), in accordance with the changes described and illustrated above.  
 
Attachment 
 



s124400
Typewritten Text
Reference No.  2.1c.(5d)June 11, 2013Attachment


	_2.1c5d_TCIF 50_BA_Clay Street GS_Final
	M e m o r a n d u m
	CTC Meeting: June 11, 2013
	Reference No.: 2.1c.(5d)
	Prepared by: Katie Benouar
	RECOMMENDATION:


	_2.1c5d_TCIF_50_BA_Attachment



