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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the baseline agreement for TCIF Project 89 (WB 
I-80 to SR 12 [West] Connector and Green Valley Road Interchange Improvements) project (PPNO 
5301L) in Solano County to revise the project funding plan and delivery schedule. 
 
ISSUE: 
 
The Department and the Solano Transportation Authority propose to amend the TCIF baseline 
agreement for the TCRP Project 89 (WB I-80 to SR 12 [West] Connector and Green Valley Road 
Interchange Improvements) project (PPNO 5301L) in Solano County to revise the project funding 
plan and delivery schedule. 
 
BACKGROUND: 
 
This project will construct a two-lane WB I-80 to WB SR 12 Connector that will cross over the new 
WB I-80/Green Valley Road on-ramp. The project will also reconstruct the I-80/Green Valley 
interchange.  
 
Once completed, these improvements will enhance traffic operations and safety within the project 
limits. The reconstruction of the Green Valley interchange will improve local access to and from the 
freeway. 
 
Update project funding plan and delivery schedule 
 
Due to award savings realized from other State Highway Operation and Protection Program 
(SHOPP) funded TCIF projects, the project funding plan is being revised to swap $8,500,000 of 
TCIF funds with an equal amount of SHOPP funds.  There is no other change to the funding plan.  
 
Furthermore, the project schedule is being revised due to slight delays in receiving the Section 404 
Permit from the US Army Corps of Engineers (Corps) because it took longer than expected to 
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resolve issues relating to the required mitigation and monitoring requirements. The following table 
lists the revised schedule for major milestones. 

 
Milestone Baseline Proposed 

End Right of Way Mar 2013 Apr 2013++ (A) 
Ready-to-List Mar 2013 May 2013 
Begin Construction  Aug 2013 Sep 2013 
End Construction  Dec 2015 Jan 2016 
Begin Closeout  Jan 2016 Jan 2016 
End Closeout  Jan 2016 Jan 2016 

(A) Actual 
++ The R/W Certification completed is Non-Compliance (NC) type due to pending resolution of the 
Buy America clause in the Moving Ahead for Progress in the 21st Century (MAP-21) federal 
legislation. 
 
The Northern California Consensus Group and the Metropolitan Transportation Commission concur 
with these proposed changes. 
 
RESOLUTION: 
 
Be it resolved, that the California Transportation Commission does hereby amend the Trade Corridor 
Improvement Fund baseline agreement for the TCIF Project 89 (WB I-80 to SR 12 [West] 
Connector and Green Valley Road Interchange Improvements) project (PPNO 5301L) in Solano 
County as described above and illustrated on the following page. 
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REVISE: WB I-80 to SR 12 [West] Connector and Green Valley Road Interchange  
Improvements project (PPNO 5301L) 
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