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RECOMMENDATION: 

 
The California Department of Transportation (Department) requests that the California 
Transportation Commission (Commission) extend the period of project allocation for three locally 
administered on-system projects for the time periods specified on the attached document. 
 
ISSUE: 
 
The attached document identifies three projects totaling $174,000 programmed in the 2012 State 
Transportation Improvement Program (STIP) in Fiscal Year 2012-13.  The local agencies will not be 
ready to request an allocation of funds by the June 30, 2013 deadline.  The attachment shows the 
details of the projects and the explanation for the delays.  The regional planning agencies concur 
with the requested time extensions. 

 
BACKGROUND:  
 
Current STIP Guidelines stipulate that funds programmed are available for allocation only until the 
end of the fiscal year identified in the STIP.  The Commission may approve a waiver to the timely 
use of funds deadline for allocation one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
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 Dist-Co-Rte 
Implementing Agency 
PPNO 
Project Description 

Program/Year 
Extension Amount By Component ($ in thousands) 
PA&ED  (Project Approval & Environmental Document) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 
1 

 
03-GLE-5 
City of Willows 
PPNO:  03-3782 
I-5 Interchange 
Beautification at Road 57 

 
RIP / 12-13 
$0 
$0 
$0 
$43 
$43 

 
12 months 
 
6/30/2014 
 
12 months 
 

  

This project is located in the City of Willows, at the intersection of Interstate 5 and Road 57.  The project consists of planting native trees, 
shrubs and flowers.  It is proposed to delay construction to coincide with a Department implemented construction project along the I-5 
corridor. Both projects are similar in scope and location, but the Department project is scheduled for construction in FY 13/14.  
Implementing the projects together will reduce any potential logistical and planning conflicts that may occur as a result of delivering 
similar projects, in the same general location. 
 
The Glenn County Transportation Commission concurs with this request. 
 

 
2 

 
03-GLE-5/32 
City of Orland 
PPNO:  03-3783 
I-5 Interchange 
Beautification at State 
Highway 32 

 
RIP / 12-13 
$0 
$0 
$0 
$87 
$87 

 
12 months 
 
6/30/2014 
 
12 months 
 

  
This project is located in the City of Orland, at the intersection of Interstate 5 and State Highway 32.  The project consists of planting 
native trees, shrubs and flowers.  It is proposed to delay construction to coincide with a Department implemented construction project 
along the I-5 corridor. Both projects are similar in scope and location, but the Department project is scheduled for construction in FY 
13/14.  Implementing the projects together will reduce any potential logistical and planning conflicts that may occur as a result of 
delivering similar projects, in the same general location. 
 
The Glenn County Transportation Commission concurs with this request. 
 

 
3 

 
03-GLE-5/162 
City of Willows 
PPNO:  03-3915 
I-5 Interchange 
Beautification at State 
Highway 162 

 
RIP / 12-13 
$0 
$0 
$0 
$44 
$44 

 
12 months 
 
6/30/2014 
 
12 months 
 

  

This project is located in the City of Willows, at the intersection of Interstate 5 and State Highway 162.  The project consists of planting 
native trees, shrubs and flowers.  It is proposed to delay construction to coincide with a Department implemented construction project 
along the I-5 corridor. Both projects are similar in scope and location, but the Department project is scheduled for construction in FY 
13/14.  Implementing the projects together will reduce any potential logistical and planning conflicts that may occur as a result of 
delivering similar projects, in the same general location. 
 
The Glenn County Transportation Commission concurs with this request. 
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