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SUMMARY: 
 
The California Department of Transportation is presenting this item to provide the status of construction 
contract award for projects on the State Highway System allocated in Fiscal Year 
(FY)  2012-13 and FY 2013-14. 

 
In FY 2012-13, the California Transportation Commission (Commission) voted 279 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of November 15, 2013, 253 
projects totaling $1.25 billion have been awarded. 
 
In FY 2013-14, the Commission has voted 92 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of November 15, 2013, 38 projects totaling $471.4 million 
have been awarded. 
 
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2012-13 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 74 $484,107 74 0 $408,644 0 39 56 

September 2012 15 $88,281 14 0 $70,659 1 7 13 

October 2012 18 $35,814 18 0 $34,465 0 12 17 

December 2012 26 $133,477 25 0 $94,967 1 18 24 

January 2013 14 $53,491 13 0 $38,029 1 12 13 

March 2013 40 $120,390 40 0 $117,158 0 33 39 

May 2013 47 $278,203 40 0 $188,602 7 23 40 

June 2013 45 $570,085 29 0 $293,559 16 16 31 

TOTAL 279 $1,763,848 253 0 $1,246,083 26 160 233 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2012-13 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
FY 2013-14 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2013 58 $321,690 24 0 $67,102 34 27 30 

October 2013 34 $149696 14 0 $27,466 20 14 14 

TOTAL 92 $471,386 38 0 $94,568 54 41 44 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2013-14 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2012-13 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

07-0309S 1170U LA-10 27-Sep-12 31-Dec-13 $8,260

07-0309N 1170U LA-10 6-Dec-12 31-Dec-13 $34,200

08-0176F 0G840 SBd-15 Upgrade Existing Roadside 
Rest Area 

8-Jan-13 31-Jan-14 $11,273 Project will be re-scoped and re-
advertised.  A time extension for this 
project was approved on 8/6/13.

12-3107 0L970 ORA-39 Modify signal and lighting. 25-Apr-13 31-Oct-13 $887 Bids opened 9/5/13.  Delay to award 
due to bidder's qualifications.  
Concurrent time extension is being 
requested.

07-4507 4T560 LA-107 Intersection improvements. 6-May-13 30-Nov-13 $310 All bids were rejected.  Concurrent 
time extension is being requested.

01-0125X 26202 MEN-101 Willits Bypass mitigation 
project.

7-May-13 30-Nov-13 $26,290 Project will be re-advertised. 
Concurrent time extension is being 
requested.

04-0107F 4A260 ALA-580 Install and upgrade Metal 
Beam Guard Rail.

7-May-13 30-Nov-13 $507 Project advertised on 11/12/2013. 
Bid opening date 12/11/2013. 
Concurrent time extension is being 

06-6547 0M420 FRE-180 Construct concrete barrier. 7-May-13 30-Nov-13 $446 Bids opened 8/6/13.  All bids were 
rejected.  Concurrent time extension 
is being requested.

10-0295 0U610 SJ-12 Bridge deck replacement, and 
replace joint seals.

7-May-13 30-Nov-13 $2,587 Project will not be awarded by 
deadline.  Funds will lapse.

11-0129D 0223U SD-5 7-May-13 30-Nov-13 $8,000

11-0129P 06500 SD-5 7-May-13 30-Nov-13 $8,423

11-0972 07670 IMP-86 Construct maintenance facility. 7-May-13 31-May-14 $9,773 Project will be re-scoped and re-
advertised due to high bids received.  
A time extension for this project was 
approved on 10/8/13.

03-5826 0F240 SAC-5 11-Jun-13 31-Dec-13 $8,835

03-6231 2F210 SAC-50 11-Jun-13 31-Dec-13 $37,965

03-3121 3E980 GLE- Pleasant Valley/Peterson Drive 
Signalization.

11-Jun-13 31-Dec-13 $600

05-2271 0R910 SCR-1 Construct concrete barrier. 11-Jun-13 31-Dec-13 $382 Bids opened 8/13/2013. Delay to 
award due to bidder's qualifications.  
Concurrent time extension is being 
requested.

06-6328 0H170 FRE-180 Widen shoulder and replace 
bridge.

11-Jun-13 31-Dec-13 $2,118 Bids opened 8/7/2013. Delay to 
award due to bidder's qualifications.  
Concurrent time extension is being 
requested.

07-2291 1952U VEN-101 Widen freeway and ramps. 11-Jun-13 31-Dec-13 $13,118 Bids opened 9/26/2013. Pending 
award.

Bids opened 9/12/13.  The 
Department is evaluating bids.  
Concurrent time extension is being 

d

Construct HOV lanes, widen 
bridges, and realign ramps.

Project to be combined with EA 
1170U.  A time extension for this 
project was approved on 5/4/13.

Re-align and widen Genesee 
southoubund off-ramp.

Rehbilitate two bridges. The two projects are combined for 
construction under EA 2F21U. Design-
build project.  Target award date 
12/4/13.
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Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

08-0030G 0N510 RIV-15 Replace existing metal beam 
guard rail.

11-Jun-13 31-Dec-13 $400 Bids opened 10/10/2013. Pending 
award.

10-0284 0S110 SJ-4 Extend Route 4 by 
approximately 1.1 miles.

11-Jun-13 31-Dec-13 $96,820 Project advertised on 8/19/2013. Bid 
opening date 11/20/2013.

11-0778 00270 SD-5 Construct auxiliary lane and 
widen connector.

11-Jun-13 31-Dec-13 $5,052 Project advertised on 9/3/2013. Bid 
opening date 1/16/2014.

11-1008 26501 SD-163 Repair and restore important 
features of historic corridor.

11-Jun-13 31-Dec-13 $5,272 Project will not be awarded by 
deadline.  A time extension will be 
submitted at the Januay 2014 CTC 
meeting.

11-0943 28240 SD-15 Storm water mitigation 11-Jun-13 31-Dec-13 $6,550
11-0505 29480 IMP-186 construct bicycle and 

pedestrain facilities.
11-Jun-13 31-Dec-13 $1,954 Bids opened 10/24/2013. Pending 

award.
11-1032 40670 SD-5 Rehabilitate pavement. 11-Jun-13 31-Dec-13 $53,315 Project will not be awarded by 

deadline.  A time extension will be 
submitted at the Januay 2014 CTC 
meeting.

12-2531F 0F96E ORA-5 Construct HOV lane. 
Reconstruct Ramps and 
Structures Widening.

11-Jun-13 31-Dec-13 $17,789 Bids opened 10/31/2013. Pending 
award.

04-0483J 2A250 SCL-152 Roadway Realignment. 10-Jul-13 31-Jan-14 $18,394 Project advertised on 8/19/2013. Bid 
opening date 12/3/2013.

04-0385F 2A430 SCL-9 Widen roadway for 
realignment.

10-Jul-13 31-Jan-14 $6,145 Bids opened 9/24/2013. Pending 
award.
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