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RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve time extensions for the period indicated for 
seven State Highway Operation and Protection Program (SHOPP) projects described on the 
attachment. 
 
ISSUE: 
 
On June 25, 2015, the Commission allocated $2,859,000 for two SHOPP projects.  On  
July 14, 2015, the Department allocated $871,000 for one SHOPP projects using its delegated 
authority.  On August 27, 2015, the Commission allocated $49,769,000 for four SHOPP projects.  In 
accordance with Resolution G-06-08, the deadline to award contracts for projects allocated in  
June 2015 is December 31, 2015, for projects allocated in July 2015 is January 31, 2016, and for 
projects allocated in August 2015 is February 29, 2016.  The Department will not be able to meet the 
deadlines for these projects and is requesting time extensions for the period of contract award.  The 
attachment shows the details of each project and the delays that have resulted in the time extension 
request. 
 
BACKGROUND: 
 
Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation.  The 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months in accordance with Government Code Section 14529.8. 
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Reference No.:  2.8b.(1)
January 20-21, 2016

Attachment 

Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

1 04-0355A 4A000 Mrn-101 In San Rafael, at Freitas Parkway 
Overcrossing No. 27-0080, Lucas Valley 
Road Undercrossing No. 27-0059 and 
North San Pedro Road Undercrossing No. 
27-0014S.  Replace bridge railings and 
rehabilitate deck.

SHOPP 1,750$           06/25/15 6 Jun-2016

e 04-0815C 1SS37 Son-121 Near Schellville, 0.6 mile west of Napa 
Road.  Install cast in drill hole pile wall.

SHOPP 1,109$           06/25/15 12 Dec-2016

3 08-0191K 0Q230 SBd-18 Near Victorville, at Sheep Creek Road.  
Install traffic signals and make Americans 
with Disabilities Act improvements.

SHOPP 871$              07/14/15 4 May-2016

Reason for Delay:  FHWA updated its Financial Management Information System earlier this year, and although the project was packaged for federal authorization prior to 
allocation, the Department was not able to efficiently transition the project into the updated system.  Therefore, bid opening is now scheduled for December 2015.  The four-
month time extension will allow the Department sufficient time to award the project.

Reason for Delay:  Bids opened on 08/25/15.  Six bids were received.  Lowest bidder did not meet the Disadvantage Business Enterprise (DBE) requirements.  A 
reconsideration hearing was held on 11/16/15 and it was found that the lowest bidder did not make a good faith effort to meet the DBE requirements.  Out of the six bidders, 
only the highest bidder met the DBE requirements.  Procedurally, it is required to sequentially evaluate each bidder from low to high, which will require at least two months 
per bidder.  The 12-month time extension request will allow the Department sufficient time to evaluate the bidders and award the project.

2.8b.(1)  Time Extension / Waiver - Contract Award
Waiver 16-01

Request

Reason for Delay:   Project was advertised on 09/21/15.  Originally, the project was to consist of deck rehabilitation for all three bridges, and bridge rail replacement for 
only the Freitas Parkway and Lucas Valley Road Undercrossings.  It was later determined that the North San Pedro Undercrossing needed bridge rail replacement as well.  
The work was added to the project by an addendum and included in the plans during advertisement; however, the additional working days were not reflected.  An 
addendum is being prepared to increase the number of working days.  Bid opening has been postponed to 01/20/16.  The six-month time extension will allow the 
Department sufficient time to award the project.
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Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

2.8b.(1)  Time Extension / Waiver - Contract Award
Waiver 16-01

Request

4 02-3346 0E090 Sha-5 Near O'Brien, at Sidehill Viaduct No. 06-
0042L; also
near Lakehead at Dog Creek Bridge No. 
06-0027 (PM
R45.0/R45.8). Seismic retrofit bridges. 
(Additional contribution: $12,000,000 from 
Office of Traffic Safety (OTS))

SHOPP 13,142$         08/27/15 6 Aug-2016

5 04-1480K 2J140 Ala-Var In Alameda County, on Routes 13, 24, 77, 
80, 84, 92, 205, 238, 262, 580, 680, 880 
and 980 at various locations. Replace 
overhead sign panels.
(Additional contribution: $51,000 from 
MTC.)

SHOPP 6,014$           08/27/15 6 Aug-2016

6 07-4679 30070 LA-5 In and near the city of Los Angeles, from 
Route 710 to Main Street.  Rehabilitate 
pavement.

SHOPP 16,149$         08/27/15 6 Aug-2016

Reason for Delay:  Project was advertised on 09/21/15.  Bids opened on 11/19/15.  Four bids were received. Lowest bidder did not meet Disadvantage Business 
Enterprise requirements.  Additional time is needed to evaluate the remaining bidders.  The six-month time extension request will allow the Department sufficient time to 
award the project.

Reason for Delay:  Bids opened on 11/28/15.  Four bids were received, ranging from $2,605,555 to $3,969,975.  Lowest bid was 43.4 percent under the Engineer's 
Estimate due to incorrect unit of measurement having been used for the sign panel bid item; square yards instead of square feet as indicated in the Contract Plans. District 
recommends all bids to be rejected and project be re-advertised.  The six-month time extension request will allow the Department sufficient time to award the project.

Reason for Delay:  This project was selected to participate in the California Local Hiring Preference Pilot Program.  More time is needed to write additional procedures and 
specifications.  In addition, the project will need to be re-checked for any updates to the standards and estimates by Office Engineer.  This will require additional processing 
time for advertising and awarding the project.  The six-month time extension request will allow the Department sufficient time to award the project.
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Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

2.8b.(1)  Time Extension / Waiver - Contract Award
Waiver 16-01

Request

7 07-4689 30260 LA-57 In Diamond Bar, Pomona, San Dimas and 
Glendora, from Route 60 to Route 210.  
Roadway rehabilitation.

SHOPP 14,464$         08/27/15 6 Aug-2016

Reason for Delay:   This project was selected to participate in the California Local Hiring Preference Pilot Program. More time is needed to write additional procedures and 
specifications.  In addition, the project will need to be re-checked for any updates to the standards and estimates by Office Engineer.  This will require additional processing 
time for advertising and awarding the project.  The six-month time extension request will allow the Department sufficient time to award the project.
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