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Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 
RESOLUTION FA-15-19 

RECOMMENDATION 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $1,900,000 for one State Highway 
Operation and Protection Program (SHOPP) project identified below. 

ISSUE 

Additional funds are needed for one previously approved project in order to award the construction 
contract. 

RESOLUTION 

Resolved, that $1,900,000 be allocated from the Budget Act of 2014, Budget Act Item 2660-302-0042 
and 2660-302-0890, to provide funds to award the following project. 

Dist-Co-Rte 
Original 

Allocation 
Allocation 
Adjustment 

Revised 
Allocation 

% Increase 
Above Original 

Allocation 
 07-LA-405 $12,899,000 $1,900,000 $14,799,000 16.9% 
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PROJECT DESCRIPTION 
 

The project is located on Route 405 in Los Angeles County from Postmile 12.6 to Postmile 21.2.  
The project will install concrete barrier and metal beam guardrail along the project limits. 
 
 
 PROJECT LOCATION 
 

  
 

 
FUNDING STATUS 
 
This SHOPP project was programmed in the 2014 SHOPP for $11,200,000 for construction in  
Fiscal Year (FY) 2014-15 and was voted for $12,899,000 in August 2015.  Bids were opened on 
December 17, 2015; six bids were received.  Additional funds in the amount of $1,900,000 are needed 
in order to award the contract.  This request for $1,900,000 in supplemental funds results in an overall 
increase of 16.9 percent over the original vote amount.   
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REASON FOR INCREASE 
 
The Department performed a bid analysis to evaluate the differences between the Engineer’s 
Estimate and the lowest responsible bid.  The contract has 122 bid items.  Three of these bid items 
have significant cost differences.  These items are Concrete Barrier (Type 736B MOD1), Modify 
Communication System and Roadway Excavation (Type Z-2). 
 

BID ITEM 
ENGINEER’S 
ESTIMATE 

LOW BID INCREASE 
% 

INCREASE
Concrete Barrier (Type 736B 
MOD1) 

$1,450,900 $2,374,200 $923,300 64% 

Modify Communication System $  679,950 $1,391,000 $711,050 105% 
Roadway Excavation (Type Z-2) $  528,000 $  792,000 $264,000 50% 
Other Items $  1,650  

TOTAL INCREASE $1,900,000  
 

The Concrete Barrier (Type 736B MOD1):  This is a substantial barrier that may require a second 
concrete pour due to factors such as location, night work, and short allowable work 
times.  Although the Engineer’s Estimate did account for the heavy traffic and short night time 
construction windows, the estimate was not high enough and ultimately, this item was bid much 
higher than what was estimated.  
 
Modify Communication System:  This is a lump-sum item.  The Engineer’s Estimate did not account 
for the large number of switches and equipment that are part of this bid item.  
 
Roadway Excavation (Type Z-2):  The low Bidder bid of $180/CY is higher that the Engineer’s 
Estimate of $120/CY.  The trucking rates and monopoly price of the single hazardous dump yard 
located in Bakersfield, California dictate the bid price for this item. 

 
 
DETERMINATION 
 
The Department has determined that re-advertising this project would not result in lower bids and 
recommends that this request for $1,900,000 be approved to allow this contract to be awarded.  
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description 
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-15-192.5e.(1) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

In various cities, from Main Street to Route 105 at
various locations. Outcome/Output: Install concrete 
barrier, install/reconstruct metal beam guardrail, and
improve roadside safety. This project is necessary to
reduce the number and severity of collisions. 

Supplemental funds are needed to Award.

Total revised amount $14,799,000

07-4486
SHOPP/2014-15

302-0042 $258,000 $38,000 $296,000
SHA

302-0890 $12,641,000 $1,862,000 $14,503,000
FTF

20.20.201.015
0712000016

4
29000

Department of
Transportation

Los Angeles
07-LA-405
12.6/R21.2

1
$1,900,000

LACMTA
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