

State of California
California State Transportation Agency

Department of Transportation
Division of Construction

Labor Surcharge and Equipment Rental Rates

(Cost of Equipment Ownership)



Effective April 1, 2022 through August 31, 2022



Table of Contents

| | | |
|-------|--|---|
| | Labor Surcharge | A |
| | Overtime and Multiple Shifts | C |
| | Delays | D |
| | Daily Extra Work Bill | D |
| | Attachments | 1 |
| AIRCP | Air Compressors | 1 |
| AIRDL | Air Drills, Crawler | 1 |
| AIRTO | Air Tools | 1 |
| ASDSP | Asphalt Dike and Shoulder Pavers | 2 |
| ASPAV | Asphalt Pavers | 2 |
| ASPWP | Asphalt Windrow/Pickup Machines..... | 3 |
| AUGCL | Augers, Crawler Mounted | 3 |
| AUGHZ | Augers, Horizontal | 3 |
| AUGTK | Augers, Truck Mounted..... | 3 |
| BITDT | Bituminous Distributors | 4 |
| BRMSW | Brooms and Sweeping Equipment..... | 4 |
| BRUCP | Brush Chipping and Shredding Machines | 4 |
| COMHG | Compactors, Hand Guided | 4 |
| CONMX | Concrete Mixers..... | 5 |
| CONPM | Concrete Pumps | 5 |
| CONSF | Concrete Slipform Pavers | 5 |
| CONVB | Concrete Vibrators | 5 |
| CRBEX | Curb Extrusion Machines..... | 5 |
| CRBSF | Concrete Barrier Slipform Pavers | 5 |
| ELGEN | Electric Generators and Light Plants | 6 |
| ELTOL | Electric Powered Hand Tools..... | 6 |
| FKLFT | Fork Lift Trucks | 6 |
| GRADR | Graders | 6 |
| HAMMR | Hammers, Demolition and Pile | 7 |
| HCECL | Hydraulic Cranes and Excavators, Crawler Mounted | 8 |

| | | |
|-------|--|----|
| HCESP | Hydraulic Cranes and Excavators, Self Propelled | 12 |
| HCETD | Hydraulic Cranes and Excavators, Truck Mounted with Carrier..... | 14 |
| HCETG | Hydraulic Cranes and Excavator Truck MTD less Carrier | 15 |
| HYLFT | Hydraulic Personnel Lifts and Aerial Work Platforms | 16 |
| LDRCL | Loaders, Crawler | 16 |
| LDRRT | Loaders, Rubber Tire | 17 |
| LEADS | Leads, Pile Driving | 20 |
| NONOP | Non-Operated Equipment (daily rates) | 21 |
| PGDIA | Pavement Grinders, Diamond Blade | 22 |
| PGT-C | Pavement Grinders, Tungsten-Carbide Bits | 22 |
| PUMWA | Pumps, Water | 23 |
| ROL-2 | Rollers, Tandem Steel Wheels | 23 |
| ROLRT | Rollers, Rubber Tire, Self Propelled | 24 |
| ROTAM | Roller-Tapping, Segmented, Sheepsfoot, Self Propelled | 24 |
| ROTAT | Rollers-Tamping, Segmented, Sheepsfoot Towed..... | 25 |
| ROVIB | Rollers, Vibratory, Self Propelled..... | 25 |
| S&CCL | Shovels and Cranes, Crawler | 28 |
| S&CTK | Shovels and Cranes, Truck Mounted | 28 |
| SANBL | Sand Blasting Equipment..... | 28 |
| SAWCH | Saws, Chain and Earth Auger Attachment | 29 |
| SAWCO | Saws, Concrete and Masonry..... | 29 |
| SCRSP | Scrapers, Self Propelled | 29 |
| TRACC | Tractors, Crawler..... | 30 |
| TRACH | Tractors, Heavy | 31 |
| TRACS | Tractors, Rubber Tire, Industrial, Farm and Skid Steer | 32 |
| TRAFA | Traffic Control and Safety Devices (hourly rates)..... | 32 |
| TRAFC | Traffic Control and Safety Devices (daily rates) | 32 |
| TRAIL | Trailers, Equipment, Low Bed..... | 33 |
| TRAIT | Trailers, Equipment, Tilt Bed..... | 33 |
| TRENC | Trenching Machines..... | 33 |
| TRUCK | Truck, Truck Trailers, EXCL Dump Trucks and EQPT Trail | 34 |
| TRUOF | Trucks, Off Highway..... | 34 |
| TRUON | Trucks, Dump, On-highway | 35 |
| WELD | Welding Equipment..... | 35 |

THIS PAGE LEFT INTENTIONALLY BLANK

FOR DOUBLE-SIDED PRINTING

**USER'S GUIDE
FOR LABOR SURCHARGE AND EQUIPMENT RENTAL RATES
April 1, 2022 - August 31, 2022**

Equipment Rental Rates are available on the Internet at:

<https://dot.ca.gov/programs/construction/equipment-rental-rates-and-labor-surcharge>

The miscellaneous listing is updated daily

Changes

Books are no longer available in hard copy and should be downloaded from the internet and printed.

Changes to the equipment rates in the April 1, 2022 book are the result of: 1) fuel costs increased; 2) interest rates increased; 3) Producers' Price Index increased; 4) increase in sales tax; and 5) no change in freight (F.O.B.) rates.

Labor Surcharge

The labor surcharge compensates the contractor for statutory payroll items stipulated by various governmental agencies. The six items included are worker's compensation, social security, Medicare, Federal unemployment insurance, State unemployment insurance, and State training taxes. The general rate is an average of the job classifications common to Caltrans projects. The labor surcharges in the April 1, 2022 book are the result of some changes in worker's compensation rates. The rates were derived from using the pure premium rate approved by the Insurance Commissioner effective September 1, 2021 and increasing it by the historical statewide average expense. In the calculation of the labor surcharge for overtime work, the worker's compensation is not included on the premium portion of overtime, as provided by worker's compensation regulations.

The surcharge percentage to be applied to the actual wages paid as provided in Section 9-1.04B [9-1.03A(1b)] of the *Standard Specifications* will be **10 percent for regular time (RT)** and **10 percent for overtime (OT)**.

Exceptions to the general rate are listed below. These classifications were chosen because of high worker's compensation insurance costs. Forward questions, regarding worker's compensation rating and proper labor surcharge usage, to the rental rate personnel in the Division of Construction.

EXCEPTIONS

| <u>Type of Work Performed</u> | <u>Labor Surcharge Percent</u> | |
|---|--------------------------------|----|
| | RT | OT |
| Concrete Construction - Bridge..... | 10 | 10 |
| Drilling | 12 | 11 |
| Fence & Guardrail Construction | 10 | 10 |
| Erection of structural metal for metal bridges, excluding sign bridge | 13 | 12 |
| Landscape Gardener | 10 | 10 |
| Mobil Crane & Hoist Service..... | 12 | 11 |
| Painting Steel Structures or Bridges | 13 | 12 |
| Pile Driving, not including drilled, cast-in-place concrete piles | 16 | 14 |
| Sign Erection or Repair | 13 | 12 |
| Wrecking & Demolition | 12 | 11 |

An appropriate labor surcharge will be established by the Division of Construction for work that is determined by the resident engineer to be covered by Longshoreman and Harbor Worker's Act.

Background

By the authority described in Section 9-1.04 [9-1.03A] of the *Standard Specifications*, compensation for work paid by force account is determined to be the total of the direct equipment costs (rental rate) plus a 15 percent markup for all overhead not included as direct costs. The direct costs include fuel, oil, lubrication, supplies, small tools, necessary attachments, repairs and maintenance, depreciation, storage, cost of facilities capital, overhaul and all incidentals. The labor costs required to provide the above listed items are also included. The operator cost is not included in the equipment rate.

The calculated rate represents the cost of owning and operating the equipment, which is likely to be lower than the rate charged by a rental yard. The rental yard rate may include additional overhead and profit as well as a premium for short-term rentals. In certain situations, factors are applied to the calculated rates to provide ownership-only rates for delay situations or operating-only rates for overtime situations. The rates are calculated using factors for the direct cost items described above. The factors represent an average and are applied to all makes and models of equipment within the class. **All rates are hourly, unless stated otherwise.**

Overtime and Multiple Shifts

Certain equipment costs are fixed on an annual basis, no matter how many hours are worked. Once an estimate of the costs and hours of use is made, a rate can be determined. When more than the estimated number of hours are worked (Overtime or Multiple Shift), a duplication of payment occurs on the fixed cost portion of the equipment rate.

In order to avoid this duplication, Caltrans uses a reduced rate for the Overtime or Multiple Shift situations. The definition of Overtime or Multiple Shift periods is:

Overtime hours occur after the equipment has worked at force account, eight hours per day (or after the daily equivalent of forty hours per week for special work schedules - 4/10 or 9/80). Multiple shift hours will be paid at the same rate as overtime hours.

The hours shown on the Daily Extra Work Bill will determine when the Overtime and Multiple Shift is to be used. **When the hours worked on force account are eight or less, straight time rates will be used.** When the hours worked on force account are more than eight, Overtime and Multiple Shifts rates will be used. Saturday, Sunday or holiday work will be paid at the overtime rate except in those cases where these days are considered working days in the special provisions.

Be advised the computed overtime rates are no longer rounded and now equal the product of the straight time rate and overtime factor. The Overtime and Multiple Shift Factors are recalculated annually to reflect changes in the operating costs.

Delays

As described in Section 8-1.07C [8-1.09] of the *Standard Specifications*, the Delay Factor may be applied to the equipment rental rate. The Delay Factor may be the basis for compensation for idle equipment time on an excusable delay. The factor has been calculated to include the ownership costs without including operating costs. The Delay Factor recovers all the contractor's non-operating costs in an eight-hour day. If payment is made for equipment on an excusable delay, it is limited to eight hours per day or forty hours per week maximum.

The NONOP class for non-operated items and the TRAFc class for traffic safety devices have been separated from traditional "rolling stock" equipment when calculating the Delay Factor. These classes are comprised of items whose depreciable lives are related to the number of uses per year, rather than the number of hours per year. Accordingly, the reasonable compensation for the contractor's actual loss has been estimated to equal the cost of facilities capital. **It should be recognized that these items must be out of service before the Delay Factor is applied. For example, if work behind K-rail is delayed, the K-rail should be paid straight time until it is no longer controlling traffic.**

Any use of this factor must have the prior approval of the resident engineer. The Delay Factor is recalculated annually to reflect changes in the operating costs.

Use of Daily Extra Work Bill

Identification codes and rates are intended to be used with the Department's Internet change order billing system. The class is abbreviated using a 5-digit alpha-code, the make (manufacturer), a 4-digit alpha-code, and the code a 7-digit alpha-numeric code. All three codes must be used to define the equipment when using the automated pay system. Since the majority of items are described by per hour rates, each line has an entry for hours with an allowable maximum of 24. Special items with other than hourly rates should be appropriately checked and then entered in the Regular Hours column. For example, 50 Traffic Cones used 3 days (converts to 1.5, 100-cone-days) requires 1.5 be entered in the Regular Hours column. Note that any entry in the Delay Factor column will automatically apply the Delay Factor to every equipment entry on the current report.

Whenever an identification code cannot be found or the rate for a particular date of work performed is not available, updated information should be requested from the resident engineer. It is the resident engineer's responsibility to establish rates for equipment not found in the *Labor Surcharge and Equipment Rental Rates* publication. Support for this determination is available from both District and Headquarters Construction Offices. **Rates are regularly superseded during contract periods, so avoid the use of old publications or expired rates.**

The equipment is presented with a standard configuration capable of performing work commonly encountered on Caltrans projects. Special attachments or accessories are described under the classification heading in the *Labor Surcharge and Equipment Rental Rates* publication. Attachments other than those described by these remarks will be paid only upon direction of the resident engineer.

EQUIPMENT RENTAL RATE

NOTE--THE FOLLOWING RATES ARE IN EFFECT FROM APRIL 1, 2022 THROUGH MARCH 31, 2023

ATTACHMENTS

TRACTOR ATTACHMENTS -including power control units and accessories necessary to provide a functional attachment. Dozer blades are included in the standard configuration for both crawler and heavy, rubber tire tractors.

Rippers are listed from R1 to R8 and Winches for logging or towing are listed from S1 to S5. Equipment model groups are as follows:

1. Case 300 Thru 800 Series, Cat D-2 thru D-4, Deere 400 & 450, Dresser TD-7, TD-8 and TD-9, Fiat-Allis FD-5 Thru FD-7, Komatsu D21E Thru D37P, Liebherr PR711 & PR721.
2. Case 1150, Cat D-5, Deere 750, Dresser TD-12, Fiat-Allis FD9 & 10, Komatsu D58P, Liebherr PR731.
3. Case 1450 and 1550, Cat D-6, Deere 850, Dresser TD-15, Komatsu D63PE Thru D68P, Liebherr PR741.
4. Cat D-7 & 814, Dresser TD-20, Fiat-Allis 14 & FD14, Komatsu D83P, Terex 82-30
5. Cat D-8 & 824, Dresser TD-25, Fiat-Allis FD20 Komatsu D135A, Terex 82-40 Michigan 280, Raygo CHD 17 & CD-500.
6. Cat D-9 & 834, Fiat-Allis FD30, Raygo CHD 24 & CD 800.
7. Cat D-10, Dresser TD-40, Fiat-Allis FD40, Komatsu 375, Michigan 380, Raygo CDH 30.
8. Cat D-11, Fiat-Allis FD50, Komatsu 475

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|---------------------------------------|-------------|-------------|
| Clam action bucket 1 CY & Less | C1 | \$4.42 |
| Clam action Over 1 CY to 2 CY | C2 | \$7.77 |
| Clam action Over 2 CY to 3.5 CY | C3 | \$11.25 |
| Clam action Over 3.5 CY to 5 CY | C4 | \$16.03 |
| Clam action bucket Over 5 CY | C5 | \$22.17 |
| Ripper on No. 1 models | R1 | \$2.66 |
| Ripper on No. 2 models | R2 | \$3.48 |
| Ripper on No. 3 models | R3 | \$5.80 |
| Ripper on No. 4 models | R4 | \$6.56 |
| Ripper on No. 5 models | R5 | \$10.76 |
| Ripper on No. 6 models | R6 | \$17.02 |
| Ripper on No. 7 models | R7 | \$19.74 |
| Ripper on No. 8 models | R8 | \$32.89 |
| Winch on No. 1 models | S1 | \$3.16 |
| Winch on No. 2 models | S2 | \$4.71 |
| Winch on No. 3 models | S3 | \$6.23 |
| Winch on No. 4 models | S4 | \$8.00 |
| Winch on No. 5 models | S5 | \$14.01 |
| Lift gate | TG | \$0.91 |
| Pump, water truck only | TP | \$6.25 |
| Winch, truck | TW | \$0.33 |
| Gas welding hose per 15.2 m (50 lf) | WH | \$0.02 |
| Elec welding lead per 30.5 m (100 lf) | WL | \$0.19 |

AIR COMPRESSOR

[AIRCP]

DELAY FACTOR = 0.14

OVERTIME FACTOR = 0.87

All types of self contained units, regardless of power (gas, diesel and lpg) or type of compression (reciprocating, screw and vane). The listed rates include 15.2 meters (50 lineal feet) of hose, all hose whips, fittings, couplings and any compressor attachments. Listed in accordance with mfr's rated capacity in liters per second (cubic feet per minute) at 7 bar (100 psi).

PORTABLE

[PORT]

| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
|-------------|------------|----------------|-------------|
| 0 | 19 (40) | 000-004 | \$5.15 |
| 19 (40) | 76 (160) | 004-016 | \$19.16 |
| 76 (160) | 118 (250) | 016-025 | \$20.80 |
| 118 (250) | 212 (450) | 025-045 | \$36.28 |
| 212 (450) | 354 (750) | 045-075 | \$59.91 |
| 354 (750) | 566 (1200) | 075-120 | \$87.63 |
| 566 (1200) | 708 (1500) | 120-150 | \$114.08 |

AIR DRILLS, CRAWLER

[AIRDL]

DELAY FACTOR = 0.49

OVERTIME FACTOR = 0.57

All types, pneumatically propelled, including attachments. Expendable carbon drill steel, bits and shanks shall be paid by separate invoice. Rated in accordance with the cylinder bore diameter in millimeters(inches).

CRAWLER DRILLS

[CLR]

| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
|-------------|-----------|-------------|-------------|
| 0 | 100 (4) | 0-4 | \$27.37 |
| 100 (4) | & Over | 5 | \$28.02 |

AIR TOOLS

[AIRTO]

DELAY FACTOR = 0.61

OVERTIME FACTOR = 0.42

All types including paving breakers, clay spades and diggers, sinker rock drills, trench diggers, sheeting/spike drivers, backfill tampers and hand held grinding tools. Expendable drill steel, bits and breakers points, grinding wheels and shanks shall be paid by separate invoice. Rated by tool weight in kilograms (pounds), determined in accordance with the mfr's specifications.

AIR TOOLS

[ATOL]

| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
|-------------|-----------|--------------|-------------|
| 0 | 4.5 (10) | 0-10 | \$0.46 |
| 4.5 (10) | 9.1 (20) | 10-20 | \$0.50 |
| 9.1 (20) | 13.6 (30) | 20-30 | \$0.90 |
| 13.6 (30) | 18.1 (40) | 30-40 | \$1.05 |
| 18.1 (40) | 27.2 (60) | 40-60 | \$1.14 |
| 27.2 (60) | & Over | 60 | \$1.61 |

ASPHALT DIKE & SHOULDER PAVERS [ASDSP]**DELAY FACTOR = 0.11 OVERTIME FACTOR = 0.91**

Includes all attachments, accessories and automatic grade and line control.

A.C. DIKE COMPANY [ACDC]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| No. 1 | 4050 | \$76.34 |
| No. 2 | 4052 | \$60.92 |
| Nos. 43, 44 | 4054 | \$80.21 |

ASPHALT PAVING COMPANY [APCO]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| E-1 | 4000 | \$102.45 |
| E-2, E3 | 4002 | \$183.43 |

BLAW-KNOX [B-K]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| RW-35 / 38 | 4075 | \$71.28 |
| RW-85 | 4077 | \$38.08 |
| RW-95 | 4079 | \$61.00 |
| RW-100 | 4081 | \$103.94 |
| RW-195D | 4083 | \$143.38 |

DELTA [DLTA]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| DC-1 | 4095 | \$143.97 |

ASPHALT PAVERS [ASPAV]**DELAY FACTOR = 0.17 OVERTIME FACTOR = 0.87**

Includes all attachments, accessories and automatic grade and line control.

BARBER-GREENE [B-G]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|----------------------------|--------------|-------------|
| BG 220 | 0805 | \$89.67 |
| BG 225 | 0810 | \$97.07 |
| BG 240 | 0815 | \$105.75 |
| BG 245 | 0820 | \$115.45 |
| BG 260 | 0825 | \$136.57 |
| BG 260B | 0826 | \$174.83 |
| BG 265 | 0830 | \$153.80 |
| RT 435, 4wd | 0905 | \$113.75 |
| RT 445, 4wd | 0925 | \$110.09 |
| RT 455, 4wd | 0945 | \$108.17 |
| RT 455, 4wd, 10-20' screed | 0955 | \$111.88 |
| RT 465, 4wd | 0965 | \$143.46 |
| SA 125 | 1419E | \$85.79 |
| SB 131 | 1420 | \$106.16 |
| SB 140 | 1425 | \$131.65 |
| SA 141 | 1430 | \$90.80 |
| SA 145 | 1432 | \$113.05 |
| SA 150 | 1435 | \$143.11 |

SB 170 **1440** \$145.81**BLAW-KNOX [B-K]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|---------------------|-------------|-------------|
| PF-22 | 1490 | \$40.33 |
| PF-35 | 1550 | \$71.94 |
| PF-115 | 1750 | \$113.36 |
| PF-120H | 2010 | \$104.23 |
| PF-171 | 2090 | \$157.65 |
| PF-180 | 2100 | \$70.69 |
| PF-180H | 2204 | \$165.70 |
| PF-200 | 2250 | \$165.25 |
| PF-200, 18' screed | 2252 | \$168.12 |
| PF-220 | 2300 | \$168.21 |
| PF-400A | 2350 | \$146.09 |
| PF-500 | 2404 | \$182.43 |
| PF-500, 18' screed | 2406 | \$185.51 |
| PF-510, 18' screed | 2407 | \$192.05 |
| PF-3172, 18' screed | 2408 | \$158.51 |
| PF-3200 | 2410 | \$213.69 |
| PF-5510 | 2415 | \$223.99 |

CATERPILLAR [CAT]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|--------------|-------------|
| AP-200 | 2420 | \$45.04 |
| AP-800 | 2430 | \$114.17 |
| AP-1050 | 2431 | \$177.88 |
| AP-1000 | 2435 | \$174.54 |
| AP-1000 4wd | 2436 | \$180.49 |
| AP-1055B | 2438 | \$223.23 |
| AP-1055D | 2438D | \$281.23 |
| AP-1200 | 2440 | \$145.95 |

CEDAR RAPIDS [CEDR]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|------------------------|--------------|-------------|
| BSF-2H | 2550 | \$95.03 |
| BSF-3R | 2600 | \$104.59 |
| CR-351 | 2668A | \$149.34 |
| CR-351 4wd | 2668B | \$154.08 |
| CR-361R (RUBBER TRACK) | 2668R | \$183.15 |
| CR-431 | 2669 | \$125.90 |
| CR-551 | 2670 | \$201.23 |
| CR-461 | 2672 | \$199.12 |
| CR-561 | 2674 | \$211.12 |

LAYTON [LYTN]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| F-525 | 2680 | \$22.67 |
| D-550 | 2682 | \$25.15 |
| H-500B | 2684 | \$7.10 |

ASPHALT WINDROW PICKUP MACHINE [ASPWP]**DELAY FACTOR = 0.08 OVERTIME FACTOR = 0.94**

Includes all attachments and accessories.

| | | |
|---|-------------|-------------|
| ATHEY [ATHY] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 7-11 | 5000 | \$94.01 |
| BARBER-GREENE [B-G] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| BG-610H | 5100 | \$65.39 |
| CATERPILLAR [CAT] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| WE-601B | 5200 | \$73.02 |
| CLARK'S WELDING COMPANY [CLAR] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 500 | 5300 | \$55.65 |
| 601 | 5304 | \$51.27 |
| Lincoln 660 | 5305 | \$98.70 |
| C.M.I. [CMI] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 851 | 5405 | \$92.30 |

AUGERS, CRAWLER MOUNTED [AUGCL]**DELAY FACTOR = 0.28 OVERTIME FACTOR = 0.75**

Includes carrier, attachments and accessories with up to 6.1 meters(20 feet) of auger flights. Consumable bits or tips to be paid by separate invoice.

| | | |
|--------------------------|-------------|-------------|
| BAYSHORE [BYSH] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 8400 TD limited access | 1500 | \$116.97 |
| TEXOMA [TXMA] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| TAURUS | 2010 | \$241.17 |
| 700CL | 2100 | \$136.98 |
| WATSON [WATS] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 2000CM | 2500 | \$106.12 |
| 2500CM | 2505 | \$163.45 |
| 3000CM | 2510 | \$185.43 |
| 3100CM | 2515 | \$192.38 |

AUGERS, HORIZONTAL [AUGHZ]**DELAY FACTOR = 0.27 OVERTIME FACTOR = 0.76**

Includes all attachments and accessories with up to 9.1 meters(30 feet) of auger flight, track and/or pipe pusher. Consumable bits or tips shall be paid by separate invoice. Power unit is included.

| | | |
|--------------------------------|-------------|-------------|
| AKKERMAN [AKMN] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 360 | 5000 | \$109.43 |
| 420 series 1250 | 5002 | \$112.27 |
| AMERICAN AUGER [AMAU] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 36-350 | 5014 | \$29.91 |
| BORZALL [BORZ] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 2300-10 | 5040 | \$10.26 |
| 4265-10 | 5042 | \$14.29 |
| DITCH WITCH [D-W] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 2510 | 5040 | \$46.66 |

AUGERS, TRUCK MOUNTED [AUGTK]**DELAY FACTOR = 0.22 OVERTIME FACTOR = 0.81**

Includes truck/carrier, all attachments and accessories with up to 6.1 meters(20 feet) of auger flight. Consumable bits or tips shall be paid by separate invoice.

| | | |
|--------------------------|-------------|-------------|
| ATLANTIC [ATLN] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| LDH-80 | 5000 | \$178.45 |
| LDH-100 | 5005 | \$150.07 |
| LLDH-80 | 5010 | \$190.56 |
| LLDH-120 | 5015 | \$203.35 |
| CALWELD [CALW] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 150-A | 5050 | \$95.35 |
| 200 | 5052 | \$114.07 |
| 4500LH | 5054 | \$190.07 |
| HUGHES [HUGH] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| EZ 112 | 5070 | \$63.57 |
| EZ 120 | 5071 | \$71.76 |
| LDH-100 | 5072 | \$116.53 |
| LDH-80 | 5074 | \$115.03 |
| LLDH-120 | 5076 | \$169.03 |
| LLDH-80 | 5078 | \$156.62 |

P.D.E. [PDE]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|-------------------|-------------|-------------|
| M -100 | 5084 | \$45.62 |
| M-400 with hammer | 5085 | \$34.82 |

TEXOMA [TXMA]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|------------------|--------------|-------------|
| Economatic 115 | 5087 | \$95.69 |
| Super Economatic | 5089 | \$96.92 |
| 80 | 5090 | \$135.56 |
| 270 | 5093 | \$96.39 |
| 330 | 5095 | \$101.12 |
| 330 with hammer | 5095B | \$112.67 |
| 500 with hammer | 5096B | \$114.48 |
| 600 | 5097 | \$120.07 |
| 700 | 5099 | \$182.55 |

WATSON [WATS]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 1000 | 6010 | \$82.45 |
| 2000 | 6012 | \$147.78 |
| 3000 | 6014 | \$179.44 |

BITUMINOUS DISTRIBUTORS [BITDT]

DELAY FACTOR = 0.14 OVERTIME FACTOR = 0.88

Includes all equipment for handling bituminous materials under pressure. Includes pumps, spray bars and other attachments and accessories.

TRAILER MOUNTED [TLMD]

Does not include towing unit. Capacity rated in liters (U.S. gallons).

| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
|-------------|------------|--------------|-------------|
| 0 | 1136 (300) | 0-300 | \$7.26 |

TRUCK MOUNTED [TRMD]

Including truck. Capacity rated in liters (U.S. gallons).

| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
|--------------|--------------|--------------|-------------|
| 0 | 3028 (800) | 00-08 | \$69.92 |
| 3028 (800) | 5299 (1400) | 08-14 | \$87.99 |
| 5299 (1400) | 6831 (1800) | 14-18 | \$90.09 |
| 6831 (1800) | 11355 (3000) | 18-30 | \$92.04 |
| 11355 (3000) | 15140 (4000) | 30-40 | \$96.17 |

BROOMS & SWEEPING EQUIPMENT [BRMSW]

DELAY FACTOR = 0.15 OVERTIME FACTOR = 0.86

Includes all attachments and accessories with brooms of any type. Includes broom wear.

BROOMS - MOUNTED & TOWED [MTTD]

Includes traction, PTO or engine driven.

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| ALL | ALL | \$30.43 |

BROOMS - SELF PROPELLED [SFPR]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| ALL | ALL | \$44.49 |

SWEEPERS - SELF PROPELLED, [SWSP]

PICK UP

Rated in accordance with hopper size in cubic meters (cubic yards).

| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
|-------------|-----------|-------------|-------------|
| 0 | 2.3 (3.0) | 0-3 | \$102.80 |
| 2.3 (3.0) | 4.6 (6.0) | 3-6 | \$137.00 |
| 4.6 (6.0) | 6.9 (9.0) | 6-9 | \$159.83 |

BRUSH CHIPPING & SHREDDING MACHINES [BRUCP]

DELAY FACTOR = 0.08 OVERTIME FACTOR = 0.93

Includes all attachments, accessories and power unit. Rated in accordance with the cutter head width in millimeters(inches)

BRUSH CHIP & SHRED [BCSM]

| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
|-------------|-----------|--------------|-------------|
| 0 | 230 (9) | 00-09 | \$30.47 |
| 230 (9) | 300 (12) | 09-12 | \$47.44 |
| 300 (12) | 405 (16) | 12-16 | \$46.80 |

COMPACTORS, HAND GUIDED [COMHG]

DELAY FACTOR = 0.20 OVERTIME FACTOR = 0.81

Includes pan, vibrating plate, rammer and jumping jack type compactors(gas or diesel). Includes all attachments and accessories. Listed in accordance with the weight in kilograms(pounds)

COMPACTORS [COMP]

| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
|-------------|-----------|--------------|-------------|
| 0 | 113 (250) | 0-250 | \$4.07 |
| 113 (250) | & Higher | 250 | \$9.89 |

CONCRETE MIXERS

[CONMX]

DELAY FACTOR = 0.12**OVERTIME FACTOR = 0.89****STATIONARY OR PORTABLE**

[SORP]

Rated by Mfr's capacity in cubic meters (sacks or cubic feet).

| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
|-------------|------------|---------------|-------------|
| 0 | 0.10 (3.5) | 0-3.5 | \$2.20 |
| 0.10 (3.5) | 0.17 (6.0) | 03.5-6 | \$3.21 |
| 0.17 (6.0) | 0.31 (11) | 06-11 | \$4.13 |
| 0.31 (11) | 0.45 (16) | 11-16 | \$5.86 |

TRANSIT MIX

[TRMX]

PTO type, including carrier. Rated by Mfr's capacity in cubic meters (cubic yards).

| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
|-------------|-----------|--------------|-------------|
| 6.4 (9) | 7.6 (10) | 09-10 | \$152.66 |
| 7.6 (10) | 9.2 (12) | 10-12 | \$152.44 |

CONCRETE PUMPS

[CONPM]

DELAY FACTOR = 0.17**OVERTIME FACTOR = 0.86**

Includes truck/carrier or self powered trailer mounted units. Including attachments, accessories and hoses.

ELBA

[ELBA]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| K-8020 | 1000 | \$92.50 |

MAYCO

[MACO]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| C-30HD | 1020 | \$17.80 |
| LST-30/60S | 1024 | \$30.23 |

SCHWING

[SHWG]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|----------------------|-------------|-------------|
| BPA-1000 | 1050 | \$35.32 |
| WP-1000X | 1052 | \$48.28 |
| WP-1250X | 1054 | \$62.55 |
| 900-1200 w/28 m boom | 1055 | \$91.08 |
| 900-1200 w/32 m boom | 1057 | \$106.88 |
| BPL 1200 w/36 m boom | 1058 | \$113.54 |

THOMSEN

[THOM]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|---------------------|-------------|-------------|
| A-3.75 w/ mixer | 1070 | \$23.71 |
| A-7 | 1072 | \$21.04 |
| 11 pump w/28 m boom | 1078 | \$112.26 |
| 12 pump w/32 m boom | 1082 | \$119.44 |
| 14 pump w/36 m boom | 1084 | \$163.52 |

CONCRETE SLIPFORM PAVERS

[CONSF]

DELAY FACTOR = 0.19**OVERTIME FACTOR = 0.85**

Includes all attachments and accessories. Detached, independently powered finished bridges or spray/tyne machines are not included.

C.M.I.

[CMI]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|-----------------|-------------|-------------|
| SF-250 | 2002 | \$160.37 |
| SF-350 series 2 | 2004 | \$256.27 |
| SF-550 | 2006 | \$342.81 |

GOMACO

[GOMA]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| GP-2000 | 2020 | \$162.66 |
| GP-2500 | 2022 | \$182.50 |
| GP-3500 | 2024 | \$259.45 |

CONCRETE VIBRATORS

[CONVB]

DELAY FACTOR = 0.33**OVERTIME FACTOR = 0.67**

Includes all attachments and accessories. Includes vibrator motor but independent power, whether air or electric, shall be paid as a separate item.

CONCRETE VIBRATORS

[CVIB]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|---------------------|-------------|-------------|
| Each Vibrating Head | EVHD | \$1.13 |

CURB EXTRUSION MACHINES

[CRBEX]

DELAY FACTOR = 0.23**OVERTIME FACTOR = 0.82**

Self propelled for asphalt or concrete curb and gutter section. Includes attachments, accessories and molds. Rated by Mfr's maximum width recommendations in millimeters (inches).

CURB EXTRUSION MACHINE

[CEM]

| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
|-------------|-----------|----------------|-------------|
| 0 | 460 (18) | 0-18 | \$33.95 |
| 460 (18) | & Over | 18 PLUS | \$98.01 |

CONCRETE BARRIER SLIPFORM PAVERS

[CRBSF]

DELAY FACTOR = 0.20**OVERTIME FACTOR = 0.85**

Includes all attachments, accessories and barrier or curb molds.

C.M.I.

[CMI]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| SF-175 | 3000 | \$118.51 |

CURBMASTER

[CURB]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| CMT-800 | 3020 | \$73.43 |

GOMACO [GOMA]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|-----------------|-------------|-------------|
| GT-6000-(78&90) | 3040 | \$82.32 |
| COMMANDER II | 3045 | \$93.89 |
| COMMANDER III | 3050 | \$129.88 |

MILLER FORMLESS [MILL]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| M-7500 | 3063 | \$96.51 |
| M-8100 | 3065 | \$135.87 |
| M-8800 | 3067 | \$170.89 |

ELECTRIC GENERATORS & LIGHT PLANTS [ELGEN]

DELAY FACTOR = 0.13 OVERTIME FACTOR = 0.88
 Rates are for gas or diesel power and alternating or direct current.

GENERATOR [GEN]

Rated in accordance with Mfr's output in kilowatts.

| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
|-------------|-----------|----------------|-------------|
| 0 | 1 | 000-001 | \$0.87 |
| 1 | 3 | 001-003 | \$2.02 |
| 3 | 7.5 | 003-008 | \$4.17 |
| 7.5 | 15 | 008-015 | \$9.34 |
| 15 | 25 | 015-025 | \$14.64 |
| 25 | 50 | 025-050 | \$14.85 |
| 50 | 100 | 050-100 | \$26.62 |
| 100 | 200 | 100-200 | \$53.58 |
| 200 | 300 | 200-300 | \$90.99 |
| 300 | 400 | 300-400 | \$124.14 |
| 400 | 500 | 400-500 | \$155.61 |

LIGHTS [LITE]

Includes trailer, pole and generator.

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|----------------|-------------|
| 2 Light Set | 2 LIGHT | \$4.27 |
| 4 Light Set | 4 LIGHT | \$8.72 |

ELECTRIC POWERED HAND TOOLS [ELTOL]

DELAY FACTOR = 0.62 OVERTIME FACTOR = 0.42
 Includes electric powered, hand held tools not listed elsewhere in this book. Expendable bits, blades, discs, wheels, etc. shall be paid by separate invoice. Rated in accordance with Mfr's suggested retail price.

TOOLS [TOOL]

| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
|-------------|-----------|----------------|-------------|
| 450 | 600 | 045-060 | \$0.32 |
| 600 | 800 | 060-080 | \$0.43 |
| 800 | 1000 | 080-100 | \$0.54 |

FORK LIFT TRUCKS [FKLFT]

DELAY FACTOR = 0.22 OVERTIME FACTOR = 0.79

Includes attachments and accessories. Listed in accordance with the Mfr's maximum rated capacity in kilograms(pounds).

FORK LIFT TRUCKS [FLT]

| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
|---------------|---------------|----------------|-------------|
| 454 (1000) | 1814 (4000) | 010-040 | \$29.96 |
| 1814 (4000) | 2722 (6000) | 040-060 | \$39.89 |
| 2722 (6000) | 3629 (8000) | 060-080 | \$45.00 |
| 3629 (8000) | 5443 (12000) | 080-120 | \$62.20 |
| 5443 (12000) | 7258 (16000) | 120-160 | \$65.58 |
| 7258 (16000) | 9072 (20000) | 160-200 | \$76.89 |
| 9072 (20000) | 11340 (25000) | 200-250 | \$76.26 |
| 11340 (25000) | 13608 (30000) | 250-300 | \$84.05 |
| 13608 (30000) | 18144 (40000) | 300-400 | \$107.37 |
| 18144 (40000) | 22680 (50000) | 400-500 | \$129.20 |
| 22680 (50000) | 34020 (75000) | 500-750 | \$176.48 |

GRADERS [GRADR]

DELAY FACTOR = 0.12 OVERTIME FACTOR = 0.90

Includes ripper and scarifier attachments and all accessories. Electronic blade control and specialty cutting tools shall be paid separately.

BLADE-MOR [BMOR]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 727 | 2173 | \$26.09 |
| 747 | 2178 | \$37.53 |

CATERPILLAR [CAT]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|------------------|-------------|-------------|
| 120G 87V serial | 2685 | \$70.17 |
| 130G 74V serial | 2695 | \$77.68 |
| 12E 99E serial | 2710 | \$49.84 |
| 12F 73G serial | 2768 | \$75.53 |
| 12F 13K serial | 2826 | \$58.20 |
| 12F 89H serial | 2884 | \$58.68 |
| 12G 61M serial | 2890 | \$79.40 |
| 12H | 2895 | \$91.04 |
| 14E 72G serial | 3174 | \$77.74 |
| 14G | 3180 | \$118.30 |
| 14H | 3185 | \$130.46 |
| 140 14U serial | 3250 | \$78.74 |
| 140G 72V serial | 3260 | \$85.95 |
| 140H | 3265 | \$91.79 |
| 143H | 3267 | \$102.58 |
| 16 49G serial | 3290 | \$101.42 |
| 16 49G800 serial | 3348 | \$148.45 |
| 16 G93U serial | 3360 | \$164.54 |
| 16H | 3380 | \$174.18 |

160H 3385 \$108.00
 163H 3390 \$113.49

JOHN DEERE [DEER]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|-----------------|-------------|-------------|
| JD-570A | 3890 | \$46.29 |
| JD-570B | 3892 | \$53.63 |
| JD-670 | 3900 | \$60.35 |
| JD-670A | 3905 | \$66.19 |
| JD-670CH | 3907 | \$85.74 |
| JD-770 | 3910 | \$68.59 |
| JD-770A, 770A-H | 3915 | \$80.23 |
| JD-770B | 3916 | \$87.28 |
| JD-772CH | 3930 | \$104.27 |

GALION [GALN]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| A-400E | 4940 | \$64.85 |
| T-400A | 4980 | \$62.27 |
| T-500C | 5150 | \$72.21 |
| T-500L | 5204 | \$71.87 |
| T-500M | 5210 | \$74.24 |

KOMATSU [KOMA]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| GD 505A-2 | 8980 | \$67.76 |
| GD 515A-1 | 8986 | \$70.19 |
| GD 605A-2 | 9000 | \$74.81 |
| GD 615A-1 | 9005 | \$81.33 |
| GD 625A-1C | 9007 | \$104.69 |
| GD 655A-2 | 9010 | \$83.18 |

| |
|---|
| HAMMERS, DEMOLITION & PILE [HAMMR] |
|---|

DELAY FACTOR = 0.23 OVERTIME FACTOR = 0.80
 Includes attachments, accessories and power unit. Does not include carrier.

ABI [ABI]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| HVR-60 | 0100 | \$38.13 |

AMERICAN PILE DRIVING [APE]

EQUIPMENT

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 150 | 0010 | \$162.92 |
| 180 | 0050 | \$224.66 |
| 200/500 | 0060 | \$250.38 |
| 300 VIBRO | 0075 | \$278.67 |
| 400B VIBRO | 0085 | \$447.04 |

ALLIED STEEL & TRACTOR [AS&T]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 800 | 0300 | \$56.78 |
| HYRAM 720 | 0310 | \$6.30 |
| HYRAM 725 | 0320 | \$12.12 |
| HYRAM 730 | 0330 | \$14.56 |
| HYRAM 740 | 0340 | \$20.81 |
| HYRAM 750 | 0350 | \$22.97 |
| HYRAM 77 | 0360 | \$9.42 |
| HYRAM 770 | 0370 | \$22.85 |
| HYRAM 780 | 0380 | \$37.60 |
| HYRAM 790 | 0390 | \$48.69 |
| HYRAM 88 | 0400 | \$15.82 |

DELMAG [DELM]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| D-12 | 0500 | \$24.53 |
| D-16 | 0510 | \$36.24 |
| D-22 | 0520 | \$57.63 |
| D-30 | 0530 | \$42.71 |
| D-30-32 | 0540 | \$62.62 |
| D-36-32 | 0560 | \$81.39 |
| D46-32 | 0570 | \$96.33 |
| D62-22 | 0580 | \$156.93 |
| D100-13 | 0590 | \$248.43 |

FOSTER [FOST]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 1700 | 0600 | \$138.31 |
| 4030 | 0630 | \$193.84 |
| FNV-1800 | 0660 | \$115.20 |
| FNV-4150 | 0693 | \$248.28 |

HYDRAULIC POWER SYS [HPSI]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 150 | 0420 | \$97.34 |
| 260 | 0430 | \$154.13 |
| 300 | 0440 | \$185.03 |

I.C.E. [ICE]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 44-50 | 0450 | \$233.46 |
| 216 | 0460 | \$83.87 |
| 416L | 0470 | \$139.45 |
| 812 | 0480 | \$219.34 |

KENT [KENT]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| KHB10G | 0700 | \$19.68 |
| KHB 15G | 0710 | \$30.52 |
| KHB 30G | 0750 | \$31.09 |
| KHB 40G | 0760 | \$53.96 |

| | | | | | |
|-----------------|-----------------|-------------|--|-------------------------------|-------------|
| NPK | [NPK] | | TUNKER | [TUNK] | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 4XE | 0795 | \$17.12 | 40.01 | 1400 | \$173.38 |
| 6XA | 0800 | \$13.57 | 40.05 | 1450 | \$173.38 |
| H-10XB | 0810 | \$37.15 | 60.05 | 1460 | \$153.15 |
| H-12X | 0815 | \$37.74 | | | |
| H-16X | 0820 | \$32.76 | VULCAN | [VULC] | |
| H-20X | 0840 | \$36.24 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| H4X,HXA | 0860 | \$11.57 | 1 | 1500 | \$26.82 |
| H7X | 0880 | \$14.49 | 010 | 1520 | \$38.79 |
| | | | 100C | 1540 | \$40.95 |
| OKADA | [OKAD] | | 2300 | 1560 | \$149.10 |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | 80C | 1580 | \$31.60 |
| UB-5 | 0900 | \$8.08 | HYDRAULIC CRANES & EXCAVATORS, [HCECL] CRAWLER MOUNTED | | |
| UB-8 | 0950 | \$15.92 | DELAY FACTOR = 0.18 | OVERTIME FACTOR = 0.84 | |
| RAMMER | [RAMR] | | Includes all attachments and accessories required for lifting or digging. Pavement breaker or compactor attachments are not included. | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | BANTAM | [BANT] | |
| S-84 | 1000 | \$32.39 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| S-86 | 1050 | \$35.04 | C 266 | 0680 | \$85.42 |
| STANLEY | [STAN] | | C 366 | 0690 | \$98.81 |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | C 744 | 1075 | \$64.31 |
| MB250 | 1100 | \$6.41 | CASE | [CASE] | |
| MB2900 | 1120 | \$24.51 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| MB4900 | 1140 | \$43.45 | 9030B | 0100B | \$96.84 |
| MB550 | 1160 | \$10.11 | 9040 | 0110 | \$97.98 |
| MB800 | 1180 | \$14.96 | 9060B | 0120B | \$203.47 |
| TELEDYNE | [TELD] | | 40E E-Boom | 1600 | \$78.43 |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | 40E Y-Boom | 1601 | \$78.81 |
| 950X | 1190 | \$35.72 | 50E | 1602 | \$99.30 |
| TB1025 | 1195 | \$39.35 | 125B | 1602H | \$79.95 |
| TB1425X | 1200 | \$35.68 | 170C | 1602N | \$111.73 |
| TB2225X | 1220 | \$66.65 | 220B | 1602R | \$142.68 |
| TB425 | 1240 | \$14.55 | 880B Y-Boom | 1609 | \$56.02 |
| TB825X | 1260 | \$25.01 | 980B | 1615 | \$86.75 |
| TRAMAC | [TRMC] | | 1080 | 1615E | \$76.26 |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | 1080B | 1615J | \$77.81 |
| BRH1100 | 1300 | \$38.26 | 1280 | 1616 | \$104.01 |
| BRH125 | 1310 | \$11.89 | 1280B | 1616E | \$98.14 |
| BRH250 | 1320 | \$13.20 | CATERPILLAR | [CAT] | |
| BRH400 | 1330 | \$12.53 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| BRH620 | 1340 | \$25.38 | 304 CR | 0200 | \$31.49 |
| BRH750 | 1350 | \$22.48 | 305C CR | 0250 | \$43.02 |
| BRV950 | 1360 | \$23.66 | 308E2 CR SB | 0270 | \$48.94 |
| | | | 308DCR | 0271 | \$42.91 |
| | | | 312 | 0300 | \$50.77 |
| | | | 312C | 0300C | \$61.49 |

| | | | | | |
|-------------------|----------------|----------|-------------------|-----------------|-------------|
| 312CL | 0300CL | \$61.67 | EL 200B | 1654E | \$74.78 |
| 314CL CR | 0302CLR | \$62.62 | E 240 | 1655 | \$88.79 |
| 315L | 0305 | \$61.38 | EL 240 | 1656 | \$90.20 |
| 320 | 0310 | \$80.76 | E 300 | 1657 | \$111.42 |
| 320BL | 0312 | \$84.93 | E 300B | 1657B | \$123.62 |
| 320C | 0312C | \$95.97 | EL 300 | 1658 | \$113.24 |
| 320CL | 0312CL | \$108.10 | EL 300B | 1658B | \$125.58 |
| 320L | 0315 | \$82.14 | JOHN DEERE | [DEER] | |
| 321C LCR | 0320R | \$117.15 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 321D LCR | 0321R | \$115.32 | 225D LC | 1575D | \$109.49 |
| 322L | 0325 | \$100.63 | 330C LC | 1600C | \$155.86 |
| 325 | 0330 | \$106.56 | 450LC | 1645 | \$190.25 |
| 325BL | 0335 | \$124.48 | 490 | 1660 | \$42.52 |
| 325L | 0340 | \$111.03 | 490E | 1660E | \$53.69 |
| 328D LCR | 0343DR | \$143.34 | 690A | 1685 | \$60.06 |
| 330BL | 0345 | \$152.73 | 690B | 1695 | \$72.89 |
| 330CL | 0345CL | \$165.92 | 690C | 1697 | \$67.32 |
| 330D L | 0345DL | \$196.59 | 690D | 1697D | \$70.29 |
| 330L | 0350 | \$140.44 | 690E LC | 1697ELC | \$80.58 |
| 336EL | 0351E | \$187.52 | 790 | 1698 | \$84.72 |
| 336F | 0351F | \$187.52 | 790D | 1698D | \$89.95 |
| 345BL | 0355 | \$196.50 | 790E LC | 1698ELC | \$98.45 |
| 350L | 0360 | \$208.05 | 792 | 1699 | \$100.15 |
| 375L | 0365 | \$328.81 | 890 | 1700 | \$135.51 |
| 205 | 1617 | \$34.64 | 890A | 1705 | \$123.29 |
| 211 | 1617E | \$51.80 | 892D LC | 1708 | \$114.58 |
| 213 | 1617H | \$56.96 | 990 | 1720 | \$147.20 |
| 215 | 1618 | \$57.44 | 992D LC | 1722 | \$165.65 |
| 215B LC | 1619E | \$64.55 | 30 | 1725 | \$20.39 |
| 215C | 1619F | \$71.08 | 50 | 1730 | \$32.57 |
| 215D | 1619G | \$78.79 | 70 | 1735 | \$29.79 |
| 225 | 1620 | \$82.10 | 200LC | 1745 | \$92.16 |
| 225LC | 1621 | \$82.60 | DROTT | [DROT] | |
| 225D LC | 1622 | \$103.45 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 227 | 1623 | \$85.52 | 35D E boom | 1835 | \$59.31 |
| 229 | 1625 | \$111.25 | 35D Y boom | 1845 | \$59.71 |
| 231D | 1630 | \$126.89 | 40D E boom | 1930 | \$74.94 |
| 231DLC | 1635 | \$128.39 | 40D Y boom | 1965 | \$79.85 |
| 235 | 1640 | \$130.60 | 50D | 2005 | \$96.98 |
| 235B | 1642 | \$145.22 | FIAT-ALLIS | [F-A] | |
| 235 Front Shovel | 1645 | \$139.96 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 235B Front Shovel | 1647 | \$155.81 | FE 18 | 9000 | \$53.15 |
| 235C | 1648 | \$165.44 | FE 20 HD | 9010 | \$67.01 |
| 235DLC | 1649 | \$171.02 | FE 20 LC | 9020 | \$63.34 |
| 245 | 1650 | \$219.87 | FE 28 | 9030 | \$89.21 |
| 245B | 1650B | \$242.46 | FE 40 L | 9040 | \$152.54 |
| 245 Front Shovel | 1652 | \$231.13 | | | |
| 245B Front Shovel | 1652B | \$257.22 | | | |
| E 180 | 1653 | \$69.13 | | | |
| EL 180 | 1654 | \$70.22 | | | |

GRADALL**[GRAD]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| G 660 | 0150 | \$71.90 |
| G 660B | 0160 | \$91.77 |
| G 660C | 0170 | \$92.48 |
| G 880B | 0210 | \$98.31 |
| G 880C | 0215 | \$93.97 |
| G 1000 | 0230 | \$154.88 |
| XL4200 | 0260 | \$97.59 |
| XL5200 | 0280 | \$118.60 |

HITACHI**[HIT]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|--------------|-------------|
| UH 07LC | 2630 | \$69.56 |
| UH 062 | 2660 | \$76.30 |
| UH 172 | 2695 | \$136.62 |
| UH 122 | 2750 | \$91.29 |
| EX 150 | 2797 | \$63.54 |
| EX 200 LC | 2800 | \$77.54 |
| EX 270 LC | 2806 | \$113.68 |
| EX 300LC-2 | 2807 | \$134.54 |
| EX 300LC-3 | 2807A | \$137.86 |
| EX 330LC-5 | 2807B | \$159.22 |
| EX 370-5 | 2807F | \$158.75 |
| EX 400 LC | 2808 | \$178.17 |
| EX 450LC-5 | 2808K | \$218.85 |
| EX 550LC | 2809 | \$258.55 |
| EX 700 | 2810 | \$309.06 |
| EX 750-5 | 2815 | \$347.85 |
| EX 1100 | 2880 | \$402.84 |

HYUNDAI**[HYUN]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|--------------|-------------|
| 200LC | 2950 | \$77.53 |
| 210LC-3 | 2952C | \$95.00 |
| 280LC | 2960 | \$114.99 |
| 290LC | 2970 | \$119.59 |
| 450LC | 3010 | \$179.02 |

INTERNATIONAL**[INTL]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 630 | 4250 | \$55.21 |
| 640 HD | 4260 | \$72.42 |
| 650 HD | 4280 | \$81.34 |

KATO**[KATO]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|---------------|-------------|-------------|
| HD450 VII | 3050 | \$52.33 |
| HD700 VII LC | 3060 | \$75.66 |
| HD1250 VII LC | 3080 | \$127.53 |

KOBELCO**[KOBL]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|------------------|--------------|-------------|
| SK200LC MARK III | 4687 | \$81.13 |
| K 903B | 4688 | \$38.11 |
| K 904D | 4693 | \$41.24 |
| K 904E | 4694 | \$43.39 |
| K 904 Mark II | 4694A | \$43.15 |
| K 905 | 4695 | \$46.58 |
| K 905A LC | 4697 | \$50.19 |
| K 907C | 4700 | \$67.17 |
| K 907D | 4702 | \$72.23 |
| K 907 LC | 4704 | \$72.95 |
| K 909A | 4710 | \$93.55 |
| K 909 LC | 4711 | \$95.99 |
| K 912A | 4712 | \$110.85 |
| K 914 | 4715 | \$132.22 |
| K 916 | 4717 | \$148.20 |
| SK270LC MARK IV | 4720 | \$115.11 |
| SK400LC MARK IV | 4725 | \$203.33 |

KOEHRING**[KOEH]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|---------------|-------------|-------------|
| 366 post 1980 | 4752 | \$115.62 |
| 466E | 4990 | \$133.22 |
| 566 | 5160 | \$144.25 |
| 666, 666E | 5225 | \$182.67 |
| 866, 866E | 5235 | \$213.41 |
| 6611 | 6000 | \$43.16 |
| 6614 | 6005 | \$52.97 |
| 6612 | 6010 | \$51.50 |
| 6620 | 6015 | \$73.62 |
| 6625 | 6020 | \$89.56 |
| 6633 | 6029 | \$127.53 |
| 6644 | 6040 | \$169.07 |

KOMATSU**[KOMA]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|-------------------|--------------|-------------|
| PC 120-5 | 9485 | \$54.97 |
| PC 150-1 | 9490 | \$49.59 |
| PC 150-3 | 9495 | \$60.93 |
| PC 200 LC-2 | 9500 | \$61.91 |
| PC 200-5 | 9504 | \$80.12 |
| PC 200 LC-3 | 9505 | \$74.49 |
| PC 200 LC-5 | 9506 | \$81.18 |
| PC 220 LC-2 | 9510 | \$79.87 |
| PC 220 LC-3 | 9515 | \$92.42 |
| PC 220 LC-5 | 9516 | \$99.68 |
| PC 220 LC-6 | 9516F | \$107.81 |
| PC 220 LC-7 | 9516G | \$116.17 |
| PC 280 LC-3 | 9517 | \$104.45 |
| PC 300 LC-1, LC-2 | 9520 | \$103.22 |

| | | | | | |
|-----------------------|-------------|-------------|-----------------|-------------|-------------|
| PC 300 LC-3 | 9525 | \$122.71 | MASSEY FERGUSON | [M-F] | |
| PC 300 LC-5 | 9526 | \$138.84 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| PC 300 LC-6 | 9526A | \$151.16 | MF 450D | 6245 | \$44.26 |
| PC 300 LC-7 | 9526B | \$170.76 | MF 450S | 6250 | \$47.64 |
| PC 360 LC-3 | 9527 | \$139.72 | | | |
| PC 400 LC-1 | 9530 | \$139.85 | MITSUBISHI | [MITS] | |
| PC 400 LC-3 | 9535 | \$163.79 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| PC 400 LC-5 | 9536 | \$182.80 | MS 090 | 6290 | \$31.36 |
| PC 400 LC-6 | 9537 | \$206.18 | MS 180-3 | 6295 | \$59.95 |
| PC 600 LC-6 | 9539 | \$285.70 | MS 180 LC-8 | 6296 | \$67.83 |
| PC 650-1 | 9540 | \$255.60 | MS 230 LC-3 | 6300 | \$78.17 |
| PC 650-1 Front Shovel | 9550 | \$269.75 | MS 240 LC-8 | 6305 | \$84.52 |
| PC 650-3 | 9552 | \$270.51 | MS 280-2 | 6310 | \$95.75 |
| PC 750-6 | 9555 | \$344.33 | MS 380-2 | 6320 | \$134.15 |
| PC 1000-1 | 9560 | \$409.92 | MS 450-8 | 6330 | \$155.03 |
| PC 1000 LC-1 | 9565 | \$421.93 | NORTHWEST | [NW] | |
| PC 1100 LC-6 | 9575LC | \$473.02 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| LINK-BELT | [L-B] | | 35 DH | 6335 | \$121.76 |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | 45 DH | 6340 | \$132.53 |
| LS 1600 | 5390 | \$32.81 | 55 DH | 6345 | \$140.27 |
| LS 2650 | 5395 | \$45.72 | 55 DH Series II | 6360 | \$240.51 |
| LS 2700C II | 5398 | \$61.71 | P&H | [P&H] | |
| 2700 QUANTUM | 5399 | \$67.93 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| LS 2800 | 5400 | \$53.81 | H 750 | 6628 | \$57.92 |
| LS 2800A | 5402 | \$61.76 | H 1250 | 6630 | \$97.60 |
| LS 2800A PL | 5404 | \$53.70 | H 1750 | 6635 | \$120.82 |
| LS 2800 PL | 5405 | \$50.97 | H 2500 | 6645 | \$155.06 |
| LS 2800B | 5410 | \$67.76 | HS 2500 | 6650 | \$159.67 |
| LS 3400 | 5475 | \$89.67 | | | |
| LS 3400C II | 5477 | \$95.32 | TAKEUCHI | [TAKU] | |
| LS 4300 | 5660 | \$113.12 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| LS 4300C II | 5662 | \$124.52 | TB 15 | 7686 | \$13.38 |
| LS 4800 | 5750 | \$130.12 | TB 025 | 7686A | \$22.64 |
| LS 4800 PL | 5755 | \$117.25 | TB 045 | 7686E | \$37.48 |
| LS 5400 | 5805 | \$151.45 | TB 070 | 7686H | \$38.15 |
| LS 5800 | 5810 | \$157.44 | TB 10S | 7688 | \$10.70 |
| LS 5800A | 5812 | \$166.02 | TB 35S | 7690 | \$21.28 |
| LS 5800C II | 5814 | \$173.52 | TB 68S | 7692 | \$30.66 |
| LS 6400 | 5820 | \$232.98 | TB 800 | 7695 | \$14.97 |
| LS 7400 | 5830 | \$232.64 | | | |
| LS 7400A | 5840 | \$282.32 | | | |

**HYDRAULIC CRANES & EXCAVATORS, [HCESP]
SELF PROPELLED.**

DELAY FACTOR = 0.14 OVERTIME FACTOR = 0.88

Includes all attachments and accessories required for lifting or digging.
Pavement breaker or compactor attachments are not included.

| BUCYRUS-ERIE | | |
|---------------------|-------------|-------------|
| [B-E] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 300C/SP | 1670 | \$70.21 |
| 320C | 1672 | \$70.39 |
| 360C | 1678 | \$70.71 |

| BADGER | | |
|-----------------|--------------|-------------|
| [BAGR] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 4425/30 | 1565 | \$94.32 |
| 4435 | 1570 | \$104.70 |
| 4435B | 1573 | \$105.88 |
| 4435C | 1573C | \$114.57 |
| 4445 | 1574 | \$143.53 |
| 4450 | 1575 | \$111.24 |
| 4450B | 1577 | \$117.45 |
| 4455 | 1579 | \$144.23 |

| CASE | | |
|------------------------|--------------|-------------|
| [CASE] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 40E E-Boom, Cruz Air | 1685 | \$60.25 |
| 40E Y-Boom, Cruz Air | 1687 | \$60.46 |
| 40F E-Boom, Cruz Air | 1687H | \$62.43 |
| 40F Y-Boom, Cruz Air | 1687K | \$63.25 |
| 45 E-Boom, Cruz Air | 1688 | \$78.03 |
| 45 Y-Boom, Cruz Air | 1689 | \$82.65 |
| 45B E-Boom, Cruz Air | 1689H | \$82.44 |
| 45B Y-Boom, Cruz Air | 1689K | \$83.16 |
| 880R E-Boom | 1690 | \$54.38 |
| 880R Y-Boom | 1695 | \$54.50 |
| 1085 E-Boom, Cruz Air | 1696E | \$62.32 |
| 1085 Y-Boom, Cruz Air | 1696Y | \$62.61 |
| 1085B Y-Boom, Cruz Air | 1696Z | \$70.12 |
| 1285 E-Boom, Cruz Air | 1697E | \$78.87 |
| 1285 Y-Boom, Cruz Air | 1697Y | \$79.01 |
| 3330 Low Profile | 1698E | \$32.18 |
| 3330B | 1698H | \$32.42 |

| CATERPILLAR | | |
|--------------------|--------------|-------------|
| [CAT] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 206 | 1699 | \$43.26 |
| 212 | 1699E | \$55.43 |
| 214 | 1699H | \$59.90 |
| 224 | 1699J | \$73.71 |

| GRADALL | | |
|-----------------|-------------|-------------|
| [GRAD] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| G 3WD, 4x4 | 0110 | \$90.72 |

| GROVE | | |
|-----------------|--------------|-------------|
| [GROV] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 24 | 3820 | \$34.46 |
| 36 | 3830 | \$56.46 |
| 68 | 3850 | \$64.97 |
| 1012 | 3870 | \$77.57 |
| 2535 | 3880 | \$102.18 |
| RT-48 | 4030 | \$59.63 |
| RT-49 | 4115 | \$59.90 |
| RT-58 | 4285 | \$61.11 |
| RT-418 | 4354 | \$74.50 |
| RT-420 | 4356 | \$74.50 |
| RT-422 | 4358 | \$74.50 |
| RT-500D | 4359 | \$102.80 |
| RT-525 | 4360 | \$70.02 |
| RT-525B | 4362 | \$72.83 |
| RT-525C | 4363 | \$89.35 |
| RT-527.5 | 4365 | \$70.84 |
| RT-528B | 4370 | \$72.83 |
| RT-528C | 4372 | \$89.84 |
| RT-60 | 4520 | \$71.13 |
| RT-60S | 4540 | \$73.01 |
| RT-515 | 4606 | \$69.91 |
| RT-518 | 4607 | \$71.79 |
| RT-520 | 4608 | \$73.27 |
| RT-522 | 4609 | \$72.54 |
| RT-522C | 4609G | \$87.57 |
| RT-625 | 4630 | \$78.89 |
| RT-630 | 4635 | \$78.89 |
| RT-630B | 4637 | \$84.21 |
| RT-635 | 4640 | \$89.92 |
| RT-65 S | 4700 | \$95.01 |
| RT-740 | 4710 | \$105.76 |
| RT-745 | 4715 | \$133.39 |
| RT-75 S | 4720 | \$100.84 |
| RT-755 | 4725 | \$113.65 |
| RT-760 | 4727 | \$163.04 |
| RT-865 | 4730 | \$140.24 |
| RT-865B | 4732 | \$191.23 |
| RT-875 | 4735 | \$172.48 |
| RT-980 | 4750 | \$167.34 |
| RT-990 | 4760 | \$192.77 |
| RT-9100 | 4790 | \$245.50 |

| KOMATSU | | | [KOMA] | | | P&H | | | [P&H] | | |
|------------------|---------------|-------------|-----------------------|---------------|-------------|-----------------------|---------------|-------------|-----------------------|---------------|-------------|
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | <u>Model</u> | <u>Code</u> | <u>Rate</u> | <u>Model</u> | <u>Code</u> | <u>Rate</u> | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| PW 210-1 | 9580 | \$99.33 | OMEGA 14 | 5790 | \$65.05 | OMEGA 14 | 5790 | \$65.05 | OMEGA 14 | 5790 | \$65.05 |
| LINK-BELT | | | [L-B] | | | OMEGA 15 | 5792 | \$65.05 | OMEGA 15 | 5792 | \$65.05 |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | OMEGA 18 | 5794 | \$65.47 | OMEGA 18 | 5794 | \$65.47 | OMEGA 18 | 5794 | \$65.47 |
| HSP 15 | 5500 | \$68.12 | OMEGA 25 | 5795 | \$87.20 | OMEGA 25 | 5795 | \$87.20 | OMEGA 25 | 5795 | \$87.20 |
| HSP 18 | 5505 | \$68.12 | OMEGA 20 | 5796 | \$66.13 | OMEGA 20 | 5796 | \$66.13 | OMEGA 20 | 5796 | \$66.13 |
| HSP 20 | 5510 | \$73.98 | OMEGA 23 | 5796E | \$68.82 | OMEGA 23 | 5796E | \$68.82 | OMEGA 23 | 5796E | \$68.82 |
| HSP 22 | 5530 | \$75.35 | OMEGA 30 | 5796J | \$89.56 | OMEGA 30 | 5796J | \$89.56 | OMEGA 30 | 5796J | \$89.56 |
| HSP 25 | 5535 | \$80.04 | OMEGA 35 | 5796P | \$90.50 | OMEGA 35 | 5796P | \$90.50 | OMEGA 35 | 5796P | \$90.50 |
| HSP 8015 | 5538 | \$78.44 | OMEGA 40 | 5797 | \$121.81 | OMEGA 40 | 5797 | \$121.81 | OMEGA 40 | 5797 | \$121.81 |
| HSP 8018 | 5538E | \$78.44 | OMEGA 45 | 5797E | \$123.48 | OMEGA 45 | 5797E | \$123.48 | OMEGA 45 | 5797E | \$123.48 |
| HSP 8018XL | 5538G | \$95.47 | OMEGA 50 | 5797J | \$124.84 | OMEGA 50 | 5797J | \$124.84 | OMEGA 50 | 5797J | \$124.84 |
| HSP 8018C | 5538H | \$71.36 | OMEGA 60 | 5798 | \$129.14 | OMEGA 60 | 5798 | \$129.14 | OMEGA 60 | 5798 | \$129.14 |
| HSP 8025 | 5538P | \$81.95 | OMEGA 65 | 5799 | \$151.40 | OMEGA 65 | 5799 | \$151.40 | OMEGA 65 | 5799 | \$151.40 |
| HSP 8025 S | 5538PF | \$82.93 | OMEGA 114 | 5799C | \$73.86 | OMEGA 114 | 5799C | \$73.86 | OMEGA 114 | 5799C | \$73.86 |
| HSP 8030 | 5538Q | \$93.81 | OMEGA 114D | 5799G | \$71.95 | OMEGA 114D | 5799G | \$71.95 | OMEGA 114D | 5799G | \$71.95 |
| HSP 8035 | 5538R | \$136.39 | OMEGA 118 | 5799Q | \$75.34 | OMEGA 118 | 5799Q | \$75.34 | OMEGA 118 | 5799Q | \$75.34 |
| HSP 8040 | 5538S | \$136.52 | OMEGA 118D | 5799S | \$72.09 | OMEGA 118D | 5799S | \$72.09 | OMEGA 118D | 5799S | \$72.09 |
| HSP 8050 | 5538T | \$138.61 | OMEGA 120 | 5799U | \$76.94 | OMEGA 120 | 5799U | \$76.94 | OMEGA 120 | 5799U | \$76.94 |
| HSP 8055 | 5538V | \$125.11 | OMEGA 120D | 5799W | \$72.78 | OMEGA 120D | 5799W | \$72.78 | OMEGA 120D | 5799W | \$72.78 |
| HSP 8060 | 5539 | \$151.88 | OMEGA 122 | 5799X | \$77.91 | OMEGA 122 | 5799X | \$77.91 | OMEGA 122 | 5799X | \$77.91 |
| LORAIN | | | [LORN] | | | OMEGA 122D | 5799Y | \$73.35 | OMEGA 122D | 5799Y | \$73.35 |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | OMEGA 125 | 5799Z | \$78.28 | OMEGA 125 | 5799Z | \$78.28 | OMEGA 125 | 5799Z | \$78.28 |
| LRT 15H | 5730 | \$69.58 | OMEGA 128 | 5799ZA | \$76.75 | OMEGA 128 | 5799ZA | \$76.75 | OMEGA 128 | 5799ZA | \$76.75 |
| LRT 15U | 5735 | \$70.84 | R 150 | 5890 | \$55.67 | R 150 | 5890 | \$55.67 | R 150 | 5890 | \$55.67 |
| LRT 18U | 5740 | \$71.27 | R 150-1 | 5910 | \$55.19 | R 150-1 | 5910 | \$55.19 | R 150-1 | 5910 | \$55.19 |
| LRT 35U | 5745 | \$103.87 | R 180 | 5975 | \$55.99 | R 180 | 5975 | \$55.99 | R 180 | 5975 | \$55.99 |
| LRT 40U | 5750 | \$104.53 | R 200 | 6060 | \$56.31 | R 200 | 6060 | \$56.31 | R 200 | 6060 | \$56.31 |
| LRT 150 | 5755 | \$68.78 | OMEGA S-15 | 6062 | \$89.92 | OMEGA S-15 | 6062 | \$89.92 | OMEGA S-15 | 6062 | \$89.92 |
| LRT 150D | 5756 | \$83.72 | OMEGA S-18 | 6063 | \$89.92 | OMEGA S-18 | 6063 | \$89.92 | OMEGA S-18 | 6063 | \$89.92 |
| LRT 180 | 5760 | \$68.75 | OMEGA S-20 | 6064 | \$92.42 | OMEGA S-20 | 6064 | \$92.42 | OMEGA S-20 | 6064 | \$92.42 |
| LRT 180D | 5760D | \$83.72 | S-35 | 6064E | \$126.91 | S-35 | 6064E | \$126.91 | S-35 | 6064E | \$126.91 |
| LRT 200 | 5765 | \$68.61 | PETTIBONE | | | [PET] | | | | | |
| LRT 200D | 5765D | \$83.88 | <u>Model</u> | <u>Code</u> | <u>Rate</u> | <u>Model</u> | <u>Code</u> | <u>Rate</u> | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| LRT 220 | 5767 | \$70.95 | 16 MK P Series | 6500 | \$60.55 | 16 MK P Series | 6500 | \$60.55 | 16 MK P Series | 6500 | \$60.55 |
| LRT 230 | 5768 | \$75.15 | 20 MK P Series | 6580 | \$61.17 | 20 MK P Series | 6580 | \$61.17 | 20 MK P Series | 6580 | \$61.17 |
| LRT 230D | 5768D | \$83.90 | 25 | 6740 | \$57.41 | 25 | 6740 | \$57.41 | 25 | 6740 | \$57.41 |
| LRT 250 | 5769 | \$75.17 | 25 MK P Series | 6750 | \$61.93 | 25 MK P Series | 6750 | \$61.93 | 25 MK P Series | 6750 | \$61.93 |
| LRT 250D | 5769D | \$83.90 | 29 MK P Series | 6880 | \$62.94 | 29 MK P Series | 6880 | \$62.94 | 29 MK P Series | 6880 | \$62.94 |
| LRT 275 | 5770 | \$75.17 | 30 | 6900 | \$57.41 | 30 | 6900 | \$57.41 | 30 | 6900 | \$57.41 |
| LRT 275D | 5770D | \$83.90 | 30 MK P Series | 6903 | \$63.92 | 30 MK P Series | 6903 | \$63.92 | 30 MK P Series | 6903 | \$63.92 |
| LRT 330 | 5772 | \$97.01 | 30 SC, 30 SC P Series | 6910 | \$89.21 | 30 SC, 30 SC P Series | 6910 | \$89.21 | 30 SC, 30 SC P Series | 6910 | \$89.21 |
| LRT 400 | 5773 | \$111.12 | 60 SC | 6990 | \$95.19 | 60 SC | 6990 | \$95.19 | 60 SC | 6990 | \$95.19 |
| LRT 450 | 5774 | \$114.20 | 60 SC P Series | 6995 | \$101.45 | 60 SC P Series | 6995 | \$101.45 | 60 SC P Series | 6995 | \$101.45 |
| LRT 500 | 5775 | \$117.16 | 70 | 7100 | \$100.69 | 70 | 7100 | \$100.69 | 70 | 7100 | \$100.69 |
| LRT 550 | 5790 | \$122.30 | 70 SC | 7165 | \$101.09 | 70 SC | 7165 | \$101.09 | 70 SC | 7165 | \$101.09 |
| | | | 70 SC P Series | 7170 | \$106.91 | 70 SC P Series | 7170 | \$106.91 | 70 SC P Series | 7170 | \$106.91 |
| | | | 80 MK P Series | 7250 | \$99.38 | 80 MK P Series | 7250 | \$99.38 | 80 MK P Series | 7250 | \$99.38 |

80 SC P Series 7260 \$100.74

R.O. PRODUCTS [ROP]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| MC 5A | 8005 | \$36.69 |
| MC 50B | 8175 | \$58.29 |
| MC 50C | 8260 | \$59.61 |

| | |
|---|------------------|
| HYDRAULIC CRANES & EXCAVATORS, TRUCK MTD. W/ CARRIER | [HCETD] |
|---|------------------|

DELAY FACTOR = 0.13 OVERTIME FACTOR = 0.89

Includes truck/carrier. Includes all attachment and accessories required for lifting or digging. Pavement breaker or compactor attachments are not included.

BUCYRUS-ERIE [B-E]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 25 XC | 1360 | \$84.61 |
| 30 XC | 1370 | \$85.24 |
| 40 C | 1475 | \$76.99 |
| 60 XC | 1590 | \$137.04 |
| 65 C | 1592 | \$118.64 |
| 90 XC | 1600 | \$148.14 |

BADGER [BAGR]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|------------------|-------------|-------------|
| 300 Hydro-Scopic | 0550 | \$58.12 |
| 460 Hydro-Scopic | 0555 | \$71.17 |
| 666 Hydro-Scopic | 0560 | \$105.47 |
| 888 Hydro-Scopic | 0600 | \$110.99 |

BANTAM [BANT]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|-----------------|-------------|-------------|
| T 744 Teleskoop | 1285 | \$68.47 |
| T 888 | 1310 | \$99.80 |
| T 888B | 1315 | \$116.47 |

DEVAULT [DVUT]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| TK 15-10 | 1900 | \$47.84 |

GRADALL [GRAD]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| G 3W | 0120 | \$71.23 |
| G 660 | 0170 | \$69.04 |
| G 660B | 0180 | \$89.93 |
| G 660C | 0190 | \$87.09 |
| G 800 | 0210 | \$60.47 |
| G 880B | 0220 | \$98.02 |
| G 880C | 0230 | \$94.70 |
| G 1000 | 0240 | \$104.07 |

GROVE [GROV]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| TD 520 | 2221 | \$105.35 |
| TD 522 | 2223 | \$105.35 |
| TD 525 | 2224 | \$106.24 |
| TMS 250 | 2850 | \$98.87 |
| TMS 250A | 2860 | \$99.34 |
| TMS 250B | 2870 | \$99.34 |
| TMS 250C | 2875 | \$136.35 |
| TMS 300 | 2922 | \$118.13 |
| TMS 300B | 2923 | \$135.10 |
| TMS 760 | 3180 | \$206.78 |
| TMS 865 | 3378 | \$154.94 |
| TM 875 | 3380 | \$178.88 |
| TMS 875 | 3385 | \$179.75 |
| TM 890 | 3387 | \$194.56 |
| TM 1075 | 3390 | \$161.90 |

HIAB [HIAB]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 100 AW | 3850 | \$43.16 |
| 1165 | 3852 | \$40.34 |
| 170 thru 174 | 3854 | \$38.90 |
| 175 thru 177 | 3855 | \$39.04 |
| 550, 5501 | 3857 | \$41.60 |
| 650 | 3859 | \$42.47 |

KOEHRING [KOEH]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|----------------|-------------|-------------|
| 4460 Teleskoop | 4400 | \$69.14 |
| 4465 Teleskoop | 4405 | \$70.33 |
| 4470 Teleskoop | 4410 | \$81.69 |
| 4475 Teleskoop | 4415 | \$82.85 |

LINK-BELT [L-B]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| HTC 14 | 4505 | \$96.48 |
| HTC 25 | 4507 | \$96.48 |
| HTC 35 | 4509 | \$106.07 |
| HTC 50 | 4510 | \$140.72 |
| HTC 50W | 4520 | \$135.44 |
| HTC 814 | 4530 | \$126.28 |
| HTC 814XL | 4531 | \$131.14 |
| HTC 822 S | 4532 | \$118.23 |
| HTC 825 | 4535 | \$110.70 |
| HTC 825 S | 4536 | \$119.27 |
| HTC 830 | 4537 | \$128.16 |
| HTC 835 | 4539 | \$135.04 |
| HTC 835XL | 4539C | \$152.61 |
| HTC 840 | 4539E | \$155.99 |
| HTC 850 | 4539G | \$160.97 |

| | | | | | |
|-----------|-------|----------|-------------|-------|----------|
| HTC 855 | 4539H | \$141.98 | T-300A | 5665 | \$114.29 |
| HTC 860 | 4539J | \$163.62 | OMEGA T-400 | 5666M | \$140.09 |
| HTC 1040 | 4540 | \$153.74 | OMEGA T-450 | 5669 | \$141.76 |
| HTC 1050 | 4545 | \$155.93 | T-600 XL | 5670 | \$164.21 |
| HTC 1055 | 4550 | \$145.58 | OMEGA T-500 | 5680 | \$141.75 |
| HTC 1060 | 4555 | \$160.44 | OMEGA T-650 | 5745 | \$191.81 |
| HTC 11100 | 4600 | \$281.69 | T-750 | 5780 | \$134.04 |

LORAIN

[LORN]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| MCH 140 | 4942 | \$112.99 |
| MCH 150 | 4946 | \$105.90 |
| MCH 180 | 4947 | \$105.90 |
| MCH 300 | 4953 | \$123.53 |
| MCH 350 | 4955 | \$98.66 |
| MCH 400 | 4957 | \$134.98 |
| MCH 500 | 4960 | \$107.58 |

MANITEX

[MANX]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 1161 | 4980 | \$46.26 |
| 1770 | 4985 | \$76.97 |
| 2284 | 4990 | \$79.66 |
| 2592 | 4995 | \$81.54 |

NATIONAL

[NATL]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|---------------------------------|-------------|-------------|
| Ser 4/400, 11.3 m (37') boom | 4983 | \$43.08 |
| Ser 4/400, 14.0 m (46') boom | 4984 | \$43.28 |
| Ser 4/400, 16.8 m (55') boom | 4985 | \$43.44 |
| Ser 5/500A/B, 14.3 m (47') boom | 4986 | \$48.10 |
| Ser 5/500A/B, 17.1 m (56') boom | 4987 | \$48.70 |
| Ser 6/600, 14.3 m (47') boom | 4989 | \$47.62 |
| Ser 6/600, 17.1 m (56') boom | 4990 | \$47.97 |
| 856 | 4995 | \$48.46 |
| 856B | 4996 | \$47.65 |
| 875 | 4997 | \$49.18 |
| 875B | 4998 | \$50.57 |
| Series 85 | 4999 | \$44.50 |

P&H

[P&H]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|---------------|-------------|-------------|
| ALPHA 100 ton | 5000 | \$259.66 |
| CN T-280 | 5005 | \$140.92 |
| T-150 | 5290 | \$103.67 |
| T-180 | 5380 | \$104.10 |
| T-200 | 5470 | \$104.62 |
| T-250 | 5560 | \$121.85 |
| CN T-250 | 5561 | \$143.22 |
| OMEGA T-250 | 5570 | \$115.56 |
| OMEGA T-300 | 5580 | \$118.72 |
| OMEGA T-350 | 5585 | \$119.91 |

PITMAN

[PIT]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|---------------------------|-------------|-------------|
| Hydralift HL 40 thru 95 | 6670 | \$39.29 |
| Hydralift HL 100 thru 170 | 6675 | \$42.38 |
| HL 857 | 6685 | \$47.21 |
| HL 1200, 1545-T2 or 1580 | 6695 | \$49.51 |
| POLECAT | 6697 | \$50.47 |
| PELICAN | 6699 | \$53.25 |

R.O. PRODUCTS

[ROP]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| TC-40 | 6860 | \$40.21 |
| TC-50 | 6862 | \$41.76 |
| TC-70 | 6864 | \$43.10 |
| TC-80 | 6866 | \$43.14 |
| TC-85 | 6868 | \$42.68 |
| TC-110 | 6870 | \$46.53 |
| TC-120 | 6872 | \$47.15 |
| TC-125 | 6874 | \$46.78 |
| TC-145 | 6876 | \$49.64 |
| TC-150 | 6878 | \$48.08 |

**HYDRAULIC CRANES & EXCAVATORS, [HCETG]
TRUCK MTD. LESS CARRIER.**

DELAY FACTOR = 0.10 OVERTIME FACTOR = 0.92

Includes all lifting and digging attachments and accessories. Truck/carrier to be paid separately. Pavement breaker or compactor attachments are not included.

BUCYRUS-ERIE

[B-E]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|----------------|-------------|-------------|
| H-3 series two | 1000 | \$41.91 |
| H-5 series two | 1300 | \$49.36 |

GALION

[GALN]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 125 P | 1970 | \$50.95 |
| 150 P | 1980 | \$61.51 |

GROVE

[GROV]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| TM 100C | 2020 | \$72.92 |
| TM 200C | 2040 | \$58.53 |

**HYDRAULIC PERSONNEL LIFTS & [HYLFT]
AERIAL WORK PLATFORMS**

DELAY FACTOR = 0.22 OVERTIME FACTOR = 0.79

Includes self propelled and power take off(PTO) units whether gas, diesel or electric. Rates for any truck or carrier mounted units shall pay for the truck separately. Reach is rated by Mfr's maximum extension in meters(feet).

| BOOM TYPE | | [BOOM] | |
|------------------|-----------|-----------------|-------------|
| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
| 0 | 7.6 (25) | 00-24 | \$16.15 |
| 7.6 (25) | 15.2 (50) | 25-49 | \$38.23 |
| 15.2 (50) | 22.9 (75) | 50-74 | \$53.62 |

| SCISSOR TYPE | | [SCIS] | |
|---------------------|-----------|-----------------|-------------|
| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
| 0 | 6.1 (20) | 00-20 | \$17.57 |
| 6.4 (21) | 9.1 (30) | 21-30 | \$21.17 |
| 9.4 (31) | 15.2 (50) | 31-50 | \$31.50 |

LOADERS, CRAWLER [LDRCL]

DELAY FACTOR = 0.12 OVERTIME FACTOR = 0.90

Includes all attachments and accessories excluding clam-action buckets and backhoe(see attachment class).

| CASE | | [CASE] | |
|--------------|--|-----------------|-------------|
| <u>Model</u> | | <u>Code</u> | <u>Rate</u> |
| 350B | | 2370 | \$34.56 |
| 450B | | 2610 | \$31.65 |
| 455B | | 2620 | \$33.37 |
| 455C | | 2620A | \$37.19 |
| 1155D | | 3555 | \$64.72 |
| 1155E | | 3556 | \$71.38 |
| 1450 | | 3560 | \$71.31 |
| 1450B | | 3565 | \$79.01 |
| 1455B | | 3568 | \$79.89 |

| CATERPILLAR | | [CAT] | |
|----------------------|--|----------------|-------------|
| <u>Model</u> | | <u>Code</u> | <u>Rate</u> |
| 259D | | 2159 | \$42.09 |
| 289D | | 2189 | \$44.47 |
| 299D2 | | 2199A | \$55.10 |
| 931B | | 3735 | \$35.65 |
| 931C | | 3735C | \$37.85 |
| 931 LGP | | 3740 | \$33.62 |
| 931B LGP | | 3745 | \$36.73 |
| 935B | | 3845 | \$42.42 |
| 935C | | 3845C | \$45.03 |
| 939C | | 3900 | \$63.99 |
| 943 | | 4130 | \$54.58 |
| 943 LGP | | 4135 | \$51.51 |
| 951C 86J 1992 serial | | 4200 | \$48.74 |
| 951C 86J 2598 serial | | 4210 | \$53.98 |

| | | |
|-----------------------|-------------|----------|
| 951C LGP 86J 2598 ser | 4215 | \$54.79 |
| 953 | 4220 | \$73.64 |
| 953 LGP | 4230 | \$68.81 |
| 955L 85J 6247 serial | 4675 | \$69.00 |
| 955L 85J 13X10129 ser | 4680 | \$74.67 |
| 955L LGP 85J 13X10129 | 4685 | \$75.01 |
| 963 | 4690 | \$101.62 |
| 963 LGP | 4693 | \$92.36 |
| 973 | 4695 | \$156.42 |
| 973 LGP | 4698 | \$130.03 |
| 977K | 5014 | \$80.20 |
| 977K 11K serial | 5092 | \$84.40 |
| 977L 11K 3919 serial | 5170 | \$98.40 |
| 977L 11K 5083 serial | 5180 | \$107.35 |
| 977L 14X serial | 5185 | \$111.64 |
| 977L LGP | 5190 | \$111.31 |
| 983 | 5248 | \$152.18 |
| 983B | 5265 | \$163.59 |

| JOHN DEERE | | [DEER] | |
|----------------------|--|-----------------|-------------|
| <u>Model</u> | | <u>Code</u> | <u>Rate</u> |
| JD 350C | | 5420 | \$36.56 |
| JD 450C (4 speed PS) | | 5805 | \$36.57 |
| JD 455D | | 5807 | \$38.50 |
| JD 455E | | 5809 | \$39.02 |
| JD 455G | | 5809A | \$47.84 |
| JD 555 | | 5810 | \$41.30 |
| JD 555A | | 5812 | \$45.62 |
| JD 555B | | 5814 | \$44.86 |
| JD 555G | | 5814A | \$64.94 |
| JD 655 | | 5815 | \$65.37 |
| JD 655B | | 5817 | \$75.27 |
| JD 755 | | 5820 | \$61.51 |
| JD 755A | | 5822 | \$76.66 |
| JD 755B | | 5824 | \$86.86 |
| JD 855 | | 5830 | \$116.03 |

| DRESSER | | [DRES] | |
|----------------|--|-----------------|-------------|
| <u>Model</u> | | <u>Code</u> | <u>Rate</u> |
| 100E (PS) | | 9000 | \$37.89 |
| 100G | | 9005 | \$43.80 |
| 125E (PS) | | 9010 | \$46.73 |
| 125G | | 9015 | \$52.97 |
| 175C (PS) | | 9020 | \$93.20 |
| 200 | | 9025 | \$107.70 |
| 250C (PS) | | 9030 | \$109.83 |
| 250E (PS) | | 9035 | \$126.49 |

KOMATSU**[KOMA]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|--------------|-------------|
| D 53S-16 | 7878 | \$62.39 |
| D 53S-17 | 7878A | \$74.82 |
| D 55S-2 | 7900 | \$64.03 |
| D 55S-3 | 7978 | \$64.03 |
| D 57S-1 | 8000 | \$86.55 |
| D 65S-6 | 8017 | \$84.12 |
| D 66S-1 | 8020 | \$116.83 |
| D 75S-2 | 8056 | \$91.33 |
| D 75S-3 | 8060 | \$113.76 |
| D 75S-5 | 8061 | \$166.36 |
| D 155S-1 | 8080 | \$222.24 |

LOADERS, RUBBER TIRE**[LDRRT]****DELAY FACTOR = 0.12****OVERTIME FACTOR = 0.89**

Includes all attachments and accessories. Clam-action buckets, 4WD and backhoes are excluded unless otherwise noted.

ALLIS-CHALMERS**[A-C]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|-----------------|-------------|-------------|
| 710C | 0747 | \$35.40 |
| 714B | 0750 | \$34.53 |
| 714C w/ backhoe | 0752 | \$36.95 |
| 715B w/ backhoe | 0765 | \$36.38 |
| 715C w/ backhoe | 0767 | \$37.20 |

CASE**[CASE]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|---------------------|-------------|-------------|
| W-11 | 1365 | \$33.06 |
| W-11B | 1368 | \$40.30 |
| W-18 | 1444 | \$56.01 |
| W-18 9213140 serial | 1450 | \$59.36 |
| W-18B | 1460 | \$64.04 |
| W-20 | 1472 | \$59.48 |
| W-20B | 1480 | \$60.23 |
| W-20C | 1482 | \$64.81 |
| W-30 | 1565 | \$88.84 |
| 480B | 1636 | \$28.27 |
| 480B w/ backhoe | 1640 | \$29.52 |
| 480C | 1650 | \$36.47 |
| 480C w/ backhoe | 1660 | \$37.97 |
| 480D | 1662 | \$40.84 |
| 480D w/ backhoe | 1664 | \$42.70 |
| 480E w/ backhoe | 1666 | \$34.94 |
| 480E LL | 1667 | \$33.78 |
| 480F w/ backhoe | 1668 | \$36.19 |
| 480F LL | 1669 | \$34.50 |
| 480LL | 1677 | \$40.88 |
| 570L XT 4WD | 1690 | \$39.60 |

| | | |
|----------------------------|-------------|----------|
| 580B w/ backhoe | 1705 | \$37.07 |
| 580C | 1710 | \$29.47 |
| 580C w/ backhoe | 1715 | \$31.30 |
| 580D | 1717 | \$30.76 |
| 580D w/ backhoe | 1720 | \$33.16 |
| 580 Super D | 1725 | \$33.58 |
| 580 Super D w/ backhoe | 1727 | \$36.03 |
| 580 Super E | 1731 | \$34.54 |
| 580 Super E w/ backhoe | 1735 | \$37.18 |
| 580K w/ backhoe | 1739 | \$37.45 |
| 580K 4WD w/ backhoe | 1740 | \$38.50 |
| 580 Super K w/ backhoe | 1742 | \$41.39 |
| 580L w/ backhoe | 1743 | \$41.64 |
| 580 Super L 4WD w/ backhoe | 1744 | \$48.34 |
| 590 Turbo w/ backhoe | 1745 | \$50.59 |
| 590 Super L 4WD w/ backhoe | 1746 | \$52.91 |
| 621 | 1750 | \$68.27 |
| 721 | 1752 | \$82.93 |
| 821 | 1754 | \$101.42 |
| 680E w/ backhoe | 1840 | \$47.53 |
| 680G w/ backhoe | 1850 | \$46.24 |
| 680H w/ backhoe | 1852 | \$49.01 |
| 680K w/ backhoe | 1854 | \$53.53 |
| 680L w/ backhoe | 1856 | \$54.21 |
| 680L 4WD w/ backhoe | 1857 | \$54.98 |
| 780 w/ backhoe | 1864 | \$61.00 |
| 780B w/ backhoe | 1866 | \$65.33 |
| 780C w/ backhoe | 1867 | \$66.47 |
| 780D w/ backhoe | 1868 | \$67.20 |
| 780D 4WD w/ backhoe | 1869 | \$68.53 |

CATERPILLAR**[CAT]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------------------|---------------|-------------|
| 415F2 | 1850F2 | \$47.87 |
| 416 w/ backhoe | 1860 | \$37.42 |
| 416 Series II w/ backhoe | 1860A | \$37.63 |
| 416B 4WD w/ extend-a-hoe | 1861A | \$46.30 |
| 416C 4WD w/ backhoe | 1861C | \$47.97 |
| 416D w/ backhoe | 1861D | \$43.32 |
| 416D 4WD w/ backhoe | 1861D4 | \$44.38 |
| 420D w/ backhoe | 1861M | \$48.59 |
| 420D 4WD w/ backhoe | 1861M4 | \$49.65 |
| 420E | 1861N | \$58.50 |
| 420F2 | 1861N2 | \$69.27 |
| 426 w/ backhoe | 1862 | \$42.29 |
| 426 Series II w/ backhoe | 1862A | \$42.50 |
| 426C w/ backhoe | 1862C | \$52.89 |
| 426C 4WD w/ backhoe | 1862C4 | \$54.25 |
| 428 w/ backhoe | 1864 | \$42.26 |
| 428 Series II w/ backhoe | 1864A | \$42.48 |
| 430D | 1865D | \$58.73 |

| | | | | | |
|--------------------------|--------------|----------|---------------------|-----------------|-------------|
| 430E | 1865E | \$62.11 | IT 12 | 2472 | \$40.62 |
| 436 w/ backhoe | 1866 | \$46.09 | IT 12B | 2472B | \$47.30 |
| 436 Series II w/ backhoe | 1866A | \$46.26 | IT 14F | 2473 | \$54.77 |
| 446 w/ backhoe | 1868 | \$59.57 | IT 18 | 2474 | \$51.93 |
| 446B w/ backhoe | 1868B | \$65.77 | IT 18B | 2475 | \$58.70 |
| 446D | 1868D | \$68.20 | IT 28 | 2476 | \$62.88 |
| 450E | 1869E | \$82.27 | IT 28B | 2477 | \$68.14 |
| 910 | 1870 | \$39.87 | IT 28F | 2477G | \$78.89 |
| 910E | 1870E | \$46.90 | IT 28G | 2478 | \$82.01 |
| 916 | 1885 | \$53.14 | IT 38G | 2480 | \$94.49 |
| 920 | 1894 | \$48.66 | IT 62G | 2482 | \$129.99 |
| 926 | 2065 | \$62.42 | CLARK | [CLRK] | |
| 926E | 2067 | \$67.44 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 928G | 2070G | \$80.66 | 35C | 2484 | \$49.74 |
| 930 41K serial | 2088 | \$59.66 | 45C | 2486 | \$58.13 |
| 930G | 2088G | \$95.67 | 55C | 2488 | \$70.23 |
| 936 | 2100 | \$75.68 | 75C | 2491 | \$91.62 |
| 936E | 2110 | \$82.46 | 125B | 2492 | \$118.22 |
| 936F | 2120 | \$85.68 | 275B | 2496 | \$205.16 |
| 938F | 2130 | \$87.42 | 275C | 2497 | \$223.31 |
| 938G | 2130G | \$98.88 | JOHN DEERE | [DEER] | |
| 950 90A serial | 2228 | \$64.41 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 950 31K & 81J serial | 2270 | \$77.01 | JD-210C | 2485 | \$31.63 |
| 950B | 2272 | \$94.62 | JD-210C w/ backhoe | 2490 | \$31.61 |
| 950E | 2300 | \$100.55 | JD-210LE | 2495 | \$41.49 |
| 950F | 2301 | \$105.91 | JD-310A w/ backhoe | 2504 | \$33.15 |
| 950F Series II | 2303 | \$109.50 | JD-310B w/ backhoe | 2506 | \$33.83 |
| 950G | 2310 | \$117.62 | JD-310C w/ backhoe | 2507 | \$37.28 |
| 950H | 2310H | \$136.17 | JD-310D w/ backhoe | 2507D | \$41.91 |
| 950M | 2310M | \$160.58 | JD-310E w/ backhoe | 2507E | \$42.89 |
| 962G | 2320G | \$128.74 | JD-310SE w/ backhoe | 2507F | \$48.03 |
| 966C | 2340 | \$112.12 | 310G | 2507G | \$44.01 |
| 966D | 2350 | \$124.07 | JD-315SE w/ backhoe | 2507H | \$48.65 |
| 966E | 2360 | \$136.90 | JD-410 w/ backhoe | 2508 | \$36.21 |
| 966F | 2361 | \$139.87 | JD-410B w/ backhoe | 2508B | \$36.90 |
| 966G | 2362 | \$156.88 | JD-410C w/ backhoe | 2508C | \$43.37 |
| 966H | 2362H | \$182.40 | JD-410D w/ backhoe | 2508D | \$51.52 |
| 966K | 2362K | \$186.72 | JD-410E w/ backhoe | 2508E | \$54.12 |
| 970F | 2370 | \$164.12 | 410G | 2508G | \$55.31 |
| 972G | 2372G | \$175.02 | 410J 4WD | 2508J | \$63.64 |
| 972M | 2372M | \$206.74 | 410K | 2508K | \$68.12 |
| 980B | 2376 | \$143.58 | JD-444 | 2510 | \$48.21 |
| 980C | 2378 | \$174.28 | JD-444C | 2515 | \$50.16 |
| 980F | 2381 | \$179.55 | JD-444D | 2520 | \$51.74 |
| 980G | 2382 | \$197.85 | JD-444E | 2521 | \$56.11 |
| 980H | 2382H | \$216.00 | JD-500C w/ backhoe | 2592 | \$47.00 |
| 988 87A6868 serial | 2398 | \$175.71 | JD-510 w/ backhoe | 2620 | \$43.67 |
| 988B 50W serial | 2436 | \$249.65 | JD-510B w/ backhoe | 2625 | \$41.97 |
| 992B 25K serial | 2460 | \$312.62 | JD-510C w/ backhoe | 2630 | \$49.53 |
| 992C | 2470 | \$476.37 | | | |

| | | | | | |
|------------------------|-----------------|-------------|----------------------|-----------------|-------------|
| JD-510D w/ backhoe | 2630D | \$58.52 | FR 35 | 3052 | \$221.09 |
| JD-544B | 2660B | \$59.75 | FORD | [FORD] | |
| JD-544C | 2660C | \$61.33 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| JD-544D | 2660D | \$60.26 | 545C | 3054 | \$34.10 |
| JD-544E | 2660E | \$66.62 | 650 w/ backhoe | 3056 | \$37.71 |
| JD-544G | 2660G | \$73.31 | 655A w/ backhoe | 3056F | \$42.01 |
| 544J | 2660J | \$95.73 | 655C w/ backhoe | 3056G | \$46.01 |
| 544K | 2660K | \$106.92 | 750 w/ backhoe | 3057 | \$49.26 |
| JD-610B w/ backhoe | 2690 | \$47.99 | 755 w/ backhoe | 3061 | \$52.32 |
| JD-610C w/ backhoe | 2691 | \$54.76 | 755B w/ backhoe | 3063 | \$59.49 |
| JD-624E | 2700 | \$79.72 | 755A w/ backhoe | 3065 | \$58.14 |
| JD-624G | 2700G | \$90.09 | A-62 | 3114 | \$51.18 |
| JD-624H | 2700H | \$98.68 | A-64 | 3116 | \$62.11 |
| JD-644B | 2710 | \$82.60 | A-66 | 3118 | \$80.86 |
| JD-644C | 2715 | \$85.45 | FURUKAWA | [FURU] | |
| JD-644D | 2717 | \$88.40 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| JD-644E | 2719 | \$95.45 | FL 320A | 3120M | \$114.50 |
| JD-644G | 2719B | \$108.24 | FL 330 | 3120S | \$124.86 |
| JD-644H | 2719H | \$115.96 | HOUGH | [HOUG] | |
| 644J | 2719J | \$128.40 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| JD-710B w/ backhoe | 2720 | \$61.43 | H65C | 3578 | \$79.80 |
| JD-710C w/ backhoe | 2721 | \$68.21 | H-90E | 3884 | \$137.76 |
| JD-710D w/ backhoe | 2722 | \$74.04 | H-100C | 3954 | \$162.21 |
| JD-710D 4WD w/ backhoe | 2722D | \$75.94 | INTERNATIONAL | [INTL] | |
| 710G | 2722G | \$78.50 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| JD-744H | 2723 | \$157.71 | 260A | 2260 | \$36.56 |
| 744J | 2723J | \$185.78 | 260A w/ backhoe | 2270 | \$38.18 |
| JD-844 | 2725 | \$152.63 | 270A w/ backhoe | 2280 | \$42.07 |
| DRESSER | [DRES] | | 280A w/ backhoe | 2285 | \$51.57 |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | J C B | [JCB] | |
| 510B | 2310 | \$46.87 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 510C | 2310C | \$62.51 | 214S w/ backhoe | 4430 | \$50.33 |
| 515B | 3517 | \$60.90 | 215S w/ backhoe | 4435 | \$55.26 |
| 515C | 3517C | \$73.90 | 217S w/ backhoe | 4440 | \$58.49 |
| 520B | 3519 | \$70.39 | 3C 1550 2WD w/ hoe | 4448 | \$35.97 |
| 520C | 3519C | \$88.05 | 3D 1700 4WD w/ hoe | 4450 | \$47.98 |
| 530 | 3520 | \$98.56 | 1400B w/ backhoe | 4455 | \$40.74 |
| 530C | 3520C | \$107.09 | 1550B w/ backhoe | 4457 | \$46.64 |
| 540 | 3530 | \$135.01 | 1600B w/ backhoe | 4458 | \$53.66 |
| 550 | 3540 | \$135.15 | 1700B w/ backhoe | 4459 | \$54.70 |
| FIAT-ALLIS | [F-A] | | KAWASAKI | [KAWA] | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 545B | 3042 | \$57.59 | 60Z IV | 4300 | \$68.89 |
| 745C | 3046 | \$113.06 | 65Z IV | 4310 | \$76.94 |
| FR 10 | 3049H | \$60.80 | KSS 80Z II | 4330 | \$99.10 |
| FR 10B | 3049I | \$66.05 | 80Z III | 4335 | \$114.88 |
| FR 20 | 3050 | \$127.60 | 80Z IV | 4340 | \$116.90 |
| FR 30 | 3051 | \$166.64 | | | |
| FR 20B | 3051B | \$141.76 | | | |

| | | |
|----------|------|----------|
| 85Z IV | 4345 | \$146.86 |
| 90Z III | 4350 | \$162.68 |
| 90Z IV | 4355 | \$166.67 |
| 95Z IV-2 | 4360 | \$213.60 |

KOMATSU [KOMA]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| W 120-3 | 4520 | \$116.01 |
| W 180-1 | 4525 | \$164.33 |
| WA 200-1 | 4536 | \$65.43 |
| WA 250-1 | 4537 | \$89.47 |
| WA 300-1 | 4538 | \$85.44 |
| WA 320-1 | 4539 | \$104.66 |
| WA 350-1 | 4540 | \$100.73 |
| WA 380-1 | 4541 | \$124.65 |
| WA 380-3 | 4541C | \$124.49 |
| WA 400-1 | 4542 | \$120.21 |
| WA 420-3 | 4543C | \$143.05 |
| WA 450-1 | 4544 | \$149.20 |
| WA 450-2 | 4544B | \$167.94 |
| WA 450-3 | 4544C | \$170.35 |
| WA 470-1 | 4545 | \$163.90 |
| WA 500-1 | 4546 | \$197.47 |
| WA 600-1 | 4550 | \$290.74 |
| WB 140-2 4WD | 4700 | \$52.85 |
| WB 150-2 4WD | 4710 | \$60.89 |

MASSEY FERGUSON [M-F]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|------------------------|-------------|-------------|
| MF 44C | 5143 | \$62.13 |
| MF 50H Series S | 5150 | \$36.85 |
| MF 50H Series S, 4WD | 5152 | \$37.52 |
| MF 50HX Series S | 5154 | \$39.75 |
| MF 50HX Series S, 4WD | 5156 | \$40.60 |
| MF 55C | 5170 | \$79.73 |
| MF 60 w/ backhoe | 5171 | \$38.88 |
| MF 60H Series S w/ hoe | 5172 | \$41.97 |
| MF 66C | 5174 | \$101.76 |
| MF 80 w/ backhoe | 5182 | \$55.60 |
| MF 88 | 5184 | \$161.58 |
| 640 | 6000 | \$37.01 |
| 650 | 6010 | \$39.66 |

NEW HOLLAND [NHND]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|---------------------|-------------|-------------|
| 545D | 0100 | \$35.45 |
| 575E w/ backhoe | 0110 | \$49.84 |
| 655D w/ backhoe | 0120 | \$44.79 |
| 655E w/ backhoe | 0130 | \$53.60 |
| 675D 4WD w/ backhoe | 0140 | \$51.71 |
| 675E 4WD w/ backhoe | 0150 | \$61.27 |

| | | |
|-----------------------|-------------|-------------|
| TEREX [TERX] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 70C | 7938 | \$144.74 |
| 72-61 | 8036 | \$177.80 |
| 72-71B | 8055 | \$231.64 |
| 72-81 | 8080 | \$273.36 |

| | | |
|--------------------------------------|-------------|-------------|
| VOLVO-MICHIGAN-EUCLID [VME] | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| 175B | 6186 | \$146.69 |
| 175C | 6186C | \$167.44 |
| 275B | 6330 | \$186.74 |
| 275C | 6330C | \$223.31 |
| L-70C | 9570C | \$75.31 |
| L-90 | 9575 | \$90.26 |
| L-120 | 9595 | \$117.19 |
| L-120C | 9595C | \$121.54 |
| L-150C | 9598C | \$151.22 |
| L-160 | 9600 | \$157.46 |
| L-180C | 9602C | \$169.92 |
| L-190 | 9605 | \$182.98 |
| L-250G | 9606G | \$276.69 |

| |
|--------------------------------------|
| LEADS, PILE DRIVING [LEADS] |
|--------------------------------------|

DELAY FACTOR = 0.47 OVERTIME FACTOR = 0.60

| | | |
|--|--------------------------|-------------------------|
| FIXED [FIXD] | | |
| Includes headblock, taper top, tip sled and connector, foot yoke, foot yoke sheave, intermediate flights, and all attachments and accessories. Rated in accordance with height of the lead measured in meters (linear feet) | | |
| <u>OVER</u> | <u>TO</u> | <u>Code</u> <u>Rate</u> |
| 0 | 16.8 (55) (w/o spotter) | 0100 \$20.95 |
| 16.8 (55) | 32.0 (105) (w/o spotter) | 0200 \$26.70 |
| over | 32.0 (105) (w/o spotter) | 0300 \$33.44 |
| 0 | 16.8 (55) (w/ spotter) | 1100 \$35.43 |
| 16.8 (55) | 32.0 (105) (w/ spotter) | 1200 \$42.27 |
| over | 32.0 (105) (w/ spotter) | 1300 \$50.10 |

| | | |
|--|--------------------------|-------------------------|
| SWINGING [SWNG] | | |
| Includes headblock, taper top, tip sled and connector, foot yoke, foot yoke sheave, intermediate flights, and all attachments and accessories. Rated in accordance with the height of the lead measured in meters (linear feet). | | |
| <u>OVER</u> | <u>TO</u> | <u>Code</u> <u>Rate</u> |
| 0 | 16.8 (55) (w/o spotter) | 0400 \$13.88 |
| 16.8 (55) | 32.0 (105) (w/o spotter) | 0500 \$19.32 |
| over | 32.0 (105) (w/o spotter) | 0600 \$26.07 |
| 0 | 16.8 (55) (w/ spotter) | 1400 \$28.36 |
| 16.8 (55) | 32.0 (105) (w/ spotter) | 1500 \$34.89 |
| over | 32.0 (105) (w/ spotter) | 1600 \$42.72 |

NON-OPERATED EQUIPMENT (DAILY [NONOP] RATES)

DELAY FACTOR = 0.56 OVERTIME FACTOR = 1.00

Note various units for different items. The following allowance is entered on the extra work bill by using the (unit listed x number of days) in the hours worked column. The following list is intended to items with long estimated lives. Additional traffic related items such as cones and barricades, are still listed under TRAFIC in this publication. Other non-operated items with short estimated lives should be treated as materials and should not be "rented". Non rented items are 1) intended to be job specific (amortized over the life of the project) and 2) have an estimated life measured by number of uses rather than a length of time.

MISCELLANEOUS [MISC]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--|-------------|-------------|
| Casing, 450 mm dia, per 0.3 m (Casing, 18" dia, per lf) | 0120 | \$0.04 |
| Casing, 650 mm dia, per 0.3 m (Casing, 26" dia, per lf) | 0130 | \$0.06 |
| Casing, 900 mm dia, per 0.3 m (Casing, 36" dia, per lf) | 0140 | \$0.09 |
| Casing, 1800 mm dia, per 0.3 m (Casing, 72" dia, per lf) | 0150 | \$0.21 |
| Casing, 2400 mm dia, per 0.3 m (Casing, 96" dia, per lf) | 0160 | \$0.26 |
| Casing, 2700 mm dia, per 0.3 m (Casing, 108" dia, per lf) | 0170 | \$0.30 |
| Casing, 3000 mm dia, per 0.3 m (Casing, 120" dia, per lf) | 0180 | \$0.40 |
| Pile, all depths "H" pile, per 45.0 kg (Pile, all depths "H" pile, per hundred-weight) | 0190 | \$0.04 |
| Pipe, 250-300 mm dia, per 0.3 m (Pipe, 10-12" dia, per lf) | 0200 | \$0.02 |
| Plate, 22 mm thick, per 9.3 sm (Plate, 7/8" thick, per 100 sf) | 0210 | \$1.27 |
| Plate, 25 mm thick, per 9.3 sm (Plate, 1" thick, per 100 sf) | 0220 | \$1.45 |
| Plate, 38 mm thick, per 9.3 sm (Plate, 1.5" thick, per 100 sf) | 0230 | \$2.18 |

SCAFFOLDING, SHORING, [SSWF]

FALSEWORK

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|---|-------------|-------------|
| Metal form, 1.8 m x3.0 m, per 14.6 m (Metal form, 6x10 box culvert, per 48 lf) | 0310 | \$44.35 |
| Metal form, 2.4 m x3.7 m, per 15.2 m (Metal form, 8x12 box culvert, per 50 lf) | 0320 | \$49.15 |
| Metal form, 2.1 m x4.3 m, per 15.2 m (Metal form, 7x14 box culvert, per 50 lf) | 0330 | \$54.02 |
| Metal form, type 25 barrier, per 3.0 m (Metal form, type 25 barrier, per 10 lf) | 0340 | \$2.70 |
| Metal form, type 26 barrier, per 3.0 m (Metal form, type 26 barrier, per 10 lf) | 0350 | \$2.85 |
| Metal form, type 27 barrier, per 3.0 m (Metal form, type 27 barrier, per 10 lf) | 0360 | \$2.46 |
| Metal form, type 50 barrier, per 3.0 m (Metal form, type 50 barrier, per 10 lf) | 0370 | \$2.66 |
| Metal form, 1.8 m x 3.7 m girder panel, per 0.1 sm (6x12 girder panel, per sf) | 0380 | \$0.16 |

| | | |
|---|-------------|---------|
| Metal form, all heights paving, per 3.0 m (Metal form, all heights paving, per 10 lf) | 0390 | \$0.04 |
| Scaffolding, 1.5 m section, per section (Scaffolding, 5' section, per section) | 0410 | \$0.55 |
| Scaffolding, 3.0 m section, per section (Scaffolding, 10' section, per section) | 0420 | \$1.23 |
| Scaffolding, 4.6 m section, per section (Scaffolding, 15' section, per section) | 0430 | \$1.63 |
| Scaffolding, bottom/top section, per 1.5 m section (per 5 ft section) | 0440 | \$0.77 |
| Scaffolding, 2.1 m high, rolling (Scaffolding, 7' high, rolling) | 0450 | \$1.16 |
| Scaffolding, spider staging, plus air compressor | 0460 | \$24.68 |
| Shoring, 1.1 m deep x 2235 mm wide, per section (Shoring, 3.5' deep x 88" wide trench, per section) | 0510 | \$1.27 |
| Shoring, 1.2 m deep x 3.7 m wide box, per 7.3 m (Shoring, 4' deepx12' wide trench box, per 24') | 0515 | \$11.67 |
| Shoring, 1.5 m deep x 2235 mm wide, per section (Shoring, 5' deep x 88" wide trench, per section) | 0520 | \$1.34 |
| Shoring, 2.1 m deep x 1397 mm wide, per section (Shoring, 7' deep x 55" wide trench, per section) | 0530 | \$1.18 |
| Shoring, 2.1 m deep x 2235 mm wide, per section (Shoring, 7' deepx88" wide trench, per section) | 0540 | \$1.41 |
| Shoring, 2.4 m deep x 4.6 m wide, per 3.0 m (Shoring, 8' deepx15' wide trench box, per 10') | 0550 | \$9.62 |
| Shoring, 2.4 m deep x 2.4 m max width, per 7.3 m(8' deep x 8' max width trench box, per 24') | 0560 | \$18.98 |
| Shoring, 3.0 m deep x 2.4 m max box, per 4.9 m (Shoring, 10' deepx8' max trench box, per 16') | 0570 | \$17.04 |
| Shoring, 3.0 m deep x 2.4 m max box, per 7.3 m (Shoring, 10' deepx8' max trench box, per 24') | 0580 | \$23.70 |
| Wood, 50 mm x255 mm, per 30.5 m (Wood, 2"x10", per 100 lf) | 0605 | \$0.16 |
| Wood, 50 mm x305 mm, per 30.5 m (Wood, 2"x12", per 100 lf) | 0610 | \$0.20 |
| Wood, 100mm x100mm, per 30.5 m (Wood, 4"x4", per 100 lf) | 0615 | \$0.14 |
| Wood, 100 mm x150 mm, per 30.5 m (Wood, 4"x6", per 100 lf) | 0620 | \$0.20 |
| Wood, 100 mm x205 mm, per 30.5 m (Wood, 4"x8", per 100 lf) | 0625 | \$0.28 |
| Wood, 100 mm x305 mm, per 30.5 m (Wood, 4"x12", per 100 lf) | 0630 | \$0.42 |
| Wood, 150 mm x305 mm, per 30.5 m (Wood, 6"x12", per 100 lf) | 0635 | \$0.70 |
| Wood, 150 mm x455 mm, per 30.5 m (Wood, 6"x18", per 100 lf) | 0640 | \$1.12 |
| Wood, 205 mm x405 mm, per 30.5 m (Wood, 8"x16", per 100 lf) | 0645 | \$1.38 |
| Wood, 305 mm x455 mm, per 30.5 m (Wood, 8"x18", per 100 lf) | 0650 | \$1.55 |

| | | |
|--|-------------|--------|
| Wood, 305 mm x305 mm, per 30.5 m (Wood, 12"x12", per 100 lf) | 0655 | \$1.34 |
| Wood form, type 27 barrier, per 2.4 m (Wood form, type 27 barrier, per 8 lf) | 0660 | \$0.29 |
| Wide flange beam, all depths, per 45 kg (Wide flange beam, all depths, per hundred wt.) | 0670 | \$0.04 |

| TANK | [TANK] | | |
|---|-----------------|-------------|--|
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | |
| Tank, metal, 0-2270 liters (0-600 gallons) | 0710 | \$0.76 | |
| Tank, metal, 2270-4540 liters (600-1200 gal) | 0720 | \$1.03 | |
| Tank, metal, 4540-9840 liters (1200-2600 gal) | 0730 | \$2.56 | |
| Tank, metal, 22 710 liters (6000 gallons) | 0740 | \$5.15 | |
| Tank, metal, 28 390 liters (7500 gallons) | 0750 | \$6.46 | |
| Tank, metal, 30 280 liters (8000 gallons) | 0760 | \$6.83 | |
| Tank, metal, 37 850 liters (10000 gallons) | 0770 | \$7.58 | |

| TRAFFIC SAFETY | [TRAF] | | |
|---|-----------------|-------------|--|
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | |
| Crash cushion barrel, filled, each | 0810 | \$1.23 | |
| K-rail, temporary concrete barrier, per 6.1 m (20 lf) | 0820 | \$0.49 | |

| | |
|--|------------------|
| PAVEMENT GRINDERS, DIAMOND BLADES | [PGDIA] |
|--|------------------|

DELAY FACTOR = 0.09 **OVERTIME FACTOR = 0.92**

Includes water (but not water truck or trailer), coolant, cutting compounds and all attachments and accessories. Replacement blades are included in the rates listed below.

| CONCUT | [CCUT] | | |
|---------------------|-----------------|-------------|--|
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | |
| BC-38 (136 blades) | 0500 | \$181.47 | |
| BC-244 (187 blades) | 0505 | \$224.57 | |
| BC-1268 (48 blades) | 0510 | \$69.66 | |

| CUSHION CUT | [CUCT] | | |
|----------------------|-----------------|-------------|--|
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | |
| HG-130A (127 blades) | 0600 | \$173.53 | |
| PC-390(171 blades) | 0610 | \$268.93 | |

| PENHALL | [PENH] | | |
|-------------------|-----------------|-------------|--|
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | |
| G-38 (172 blades) | 0800 | \$342.19 | |

| TARGET | [TARG] | | |
|-----------------------|-----------------|-------------|--|
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | |
| CG-65 (41 blades) | 0900 | \$106.38 | |
| PRM-3804 (170 blades) | 0905 | \$376.62 | |

| | |
|--|------------------|
| PAVEMENT GRINDERS, TUNGSTEN- CARBIDE BITS | [PGT-C] |
|--|------------------|

DELAY FACTOR = 0.12 **OVERTIME FACTOR = 0.90**

Includes water (but not water truck or trailer), coolant, cutting compounds and all attachments and accessories. Replacement bits or tips are included in the rates listed below.

| BARBER-GREENE | [B-G] | | |
|----------------------|----------------|-------------|--|
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | |
| RX-20 | 0100 | \$178.11 | |
| RX-30 | 0105 | \$282.82 | |
| RX-40B | 0110 | \$327.85 | |
| RX-50 | 0115 | \$385.47 | |
| RX-80B | 0120 | \$642.11 | |

| CATERPILLAR | [CAT] | | |
|--------------------|----------------|-------------|--|
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | |
| PM-800 | 0200 | \$499.80 | |
| PR-105 | 0201 | \$86.86 | |
| PR-275 | 0205 | \$237.57 | |
| PR-450 | 0210 | \$347.67 | |
| PR-750 | 0215 | \$509.13 | |
| PR-750B | 0216 | \$533.48 | |
| PR-1000 | 0220 | \$698.82 | |

| C.M.I. | [CMI] | | |
|---------------|----------------|-------------|--|
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | |
| PR-275 RT | 0150 | \$225.99 | |
| PR-375 | 0155 | \$288.39 | |
| PR-450 | 0160 | \$330.42 | |
| PR-525 | 0165 | \$356.72 | |
| PR-500FL | 0170 | \$390.07 | |
| PR-750 | 0175 | \$491.90 | |
| PR-800-7 | 0177 | \$537.44 | |
| PR-1000 | 0180 | \$589.40 | |

| INGERSOLL-RAND | [I-R] | | |
|-----------------------|----------------|-------------|--|
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | |
| MW-175 | 0280 | \$99.23 | |
| MW-250 | 0285 | \$107.20 | |
| MW-250C | 0286 | \$129.05 | |
| MT-6520 (crawler) | 0300 | \$320.74 | |
| MW-6520 | 0305 | \$231.38 | |
| MW-6520HC | 0310 | \$297.19 | |
| MT-7000 | 0315 | \$405.81 | |

WIRTGEN**[WIRT]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 300VC | 0380 | \$38.53 |
| 1000VC | 0390 | \$147.05 |
| 1900DC | 0395 | \$341.84 |
| 2000VC | 0400 | \$332.58 |
| 2100VC | 0402 | \$429.41 |
| 2200VC | 0405 | \$560.46 |
| 3500VC | 0410 | \$573.00 |
| 4200VC | 0420 | \$590.49 |

PUMPS, WATER HOSE**[PUMWA]****DELAY FACTOR = 0.36****OVERTIME FACTOR = 0.68**

Centrifugal and diaphragm types (including submersibles). Rate includes power (gas, diesel or electric generator), 7.6 meters(25 lineal feet) of suction hose, 15.2 meters (50 lineal feet) of discharge hose, foot valve and all fittings, attachments and accessories.

A PUMP**[APMP]**

Listed by Mfr's rated capacity measured in thousands of liters per minute (thousands of gallons per hour) at 3.0 meters (10 feet) of suction head.

| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
|-------------|------------|----------------|-------------|
| 0 | 0.6 (10) | 000-010 | \$3.60 |
| 0.6 (10) | 1.3 (20) | 010-020 | \$5.56 |
| 1.3 (20) | 1.9 (30) | 020-030 | \$6.54 |
| 1.9 (30) | 3.2 (50) | 030-050 | \$23.93 |
| 3.2 (50) | 7.9 (125) | 050-125 | \$28.29 |
| 7.9 (125) | 15.8 (250) | 125-250 | \$33.36 |

INLET-SUCTION HOSE**[INHS]**

Additional 7.6 meter (25 foot) lengths of suction hose shall be paid based on the inside hose diameter in millimeters (inches).

| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
|-------------|-----------|----------------|-------------|
| 0 | 60 (2.5) | 0-2.5 | \$0.08 |
| 60 (2.5) | 80 (3) | 2.5-3.5 | \$0.13 |
| 80 (3) | 100 (4) | 3.5-4 | \$0.18 |
| 100 (4) | 150 (6) | 4-6 | \$0.30 |

OUTLET-DISCHARGE HOSE**[OUHS]**

Additional 15.2 meter (50 foot) lengths of discharge hose shall be paid based on the inside hose diameter in millimeters (inches).

| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
|-------------|-----------|----------------|-------------|
| 0 | 60 (2.5) | 0-2.5 | \$0.05 |
| 60 (2.5) | 90 (3.5) | 2.5-3.5 | \$0.10 |
| 90 (3.5) | 100 (4) | 3.5-4 | \$0.15 |
| 100 (4) | 150 (6) | 4-6 | \$0.20 |

ROLLERS, TANDEM STEEL WHEELS**[ROL-2]****DELAY FACTOR = 0.11****OVERTIME FACTOR = 0.91**

Includes all attachments and accessories.

BOMAG**[BMAG]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| BW-4AS | 1150 | \$24.61 |
| BW-6AS | 1155 | \$26.19 |
| BW-10AS | 1160 | \$44.67 |
| BW-12AS | 1165 | \$45.43 |

DRESSER**[DRES]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| S3-5B | 2500 | \$32.20 |
| S8-12A | 2520 | \$42.47 |
| S10-14A | 2525 | \$43.22 |

FERGUSON**[FERG]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|--------------|-------------|
| 3-5 ton | 4048 | \$19.78 |
| 3-5A | 4048A | \$20.97 |
| 4-6A | 4142A | \$21.11 |
| 5-8 ton | 4236 | \$47.08 |
| 5-8A | 4240 | \$36.04 |
| 8-12 ton | 4424 | \$37.32 |
| 8-12B | 4424B | \$39.40 |
| 8-12A | 4430 | \$37.00 |
| 10-14 ton | 4450 | \$38.19 |
| 10-14A | 4455 | \$37.51 |
| 10-14B | 4455B | \$39.95 |

GALION**[GALN]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------------------|-------------|-------------|
| 4-6 ton roll-o-static | 4650 | \$31.00 |
| S4-6A, S4-6B | 4670 | \$33.49 |
| 5-8 ton roll-o-static | 4800 | \$36.15 |
| S5-8A | 4820 | \$38.73 |
| 8-10.5 ton roll-o-static | 4988 | \$36.78 |
| S8-10.5A | 5000 | \$39.41 |
| 8-12 ton roll-o-static | 5176 | \$37.08 |
| S8-12A | 5190 | \$40.04 |

HYSTER**[HYST]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|------------------------|--------------|-------------|
| C 330A 3-5 ton | 6520 | \$33.25 |
| C 330B 3-5 ton (Hypac) | 6520B | \$25.75 |
| C 330A 4-6 ton | 6525 | \$34.57 |
| C 330B 4-6 ton (Hypac) | 6526 | \$27.83 |
| C 340A 5-8 ton | 6530 | \$40.68 |
| C 340A 8-10 ton | 6540 | \$41.22 |
| C 340B 5-8 ton | 6545 | \$36.27 |

| | | |
|-------------------------|------|---------|
| C 340C 5-8 ton (Hypac) | 6546 | \$38.64 |
| C 340B 8-10 ton | 6548 | \$36.96 |
| C 340C 8-10 ton (Hypac) | 6549 | \$39.10 |
| C 350B 8-12 ton | 6710 | \$42.09 |
| C 350B 10-14 ton | 6740 | \$42.58 |
| C 350C 8-12 ton | 6750 | \$38.21 |
| C 350C 10-14 ton | 6755 | \$38.89 |
| C 350D 8-12 ton | 6757 | \$39.64 |

INGRAM [INGM]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 4-6 ton FB | 6900 | \$25.25 |
| 5-6.5 ton FB | 6965 | \$26.75 |
| 8-12 ton HB | 7175 | \$37.16 |
| 10-14 ton HB | 7275 | \$37.75 |

REXNORD [RXND]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 3-5 ton | 8566 | \$24.19 |
| 4-6 ton | 8572 | \$24.76 |
| 5-8 ton | 8578 | \$54.90 |
| 7-10 ton | 8584 | \$55.10 |
| 8-12 ton | 8590 | \$55.44 |
| 10-14 ton | 8596 | \$55.77 |

ROLLERS, RUBBER TIRE, SELF PROPELLED [ROLRT]

DELAY FACTOR = 0.16 OVERTIME FACTOR = 0.86
Includes all attachments and accessories.

BUFFALO-BOMAG [B-B]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| BW 20R | 2624 | \$40.72 |

CATERPILLAR [CAT]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| PS 110 | 3460 | \$41.43 |
| PS 130 | 3465 | \$40.85 |
| PS 180 | 3470 | \$43.01 |
| PS 200B | 3480 | \$54.29 |

DYNAPAC [DYPC]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| CP 15 | 3500 | \$39.81 |
| CP 21 | 3510 | \$49.22 |
| CP 27 | 3520 | \$63.41 |

GALION [GALN]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 3500 | 4310 | \$41.21 |
| P 3000 | 4315 | \$37.78 |
| P 3500A | 4320 | \$41.56 |

HYSTER [HYST]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| C 530A | 5401 | \$40.74 |
| C 550A | 5494 | \$45.79 |

ROLLER-TAMPING, SEGMENTED, SHEEPSFOOT, SELF PROPELLED [ROTAM]

DELAY FACTOR = 0.10 OVERTIME FACTOR = 0.92
Includes all attachments and accessories.

BUFFALO-BOMAG [B-B]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| K 300 | 1630 | \$80.25 |
| K 301 | 1635 | \$90.17 |
| K 401 | 1638 | \$106.89 |

CATERPILLAR [CAT]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 815 | 2300 | \$93.89 |
| 815B | 2310 | \$138.66 |
| 815F | 2320 | \$151.07 |
| 825B | 2500 | \$157.73 |
| 825C | 2510 | \$205.36 |
| 835 | 2700 | \$200.76 |

RAYGO [RAGO]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 30 | 6490 | \$78.36 |
| 45 | 6500 | \$118.57 |
| RAM PAK 45 | 6505 | \$127.20 |

REXNORD [RXND]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------------|-------------|-------------|
| 3-30 | 7120 | \$94.37 |
| 3-35 PACTOR | 7127 | \$115.37 |
| 3-45 PACTOR | 7130 | \$147.24 |
| 3-50, 3-50A PACTOR | 7140 | \$163.87 |
| 3-55, 3-55B PACTOR | 7150 | \$197.11 |

**ROLLERS-TAMPING, SEGMENTED, [ROTAT]
SHEEPSFOOT, TOWED**

DELAY FACTOR = 0.45 OVERTIME FACTOR = 0.63

Includes all attachments and accessories. Listed by drum dimensions in millimeters (feet) in either direction. The first digit is the diameter and the second digit is the length of each drum.

SINGLE DRUM UNIT [ADRU]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|---|-------------|-------------|
| 1220 mm x1220 mm (4'X4') & under | 4X4 | \$1.96 |
| over 1220 mm (4') - not over 1520 mm (5') | 4X5 | \$2.22 |
| over 1520 mm (5') | 5 | \$4.03 |

DOUBLE DRUM UNIT [DDRU]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|---|-------------|-------------|
| 1220 mm x1220 mm (4'X4') & under, each | 4X4 | \$4.74 |
| over 1220 mm (4') - not over 1520 mm (5'), each | 4X5 | \$14.36 |
| over 1520 mm (5'), each | 5 | \$26.47 |

**ROLLERS, VIBRATORY, SELF [ROVIB]
PROPELLED**

DELAY FACTOR = 0.17 OVERTIME FACTOR = 0.85

Includes all attachments and accessories.

BUFFALO-BOMAG [B-B]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| BW 210 | 2060 | \$61.61 |
| BW 210A | 2070 | \$63.57 |
| BW 213 | 2080 | \$62.69 |
| BW 214 | 2090 | \$64.41 |

BOMAG [BMAG]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|--------------|-------------|
| BW 35 | 0700 | \$6.54 |
| BW 60, 60S | 0800 | \$10.05 |
| BW 65, 65S | 0900 | \$6.99 |
| BW 75, 75S | 1000 | \$11.23 |
| BW 85T | 1200 | \$19.90 |
| BW 90 | 1300 | \$13.08 |
| BW 100AD-3 | 1325C | \$33.49 |
| BW 120AD | 1350 | \$33.98 |
| BW 142PD | 1359 | \$39.46 |
| BW 151AD | 1365 | \$56.79 |
| BW 170AD, D | 1380 | \$49.62 |
| BW 172AD, D | 1385 | \$49.97 |
| BW 202AD | 1400 | \$77.68 |

BROS [BROS]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|-----------------|-------------|-------------|
| VM 255 | 2023 | \$50.16 |
| VM 268, VM 268H | 2024 | \$61.78 |
| VM 278 | 2025 | \$94.46 |

CASE [CASE]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|----------------|-------------|-------------|
| 50B | 2228 | \$7.23 |
| W 251 | 2400 | \$23.95 |
| 252, W 252 | 2405 | \$31.04 |
| 752, W 752 | 2450 | \$54.11 |
| 1102, W 1102 | 2500 | \$71.30 |
| 1102D, W 1102D | 2505 | \$72.44 |
| 602D | 2510 | \$48.98 |
| 752B | 2520 | \$56.96 |

CATERPILLAR [CAT]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|----------------------|--------------|-------------|
| CB 54 | 7000 | \$97.12 |
| CS 56 | 7020 | \$106.77 |
| CB 64 | 7400 | \$112.20 |
| CB 214 | 8025 | \$30.09 |
| CB 214B | 8026 | \$31.28 |
| CB 224 | 8030 | \$31.17 |
| CB 224B | 8031 | \$33.10 |
| CB 224C | 8031C | \$33.88 |
| CB 224E | 8031E | \$36.45 |
| CB 314 | 8035 | \$32.87 |
| CP 323 padfoot drum | 8040 | \$53.12 |
| CS 323 smooth drum | 8042 | \$51.45 |
| CB 414 | 8045 | \$51.08 |
| CS 431 | 8050 | \$47.38 |
| CS 431B | 8051 | \$64.72 |
| CP 433 padfoot drum | 8055 | \$53.71 |
| CP 433B padfoot drum | 8056 | \$70.90 |
| CP 433E | 8056E | \$85.66 |
| CS 433 smooth drum | 8060 | \$54.04 |
| CS 433B smooth drum | 8061 | \$68.02 |
| CB 434 | 8062 | \$59.12 |
| CB 434D | 8062D | \$71.90 |
| CB 514 | 8065 | \$64.83 |
| CB 534 | 8067 | \$83.32 |
| CB 534C | 8067C | \$81.21 |
| CB 534D OR XW | 8067D | \$103.05 |
| CS 551 | 8070 | \$90.79 |
| CP 553 padfoot drum | 8075 | \$95.46 |
| CS 553 smooth drum | 8080 | \$91.99 |
| CP 563 padfoot drum | 8082 | \$97.99 |
| CS 563 smooth drum | 8083 | \$94.23 |
| CS 563C | 8083C | \$99.65 |
| CB 614 | 8085 | \$101.53 |
| CB 634 | 8095 | \$100.14 |
| CB 634C | 8095C | \$101.36 |

| DYNAPAC | | | [DYPC] | | | HYSTER | | | [HYST] | | |
|--------------------------|-----------------|-------------|-----------------------|-------------|-------------|----------------|-------------|-------------|-----------------|-------------|-------------|
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | <u>Model</u> | <u>Code</u> | <u>Rate</u> | <u>Model</u> | <u>Code</u> | <u>Rate</u> | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| LR 90 | 2401 | \$14.27 | C 612B | 3450 | \$55.65 | | | | | | |
| A 36V, A 36D | 2405 | \$34.41 | C 610A | 3500 | \$41.90 | | | | | | |
| CA 12 | 2409A | \$45.46 | C 610B | 3540 | \$53.91 | | | | | | |
| CA 12D | 2409B | \$38.98 | C 615B | 3562 | \$56.00 | | | | | | |
| CA 12PD | 2409E | \$39.46 | C 617B | 3563 | \$56.50 | | | | | | |
| CA 12PDB strikeoff blade | 2409H | \$37.60 | C 620B | 3566 | \$55.40 | | | | | | |
| CA 15 | 2410 | \$60.44 | C 625B | 3570 | \$57.09 | | | | | | |
| CA 15A | 2420 | \$53.41 | C 627B | 3572 | \$57.76 | | | | | | |
| CA 15D | 2421 | \$63.85 | C 727A | 3572E | \$81.13 | | | | | | |
| CA 20D | 2422 | \$52.56 | C 748A (Hypac/Hyster) | 3572F | \$35.92 | | | | | | |
| CA 15PD | 2425 | \$54.16 | C 766A | 3572G | \$71.92 | | | | | | |
| CA 25 | 2430 | \$77.51 | C 766B (Hypac/Hyster) | 3572H | \$86.44 | | | | | | |
| CA 25S | 2440 | \$75.80 | C 850A | 3572J | \$86.09 | | | | | | |
| CA 25A, CA 25D | 2450 | \$80.47 | C 850B (Hypac/Hyster) | 3572K | \$100.77 | | | | | | |
| CA 25PD | 2455 | \$83.36 | C 852A | 3572N | \$91.52 | | | | | | |
| CA 25T | 2460 | \$69.79 | C 852B (Hypac/Hyster) | 3572P | \$104.21 | | | | | | |
| CA 30 | 2462 | \$81.68 | C 860A | 3572S | \$90.24 | | | | | | |
| CA 30D | 2464 | \$86.10 | C 860B (Hypac/Hyster) | 3572T | \$98.59 | | | | | | |
| CA 51S, CA 51D | 2466 | \$101.92 | INGERSOLL-RAND | | | [I-R] | | | | | |
| CA 55D | 2468 | \$104.74 | <u>Model</u> | <u>Code</u> | <u>Rate</u> | | | | | | |
| CA 151PDB | 2469 | \$74.91 | DD 22 | 3565 | \$39.86 | | | | | | |
| CC 10, CC 10 series II | 2470 | \$30.86 | DD 23 | 3570 | \$29.50 | | | | | | |
| CC 10A | 2472 | \$26.81 | DD 24 | 3572 | \$39.04 | | | | | | |
| CC 102 | 2472C | \$33.12 | DA 30 | 3573 | \$31.00 | | | | | | |
| CC 12 | 2472E | \$33.87 | DD 35 | 3573C | \$32.46 | | | | | | |
| CC 14 | 2473 | \$48.77 | DA 40 | 3573E | \$55.54 | | | | | | |
| CC 21 | 2474 | \$50.50 | DA 41 | 3573G | \$57.86 | | | | | | |
| CC 21 II | 2474B | \$53.56 | DD 34HF | 3573HF | \$48.03 | | | | | | |
| CC 211 | 2474C | \$61.82 | DA 48 | 3573M | \$77.03 | | | | | | |
| CC 42 II Dynatronic | 2475 | \$81.33 | DA 50 | 3574 | \$77.79 | | | | | | |
| CC 42A | 2476 | \$80.28 | DD 65 | 3574A | \$60.30 | | | | | | |
| CC 50 | 2482 | \$88.11 | DF 84 | 3574B | \$127.02 | | | | | | |
| CC 50A | 2488 | \$99.89 | DS 84 | 3574C | \$123.82 | | | | | | |
| CC 50PD | 2488E | \$156.13 | DD 90 | 3574D | \$83.66 | | | | | | |
| CC 50S | 2489 | \$148.10 | DD 110 | 3574F | \$92.70 | | | | | | |
| DD 18 | 2498 | \$12.32 | DD 130 | 3574H | \$123.17 | | | | | | |
| 300V | 2499E | \$16.02 | DD 145 | 3574J | \$105.74 | | | | | | |
| 2100V | 2499H | \$15.22 | SPA 56 | 3810 | \$60.11 | | | | | | |
| ESSICK | [ESIK] | | | SP 48 | 3880 | \$58.31 | | | | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | SP 48DD | 3885 | \$59.89 | | | | | | |
| VR 30RE | 2700 | \$9.34 | SPF 48 | 3890 | \$62.15 | | | | | | |
| VR 42RE | 2820 | \$23.84 | SPF 48B | 3892 | \$63.35 | | | | | | |
| V 30WR, V 30W2-R | 2902 | \$10.20 | SP 54 | 4000 | \$59.41 | | | | | | |
| | | | SP 54DD | 4005 | \$61.39 | | | | | | |
| | | | SPA 54 | 4010 | \$60.29 | | | | | | |
| | | | SPF 54 | 4020 | \$65.69 | | | | | | |
| | | | SP 56 | 4030 | \$69.50 | | | | | | |

| | | | | | |
|-----------------------|-----------------|-------------|-------------------|-----------------|-------------|
| SP 56DD | 4035 | \$72.34 | RAYGO | [RAGO] | |
| SP 56DH | 4037 | \$97.99 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| SPF 56 | 4040 | \$74.21 | 1-36 REBEL | 4805 | \$14.18 |
| SPF 56B | 4050 | \$77.08 | 2-36 ROMPER | 4810 | \$30.96 |
| SPF 56DH | 4080 | \$99.45 | 2-66 RANGER | 4820 | \$79.21 |
| SPF 56DHB | 4090 | \$103.28 | 2-84 RANGER | 4830 | \$109.92 |
| SP 60 | 4100 | \$124.10 | 220A RASCAL | 4840 | \$46.32 |
| SP 84 | 4105 | \$102.69 | 320A RASCAL | 4876 | \$55.87 |
| SP 60DD | 4110 | \$145.65 | 320S RASCAL | 4890 | \$53.18 |
| SPF 60 | 4120 | \$150.24 | 400A RASCAL | 5010 | \$55.74 |
| SPF 60B | 4130 | \$158.09 | 404B RUSTLER | 5110 | \$61.01 |
| SPF 60C | 4132 | \$138.10 | 410A RASCAL | 5150 | \$59.26 |
| SPF 84 | 4133 | \$104.37 | 600A RASCAL | 5220 | \$75.07 |
| SPF 84B | 4134 | \$108.76 | 4000 RASCAL | 5235 | \$81.71 |
| SD 40D | 4138 | \$53.43 | 4200 RASCAL | 5236 | \$87.59 |
| SD 40F w/ blade | 4138FB | \$54.92 | 4404 RUSTLER | 5236E | \$32.61 |
| SD 70 | 4139 | \$61.26 | RAMMAX | [RAMX] | |
| SD 100 | 4140 | \$78.01 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| SD 100D | 4140D | \$94.28 | P 33/24 | 4605 | \$18.50 |
| SD 100F | 4140F | \$94.82 | P 33/24 w/ remote | 4606 | \$17.81 |
| SD 115D | 4141D | \$116.81 | P 51 | 4625 | \$70.69 |
| SD 150D | 4143D | \$125.84 | S 51 | 4630 | \$36.83 |
| KOEHRING-BOMAG | [KOBO] | | P 47 | 5290 | \$35.73 |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | SAKAI | [SAKI] | |
| BW 120AC | 4168E | \$33.47 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| BW 120AD | 4169 | \$33.95 | SV 70 | 8025 | \$56.09 |
| BW 121AD | 4193 | \$30.49 | SV 70D | 8026 | \$58.39 |
| BW 130AD | 4193E | \$35.75 | SV 91 | 8050 | \$83.94 |
| BW 140AD | 4194 | \$55.45 | SV 91D | 8051 | \$85.88 |
| BW 141AC | 4194B | \$54.75 | SV 200D | 8060 | \$42.57 |
| BW 141AD | 4194E | \$49.88 | TAMPO | [TAMP] | |
| BW 142D | 4194H | \$38.00 | <u>Model</u> | <u>Code</u> | <u>Rate</u> |
| BW 172 | 4212 | \$47.15 | RP 16D (HD) | 5990 | \$53.53 |
| BW 172D | 4212E | \$49.67 | RP 28D | 5995 | \$71.44 |
| BW 213D | 4237 | \$78.56 | RP 48D | 6110 | \$92.95 |
| BW 214D | 4238 | \$96.47 | RP 58D | 6115 | \$85.26 |
| BW 215D | 4240 | \$95.11 | RS 16 (HD) | 6170 | \$50.70 |
| BW 217D | 4242 | \$119.65 | RS16A (HD) | 6180 | \$52.62 |
| BW 220D | 4250 | \$89.41 | RS 16D (HD) | 6185 | \$53.11 |
| MIKASA | [MIKA] | | RS 28C | 6315 | \$67.39 |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | RS 28D | 6320 | \$68.60 |
| MDR 7DW | 4404 | \$8.28 | RS 58D | 6327 | \$83.82 |
| MDR 9G | 4405 | \$11.89 | RS 156A | 6340 | \$56.06 |
| MDR T38S | 4407 | \$8.42 | RS 166A | 6350 | \$73.65 |
| MRV 10GA | 4409 | \$13.39 | RS 188A | 6370 | \$93.84 |
| | | | RS 210 | 6400 | \$72.88 |

WACKER [WACK]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|-----------------|-------------|-------------|
| R 900 | 7850 | \$20.76 |
| R 1000 | 7855 | \$33.30 |
| W 55T | 7860 | \$10.53 |
| W 74L, W 74T | 7880 | \$10.41 |
| W 74 | 7890 | \$10.08 |
| W 75 | 7900 | \$10.65 |
| WDH 84 | 7910 | \$14.68 |
| WDH 86-110 | 7912 | \$18.37 |
| WHK 90, WHK 90L | 7915 | \$18.04 |

SHOVELS & CRANES CRAWLER [S&CCL]

DELAY FACTOR = 0.19 OVERTIME FACTOR = 0.85

Includes all attachments and accessories when used as a crane, clamshell, dragline or for pile driving (not including leads or driving equipment).

LINK-BELT [L-B]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|-----------------|-------------|-------------|
| LS 78 | 4702 | \$66.32 |
| LS 78 pipeliner | 4724 | \$68.29 |
| LS 98 | 4826 | \$74.94 |
| LS 98 pipeliner | 4852 | \$81.02 |
| LS 98A | 4924 | \$75.99 |
| LS 108B | 4980 | \$85.06 |
| LS 108D | 4981 | \$110.79 |
| LS 118 | 4998 | \$122.49 |
| LS 218H | 5010 | \$203.41 |
| LS 318 | 5012 | \$122.21 |
| LS 338 | 5020 | \$133.17 |
| LS 518 | 5124 | \$196.19 |

MANITOWOC [MTWC]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|-----------------------|-------------|-------------|
| 222EX (WEST) | 5600 | \$246.62 |
| 2900 WC | 5764 | \$108.76 |
| 3000 W | 5812 | \$136.56 |
| 3900B (100 ton) | 6036 | \$178.97 |
| 3900 W VICON series 2 | 6132 | \$236.99 |
| 4000 W VICON | 6180 | \$214.10 |
| 4100 W VICON series 1 | 6196 | \$323.17 |
| 4100 W VICON series 2 | 6198 | \$332.28 |
| 4600 VICON series 1 | 6328 | \$485.36 |
| 4600 VICON series 3 | 6332 | \$551.48 |

P&H [P&H]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 535 | 7716 | \$108.17 |
| 550 | 7748 | \$114.09 |
| 670 WLC | 7892 | \$133.31 |

SHOVELS & CRANES, TRUCK MOUNTED [S&CTK]

DELAY FACTOR = 0.22 OVERTIME FACTOR = 0.82

Includes truck/carrier. Includes all attachments and accessories when used as a crane, clamshell, dragline or for pile driving (leads and driving equipment not included).

AMERICAN HOIST & DERRICK [AMHD]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 5470 | 1015 | \$110.11 |
| 5530 | 1080 | \$191.49 |
| 7450 | 1130 | \$107.17 |
| 7460 | 1140 | \$151.93 |
| 7530 | 1170 | \$170.41 |
| 8460 | 1178 | \$216.27 |
| 8470 | 1179 | \$343.20 |

LINK-BELT [L-B]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|---------------|-------------|-------------|
| HC 48A | 4332 | \$65.96 |
| HC 108B | 4960 | \$79.87 |
| HC 108C | 4970 | \$115.97 |
| HC 138 | 4992 | \$86.13 |
| HC 138A | 4995 | \$185.64 |
| HC 218 | 5050 | \$112.90 |
| HC 218A | 5051 | \$184.72 |
| HC 228H | 5054 | \$228.17 |
| HC 238A, 238B | 5065 | \$188.29 |

P&H [P&H]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 440 TC | 7240 | \$82.65 |
| 650A TC | 7720 | \$116.76 |
| 670 TC | 7790 | \$120.25 |
| 790 TC | 7880 | \$112.27 |
| 8115A TC | 7950 | \$154.05 |

SANBLASTING EQUIPMENT [SANBL]

DELAY FACTOR = 0.52 OVERTIME FACTOR = 0.53

Includes helmets, gauntlets, 30.5 meters(100 feet) of hose, pot, all control valves, nozzles and other attachments and accessories. Rated in accordance with the capacity of the pot measured in kilograms(pounds)of sand.

REMOTE CONTROL ONLY [REMC]

| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
|-------------|------------|-------------|-------------|
| 45 (100) | 159 (350) | 010-035 | \$1.71 |
| 159 (350) | 272 (600) | 035-060 | \$2.26 |
| 272 (600) | 454 (1000) | 060-100 | \$2.28 |
| 454 (1000) | 680 (1500) | 100-150 | \$2.87 |
| 680 (1500) | 907 (2000) | 150-200 | \$3.19 |

SAWS, CHAIN AND EARTH AUGER ATTACHMENT [SAWCH]

DELAY FACTOR = 0.12 OVERTIME FACTOR = 0.87

Hand held type, one or two man, gas, air or electric powered including all attachments and accessories. Blades, chains and tips shall be paid separately. Saws which cost less than \$500 are considered minor tools and are no longer listed. Rated in accordance with Mfr's kilowatts (horsepower).

SAWS [SAW]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|-------------------------|-------------|-------------|
| >3.7 (5) 30 amps @ 120V | 5-HP | \$2.87 |

SAWS, CONCRETE AND MASONRY [SAWCO]

DELAY FACTOR = 0.16 OVERTIME FACTOR = 0.84

Self powered gas, air or electric powered. Includes water (but not water truck or trailer), coolant, cutting compounds and all attachments and accessories. Saw blades or abrasive discs shall be paid in accordance with the following sawkerf codes.

SINGLE & MULTI-BLADE [ABOP]

OPERATION

Listed in accordance with Mfr's rated kilowatts (horsepower).

| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
|-------------|-----------|--------------|-------------|
| 0 | 7.5 (10) | 0-10 | \$3.41 |
| 7.5 (10) | 14.9 (20) | 10-20 | \$7.67 |
| 14.9 (20) | 24.6 (33) | 20-33 | \$15.24 |
| 24.6 (33) | 33.6 (45) | 33-45 | \$17.59 |
| 33.6 (45) | 48.5 (65) | 45-65 | \$21.27 |

BLADE SAWKERF [ABSK]

The following allowance is entered on the extra work bill by using the length x depth per blade.

| <u>UNITS</u> | <u>Code</u> | <u>Rate</u> |
|---|----------------|-------------|
| Rate /blade/ 30.5 m (100 lin ft) / 25 mm (inch) depth | 100'/IN | \$18.00 |
| Rate/blade/ 0.3 m (lin ft) / 25 mm (inch) depth | LF-INDE | \$0.18 |

SCRAPERS, SELF PROPELLED [SCRSP]

DELAY FACTOR = 0.14 OVERTIME FACTOR = 0.88

Includes all attachments and accessories.

CATERPILLAR [CAT]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------------|-------------|-------------|
| 613 | 1395 | \$66.71 |
| 613B | 1400 | \$74.69 |
| 613C | 1402 | \$93.49 |
| 615 | 1415 | \$128.96 |
| 615C | 1416 | \$140.88 |
| 621B cushion hitch | 1680 | \$164.05 |
| 623B | 1700 | \$169.16 |
| 623E | 1702 | \$200.47 |
| 623F | 1703 | \$209.92 |
| 627B push pull | 1770 | \$217.36 |

| | | |
|----------------------------|-------------|----------|
| 627E non push-pull | 1772 | \$232.07 |
| 627E push-pull | 1773 | \$236.53 |
| 631C 67M5012 serial | 2170 | \$187.58 |
| 631D | 2180 | \$231.90 |
| 631E | 2185 | \$254.22 |
| 633C non cushion hitch | 2305 | \$183.54 |
| 633C cushion hitch | 2315 | \$183.32 |
| 633C 66M693 serial | 2320 | \$192.72 |
| 633D | 2330 | \$241.21 |
| 637 cushion, non-push-pull | 2375 | \$276.83 |
| 637 non-cushion, push-pull | 2410 | \$278.96 |
| 637D non push-pull | 2460 | \$337.62 |
| 637D push-pull | 2470 | \$341.34 |
| 639D | 2475 | \$350.50 |
| 637E | 2476 | \$368.82 |
| 637E push-pull | 2477 | \$373.91 |
| 641B non cushion hitch | 2620 | \$233.73 |
| 641B cushion hitch | 2655 | \$274.44 |
| 651B non cushion hitch | 2935 | \$279.72 |
| 651B cushion hitch | 2970 | \$282.02 |
| 651E | 2975 | \$347.54 |
| 657B non cushion, non p-p | 3360 | \$443.39 |
| 657B cushion, push-pull | 3370 | \$449.48 |
| 657E non push-pull | 3375 | \$523.00 |
| 657E push-pull | 3380 | \$540.80 |
| 660B | 3470 | \$259.73 |
| 666B | 3600 | \$414.04 |

JOHN DEERE

[DEER]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| JD 760A | 3845 | \$66.33 |
| JD 762 | 3860 | \$81.98 |
| JD 762A | 3865 | \$85.94 |
| JD 762B | 3866 | \$100.56 |
| JD 860A | 3920 | \$97.45 |
| JD 860B | 3930 | \$102.34 |
| JD 862 | 3940 | \$121.31 |
| JD 862B | 3942 | \$148.02 |

INTERNATIONAL

[INTL]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 412B | 5631 | \$82.87 |
| 431B | 5637 | \$161.58 |
| 433B | 5643 | \$235.76 |

TEREX**[TERX]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------------------|-------------|-------------|
| S 11EB | 8245 | \$66.40 |
| S 23E 33TOT-H-93SH, elev | 8250 | \$156.23 |
| S 24 49LOT-76SH serial | 8260 | \$200.10 |
| S 24B 023-024 serial | 8270 | \$242.30 |
| S 24C | 8275 | \$263.06 |

WABCO**[WAB]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 101F | 8570 | \$76.22 |
| 101G | 8575 | \$76.99 |
| 111A | 8640 | \$72.50 |
| 222G | 8700 | \$142.18 |
| 222H | 8704 | \$160.66 |

TRACTORS, CRAWLER**[TRACC]****DELAY FACTOR = 0.15****OVERTIME FACTOR = 0.87**

Includes all attachments and accessories such as dozer blade and power control blocks when needed, but does not include backhoe, winch or ripper units listed elsewhere in this schedule.

CASE**[CASE]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|--------------|-------------|
| 350 | 1820 | \$30.28 |
| 350B | 1825 | \$32.21 |
| 450 | 1868 | \$26.18 |
| 450B | 1869 | \$29.80 |
| 450C | 1869E | \$33.59 |
| 475 | 1870 | \$43.50 |
| 550 | 2000 | \$35.14 |
| 650 | 2100 | \$41.49 |
| 850 | 2128 | \$35.32 |
| 850B | 2130 | \$38.20 |
| 850C | 2135 | \$41.85 |
| 850D | 2140 | \$44.22 |
| 1150B | 2250 | \$52.95 |
| 1150C | 2255 | \$58.16 |
| 1150D | 2257 | \$59.91 |
| 1150E | 2258 | \$62.05 |

CATERPILLAR**[CAT]**

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|----------------|-------------|-------------|
| D-3 | 2340 | \$30.66 |
| D-3B | 2345 | \$33.91 |
| D-3 LGP | 2350 | \$31.26 |
| D-3B LGP | 2355 | \$35.09 |
| D-3B SA | 2370 | \$37.84 |
| D-3C | 2380 | \$35.99 |
| D4C Series III | 2450 | \$46.10 |
| D-4D | 2655 | \$36.98 |

| | | |
|-----------------------|---------------|----------|
| D-4E direct drive | 2660 | \$38.87 |
| D-4E power shift | 2665 | \$40.08 |
| D-4H | 2670 | \$50.57 |
| D-4H LGP | 2675 | \$50.44 |
| D-4H Series II | 2680 | \$51.70 |
| D-4E SA | 2772 | \$46.98 |
| D-4E LGP power shift | 2780 | \$40.27 |
| D-4E LGP direct drive | 2782 | \$40.27 |
| D-4G XL | 2790XL | \$46.86 |
| D-5 | 3194 | \$53.18 |
| D-5B power shift | 3206 | \$56.23 |
| D-5B SA | 3325 | \$61.27 |
| D-5B LGP | 3345 | \$58.74 |
| D-5C | 3346 | \$50.04 |
| D-5H | 3347 | \$67.17 |
| D-5H Series II | 3348 | \$70.89 |
| D-5H LGP | 3350 | \$70.02 |
| D-6C direct drive | 3645 | \$68.94 |
| D-6C power shift | 3688 | \$69.54 |
| D-6C LGP | 3710 | \$71.91 |
| D-6D | 3720 | \$79.57 |
| D-6D SA | 3725 | \$89.37 |
| D-6D LGP | 3730 | \$80.02 |
| D-6H | 3732 | \$90.51 |
| D-6H Series II | 3733 | \$94.82 |
| D-6H LGP | 3735 | \$94.80 |
| D-6M LGP | 3745 | \$88.10 |
| D-6N XL | 3755 | \$90.79 |
| D-6R DS | 3800 | \$100.29 |
| D-6R XL | 3815 | \$105.32 |
| D-7G | 4180 | \$119.83 |
| D-7G LGP | 4200 | \$115.93 |
| D-7G SA | 4210 | \$127.45 |
| D-7H | 4215 | \$123.83 |
| D-7H Series II | 4216 | \$132.65 |
| D-7H LGP | 4220 | \$129.91 |
| D-8K | 4858 | \$158.99 |
| D-8L | 4862 | \$191.00 |
| D-8L SA | 4863 | \$206.69 |
| D-8N | 4864 | \$171.42 |
| D-8R | 4870 | \$188.62 |
| D-8T | 4880 | \$235.36 |
| D-9H | 5160 | \$211.70 |
| D-9L | 5165 | \$253.45 |
| D-9N | 5170 | \$216.81 |
| D-9R | 5175 | \$253.86 |
| D-10 | 5220 | \$388.63 |
| D-10N | 5225 | \$313.60 |
| D-10R | 5227 | \$350.17 |
| D-11N | 5230 | \$488.62 |

| JOHN DEERE | [DEER] | | FD 40 | | 6061E | \$257.64 |
|-------------------|-----------------|-------------|--|--|-----------------|-------------|
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | KOMATSU | | [KOMA] | |
| | | | <u>Model</u> | | <u>Code</u> | <u>Rate</u> |
| JD 350C | 5360 | \$33.67 | D 21P-6 | | 7965 | \$36.75 |
| JD 350D | 5365 | \$37.73 | D 31A-16 | | 7970 | \$32.13 |
| JD 400G | 5405 | \$31.80 | D 31A-17 | | 7972 | \$35.28 |
| JD 450C | 5474 | \$33.94 | D 31E-17 | | 7976 | \$36.77 |
| JD 450D | 5476 | \$35.24 | D 31E-18 | | 7977 | \$39.02 |
| JD 450E | 5478 | \$35.78 | D 31P-16 | | 7980 | \$32.50 |
| JD 450G | 5479 | \$38.76 | D 31P-17 | | 7981 | \$35.98 |
| JD 450J LT/LGP | 5479J | \$47.43 | D 31P-17B | | 7981E | \$37.74 |
| JD 550 | 5480 | \$38.31 | D 58E-1 | | 8003 | \$71.37 |
| JD 550A | 5481 | \$41.52 | D 58P-1 | | 8003H | \$78.86 |
| JD 550B | 5483 | \$40.33 | D 65E-6 | | 8070 | \$82.42 |
| JD 550G | 5484 | \$45.18 | D 65E-7, E-8 | | 8072 | \$91.88 |
| JD 650G | 5484A | \$50.57 | D 65P-6 | | 8080 | \$84.99 |
| JD 650H LGP | 5484H | \$54.28 | D 65P-7 / D 65P-8 | | 8082 | \$95.16 |
| JD 750 | 5485 | \$59.93 | D 68P-1 | | 8083 | \$104.86 |
| JD 750B | 5486 | \$65.72 | D 68E-1 | | 8085 | \$99.96 |
| JD 750 LGP | 5487 | \$62.70 | D 83E-1 | | 8087 | \$122.06 |
| JD 750B LGP | 5488 | \$79.84 | D 83P-1 | | 8088 | \$123.36 |
| JD 850 | 5490 | \$78.38 | D 85P-18 | | 8090 | \$131.62 |
| JD 850B | 5491 | \$90.29 | D 85A-18 | | 8114 | \$115.24 |
| JD 850 LGP | 5492 | \$82.85 | D 85E-12 | | 8120 | \$101.07 |
| JD 850B LGP | 5495 | \$97.06 | D 85E-18 | | 8140 | \$125.00 |
| | | | D 135A-1 | | 8150 | \$160.71 |
| | | | D 155A-1 | | 8160 | \$185.76 |
| | | | D 155A-2 | | 8161 | \$185.35 |
| | | | D 375A-1 | | 8175 | \$294.97 |
| | | | D 375A-2 | | 8176 | \$327.63 |
| | | | D 455A-1 | | 8180 | \$361.85 |
| | | | D 475A-2 | | 8186 | \$512.28 |
| DRESSER | [DRES] | | TRACTORS, HEAVY [TRACH] | | | |
| | | | DELAY FACTOR = 0.15 OVERTIME FACTOR = 0.87 | | | |
| | | | Includes all attachments and accessories such as dozer blade, power control units and push blocks, when needed, but does not include backhoe, winch or ripper units listed elsewhere in this schedule. | | | |
| | | | CATERPILLAR | | [CAT] | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | <u>Model</u> | | <u>Code</u> | <u>Rate</u> |
| TD 7E | 9100 | \$34.90 | 814 | | 1400 | \$109.91 |
| TD 7G | 9102 | \$38.77 | 814B | | 1410 | \$161.26 |
| TD 8E | 9105 | \$42.56 | 824B | | 1720 | \$178.25 |
| TD 8G | 9107 | \$45.74 | 824C | | 1730 | \$217.38 |
| TD 12 | 9110 | \$61.23 | 834B | | 2010 | \$327.98 |
| TD 12 LGP | 9115 | \$69.93 | | | | |
| TD 15C | 9120 | \$86.23 | | | | |
| TD 15E | 9122 | \$104.91 | | | | |
| TD 15C LGP | 9125 | \$83.53 | | | | |
| TD 20E | 9130 | \$115.74 | | | | |
| TD 20G | 9135 | \$140.36 | | | | |
| TD 20G LGP | 9137 | \$147.56 | | | | |
| TD 25E | 9139 | \$164.90 | | | | |
| TD 25G | 9140 | \$204.22 | | | | |
| FIAT-ALLIS | [F-A] | | | | | |
| <u>Model</u> | <u>Code</u> | <u>Rate</u> | | | | |
| 10C | 6043 | \$67.91 | | | | |
| 10C LGP | 6044 | \$68.75 | | | | |
| 14C | 6048 | \$85.63 | | | | |
| FD 20 | 6056 | \$122.94 | | | | |
| 21C | 6060 | \$142.07 | | | | |
| FD 30 | 6060E | \$166.10 | | | | |
| 31 | 6061 | \$225.63 | | | | |

**TRACTORS, RUBBER TIRE, [TRACS]
INDUSTRIAL, FARM & SKID STEER**

DELAY FACTOR = 0.12 OVERTIME FACTOR = 0.89

37.3 kW (50 HP) OR LESS [<50]

Including, but not limited to the following:
 Bobcat--440B, 443B, 450, 453, 542B, 543B, 553, 742B, 743B,
 753, 763, 773, 1840, 7753
 Case-- 1818, 1825, 1835C, 1838
 Deere-- 3375, 4475, 5200, 5575, 6675, 7775
 Ford-- L250, L454, L455, L553, L555, L781
 Gehl-- SL3310, SL3410, SL3725, SL3825, SL4525, SL4625
 Hydra-Mac-- 1300, 1600, 1700D
 JCB-- 165Robot, 165Robot Ser II
 Massey-Ferguson-- MF30E
 Mahto-- LS70, LS75, L933
 Mustang-- 920, 920E, 921, 930A, 930AE, 940, 940E, 910, 911,
 2040
 New Holland-- 1220, 1320, 1620, 1920, 2120, 3415, 3930, L250,
 L255, L465, LX465, LX485, L565, LX565, LX665
 Ramrod-- 230B, 300B, 584B, 784B, 550, 750, 1350, 1550
 Thomas-- T-82, T-83, T-83S, T-103, T-132, T-133, T-133S
 Trak-- 1300HD, 1300C, 1300CX, 1500C

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|------------------------------------|-------------|-------------|
| with loader or dozer | A | \$27.23 |
| auger, w/ or w/o loader or dozer | B | \$27.68 |
| backhoe, w/ or w/o loader or dozer | C | \$29.35 |

OVER 37.3 kW (50 HP) [>50]

Including, but not limited to the following:
 Bobcat-- 853, 863, 873, 943, 953, 980
 Case-- 1845C
 Deere-- 5300, 5400, 6200, 6300, 6400, 8875
 Ford-- L783, L785, 250C, 260C
 Gehl-- SL5625, SL6625, SL6635
 Hydra-Mac-- 1850, 2650, 2650D
 JCB-- 185Robot
 Massey-Ferguson-- MF40E, MF50EX
 Mustang-- 960, 2060
 New Holland-- 4630, 5030, 5640, 6640, 7740, 7840, 8240, 8340,
 L865, LX865, LX885, 345D, 545D
 Ramrod-- 1750, 1950
 Thomas-- T-173HL, T-173HLS, T173HLS II, T-203HD, T-
 233HD
 Trak-- 1700HD, 1700C, 1700CX, 1700XHP

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|------------------------------------|-------------|-------------|
| with loader or dozer | A | \$36.47 |
| auger, w/ or w/o loader or dozer | B | \$37.04 |
| backhoe, w/ or w/o loader or dozer | C | \$38.77 |

**TRAFFIC CONTROL & SAFETY DEVICES [TRAF A]
(HOURLY RATES)**

DELAY FACTOR = 0.36 OVERTIME FACTOR = 0.70

CHANGEABLE MESSAGE SIGN [CMSN]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------------------|-------------|-------------|
| Generator | GEN1 | \$15.14 |
| Generator w/ cell remote | GEN2 | \$16.52 |
| Solar | SOL1 | \$10.66 |
| Solar w/ cell remote | SOL2 | \$12.04 |

FLASHING ARROW SIGN [FLAS]

Including supplies, replacements and servicing.

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|-----------------|-------------|-------------|
| Roof mounted | RM | \$0.94 |
| Trailer mounted | TM | \$3.48 |

**TRAFFIC CONTROL & SAFETY DEVICES [TRAF C]
(DAILY RATES)**

DELAY FACTOR = 0.72 OVERTIME FACTOR = 1.00

Includes supplies and servicing. The following allowance is entered on the extra work by using days instead of hours worked. Crash cushion barrels and K-rail sections are now listed with Non-Operated items[NONOP].

(1) BARRICADES [1BAR]

(A) 750 mm to 900 mm high & 600 mm to 900 mm wide (30 to 36 inches high & 24 to 36 inches wide)
 (B) 1500 mm high by 1200 mm wide min. (60" high by 48" wide min.)

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|----------------------|-------------|-------------|
| each with flasher | A1 | \$0.52 |
| each without flasher | A2 | \$0.27 |
| each | B3 | \$1.17 |

(2) TRAFFIC CONES [2TC]

Lost or destroyed are no longer paid on invoice.

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|---|-------------|-------------|
| 450 mm (18") high, per 100 | A100 | \$9.37 |
| 700 mm (28") high, per 100 | B100 | \$16.27 |
| 700 mm (28") high w/ refl sleeve, per 100 | D100 | \$25.20 |
| 1,050 mm (42") high w/ refl sleeve, per 100 | E100 | \$41.92 |

(3) PORTABLE DELINEATOR [3DEL]

Lost or destroyed are no longer paid on invoice.

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| per 100 | 100 | \$26.68 |

(4) ILLUMINATED SIGNS [4SIG]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--|-------------|-------------|
| incl 900 mm x900 mm (3'x3') sign & batteries | 12V | \$6.53 |

(5) FLASHING BEACON [5BEA]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|------------------|-------------|-------------|
| portable 12 volt | 12V | \$6.67 |

(6) FLAG/SIGN STAND [6FSS]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|----------------------------|-------------|-------------|
| incl sign, stand & 3 flags | EACH | \$3.01 |

(7) DELINEATOR DRUM [7DDR]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|---------------------------|-------------|-------------|
| Del. drum w/ base per 100 | 100 | \$66.51 |

TRAILERS, EQUIPMENT, LOW BED [TRAIL]

DELAY FACTOR = 0.43 OVERTIME FACTOR = 0.65

Includes all attachments and accessories related to hauling. The rates cover drop deck type with and without folding/removable gooseneck or oscillating trunion. Pilot vehicles are extra. Listed in accordance with number of axles and tires per axle. Includes jeeps, booster axles, and dollies. All loads shall be hauled legally or within Caltrans Permit Policy.

LOW BED A [LB-A]

| Model | Code | Rate |
|------------------|------|---------|
| 2 axle | | |
| 4 Tires per axle | 100 | \$15.67 |
| 8 Tires per axle | 200 | \$19.76 |

LOW BED B [LB-B]

| Model | Code | Rate |
|------------------|------|---------|
| 3 axle | | |
| 4 Tires per axle | 300 | \$21.04 |
| 8 Tires per axle | 400 | \$24.39 |

LOW BED C [LB-C]

| Model | Code | Rate |
|------------------|------|---------|
| 4 axle | | |
| 4 Tires per axle | 500 | \$33.75 |
| 8 Tires per axle | 600 | \$41.87 |

LOW BED D [LB-D]

| Model | Code | Rate |
|------------------|------|---------|
| 6 axle | | |
| 8 Tires per axle | 700 | \$67.08 |

TRAILERS, EQUIPMENT, TILT BED [TRAIT]

DELAY FACTOR = 0.43 OVERTIME FACTOR = 0.65

Includes all attachments and accessories related to hauling. Pilot vehicles are extra. Listed in accordance with the Mfr's rated capacity in tonnes(tons).

TILT BED 1 AXLE [TB-1]

| OVER | TO | Code | Rate |
|---------|---------|-------|--------|
| 0 | 1.8 (2) | 00-02 | \$0.83 |
| 1.8 (2) | 3.6 (4) | 02-04 | \$0.89 |

TILT BED 2 AXLES [TB-2]

| OVER | TO | Code | Rate |
|-----------|-----------|-------|--------|
| 3.6 (4) | 5.4 (6) | 04-06 | \$1.48 |
| 7.3 (8) | 9.1 (10) | 08-10 | \$4.59 |
| 9.1 (10) | 10.9 (12) | 10-12 | \$5.29 |
| 10.9 (12) | 12.7 (14) | 12-14 | \$5.95 |
| 12.7 (14) | 14.5 (16) | 14-16 | \$6.61 |
| 14.5 (16) | 16.3 (18) | 16-18 | \$6.39 |
| 16.3 (18) | 18.1 (20) | 18-20 | \$6.17 |
| 18.1 (20) | 20.0 (22) | 20-22 | \$7.07 |
| 20.0 (22) | 22.7 (25) | 22-25 | \$6.87 |

TRENCHING MACHINES [TRENC]

DELAY FACTOR = 0.12 OVERTIME FACTOR = 0.90

Includes all attachments and accessories. When used, tungsten carbide tips shall be replaced by separate invoice.

BOBCAT [BCAT]

| Model | Code | Rate |
|-------|------|---------|
| T 116 | 2000 | \$12.94 |
| T 135 | 2010 | \$29.85 |
| T 136 | 2020 | \$30.18 |
| T 208 | 2030 | \$6.70 |
| 3022 | 2040 | \$30.63 |

CASE [CASE]

| Model | Code | Rate |
|-----------------|------|---------|
| TL 70 | 9051 | \$5.46 |
| TL 100 | 9053 | \$7.86 |
| TL 120 | 9055 | \$9.48 |
| TL 200 | 9070 | \$9.65 |
| 16+4 | 9120 | \$13.96 |
| 25+4 | 9170 | \$19.34 |
| 25 + 4 XP | 9171 | \$24.52 |
| 30+4 standard | 9224 | \$27.31 |
| DH 4 | 9255 | \$36.78 |
| DH 4B | 9256 | \$40.36 |
| DH 5 | 9257 | \$35.32 |
| DH 5 QUAD | 9259 | \$36.14 |
| DH 7 | 9261 | \$41.80 |
| 360 | 9263 | \$29.39 |
| ROAD RUNNER 380 | 9277 | \$40.11 |
| TF 300 | 9374 | \$18.37 |
| TF 700 | 9398 | \$24.84 |
| TF 800 | 9405 | \$32.35 |
| TF 1000 | 9460 | \$37.56 |
| 760 | 9465 | \$38.80 |

DITCH WITCH [D-W]

| Model | Code | Rate |
|-------|------|---------|
| R 30 | 5390 | \$25.06 |
| R 36D | 5400 | \$31.04 |
| R 40 | 5432 | \$32.48 |
| R 65 | 5556 | \$33.42 |
| R 100 | 5565 | \$80.34 |
| V 30 | 5618 | \$23.91 |
| 1410 | 5620 | \$9.80 |
| 1420 | 5625 | \$10.46 |
| 1500 | 5630 | \$7.28 |
| 1620 | 5635 | \$13.67 |
| 1810 | 5640 | \$14.02 |
| 2020 | 5645 | \$17.56 |

| | | |
|------------|------|---------|
| 2200 | 5650 | \$16.61 |
| 2300 | 5660 | \$25.09 |
| 2310 | 5662 | \$26.39 |
| 3210 | 5670 | \$28.55 |
| 3210 Combo | 5675 | \$29.42 |
| 3500 | 5676 | \$33.65 |
| 4010 | 5677 | \$43.20 |
| 4010 Combo | 5678 | \$33.42 |
| 5010 | 5679 | \$33.54 |
| 6510 | 5680 | \$39.93 |
| 6510 Combo | 5685 | \$42.99 |

MIDMARK

[MDMK]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 300 A | 7945 | \$24.87 |
| 321 | 7950 | \$26.13 |
| 400 A | 7955 | \$31.76 |
| 440 | 7960 | \$39.93 |

VERMEER

[VERM]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|------------------------|-------------|-------------|
| CC-135 | 8350 | \$87.23 |
| M 220 | 8380 | \$16.58 |
| M 455 / M455A | 8480 | \$38.84 |
| M 475 | 8570 | \$41.04 |
| M 475A | 8571 | \$46.58 |
| M 485 | 8580 | \$44.82 |
| M 495 | 8585 | \$72.83 |
| T 300B, T 300A | 8718 | \$25.67 |
| T 400C, T 400B, T 400A | 8781 | \$55.66 |
| T 600D, C, B, A | 8842 | \$80.23 |
| T 650 | 8843 | \$135.01 |
| T 800B, T 800A, T800 | 8870 | \$128.51 |
| T 800C | 8871 | \$140.26 |
| T 850 | 8875 | \$249.84 |
| V 430 | 8950 | \$29.28 |
| V 430A | 8951 | \$32.88 |
| V 434 / M 434 | 9000 | \$28.24 |
| V 440 | 9015 | \$31.26 |
| V 450 | 9017 | \$36.87 |
| V 454 | 9020 | \$32.06 |
| V 1550 | 9025 | \$15.48 |

**TRUCK, TRUCK TRAILERS, EXCL. [TRUCK]
DUMP TRUCKS & EQPT TRAIL**

DELAY FACTOR = 0.12

OVERTIME FACTOR = 0.88

Includes all attachments and accessories related to hauling, with and without trailers as needed. Includes water trucks, freight trucks and passenger vehicles, including 4wd option. Listed by Mfr's Gross Vehicle Weight in Kilograms(pounds). For tractor-trailer units, the gross vehicle weight of the cargo carrying unit or units will control. In the case of water trucks, the tank capacity expressed in kilograms (pounds) of water plus 20%, will determine the gross vehicle weight. For attachment allowance, see attachment class.

TRUCKS

[T&TT]

| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
|---------------------|-------------------------------|-------------|-------------|
| CARS , LIGHT TRUCKS | | | |
| 3175 (7000) | 5443 (12000) No small pickups | 00-06 | \$25.30 |
| | | 06-12 | \$28.65 |
| 5443 (12000) | 9072 (20000) | 12-20 | \$37.19 |
| 9072 (20000) | 12701(28000) | 20-28 | \$39.41 |
| 12701 (28000) | 16330 (36000) | 28-36 | \$45.04 |
| 16330 (36000) | 21773 (48000) | 36-48 | \$60.39 |
| 21773 (48000) | 27216 (60000) | 48-60 | \$66.35 |
| 27216(60000) & Over | | 60 | \$74.69 |

TRUCKS, OFF-HIGHWAY [TRUOF]

DELAY FACTOR = 0.22

OVERTIME FACTOR = 0.80

Includes all attachments and accessories. Includes end dump, belly dump and earthmover types. Listed in accordance with Mfr's rated capacity in tonnes (tons). In the case of earthmover types, rated by Mfr's volumetric capacity, a factor of 1.4 tonnes per cubic meter (1-1/2 tons per cubic yard) of struck capacity shall be used.

TRUCK OFF-HIGHWAY

[TRU]

| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
|-------------|-----------|-------------|-------------|
| 9.1 (10) | 13.6 (15) | 10-15 | \$49.46 |
| 16.3 (18) | 20.0 (22) | 18-22 | \$88.38 |
| 20.0 (22) | 24.5 (27) | 22-27 | \$110.40 |
| 24.5 (27) | 29.0 (32) | 27-32 | \$126.19 |
| 29.0 (32) | 36.3 (40) | 32-40 | \$171.48 |
| 36.3 (40) | 49.9 (55) | 40-55 | \$254.50 |
| 49.9 (55) | 60.8 (67) | 55-67 | \$285.79 |

WELDING EQUIPMENT

[WELD]

DELAY FACTOR = 0.20**OVERTIME FACTOR = 0.83****ARC WELDING MACHINES [AWM]**

Diesel, gas or electric powered. Includes helmets, holders, cable and all attachments and accessories. Rate capacity in amps.

| <u>OVER</u> | <u>TO</u> | <u>Code</u> | <u>Rate</u> |
|-------------|-----------|----------------|-------------|
| 0 | 250 | 0-250 | \$6.19 |
| 250 | 500 | 250-500 | \$11.96 |
| over | 500 | 500 | \$12.39 |

GAS WELDING OUTFIT [GWO]

Includes regulator, 7.6 meters (25 feet) of hose, torch, goggles, lighter and attachments and accessories. Gas and rod shall be paid separately.

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| ALL | ALL | \$0.29 |

TRUCKS, DUMP, ON-HIGHWAY

[TRUON]

DELAY FACTOR = 0.18**OVERTIME FACTOR = 0.83**

Includes all end dump, side dump and belly dump types; including all attachments and accessories.

TRUCK ON-HIGHWAY [TRUN]

| <u>Model</u> | <u>Code</u> | <u>Rate</u> |
|--------------|-------------|-------------|
| 2 axles | 2AXL | \$51.07 |
| 3 axles | 3AXL | \$67.69 |
| 4 axles | 4AXL | \$76.90 |
| 5 axles | 5AXL | \$85.28 |