

California Local HSIP Advisory Committee

Meeting Agenda Thursday,

May 31, 2018

1:00 pm – 4:00 pm

**Sacramento International Airport Terminal A,
2nd Floor, Air-Media Conference Room**

(916) 874-0182

Time*	Topic	Lead(s)
1:00 PM	Welcome/Updates	Robert/Tom
1:10 PM	Environmental Issues and Safety Projects	Shawn/Germaine
1:40 PM	Delayed Project Extension Requests HSIP5-07-002 Baldwin Park HSIP6-10-012 and HSIP6-10-013 Tuolumne County HSIP6-02-004 Shasta County	ALL
2:50PM	Delivery and OA Status	Chiu
3:00 PM	Status for Cycle 9 Call-for-Projects	Richard
3:10 PM	STIC Roadway Departure Safety Workshop Summary	Ken
3:20 PM	NACE Pilot Local Road Safety Plan Update	Ken
3:30 PM	Round Table	ALL
4:00 PM	Adjourn	
*Times are approximate		
Next Meeting: Thursday, July 26, 2018, 1-4 PM, Air-Media Conference Room		
<u>Future Agenda Topics</u>		
<ul style="list-style-type: none">• TBD		

Unique Project ID	Agency	MPO	Project Location	Description of Work	TotalCost	HSIPFunds	Milestone Flagged
DISTRICT 1							
HSIP5-01-003	Ukiah	RURAL	State St. between Henry St. and Mill St.	Modify traffic signals; install "road diet"	1000000	900000	Yes (CON)
DISTRICT 2							
HSIP6-02-002	Redding	SRTA	On Old Oregon Trail between Midland Dr and Bear Mountain Rd	Widen and pave shoulder, horizontal curve realignment and drainage improvements	2264000	2003610	Yes (CON)
HSIP5-02-004	Shasta County	SRTA	Olinda Rd. between Sammy Ln. and Greenleaf Ln.	Widen and pave shoulders	1000000	900000	Yes (CON)
HSIP6-02-004	Shasta County	SRTA	On Deschutes Rd between Beatie Rd and Brundage Rd	Widen and pave shoulders	1980000	1647000	Yes (CON)
HSIP6-02-007	Trinity County	RURAL	Various locations throughout Trinity County	Install signs	813300	602700	Yes (CON)
DISTRICT 5							
HSIP6-05-003	San Luis Obispo	SLOCOG	On Higuera St between Bridge St and Elks Lane	Widen roadway (add two-way left-turn lane); install curbs, curb ramps, gutter, and sidewalk	498700	448800	Yes (CON)
DISTRICT 6							
HSIP6-06-003	Coalinga	FCOG	SR 33 (Elm Ave)/Cambridge Ave	Install traffic signals, signs, striping, sidewalks, curb and gutter, curb ramps, widen pavement and other safety improvements	485700	437000	Yes (CON)
HSIP6-06-007	Fresno County	FCOG	Auberry Rd/Copper Ave	Install traffic signals, left turn phase and left turn lanes	891600	802200	Yes (CON)
H8-06-011	Kingsburg	FCOG	Intersection of Sierra Street (Conejo Avenue) at Bethel Avenue.	Construct a single lane roundabout.	1296900	1296900	Yes (PE)
DISTRICT 7							
HSIP5-07-002	Baldwin Park	SCAG	Maine-Pacific Ave. between Ramona Blvd. and Bogart Ave.	Install traffic signals and raised medians	383000	344600	Yes (CON)
HSIP6-07-003	Burbank	SCAG	On Buena Vista St between Glenoaks Blvd and Riverside Dr; On Magnolia Blvd between N Lima St and Lamer St	Upgrade traffic signals (interconnect); Install crosswalks	274400	246900	Yes (CON)

H8-07-003	Carson	SCAG	Six (6) Intersections -Avalon Blvd at Victoria Street, Main Street at Sepulveda Blvd, Main Street at 220th Street, Main Street at 223rd Street, Figueroa Street at 223rd Street, and Figueroa Street at Torrance Blvd.	Construct intersection upgrades (new signal heads, ADA ramps, service upgrades, LED safety lighting, bike detection, audible pedestrian signals, signal poles, signal mast arms, signal cabinets, raised medians, signing, striping, and left-turn phasing)	1912100	1720890	Yes (PE)
HSIP6-07-004	Carson	SCAG	Various locations on Figueroa St, Main St, Victoria St, and Carson St in Carson	Install bike lanes	1487200	1352790	Yes (CON)
HSIP6-07-005	Carson	SCAG	Various locations on University Dr, Avalon, Central Ave, Del Amo Blvd, and 223rd St in Carson	Install bike lanes	1389100	1263440	Yes (CON)
H8-07-004	Commerce	SCAG	E Gage Avenue south of Slauson Ave and Washington Ave just west of the I-5 freeway.	Construct crosswalks, sidewalks and curb ramps, and install signage, pavement markings and pedestrian countdown heads.	173700	156330	Yes (PE)
H8-07-005	Compton	SCAG	The Compton Blvd. corridor between Willowbrook Avenue and Central Avenue.	Install bike lanes and lighting along the corridor, and enhance pedestrian crossings at fifteen (15) intersections.	1298000	1168200	Yes (PE)
H8-07-006	Compton	SCAG	Twenty (20) intersections.	Install Pedestrian Countdown Heads.	249800	249800	Yes (PE)
HSIP7-07-005	Compton	SCAG	Compton Boulevard, from Willowbrook Avenue to eastern City limits.	Installation of raised medians and Class II bicycle lanes	1928400	1691098	Yes (PE)
H8-07-009	Hawaiian Gardens	SCAG	Various signalized intersections along Carson St. between Western City Limit (Pioneer Blvd) and Eastern City Limit (Bloomfield Ave).	Install traffic signal hardware improvements.	397500	397500	Yes (PE)
H8-07-010	Hawaiian Gardens	SCAG	Various intersections on Norwalk Blvd between 214th St and 226th St.	Install traffic signal improvements.	516000	464400	Yes (PE)
H8-07-011	Inglewood	SCAG	Centinela Ave between La Cienega Blvd and La Brea Ave.	Construct raised center medians and install traffic signal improvements including protected left turn phasing at the intersections of Centinela at Beach, Centinela at Eucalyptus, and Centinela at La Brea.	1530800	1377720	Yes (PE)
H8-07-012	Inglewood	SCAG	La Brea Avenue between 64th Street and Beach Avenue.	Install traffic signal improvements.	193800	193800	Yes (PE)
H8-07-013	Inglewood	SCAG	Prairie Avenue between Grace Avenue and 111th Street.	Install traffic signal improvements.	875400	875400	Yes (PE)

H8-07-014	Inglewood	SCAG	Various signalized intersections throughout the City of Inglewood.	Install pedestrian countdown signal heads.	207900	207900	Yes (PE)
H8-07-015	La Puente	SCAG	Eight (8) crosswalk locations throughout the City of La Puente.	Install Rectangular Rapid Flashing Beacons (RRFBs), curb extensions, advanced pavement markings, warning signs, and high visibility crosswalks.	783600	783600	Yes (PE)
H8-07-016	La Verne	SCAG	Fruit Street between Baseline Road and Foothill Boulevard.	Install protected left turn phase improvements at Baseline Road, and install raised medians along Fruit Street from south of Interstate 210 Freeway to north of Foothill Boulevard.	881900	793710	Yes (PE)
HSIP7-07-011	La Verne	SCAG	Foothill Boulevard (State Route 66) Corridor (1.5 miles) from Damien Ave. in the west to Towne Center Dr. in the east Wheeler Avenue, Emerald Avenue and Fruit Street/White Avenue	Installation of larger signal heads, signal masts & reflective back plates at 3 major intersections; left turn signal phase at Foothill Blvd./Emerald Ave.; and installation of pedestrian countdown signals at 8 intersections	409200	409200	Yes (PE)
H8-07-018	Lancaster	SCAG	Intersection of Sierra Highway at Avenue G.	Install a new traffic signal, and install advance "Signal Ahead" signs and flashing beacons.	526700	526700	Yes (PE)
HSIP6-07-012	Lancaster	SCAG	On E Avenue I between Challenger Way and Price Lane	Install sidewalks and bike lanes, curb ramps, curb extension, and crosswalks; Upgrade signals	1368400	1231400	Yes (CON)
HSIP6-07-013	Lancaster	SCAG	On E Avenue I between Price Lane and 35th St East	Install sidewalks and bike lanes, curb ramps, curb extension, and crosswalks; Upgrade signals	1647500	1482600	Yes (CON)
HSIP7-07-012	Lancaster	SCAG	10th Street West from Lancaster Boulevard to Avenue J, Avenue J from 10th Street West to Challenger Way	Construct sidewalk, curb and gutter and curb ramps, install new striping to accommodate new bike lanes and some on-street parking. Construct mid-block crossings and median refuge islands.	2729700	2456730	Yes (PE)
H8-07-020	Long Beach	SCAG	Various locations on Anaheim Street between the Los Angeles River and Pacific Coast Highway.	Install controlled-access medians, signal upgrades, and pedestrian refuges.	3326300	2993670	Yes (PE)

H8-07-021	Long Beach	SCAG	Ten (10) signalized intersections on Los Coyotes Diagonal from Outer Traffic Circle to Carson Street.	Install new traffic signal poles, indications and related equipment to accommodate the protected left turn phasing.	872200	872200	Yes (PE)
H8-07-022	Long Beach	SCAG	Eighteen (18) uncontrolled intersections.	Install enhanced pedestrian crossings, including high visibility crosswalks along with yield triangles, new pedestrian signs and solar powered warning flashers.	250000	250000	Yes (PE)
HSIP7-07-019	Monterey Park	SCAG	Three downtown intersections in Monterey Park; Garfield Ave & Hellman Ave, Garfield Ave & Emerson Ave, and Alhambra Ave & Hellman Ave with Almansor St	Improve signal timing at 3 downtown intersections. Add Left turn phase to 2 intersections. Add Left turn lane and phase at 1 intersection. Improve signal hardware at 2 of them and install pedestrian countdown signal heads at all 3	329800	312160	Yes (PE)
H8-07-034	Norwalk	SCAG	Pioneer Boulevard between 166th Street (South City Limits) and Lakeland Road (North City Limits).	Upgrade signals to provide separate left-turn phasing at eight (8) intersections and provide various safety improvements at adjacent intersections.	2911000	2911000	Yes (PE)
H8-07-035	Norwalk	SCAG	Pioneer Boulevard between 166th Street (South City Limits) and Lakeland Avenue (North City Limits).	Update signal timing and coordinated operations of fifteen (15) signalized intersections, construct a fiber-optic communication network to integrate with the City's Traffic Management Center (TMC).	1281700	640850	Yes (PE)
H8-07-036	Norwalk	SCAG	Norwalk Boulevard from 166th Street (South City Limits) to Rosecrans Avenue; and from Adoree Street to Lakeland Road (North City Limits).	Upgrade signals to provide separate left turn phasing at six (6) intersections and provide various safety improvements at adjacent intersections.	2294500	2294500	Yes (PE)
H8-07-037	Norwalk	SCAG	Norwalk Boulevard from 166th Street (South City Limits) to Rosecrans Avenue; and from Adoree Street to Lakeland Road (North City Limits).	Update signal timing and coordinated operations of eleven (11) signalized intersections, construct a fiber-optic communication network to integrate with the City's Traffic Management Center (TMC).	1135100	567550	Yes (PE)

HSIP6-07-038	Norwalk	SCAG	On Studebaker Rd between Alondra Blvd and Rosecrans Ave	Upgrade traffic signals (interconnect)and curb ramps; Install pedestrian countdown heads	801700	721300	Yes (CON)
H8-07-042	Palos Verdes Estates	SCAG	Eleven (11) locations throughout the City.	Upgrade existing metal beam guardrails to Midwest Guardrail System (MGS) standards, including new end treatments and beam sections, and relocate guardrails to correct locations.	243400	243400	Yes (PE)
HSIP7-07-025	Rosemead	SCAG	At the intersection of Mission Dr/Ivar Ave.	Install pedestrian HAWK system	241300	241300	Yes (CON)
H8-07-046	San Fernando	SCAG	Nine (9) intersections along the Metrolink rail corridor (1st St at Hubbard Ave & Maclay Avenue; San Fernando Rd at Brand Blvd, Hubbard Ave & Maclay Ave; and Truman St at Brand Blvd, Hubbard Ave, Maclay Ave & Wolfskill St).	Install larger signal heads, additional street lighting, and protected left turn phase signals where left turn lanes already exist.	1096000	1096000	Yes (PE)
H8-07-047	San Gabriel	SCAG	Intersection of San Gabriel Blvd and Roses Road.	Install a pedestrian actuated overhead flashing beacon with pedestrian crossing signage, curb ramps, pedestrian ahead signage, etc.	270200	270200	Yes (PE)
HSIP6-07-050	South Pasadena	SCAG	Mission St/Diamond Ave, Mission St/Fairview Ave, and Fremont Ave/Lyndon St	Upgrade crosswalks; Install in-roadway warning lights	264962	238465	Yes (CON)
H8-07-053	Whittier	SCAG	Forty (40) signalized intersections within the City of Whittier.	Install LED countdown pedestrian heads, Accessible Pedestrian Signals (APS) with ADA compliant push buttons.	256000	250000	Yes (PE)
H8-07-054	Whittier	SCAG	La Serna Drive from Whittier Boulevard (State Route 72) to Youngwood Drive adjacent to La Serna High School.	Construct new sidewalks and ADA compliant wheelchair access ramps; install new centerline striping, Class II Bike Lanes, Sharrow pavement markings & Signing.	134000	120600	Yes (PE)
H8-07-055	Whittier	SCAG	Twenty-two (22) various locations of guard rails within the City of Whittier.	Upgrade guardrails.	363000	363000	Yes (PE)
DISTRICT 8							
HSIP6-08-003	Barstow	SCAG	Various locations throughout Barstow	Upgrade traffic signals; Install pedestrian countdown head	892200	802900	Yes (CON)
HSIP6-08-004	Barstow	SCAG	Barstow Rd (SR 247)/E Rimrock Rd	Install protected left-turn phasing	200000	180000	Yes (CON)

HSIP6-08-013	Rancho Mirage	SCAG	27 intersections throughout Rancho Mirage	Upgrade traffic signals (interconnect); install pedestrian countdown signal heads	1857400	1486000	Yes (CON)
HSIP6-08-014	Rancho Mirage	SCAG	On Monterey Ave between Gran Via-Avenida Las Palmas and Dinah Shore Dr, On Dinah Shore Dr between Monterey Ave and Key Largo Ave	Upgrade traffic signals (interconnect); install pedestrian countdown signal heads	638200	574200	Yes (CON)
H8-08-024	Wildomar	SCAG	Various locations throughout the City of Wildomar.	Upgrade existing guardrails and associated improvements.	177800	177800	Yes (PE)
DISTRICT 10							
H8-10-004	Modesto	STANCOG	Citywide locations	Install traffic signal backplates with 2-inch retroreflective borders; install marked crosswalks, stop bars and stop legends.	434700	391230	Yes (PE)
HSIP6-10-013	Tuolumne County	RURAL	On Phoenix Rd between Ridgewood Dr and Paseo De Los Portales Rd	Widen and realign roadway; Construct shoulders; Upgrade drainage	641000	576900	Yes (CON)
DISTRICT 12							
H8-12-002	Anaheim	SCAG	Three high priority guardrail locations, including Santa Ana Canyon Rd. (2 locations) and Gerda St.	Upgrade existing guardrails.	598400	598400	Yes (PE)
HSIP6-12-002	Huntington Beach	SCAG	Main St/17th St, Main St/ Utica Ave, Bolsa Chica St/Pearce Dr	Upgrade traffic signals; Install protected left-turn phasing	748400	675900	Yes (CON)
HSIP6-12-003	Huntington Beach	SCAG	Gothard St/Center Ave	Upgrade traffic signals (interconnect); Install protected left-turn phasing	409300	369500	Yes (CON)
HSIP6-12-004	Huntington Beach	SCAG	Newland St/Slater Ave	Upgrade traffic signals; Install protected left-turn phasing	351000	317100	Yes (CON)
HSIP6-12-005	Huntington Beach	SCAG	Newland St/Ellis Ave and on Newland St between Ellis Ave and Garfield Ave	Upgrade traffic signals (interconnect); Install protected left-turn phasing	410400	370500	Yes (CON)
HSIP6-12-006	Huntington Beach	SCAG	On Goldenwest St between Heil Ave and Warner Ave	Upgrade traffic signals (interconnect); Install protected left-turn phasing	316100	285600	Yes (CON)
HSIP6-12-007	Huntington Beach	SCAG	Gothard St/Slater Ave	Upgrade traffic signals (interconnect); Install protected left-turn phasing	321300	290300	Yes (CON)
HSIP6-12-008	Huntington Beach	SCAG	On Newland St between Warner Ave and Ellis Ave	Upgrade traffic signals (interconnect)	310100	280200	Yes (CON)