

2018 Tahoe Basin Construction Season

89 California State Route 89

1 **Where:** ED 89 PM 16.0-16.8 at Emerald Bay
What: Complete retaining wall near Bayview Campground and paving; paint retaining wall near Eagle Falls Bridge
When: April - May Up to 20-minute delay

2 **Where:** ED 89 PM 25.1-25.3, Sugar Pine Point State to Meeks Bay Resort
What: Multi-use path and drainage improvements
When: March - October Intermittent up to 20-minute delay
Website: <https://flh.fhwa.dot.gov/projects/ca/meeks/>

3 **Where:** PLA 89 PM 8.0-9.4 and PLA 28 one-tenth mile east of junction with Highway 89 to junction with Highway 89 in Tahoe City;
What: Realignment of Highway 89 and replacement of Truckee River "Fanny" Bridge, construction of three roundabouts, streetscape and drainage improvements, paving
When: May - October Up to 30-minute delay
Website: www.fannybridge.com

28 California State Route 28

4 **Where:** PLA 28 PM 2.95 at Dollar Point
What: Construct shared-use path
When: May - June Up to 20-minute delay
Website: www.placer.ca.gov/departments/admin/revenue/tot/projects/dollar-creek-shared-use-trail

28 Nevada State Route 28

5 **Where:** DO 0.00 to 1.23, CC 0.00 to 3.95 & WA 0.00 to 6.12, SR 28 from US50 to Incline Village
What: Water quality and safety enhancements and Shared Use Path (Sand Harbor to Incline)
When: April - December Up to 20-minute delay

50 U.S. Highway 50

6 **Where:** DO 7.00-9.00, US 50 near Logan Shoals
What: Slope stabilization and erosion control
When: April - August Lane reductions, up to 20-minute delay

7 **Where:** DO 3.16, US 50 at Lakeshore Drive
What: Pedestrian Safety Enhancements
When: April - May Up to 20-minute delay

8 **Where:** ED 50 PM 75.4-77.3, 89/50 "Y" to the Trout Creek Bridge, South Lake Tahoe
What: Drainage improvements, road widening, sidewalk construction, paving
When: May - October Up to 30-minute delay
Website: www.tahoeroads.com

207 Nevada State Route 207

9 **Where:** DO 3.15 - 11.08, SR 207 Kingsbury Grade from Summit of Daggett Pass to SR 206
What: Drainage Repairs
When: March - October Up to 20-minute delay

Various Locations on California Routes

Where: NEV 89 0.0-8.7, PLA 89 0.0-21.7, ED 89 0.0-27.4, PLA 28 0.0-11.0, NEV 267 0.0-1.8, PLA 267 0.0-9.9
What: Remove dead and dying trees at various locations
When: July - February 2019 Up to 20-minute delay
Website: www.dot.ca.gov/treemortality

Brian Sandoval
Governor of Nevada



Rudy Malfabon, P.E.
Director of NDOT

Edmund G. Brown Jr.
Governor of California



Malcolm Dougherty
Director of Caltrans

NDOT - Public Information Officer:
 Meg Ragonese (775) 888-7777
 Visit NDOT's website at: www.nevadadot.com
 Select "Projects", Lake Tahoe Environmental Improvements
Caltrans - District 3 Public Information Officer:
 Steve Nelson (530) 741-4566
 Visit Caltrans website at: www.dot.ca.gov/dist3 or www.tahoeroads.com

KEY



Major Construction

2018 Tahoe Basin Construction Season

KEY
 Major Construction



Brian Sandoval
 Governor of Nevada

Rudy Malfabon, P.E.
 Director of NDOT



Edmund G. Brown Jr.
 Governor of California


Malcolm Dougherty
 Director of Caltrans

A cooperative effort each year is made by Caltrans, Nevada Department of Transportation, Truckee-North Tahoe Transportation Management Association, South Shore Transportation Management Association and other public agencies, utilities, businesses and others to minimize traffic impacts through the construction work zones.

Contacts regarding projects

NDOT - Public Information Officer
 Meg Ragonese (775) 888-7777
 Visit NDOT's website at:
www.nevadadot.com

Caltrans - District 3 Public Information Officer
 Steve Nelson (530) 741-4566
 Visit Caltrans website at:
www.dot.ca.gov/dist3 or www.tahoeroads.com



Map Not To Scale