

DEPARTMENT OF TRANSPORTATION

DIVISION OF ENGINEERING SERVICES

OFFICE ENGINEER

1727 30th Street MS-43

P.O. BOX 168041

SACRAMENTO, CA 95816-8041

FAX (916) 227-6214

TTY 711

*Flex your power!
Be energy efficient!*

February 9, 2012

11-SD-15-M15.0/M16.4

11-2T0954

Project ID 1100000454

Addendum No. 1

Dear Contractor:

This addendum is being issued to the contract for CONSTRUCTION ON STATE HIGHWAY IN SAN DIEGO COUNTY IN SAN DIEGO FROM CARROLL CANYON ROAD OVERCROSSING TO 0.5 MILE NORTH OF MIRA MESA BOULEVARD UNDERCROSSING.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this addendum are an essential part of the contract.

Bids for this work will be opened on Thursday, February 23, 2012.

This addendum is being issued to revise the Project Plans, the Notice to Bidders and Special Provisions, and the Bid book.

Project Plan Sheets 71 and 286 are revised. Copies of the revised sheets are attached for substitution for the like-numbered sheets.

In the Notice to Bidders, the tenth paragraph is revised as follows:

"Complete the work, including plant establishment work, within 750 working days."

In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES," the sixth paragraph is revised as follows:

"Complete the work, except plant establishment work, within 500 working days."

In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES," the seventh paragraph is revised as follows:

"Complete the work, including plant establishment work, within 750 working days."

11-SD-15-M15.0/M16.4
11-2T0954
Project ID 1100000454

In the Special Provisions, Section 5-1.17, "NONHIGHWAY FACILITIES (INCLUDING UTILITIES)," is revised as attached.

In the Special Provisions, Section 8-1.02, "STATE-FURNISHED MATERIALS," the first paragraph is revised as follows:

"For the Mira Mesa Transit Station the State furnishes you with:

- Benches
- Trash receptacles
- Bicycle lockers
- Next bus signs
- Map cases
- Station signs
- Temporary bus shelters
- Temporary station sign
- Ticket vending machine
- Entry monument sign lettering, MTS logo and stainless steel edge
- Communication cabinet"

In the Special Provisions, Section 10-1.01, "ORDER OF WORK," the fourth paragraph is deleted.

In the Special Provisions, Section 10-1.01, "ORDER OF WORK," the seventh paragraph is deleted.

In the Special Provisions, Section 10-5.1.03, "TRANSIT STATION FACILITIES," subsection "General," sub-subsection "Summary" is revised as follows:

"This work includes installing furnishings for the Mira Mesa transit station facilities (including benches, trash receptacles, Braille and station signs, bicycle lockers, interactive information kiosk, ticket vending machine, map case, and modular news rack) and the construction of entry monument structure, as shown on the plans.

Furnishings, including anchor bolts for entry monument sign logos, letterings and powder-coated steel plate will be State-furnished as provided under "Materials" of these special provisions.

The Contractor shall give the Engineer sixty days notice to have the bus shelters installed by others."

In the Bid book, in the "Bid Item List," Item 230 is deleted as attached.

To Bid book holders:

Replace the entire page 14 of the "Bid Item List" in the Bid book with the attached revised page 14 of the Bid Item List. The revised Bid Item List is to be used in the bid.

Addendum No. 1
Page 3
February 9, 2012

11-SD-15-M15.0/M16.4
11-2T0954
Project ID 1100000454

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be made as noted in the Notice to Bidders section of the Notice to Bidders and Special Provisions.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the signature page of the Bid book.

Submit bids in the Bid book you now possess. Holders who have already mailed their book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.

This addendum and attachments are available for the Contractors' download on the Web site:

http://www.dot.ca.gov/hq/esc/oc/project_ads_addenda/11/11-2T0954

If you are not a Bid book holder, but request a book to bid on this project, you must comply with the requirements of this letter before submitting your bid.

Sincerely,



REBECCA D. HARNAGEL
Chief, Office of Plans, Specifications & Estimates
Office Engineer
Division of Engineering Services

Attachments

5-1.17 NONHIGHWAY FACILITIES (INCLUDING UTILITIES)

Installation of the utilities shown in the following table requires coordination with your activities. Make the necessary arrangements with the utility company through the Engineer and submit a schedule:

1. Verified by a representative of the utility company
2. Allowing at least the time shown for the utility owner to complete its work

Utility Relocation and Contractor-Arranged Time for the Relocation

Utility/Location	Utility Address	Site Prep by Contractor	Notification/Working Days
SDG&E 12 kV UG Elec./ Hillery Drive 27'R "HD" Sta. 20+08	8335 Century Park Court San Diego, CA 92123	None	45/5
SDG&E 12kV UG Elec. Manhole (3315 HH) / Hillery Drive 48'L "HD" Sta. 23+16	8335 Century Park Court San Diego, CA 92123	Sidewalk subgrade established.	45/5
SDG&E 3" HP Gas / Hillery Drive 49'L "HD" Sta. 23+03	6875 Consolidated Way San Diego, CA 92121	Establish traffic control for stage 2.	45/5
SDG&E 3" HP Gas / Hillery Drive 41'L "HD" Sta. 24+72	6875 Consolidated Way San Diego, CA 92121	Establish traffic control for stage 2.	45/10
SDG&E 1" HP Gas Lateral & Gas Meter / Crossing Hillery Drive "HD" Sta. 25+29	6875 Consolidated Way San Diego, CA 92121	Foundation for retaining wall 25R construction including 6" diameter opening for 1" gas pipe.	45/10
SDG&E 3" HP Gas / Hillery Drive 40'L "HD" Sta. 25+80	6875 Consolidated Way San Diego, CA 92121	Establish traffic control for stage 2.	45/5
AT&T 4-4" UG Telephone / Hillery Drive 49'L "HD" Sta. 23+03	4220 Arizona Street San Diego, CA 92104	Establish traffic control for stage 2.	45/5
AT&T Telephone Manhole / Hillery Drive 51'L "HD" Sta. 23+27	4220 Arizona Street San Diego, CA 92104	Sidewalk subgrade established.	45/5
AT&T 4-4" UG Telephone / Hillery Drive 41'L "HD" Sta. 24+54	4220 Arizona Street San Diego, CA 92104	Establish traffic control for stage 2.	45/5
AT&T 4-4" UG Telephone / Hillery Drive 40'L "HD" Sta. 25+80	4220 Arizona Street San Diego, CA 92104	Establish traffic control for stage 2.	45/5
Time Warner Cable 4-1.5" UG Cable TV / Hillery Drive 49'L "HD" Sta. 23+03	10450 Pacific Center Court San Diego, CA 92121	Establish traffic control for stage 2.	45/5
Time Warner Cable Cable TV Pedestal / Hillery Drive 49'L "HD" Sta. 23+33	10450 Pacific Center Court San Diego, CA 92121	Sidewalk subgrade established.	45/5
Time Warner Cable 4-1.5" UG Cable TV / Hillery Drive 41'L "HD" Sta. 24+54	10450 Pacific Center Court San Diego, CA 92121	Establish traffic control for stage 2.	45/5
Time Warner Cable 4-1.5" UG Cable TV / Hillery Drive 40'L "HD" Sta. 25+80	10450 Pacific Center Court San Diego, CA 92121	Establish traffic control for stage 2.	45/5
Time Warner Cable Cable TV Pedestal / Hillery Drive back (north side) of Park and Ride Lot	10450 Pacific Center Court San Diego, CA 92121	None	45/5

BID ITEM LIST
11-2T0954

Item No.	Item Code	Item Description	Unit of Measure	Estimated Quantity	Unit Price	Item Total
221	862026	LIGHTING (AREA)	LS	LUMP SUM	LUMP SUM	
222	022283	LIGHTING (PARK AND RIDE)	LS	LUMP SUM	LUMP SUM	
223	022284	POWER AND COMMUNICATION	LS	LUMP SUM	LUMP SUM	
224	022285	LOADING DOCK LEVELER	EA	1		
225	022286	LOADING DOCK BUMPER	EA	2		
226	022287	FLOOR HYDRANT	EA	8		
227	022288	INSTALL BICYCLE LOCKER	EA	4		
228	022289	INSTALL BENCH	EA	1		
229	022290	INSTALL TRASH RECEPTACLE	EA	11		
230	BLANK					
231	022292	INSTALL TEMPORARY BUS SHELTER	EA	2		
232	022293	INSTALL TICKET VENDING MACHINE	EA	2		
233	022294	INSTALL MAP CASE	EA	3		
234	022295	INSTALL STATION SIGN	EA	13		
235	022296	INSTALL TEMPORARY STATION SIGN	EA	2		
236	022297	INSTALL NEXT BUS SIGN	EA	7		
237	999990	MOBILIZATION	LS	LUMP SUM	LUMP SUM	

TOTAL BID:

\$ _____