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This document is intended for informational purposes only. 

Users are cautioned that Caltrans does not assume any liability or responsibility based on these electronic files or for any defective or incomplete copying, exerpting, scanning, faxing or downloading of the contract documents. As always, for the official paper versions of the bidders and non-bidder packages, write to the California Department of Transportation, Plans and Bid Documents, Room 0200, P.O. Box 942874, Sacramento, CA 94272-0001, telephone (916) 654-4490 or fax (916) 654-7028. Office hours are 7:30 a.m. to 4:15 p.m. When ordering bidder or non-bidder packages it is important that you include a telephone and fax number, P.O. Box and street address so that you can receive addenda. 

Note: Addenda information is NOT included with the electronic documents available via electronic file transfer. Only bidder or non-bidder package holders listed with the Caltrans Plans and Bid Documents section as described above will receive addenda information.
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STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

__________________________________________________________

NOTICE TO CONTRACTORS

AND

SPECIAL PROVISIONS

FOR CONSTRUCTION ON STATE HIGHWAY IN 

SAN DIEGO COUNTY NEAR EL CAJON FROM LAKE JENNINGS PARK ROAD TO 0.3 km EAST OF LAKE JENNINGS PARK ROAD AND FROM 0.2 km WEST TO 0.5 km EAST OF HARBISON CANYON UNDERCROSSING
DISTRICT 11, ROUTE 8
__________________________________________________________

For Use in Connection with Standard Specifications Dated JULY 1999, Standard Plans Dated JULY 1999, and Labor Surcharge and Equipment Rental Rates.

__________________________________________________________

CONTRACT NO.  11-245804
11-SD-8-R35.1/R35.4,R41.0/R41.8
Bids Open: April 19, 2001



Dated: March 19, 2001



*************************************************************************************************

IMPORTANT

SPECIAL NOTICES

*************************************************************************************************

(
Payment Bonds


Attention is directed to Section 5 of the Special Provisions, regarding contract bonds.  The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the contract.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the project plans.

A10A
Abbreviations

A10B
Symbols

A20A
Pavement Markers and Traffic Lines, Typical Details

A20B
Pavement Markers and Traffic Lines, Typical Details

A20C
Pavement Markers and Traffic Lines, Typical Details

A20D
Pavement Markers and Traffic Lines, Typical Details

A24A
Pavement Markings - Arrows

A24B
Pavement Markings - Arrows

A24C
Pavement Markings - Symbols and Numerals

A24D
Pavement Markings - Words

A73B
Markers

A77A
Metal Beam Guard Railing – Typical Wood Post With Wood Block

A77B
Metal Beam Guard Railing - Standard Hardware

A77C
Metal Beam Guard Railing – Wood Post and Wood Block Details

A77D
Metal Beam Guard Railing – Typical Layouts

A77E
Metal Beam Guard Railing – Typical Layouts

A87
Curbs, Dikes and Driveways

T1A
Temporary Crash Cushion, Sand Filled (Unidirectional)

T1B
Temporary Crash Cushion, Sand Filled (Bidirectional)

T2
Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3
Temporary Railing (Type K)

T10
Traffic Control System for Lane Closure On Freeways and Expressways

T14
Traffic Control System for Ramp Closure

RS1
Roadside Signs, Typical Installation Details No. 1

RS2
Roadside Signs - Wood Post, Typical Installation Details No. 2

RS4
Roadside Signs, Typical Installation Details No. 4

ES-1A
Signal, Lighting and Electrical Systems - Symbols and Abbreviations

ES-1B
Signal, Lighting and Electrical Systems - Symbols and Abbreviations

ES-5A
Signal, Lighting and Electrical Systems - Detectors

ES-5B
Signal, Lighting and Electrical Systems - Detectors

ES-5E
Signal, Lighting and Electrical Systems - Detectors

ES-8
Signal, Lighting and Electrical Systems - Pull Box Details

ES-13A
Signal, Lighting and Electrical Systems - Splicing Details

State Project with DVBE Goals (06-14-00)
DEPARTMENT OF TRANSPORTATION

_________________________

NOTICE TO CONTRACTORS

_________________________

CONTRACT NO. 11-245804
11-SD-8-R35.1/R35.4,R41.0/R41.8
Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION ON STATE HIGHWAY IN SAN DIEGO COUNTY NEAR EL CAJON FROM LAKE JENNINGS PARK ROAD TO 0.3 km EAST OF LAKE JENNINGS PARK ROAD AND FROM 0.2 km WEST TO 0.5 km EAST OF HARBISON CANYON UNDERCROSSING
will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA  92612-1692, until 2 o'clock p.m. on April 19, 2001, at which time they will be publicly opened and read in Room C - 1116 at the same address.
Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR CONSTRUCTION ON STATE HIGHWAY IN SAN DIEGO COUNTY NEAR EL CAJON FROM LAKE JENNINGS PARK ROAD TO 0.3 km EAST OF LAKE JENNINGS PARK ROAD AND FROM 0.2 km WEST TO 0.5 km EAST OF HARBISON CANYON UNDERCROSSING
General work description:  Cold plane ramps and place asphalt concrete.
This project has a goal of 3 percent disabled veteran business enterprise (DVBE) participation.

No prebid meeting is scheduled for this project.
Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C licenses:  C-12.
The Contractor must also be properly licensed at the time the bid is submitted, except that on a joint venture bid a joint venture license may be obtained by a combination of licenses after bid opening but before award in conformance with Business and Professions Code, Section 7029.1.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code, Section 12990.

Preference will be granted to bidders properly certified as a "Small Business" as determined by the Department of General Services, Office of Small Business Certification and Resources at the time of bid opening in conformance with the provisions in Section 2‑1.05, "Small Business Preference," of the special provisions, and Section 1896 et seq, Title 2, California Code of Regulations.  A form for requesting a "Small Business" preference is included with the bid documents.  Applications for status as a "Small Business" must be submitted to the Department of General Services, Office of Small Business Certification and Resources, 1531 "I" Street, Second Floor, Sacramento, CA  95814, Telephone No. (916) 322‑5060.

A reciprocal preference will be granted to "California company" bidders in conformance with Section 6107 of the Public Contract Code.  (See Sections 2 and 3 of the special provisions.)  A form for indicating whether bidders are or are not a "California company" is included in the bid documents and is to be filled in and signed by all bidders.

The Caltrans District 11 Office is located at 2829 Juan Street, San Diego, CA. 92110.  The mailing address is P.O. Box 85406, San Diego, CA. 92186-5406, E-mail address of the Duty Senior is: Duty_Senior_Const_District11@dot.ca.gov, or by fax at (619) 688-6988.  The District 11 Duty Senior telephone number is (619) 688-6635.

The Website address for posting of questions and responses is:  www.dot.ca.gov/dist11/construc/

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento, California 95814, FAX No. (916) 654‑7028, Telephone No. (916) 654‑4490.  Use FAX orders to expedite orders for project plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445‑3520.

Cross sections for this project are not available.
The successful bidder shall furnish a payment bond and a performance bond.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of the District Director of Transportation for the district in which the work is situated, and available from the California Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov.  Future effective general prevailing wage rates which have been predetermined and are on file with the Department of Industrial Relations are referenced but not printed in the general prevailing wage rates.


DEPARTMENT OF TRANSPORTATION


Deputy Director Transportation Engineering

Dated  March 19, 2001
KM
COPY OF ENGINEER'S ESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSES)

11-245804
Item
Item Code
Item
Unit of Measure
Estimated Quantity

1
120090
CONSTRUCTION AREA SIGNS 
LS
LUMP SUM

2
120100
TRAFFIC CONTROL SYSTEM 
LS
LUMP SUM

3
(S)
128650
PORTABLE CHANGEABLE MESSAGE SIGN 
EA
3

4
150769
REMOVE ASPHALT CONCRETE 
M2
395

5
150771
REMOVE ASPHALT CONCRETE DIKE 
M
1670

6
150860
REMOVE BASE AND SURFACING 
M3
1600

7
(S)
151572
RECONSTRUCT METAL BEAM GUARD RAILING 
M
30

8
(S)
153153
COLD PLANE ASPHALT CONCRETE PAVEMENT (45 MM MAXIMUM)
M2
4550

9
(S)
153154
COLD PLANE ASPHALT CONCRETE PAVEMENT (60 MM MAXIMUM)
M2
3020

10
(S)
020909
COLD PLANE ASPHALT CONCRETE PAVEMENT (90 MM MAXIMUM)
M2
4200

11
374002
ASPHALTIC EMULSION (FOG SEAL COAT) 
TONN
1.3

12
390102
ASPHALT CONCRETE (TYPE A) 
TONN
5590

13
394001
PLACE ASPHALT CONCRETE DIKE 
M
1670

14
394002
PLACE ASPHALT CONCRETE (MISCELLANEOUS AREA)
M2
395

15
394050
RUMBLE STRIP 
M
550

16
397001
ASPHALTIC EMULSION (PAINT BINDER) 
TONN
6.4

17
(S)
840515
THERMOPLASTIC PAVEMENT MARKING 
M2
210

18
(S)
840563
200 MM THERMOPLASTIC TRAFFIC STRIPE 
M
1230

19
(S)
840571
100 MM THERMOPLASTIC TRAFFIC STRIPE (BROKEN 5.18 M - 2.14 M)
M
230

20
(S)
840656
PAINT TRAFFIC STRIPE (2-COAT) 
M
6800

Item
Item Code
Item
Unit of Measure
Estimated Quantity

21
(S)
850101
PAVEMENT MARKER (NON-REFLECTIVE) 
EA
130

22
(S)
850111
PAVEMENT MARKER (RETROREFLECTIVE) 
EA
680

23
(S)
860810
INDUCTIVE LOOP DETECTOR 
EA
6

24
(S)
861503
MODIFY LIGHTING 
LS
LUMP SUM

STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

_____________________________

SPECIAL PROVISIONS 

Annexed to Contract No. 11-245804
SECTION 1.  SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special provisions.

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the Standard Specifications for the purposes set forth in Section 5‑1.04, "Coordination and Interpretation of Plans, Standard Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is amended" or the term "Standard Specifications are amended" is used in the special provisions, the indented text or table following the term shall be considered an amendment to the Standard Specifications.  In case of conflict between such amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take precedence over and shall be used in lieu of the conflicting portions.

SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS

2‑1.01  GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard Specifications and these special provisions for the requirements and conditions which the bidder must observe in the preparation of the proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the name and address of each DVBE subcontractor to be used for credit in meeting the goal, and to whom the bidder proposes to directly subcontract portions of the work.  The list of subcontractors shall also set forth the portion of work that will be performed by each subcontractor listed.  A sheet for listing the subcontractors is included in the Proposal.

The Bidder's Bond form mentioned in the last paragraph in Section 2‑1.07, "Proposal Guaranty," of the Standard Specifications will be found following the signature page of the Proposal.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing the Proposal shall also constitute signature of the Noncollusion Affidavit.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of Transportation, District 11, Construction Duty Senior MS 73, P.O. Box 85406, San Diego, CA. 92186-5400, so that the request is received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays, following bid opening.
2‑1.02  DISABLED VETERAN BUSINESS ENTERPRISE (DVBE)

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for Disabled Veterans Business Enterprise (DVBE) in contracts.

It is the policy of the Department that Disabled Veteran Business Enterprise (DVBE) shall have the maximum opportunity to participate in the performance of contracts financed solely with state funds.  The Contractor shall ensure that DVBEs have the maximum opportunity to participate in the performance of this contract and shall take all necessary and reasonable steps for this assurance.  The Contractor shall not discriminate on the basis of race, color, national origin, or sex in the award and performance of subcontracts.  Failure to carry out the requirements of this paragraph shall constitute a breach of contract and may result in termination of this contract or other remedy the Department may deem appropriate.

Bidder's attention is directed to the following:

A.
"Disabled Veteran Business Enterprise" (DVBE) means a business concern certified as a DVBE by the Office of Small Business Certification and Resources, Department of General Services.

B.
A DVBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor, or vendor of material or supplies.

C.
Credit for DVBE prime contractors will be 100 percent.

D.
A DVBE joint venture partner must be responsible for specific contract items of work, or portions thereof.  Responsibility means actually performing, managing and supervising the work with its own forces.  The DVBE joint venture partner must share in the ownership, control, management responsibilities, risks and profits of the joint venture.  The DVBE  joint venturer must submit the joint venture agreement with the Caltrans Bidder DVBE Information form required in Section 2‑1.04, "Submission of DVBE Information," elsewhere in these special provisions.

E.
A DVBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct element of the work and must carry out its responsibility by actually performing, managing and supervising the work.

F.
Credit for DVBE vendors of materials or supplies is limited to 60 percent of the amount to be paid to the vendor for the material unless the vendor manufactures or substantially alters the goods.

G.
Credit for trucking by DVBEs will be as follows:

1.
One hundred percent of the amount to be paid when a DVBE trucker will perform the trucking with his/her own trucks, tractors and employees.

2.
Twenty percent of the amount to be paid to DVBE trucking brokers who do not have a "certified roster."

3.
One hundred percent of the amount to be paid to DVBE trucking brokers who have signed agreements that all trucking will be performed by DVBE truckers if credit is toward the DVBE goal, a "certified roster" showing that all trucks are owned by DVBEs, and a signed statement on the "certified roster" that indicates that 100 percent of revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."

4.
Twenty percent of the amount to be paid to trucking brokers who are not a DVBE but who have signed agreements with DVBE truckers assuring that at least 20 percent of the trucking will be performed by DVBE truckers if credit is toward the DVBE goal, a "certified roster" showing that at least 20 percent of the number of trucks are owned by DVBE truckers, and a signed statement on the "certified roster" that indicates that at least 20 percent of the revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."


The "certified roster" referred to herein shall conform to the requirements in Section 2‑1.04, "Submission Of DVBE Information," elsewhere in these special provisions.

H.
DVBEs and DVBE joint venture partners must be certified DVBEs as determined by the Department of General Services, Office of Small Business Certification and Resources, 1531 "I" Street, Second Floor, Sacramento, CA  95814, on the date bids for the project are opened before credit may be allowed toward the DVBE goal.  It is the Contractor's responsibility to verify that DVBEs are certified.

I.
Noncompliance by the Contractor with these requirements constitutes a breach of this contract and may result in termination of the contract or other appropriate remedy for a breach of this contract.

2-1.03  DVBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disabled Veteran Business Enterprise (DVBE) participation for this project:

Disabled Veteran Business Enterprise (DVBE):  3 percent.

It is the bidder's responsibility to make a sufficient portion of the work available to subcontractors and suppliers and to select those portions of the work or material needs consistent with the available DVBE subcontractors and suppliers, so as to assure meeting the goal for DVBE participation.

The Office of Small Business Certification and Resources, Department of General Services, may be contacted at (916) 322‑5060 or visit their internet web site at http://www.osmb.dgs.ca.gov/ for program information and certification status.  The Department's Business Enterprise Program may also be contacted at (916) 227-9599 or the internet web site at http://www.dot.ca.gov/hq/bep/.

2‑1.04  SUBMISSION OF DVBE INFORMATION

The required DVBE information shall be submitted on the "CALTRANS BIDDER - DVBE INFORMATION" form included in the Proposal.  If this information is not submitted with the bid, the DVBE information forms shall be removed from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DVBEs and to select those portions of the work or material needs consistent with the available DVBEs to meet the goal for DVBE participation or to provide information to establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If the DVBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and the third low bidder shall submit the DVBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day, not including Saturdays, Sundays and legal holidays, following bid opening.  DVBE information sent by U.S. Postal Service certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays, Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid opening.  Failure to submit the required DVBE information by the time specified will be grounds for finding the bid or proposal nonresponsive.  Other bidders need not submit DVBE information unless requested to do so by the Department.

The bidder's DVBE information shall establish that good faith efforts to meet the DVBE goal have been made.  To establish good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DVBE goal, their submittal should also include their adequate good faith efforts information along with their DVBE goal information to protect their eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DVBE information shall include the names of DVBE firms that will participate, with a complete description of work or supplies to be provided by each, the dollar value of each DVBE transaction, and a written confirmation from the DVBE that it is participating in the contract.  A copy of the DVBE's quote will serve as written confirmation that the DVBE is participating in the contract.  When 100 percent of a contract item of work is not to be performed or furnished by a DVBE, a description of the exact portion of that work to be performed or furnished by that DVBE shall be included in the DVBE information, including the planned location of that work.  The work that a DVBE prime contractor has committed to performing with its own forces as well as the work that it has committed to be performed by DVBE subcontractors, suppliers and trucking companies will count toward the goal.

If credit for trucking by a DVBE trucking broker is shown on the bidder's information as 100 percent of the revenue to be paid by the broker is to be paid to DVBE truckers, a "certified roster" of the broker's trucks to be used must be included.  The "certified roster" must indicate that all the trucks are owned by certified DVBEs and must show the DVBE truck numbers, owner's name, Public Utilities Commission Cal‑T numbers, and the DVBE certification numbers.  The roster must indicate that all revenue paid by the broker will be paid to DVBEs listed on the "certified roster".

If credit for trucking by a trucking broker who is not a DVBE is shown in the bidder's information, a "certified roster" of the broker's trucks to be used must be included.  The "certified roster" must indicate that at least 20 percent of the broker's trucks are owned by certified DVBEs and must show the DVBE truck numbers, owner's name, Public Utilities Commission Cal‑T numbers, and the DVBE certification number.  The roster must indicate that at least 20 percent of the revenue paid by the broker will be paid to DVBEs listed on the "certified roster".

A bidder shall be deemed to have made good faith efforts upon submittal, within time limits specified by the Department, of documentary evidence that all of the following actions were taken:

A.
Contact was made with the Office of Small Business Certification and Resources (OSBCR), Department of General Services or their web site at http://www.osmb.dgs.ca.gov/ to identify Disabled Veteran Business Enterprises.

B.
Advertising was published in trade media and media focusing on Disabled Veteran Business Enterprises, unless time limits imposed by the Department do not permit that advertising.

C.
Invitations to bid were submitted to potential Disabled Veteran Business Enterprise contractors.

D.
Available Disabled Veteran Business Enterprises were considered.

2‑1.05  SMALL BUSINESS PREFERENCE

Attention is directed to "Award and Execution of Contract" of these special provisions.

Attention is also directed to the Small Business Procurement and Contract Act, Government Code Section 14835, et seq and Title 2, California Code of Regulations, Section 1896, et seq.

Bidders who wish to be classified as a Small Business under the provisions of those laws and regulations, shall be certified as Small Business by the Department of General Services, Office of Small Business Certification and Resources, 1531 "I" Street, Second Floor, Sacramento, CA  95814.

To request Small Business Preference, bidders shall fill out and sign the Request for Small Business Preference form in the Proposal and shall attach a copy of their Office of Small Business Certification and Resources (OSBCR) small business certification letter to the form.  The bidder's signature on the Request for Small Business Preference certifies, under penalty of perjury, that the bidder is certified as Small Business at the time of bid opening and further certifies, under penalty of perjury, that under the following conditions, at least 50 percent of the subcontractors to be utilized on the project are either certified Small Business or have applied for Small Business certification by bid opening date and are subsequently granted Small Business certification.

The conditions requiring the aforementioned 50 percent level of subcontracting by Small Business subcontractors apply if:

A.
The lowest responsible bid for the project exceeds $100,000; and

B.
The project work to be performed requires a Class A or a Class B contractor's license; and

C.
Two or more subcontractors will be used.

If the above conditions apply and Small Business Preference is granted in the award of the contract, the 50 percent Small Business subcontractor utilization level shall be maintained throughout the life of the contract.

2‑1.06  CALIFORNIA COMPANY PREFERENCE

Attention is directed to "Award and Execution of Contract" of these special provisions.

In conformance with the requirements of Section 6107 of the Public Contract Code, a "California company" will be granted a reciprocal preference for bid comparison purposes as against a nonresident contractor from any state that gives or requires a preference to be given contractors from that state on its public entity construction contracts.

A "California company" means a sole proprietorship, partnership, joint venture, corporation, or other business entity that was a licensed California contractor on the date when bids for the public contract were opened and meets one of the following:

A.
Has its principal place of business in California.

B.
Has its principal place of business in a state in which there is no local contractor preference on construction contracts.

C.
Has its principal place of business in a state in which there is a local contractor construction preference and the contractor has paid not less than $5000 in sales or use taxes to California for construction related activity for each of the five years immediately preceding the submission of the bid.

To carry out the "California company" reciprocal preference requirements of Section 6107 of the Public Contract Code, all bidders shall fill out and sign the California Company Preference form in the Proposal.  The bidder's signature on the California Company Preference form certifies, under penalty of perjury, that the bidder is or is not a "California company" and if not, the amount of the preference applied by the state of the nonresident Contractor.

A nonresident Contractor shall disclose any and all bid preferences provided to the nonresident Contractor by the state or country in which the nonresident Contractor has its principal place of business.

Proposals without the California Company Preference form filled out and signed may be rejected.

SECTION 3.  AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the requirements prescribed and who has met the goal for DVBE participation or has demonstrated, to the satisfaction of the Department, adequate good faith efforts to do so.  Meeting the goal for DVBE participation or demonstrating, to the satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to the Department by the successful bidder with the executed contract and contract bonds.  For the purposes of the form, payee shall be deemed to mean the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 20 percent of payments due the contractor and penalties of up to $20,000.  This retention of payments for failure to complete the "Payee Data Record" form is in addition to any other retention of payments due the Contractor.

Attention is also directed to "Small Business Preference" of these special provisions.  Any bidder who is certified as a Small Business by the Department of General Services, Office of Small Business Certification and Resources will be allowed a preference in the award of this contract, if it be awarded, under the following conditions:

A.
The apparent low bidder is not certified as a Small Business, or has not filled out and signed the Request for Small Business Preference included with the bid documents and attached a copy of their Office of Small Business Certification and Resources (OSBCR) small business certification letter to the form; and

B.
The bidder filled out and signed the Request for Small Business Preference form included with the bid documents and attached a copy of their Office of Small Business Certification and Resources (OSBCR) small business certification letter to the form.

The small business preference will be a reduction in the bid submitted by the small business contractor, for bid comparison purposes, by an amount equal to 5 percent of the amount bid by the apparent low bidder, the amount not to exceed $50,000.  If this reduction results in the small business contractor becoming the low bidder, then the contract will be awarded to the small business contractor on the basis of the actual bid of the small business contractor notwithstanding the reduced bid price used for bid comparison purposes.

Attention is also directed to "California Company Preference" of these special provisions.

The amount of the California company reciprocal preference shall be equal to the amount of the preference applied by the state of the nonresident contractor with the lowest responsive bid, except where the "California company" is eligible for a California Small Business Preference, in which case the preference applied shall be the greater of the two, but not both.

If the bidder submitting the lowest responsive bid is not a "California company" and with the benefit of the reciprocal preference, a "California company's" responsive bid is equal to or less than the original lowest responsive bid, the "California company" will be awarded the contract at its submitted bid price except as provided below.

Small business bidders shall have precedence over nonsmall business bidders in that the application of the "California company" preference for which nonsmall business bidders may be eligible shall not result in the denial of the award to a small business bidder.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8‑1.03, "Beginning of Work," in Section 8‑1.06, "Time of Completion," and in Section 8‑1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

After the contract has been approved by the Attorney General or the attorney appointed and authorized to represent the Department of Transportation, the Contractor shall begin work within 5 calendar days after the start date specified herein.

No work shall be performed on this project before the start date of November 1, 2001.

The work shall be diligently prosecuted to completion before the expiration of 45 WORKING DAYS beginning on the date specified.

The Contractor shall pay to the State of California the sum of $ 450 per day, for each and every calendar day's delay in finishing the work in excess of the number of working days prescribed above.

Full compensation for any additional costs occasioned by compliance with the provisions in this section shall be considered as included in the prices paid for the various contract items of work and no additional compensation will be allowed therefor.

SECTION 5.  GENERAL

SECTION 5‑1.  MISCELLANEOUS

5‑1.01  PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings shall be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA 95816, Telephone 916 227‑8252.

5‑1.011  EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

The second paragraph of Section 2‑1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is amended to read:

•    Where the Department has made investigations of site conditions, including subsurface conditions in areas where work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources, bidders or Contractors may, upon written request, inspect the records of the Department as to those investigations subject to and upon the conditions hereinafter set forth.

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information obtained by the Department's investigation of site conditions.

5‑1.012  DIFFERING SITE CONDITIONS

Attention is directed to Section 5‑1.116, "Differing Site Conditions," of the Standard Specifications.

During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of Section 9‑1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of the Engineer shall be deemed to have been accepted by the Contractor as correct.  The notice of potential claim shall set forth in what respects the Contractor's position differs from the Engineer's determination and provide any additional information obtained by the Contractor, including but not limited to additional geotechnical data.  The notice of potential claim shall be accompanied by the Contractor's certification that the following were made in preparation of the bid:  a review of the contract, a review of the "Materials Information,"  a review of the log of test borings and other records of geotechnical data to the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above ground at the site.  Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential claim, shall be submitted to the Engineer in an expeditious manner.

5-1.015  LABORATORY

When a reference is made in the specifications to the "Laboratory," the reference shall mean the Division of Materials Engineering and Testing Services and the Division of Structural Foundations of the Department of Transportation, or established laboratories of the various Districts of the Department, or other laboratories authorized by the Department to test materials and work involved in the contract.  When a reference is made in the specifications to the "Transportation Laboratory," the reference shall mean the Division of Materials Engineering and Testing Services and the Division of Structural Foundations, located at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227‑7000.

5‑1.017  CONTRACT BONDS

Attention is directed to Section 3‑1.02, "Contract Bonds," of the Standard Specifications and these special provisions.

The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the contract.

5‑1.018  EXCAVATION SAFETY PLANS

Section 5‑1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:


5‑1.02A   Excavation Safety Plans


•    The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.  For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design and details of the protective systems to be provided for worker protection from the hazard of caving ground during excavation.  The detailed plan shall include any tabulated data and any design calculations used in the preparation of the plan.  Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer.


•    Detailed plans of protective systems for which the Construction Safety Orders require design by a registered professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of California, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability of the protective system, and any other design calculations used in the preparation of the plan.


•    No plan shall allow the use of a protective system less effective than that required by the Construction Safety Orders.


•    If the detailed plan includes designs of protective systems developed only from the allowable configurations and slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the Contractor intends to begin excavation.  If the detailed plan includes designs of protective systems developed from tabulated data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3 weeks before the Contractor intends to begin excavation.


•    Attention is directed to Section 7‑1.01E, "Trench Safety."

The third paragraph of Section 19‑1.02, "Preservation of Property," of the Standard Specifications is amended to read:

•    In addition to the provisions in Sections 5‑1.02, "Plans and Working Drawings," and 5‑1.02A, "Excavation Safety Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for adequacy of protection provided for railroad facilities, property, and traffic.  These plans shall be submitted at least 9 weeks before the Contractor intends to begin excavation requiring the protective systems.  Approval by the Engineer of the detailed plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved.

5‑1.019  COST REDUCTION INCENTIVE

Attention is directed to Section 5‑1.14, "Cost Reduction Incentive," of the Standard Specifications.

Prior to preparing a cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss the proposal in concept and to determine the merit of the cost reduction proposal.  Items of discussion will also include permit issues, impact on other projects, impact on the project schedule, peer reviews, and review times required by the Department and other agencies.

5‑1.02  LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM 

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7‑1.01A(4), "Labor Nondiscrimination," of the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all nonexempt State construction contracts and subcontracts of $5000 or more.

5‑1.03  INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and claim payments as follows:

A.
Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after the Engineer prepares the payment estimate.

B.
Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted within 7 days of the performance of the extra work and in conformance with the provisions in Section 9‑1.03C, "Records," and Section 9‑1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the preparation of the second pay estimate following submittal of the bill.

C.
The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra work payments shall be 10 percent per annum.

D.
The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of Civil Code Section 3289.

5‑1.031  FINAL PAYMENT AND CLAIMS

Attention is directed to Section 9‑1.07B, "Final Payment and Claims," of the Standard Specifications.

The District that administers the contract shall submit a claim position letter to the Contractor within 135 days after acceptance of the contract.  After receipt of the claim position letter from the District, or 135 days after acceptance of the contract, whichever occurs first, the Contractor may request a meeting with the person or board designated by the District Director to review claims that remain in dispute.  If the Contractor requests a meeting, the review person or board shall meet with the Contractor within 45 days after the request is received.

5‑1.04  PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7‑1.09, "Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle or storage area when the following conditions exist:

A.
Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1.
Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by traffic or the public.

2.
Excavations less than 0.3‑m deep.

3.
Trenches less than 0.3‑m wide for irrigation pipe or electrical conduit, or excavations less than 0.3‑m in diameter.

4.
Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5.
Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

6.
Excavations protected by existing barrier or railing.

B.
Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace such railing complete in place during the same day.

C.
Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic lane of not more than 0.3‑m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6‑m minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12‑3.08, "Temporary Railing (Type K)," of the Standard Specifications.  Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be used.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11‑30 may be used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit)

 (Kilometers Per Hour)
Work Areas

Over 72 (45 Miles Per Hour)
Within 1.8 m of a traffic lane but not on a traffic lane

56 to 72 (35 to 45 Miles Per Hour)
Within 0.9‑m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid for the various items of work involved and no additional compensation will be allowed therefor.

5‑1.05  SURFACE MINING AND RECLAMATION ACT

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code, Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations, and to California Public Contract Code Section 10295.5.

Material from mining operations furnished for this project shall only come from permitted sites in compliance with California Public Contract Code Section 10295.5.

The requirements of this section shall apply to materials furnished for the project, except for acquisition of materials in conformance with the provisions in Section 4‑1.05, "Use of Materials Found on the Work," of the Standard Specifications.

5‑1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and the Contractor will be compensated for the delay in conformance with the provisions in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications.

5‑1.07  YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999.  The year 2000 is recognized and processed as a leap year.  The product shall operate accurately in the manner in which the product was intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished for the project.

5‑1.08  SUBCONTRACTOR AND DVBE RECORDS

The Contractor shall maintain records of all subcontracts entered into with certified DVBE subcontractors and records of materials purchased from certified DVBE suppliers.  The records shall show the name and business address of each DVBE subcontractor or vendor and the total dollar amount actually paid each DVBE subcontractor or vendor.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM‑2402 (S) and certified correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.

5‑1.086  PERFORMANCE OF DVBE SUBCONTRACTORS AND SUPPLIERS

The DVBEs listed by the Contractor in response to the provisions in Section 2‑1.04, "Submission of DVBE Information," and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to be certified DVBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to utilize other forces or sources of materials may be requested for the following reasons:

A.
The listed DVBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract, when the written contract, based upon the general terms, conditions, plans and specifications for the project, or on the terms of the subcontractor's or supplier's written bid, is presented by the Contractor.

B.
The listed DVBE becomes bankrupt or insolvent.

C.
The listed DVBE fails or refuses to perform the subcontract or furnish the listed materials.

D.
The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DVBE subcontractor fails or refuses to meet the bond requirements of the Contractor.

E.
The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance with the plans and specifications or the subcontractor is substantially delaying or disrupting the progress of the work.

F.
The listed DVBE subcontractor is not licensed pursuant to the Contractor's License Law.

G.
It would be in the best interest of the State.

The Contractor shall not be entitled to payment for the work or material unless it is performed or supplied by the listed DVBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5‑1.09  SUBCONTRACTING

Attention is directed to the provisions in Section 8‑1.01, "Subcontracting," of the Standard Specifications, Section 2, "Proposal Requirements and Conditions," Section 2‑1.04, "Submission of DVBE Information," and Section 3, "Award and Execution of Contract," of these special provisions and these special provisions.

Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is available from the Department of Industrial Relations web site at:


http://www.dir.ca.gov/DLSE/Debar.html.

The DVBE information furnished under Section 3‑1.01A, "DVBE Information," of these special provisions is in addition to the subcontractor information required to be furnished in Section 8‑1.01, "Subcontracting," and Section 2‑1.054, "Required Listing of Proposed Subcontractors," of the Standard Specifications.

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for Disabled Veteran Business Enterprise (DVBE) participation in highway contracts that are State funded.  As a part of this requirement:

A.
No substitution of a DVBE subcontractor shall be made at any time without the written consent of the Department, and

B.
If a DVBE subcontractor is unable to perform successfully and is to be replaced, the Contractor shall make good faith efforts to replace the original DVBE subcontractor with another DVBE subcontractor.

The provisions in Section 2‑1.02, "Disabled Veteran Business Enterprise (DVBE)," of these special provisions that DVBEs shall be certified on the date bids are opened does not apply to DVBE substitutions after award of the contract.

5‑1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of the Business and Professions Code concerning prompt payment to subcontractors.

5‑1.11  AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7‑1.19, "Rights in Land and Improvements," of the Standard Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work.  The Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the contract limits.  The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor.  However, temporary storage of equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State maintenance forces and to other contract requirements.  Use of the Contractor's work areas and other State-owned property shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment located within such areas.

5‑1.12  PAYMENTS

Attention is directed to Sections 9‑1.06, "Partial Payments," and 9‑1.07, "Payment After Acceptance," of the Standard Specifications and these special provisions.

No partial payment will be made for any materials on hand which are furnished but not incorporated in the work.

5‑1.13  SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7‑1.01I, "Sound Control Requirements," of the Standard Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 7:00 p.m. and 7:00 a.m., shall not exceed 86 dbA at a distance of 15 m.  This requirement shall not relieve the Contractor from responsibility for complying with local ordinances regulating noise level outside the limits of the State right of way.

The noise level requirement specified herein shall apply to the equipment on the job or related to the job, including but not limited to trucks, transit mixers or transient equipment that may or may not be owned by the Contractor.  The use of loud sound signals shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid for the various contract items of work involved and no additional compensation will be allowed therefor.

SECTION 6.  (BLANK)

SECTION 7.  (BLANK)

SECTION 8.  MATERIALS

SECTION 8-1.  MISCELLANEOUS

8‑1.01  SUBSTITUTION OF NON‑METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.  When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State, materials and products in the United States Standard Measures which are of equal quality and of the required properties and characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the following provisions:

A.
Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the metric materials and products specified or detailed on the plans.

B.
Before other non‑metric materials and products will be considered for use, the Contractor shall furnish, at the Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are equal to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary information as required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the substituted materials and products and the Engineer's decision will be final.

C.
When the Contractor elects to substitute non‑metric materials and products, including materials and products shown on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions to be made and contract items involved.  In addition, for a change in design or details, the Contractor shall submit plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications.  The plans and working drawings shall be submitted at least 7 days before the Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS

 ASTM Designation:  A 325M

METRIC SIZE SHOWN ON THE PLANS

mm x thread pitch
SIZE TO BE SUBSTITUTED 

inch

M16 x 2
5/8

M20 x 2.5
3/4

M22 x 2.5
7/8

M24 x 3
1

M27 x 3
1-1/8

M30 x 3.5
1-1/4

M36 x 4
1-1/2

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT

ASTM Designation:  A 82

METRIC SIZE SHOWN ON THE PLANS

mm2
SIZE TO BE SUBSTITUTED

inch2 x 100

MW9
W1.4

MW10
W1.6

MW13
W2.0

MW15
W2.3

MW19
W2.9

MW20
W3.1

MW22
W3.5

MW25
W3.9, except W3.5 in piles only

MW26
W4.0

MW30
W4.7

MW32
W5.0

MW35
W5.4

MW40
W6.2

MW45
W6.5

MW50
W7.8

MW55
W8.5, except W8.0 in piles only

MW60
W9.3

MW70
W10.9, except W11.0 in piles only

MW80
W12.4

MW90
W14.0

MW100
W15.5

SUBSTITUTION TABLE FOR BAR REINFORCEMENT

METRIC BAR DESIGNATION

NUMBER1 SHOWN ON THE PLANS
BAR DESIGNATION

NUMBER2 TO BE SUBSTITUTED

13
4

16
5

19
6

22
7

25
8

29
9

32
10

36
11

43
14

57
18

1Bar designation numbers approximate the number of millimeters of the nominal diameter of the bars.

2Bar numbers are based on the number of eighths of an inch included in the nominal diameter of the bars.

No adjustment will be required in spacing or total number of reinforcing bars due to a difference in minimum yield strength between metric and non-metric bars.

SUBSTITUTION TABLE FOR SIZES OF:

(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation:  A 307 or AASHTO Designation:  M 314, Grade 36 or 55), and 

(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation:  A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS

mm
SIZE TO BE SUBSTITUTED

inch

6 or 6.35
1/4

8 or 7.94
5/16

10 or 9.52
3/8

11 or 11.11
7/16

13 or 12.70
1/2

14 or 14.29
9/16

16 or 15.88
5/8

19 or 19.05
3/4

22 or 22.22
7/8

24, 25, or 25.40
1

29 or 28.58
1‑1/8

32 or 31.75
1‑1/4

35 or 34.93
1‑3/8

38 or 38.10
1‑1/2

44 or 44.45
1‑3/4

51 or 50.80
2

57 or 57.15
2‑1/4

64 or 63.50
2‑1/2

70 or 69.85
2‑3/4

76 or 76.20
3

83 or 82.55
3‑1/4

89 or 88.90
3‑1/2

95 or 95.25
3‑3/4

102 or 101.60
4

SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS
HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)

METRIC THICKNESS

SHOWN ON THE PLANS

mm
GAGE TO BE SUBSTITUTED

inch
METRIC THICKNESS

SHOWN ON THE PLANS

mm
GAGE TO BE SUBSTITUTED

inch

7.94
0.3125
4.270
0.1681

6.07
0.2391
3.891
0.1532

5.69
0.2242
3.510
0.1382

5.31
0.2092
3.132
0.1233

4.94
0.1943
2.753
0.1084

4.55
0.1793
2.372
0.0934

4.18
0.1644
1.994
0.0785

3.80
0.1495
1.803
0.0710

3.42
0.1345
1.613
0.0635

3.04
0.1196
1.461
0.0575

2.66
0.1046
1.311
0.0516

2.28
0.0897
1.158
0.0456

1.90
0.0747
1.006 or 1.016
0.0396

1.71
0.0673
0.930
0.0366

1.52
0.0598
0.853
0.0336

1.37
0.0538
0.777
0.0306

1.21
0.0478
0.701
0.0276

1.06
0.0418
0.627
0.0247

0.91
0.0359
0.551
0.0217

0.84
0.0329
0.513
0.0202

0.76
0.0299
0.475
0.0187

0.68
0.0269
--------
--------

0.61
0.0239
--------
--------

0.53
0.0209
--------
--------

0.45
0.0179
--------
--------

0.42
0.0164
--------
--------

0.38
0.0149
--------
--------

SUBSTITUTION TABLE FOR WIRE

METRIC THICKNESS

SHOWN ON THE PLANS

mm
WIRE THICKNESS

TO BE SUBSTITUTED

inch
GAGE NO.

6.20
0.244
3

5.72
0.225
4

5.26
0.207
5

4.88
0.192
6

4.50
0.177
7

4.11
0.162
8

3.76
0.148
9

3.43
0.135
10

3.05
0.120
11

2.69
0.106
12

2.34
0.092
13

2.03
0.080
14

1.83
0.072
15

1.57
0.062
16

1.37
0.054
17

1.22
0.048
18

1.04
0.041
19

0.89
0.035
20

SUBSTITUTION TABLE FOR PIPE PILES

METRIC SIZE

SHOWN ON THE PLANS

mm x mm
SIZE

TO BE SUBSTITUTED

inch x inch

PP 360 x 4.55
NPS 14 x 0.179

PP 360 x 6.35
NPS 14 x 0.250

PP 360 x 9.53
NPS 14 x 0.375

PP 360 x 11.12
NPS 14 x 0.438

PP 406 x 12.70
NPS 16 x 0.500

PP 460 x T
NPS 18 x T"

PP 508 x T
NPS 20 x T"

PP 559 x T
NPS 22 x T"

PP 610 x T
NPS 24 x T"

PP 660 x T
NPS 26 x T"

PP 711 x T
NPS 28 x T"

PP 762 x T
NPS 30 x T"

PP 813 x T
NPS 32 x T"

PP 864 x T
NPS 34 x T"

PP 914 x T
NPS 36 x T"

PP 965 x T
NPS 38 x T"

PP 1016 x T
NPS 40 x T"

PP 1067 x T
NPS 42 x T"

PP 1118 x T
NPS 44 x T"

PP 1219 x T
NPS 48 x T"

PP 1524 x T
NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion of the thickness in inches (T").

SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER 

METRIC MINIMUM

 DRESSED DRY,

SHOWN ON THE PLANS

mm x mm
METRIC MINIMUM 

DRESSED GREEN, 

SHOWN ON THE PLANS

mm x mm
NOMINAL 

SIZE

TO BE SUBSTITUTED

inch x inch

19x89
20x90
1x4

38x89
40x90
2x4

64x89
65x90
3x4

89x89
90x90
4x4

140x140
143x143
6x6

140x184
143x190
6x8

184x184
190x190
8x8

235x235
241x241
10x10

286x286
292x292
12x12

SUBSTITUTION TABLE FOR NAILS AND SPIKES

METRIC COMMON NAIL,

SHOWN ON THE PLANS

Length, mm

Diameter, mm
METRIC BOX NAIL,

SHOWN ON THE PLANS

Length, mm

Diameter, mm
METRIC SPIKE,

SHOWN ON THE

PLANS

Length, mm

Diameter, mm
SIZE

TO BE SUBSTITUTED

Penny-weight

50.80

2.87
50.80

2.51
______
6d

63.50

3.33
63.50

2.87
______
8d

76.20

3.76
76.20

3.25
76.20

4.88
10d

82.55

3.76
82.55

3.25
82.55

4.88
12d

88.90

4.11
88.90

3.43
88.90

5.26
16d

101.60

4.88
101.60

3.76
101.60

5.72
20d

114.30

5.26
114.30

3.76
114.30

6.20
30d

127.00

5.72
127.00

4.11
127.00

6.68
40d

______
______
139.70

7.19
50d

______
______
152.40

7.19
60d

SUBSTITUTION TABLE FOR IRRIGATION COMPONENTS 

METRIC

WATER METERS, TRUCK LOADING STANDPIPES, VALVES, BACKFLOW PREVENTERS, FLOW SENSORS, WYE STRAINERS, FILTER ASSEMBLY UNITS, PIPE SUPPLY LINES, AND PIPE IRRIGATION SUPPLY LINES

SHOWN ON THE PLANS

DIAMETER NOMINAL (DN) mm
NOMINAL 

SIZE

TO BE SUBSTITUTED

inch

15
1/2

20
3/4

25
1

32
1-1/4

40
1-1/2

50
2

65
2-1/2

75
3

100
4

150
6

200
8

250
10

300
12

350
14

400
16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to the metric designations shown on the plans and in conformance with the requirements in ASTM Designation:  A 6/A 6M, Annex 2, will be allowed.

8‑1.02  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials.  The Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each type of traffic product supplied.

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only those products shown within the listing may be used in the work.  Other categories of products, not included in the list of Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.  Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.  Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to perform.

PAVEMENT MARKERS, PERMANENT TYPE

Retroreflective

A.
Apex, Model 921 (100 mm x 100 mm)

B.
Ray-O-Lite, Models SS (100 mm x 100 mm), RS (100 mm x 100 mm) and AA (100 mm x 100 mm)

C.
Stimsonite, Models 88 (100 mm x 100 mm), 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)

D.
3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

A.
Ray-O-Lite "AA" ARS (100 mm x 100 mm)

B.
Stimsonite, Models 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)

C.
3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

(Used for recessed applications)

A.
Stimsonite, Model 948 (58 mm x 119 mm)

B.
Ray-O-Lite, Model 2002 (58 mm x 117 mm)

C.
Stimsonite, Model 944SB (51 mm x 100 mm)*

D.
Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*


*For use only in 114 mm wide (older) recessed slots

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

A.
Apex Universal (Ceramic)

B.
Highway Ceramics, Inc. (Ceramic)

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

A.
Alpine Products, "D-Dot" and "ANR" (ABS)

B.
Apex Universal (Ceramic)

C.
Apex Universal, Model 929 (ABS)

D.
Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)

E.
Highway Ceramics, Inc. (Ceramic)

F.
Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)

G.
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)

H.
Road Creations, Model RCB4NR (Acrylic)

I.
Zumar Industries, "Titan TM40A" (ABS)

PAVEMENT MARKERS, TEMPORARY TYPE

Temporary Markers For Long Term Day/Night Use (6 months or less)

A.
Apex Universal, Model 924 (100 mm x 100 mm)

B.
Davidson Plastics Corp., Model 3.0 (100 mm x 100 mm)

C.
Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm  x 100 mm)

D.
Road Creations, Model R41C (100 mm x 100 mm)

E.
Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)

A.
Apex Universal, Model 932

B.
Davidson Plastics, Models T.O.M., T.R.P.M., and "HH" (High Heat)

C.
Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIAL

Permanent Traffic Striping and Pavement Marking Tape

A.
Advanced Traffic Marking, Series 300 and 400

B.
Brite-Line, Series 1000

C.
Brite-Line "DeltaLine XRP"

D.
Swarco Industries, "Director 35" (For transverse application only)

E.
Swarco Industries, "Director 60"

F.
3M, "Stamark" Series 380 and 5730

G.
3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

A.
Advanced Traffic Marking, Series 200

B.
Brite-Line, Series 100

C.
P.B. Laminations, Aztec, Grade 102

D.
Swarco Industries, "Director-2"

E.
3M, "Stamark," Series 620

F.
3M Series A145 Removable Black Line Mask 


(Black Tape: For use only on Asphalt Concrete Surfaces)

G.
Advanced Traffic Marking Black "Hide-A-Line"


(Black Tape: For use only on Asphalt Concrete Surfaces)

H.
Brite-Line "BTR" Black Removable Tape


(Black Tape: For use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)

A.
Flint Trading, "Premark" and "Premark 20/20 Flex"

B.
Pavemark, "Hotape"

Removable Traffic Paint

A.
Belpro, Series 250/252 and No. 93 Remover

Ceramic Surfacing Laminate, 150 mm x 150 mm

A.
Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS

One Piece Driveable Flexible Type, 1700 mm

A.
Carsonite, Curve-Flex CFRM-400

B.
Carsonite, Roadmarker CRM-375

C.
Davidson Plastics, "Flexi-Guide Models 400 and 566"

D.
FlexStake, Model 654 TM

E.
GreenLine Models HWD1-66 and CGD1-66

F.
J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Flexible Type, 1700 mm

A.
Carsonite, "Survivor" (with 450 mm U-Channel base)

B.
FlexStake, Model 604

C.
GreenLine Models HWD and CGD (with 450 mm U-Channel base)

D.
Safe-Hit with 200 mm pavement anchor (SH248-GP1)

E.
Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248‑GP3)

Surface Mount Flexible Type, 1200 mm

A.
Bent Manufacturing Company, Masterflex Model MF-180EX-48

B.
Carsonite, "Super Duck II"

C.
FlexStake, Surface Mount, Models 704 and 754 TM

CHANNELIZERS

Surface Mount Type, 900 mm

A.
Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF‑180‑36 (Flat)

B.
Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

C.
Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"

D.
Davidson Plastics, Flex‑Guide Models FG300LD and FG300UR

E.
FlexStake, Surface Mount, Models 703 and 753 TM

F.
GreenLine, Model SMD-36

G.
Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36

H.
The Line Connection, "Dura-Post" Model DP36‑3 (Permanent)

I.
The Line Connection, "Dura-Post" Model DP36‑3C  (Temporary)

J.
Repo, Models 300 and 400

K.
Safe-Hit, Guide Post, Model SH236SMA

CONICAL DELINEATORS, 1070 mm

(For 700 mm Traffic Cones, see Standard Specifications)

A.
Bent Manufacturing Company "T-Top"

B.
Plastic Safety Systems "Navigator-42"

C.
Roadmaker Company "Stacker"

D.
TrafFix Devices "Grabber"

OBJECT MARKERS

Type "K", 450 mm

A.
Carsonite, Model SMD-615

B.
FlexStake, Model 701 KM

C.
Repo, Models 300 and 400

D.
Safe-Hit, Model SH718SMA

E.
The Line Connection, Model DP21-4K

Type "K-4" / "Q" Object Markers, 600 mm

A.
Bent Manufacturing "Masterflex" Model MF-360-24

B.
Carsonite, Super Duck II

C.
FlexStake, Model 701KM

D.
Repo, Models 300 and 400

E.
Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA

F.
The Line Connection, Model DP21-4Q

TEMPORARY RAILING (TYPE K) REFLECTORS AND CONCRETE BARRIER MARKERS

Impactable Type

A.
ARTUK, "FB"

B.
Davidson Plastics, Model PCBM-12

C.
Duraflex Corp., "Flexx 2020" and "Electriflexx"

D.
Hi-Way Safety, Inc., Model GMKRM100

Non-Impactable Type

A.
ARTUK, JD Series

B.
Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)

C.
Stimsonite, Model 967LS

D.
Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS

(For use to the left of traffic)

A.
Duraflex Corp., "Railrider"

B.
Davidson Plastics, "Mini" (75 mm x 254 mm)

CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic.  When mounted on top of barrier, places top of reflective element at 1200 mm)

A.
Davidson Plastics, Model PCBM T-16

B.
Safe-Hit, Model SH216RBM

C.
Sun-Lab Technology, "Safety Guide Light, Model TM," 130 mm x 130 mm x 80 mm

CONCRETE BARRIER-MOUNTED MINI-DRUM  (260 mm x 360 mm x 570 mm)

A.
Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR

(Applied vertically.  Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)

A.
Davidson Plastics, PCBM S-36

B.
Sun-Lab Technology, "Safety Guide Light, Model SM12," 130 mm x 130 mm x 80 mm

GUARD RAILING DELINEATOR

(Top of reflective element at 1200 mm above plane of roadway)

Wood Post Type, 686 mm

A.
Carsonite, Model 427

B.
Davidson Plastics FG 427 and FG 527

C.
FlexStake, Model 102 GR

D.
GreenLine GRD 27

E.
J.Miller Model JMI-375G

F.
Safe-Hit, Model SH227GRD

Steel Post Type

A.
Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING

Channelizers, Barrier Markers, and Delineators

A.
3M, High Intensity

B.
Reflexite, PC-1000 Metalized Polycarbonate

C.
Reflexite, AC-1000 Acrylic

D.
Reflexite, AP-1000 Metalized Polyester

E.
Reflexite, AR-1000 Abrasion Resistant Coating

F.
Stimsonite, Series 6200 (For rigid substrate devices only)

Traffic Cones, 330 mm Sleeves

A.
Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

A.
3M Series 3840

B.
Reflexite Vinyl, "TR" (Semi-transparent) or "Conformalite"

Barrels and Drums

A.
Reflexite, "Super High Intensity" or "High Impact Drum Sheeting"

B.
3M Series 3810

Barricades: Type I, Engineer Grade

A.
American Decal, Adcolite

B.
Avery Dennison, 1500 and 1600

C.
3M, Scotchlite, Series CW

Barricades: Type II, Super Engineer Grade

A.
Avery Dennison, "Fasign" 2500 Series

B.
Kiwalite Type II

C.
Nikkalite 1800 Series

Signs: Type II, Super Engineer Grade

A.
Avery Dennison, "Fasign" 2500 Series

B.
Kiwalite, Type II

C.
Nikkalite 1800 Series

Signs: Type III, High-Intensity Grade

A.
3M Series 3800

B.
Nippon Carbide, Nikkalite Brand Ultralite Grade II

Signs: Type IV, High-Intensity Prismatic Grade

A.
Avery Dennison T-6500 (Formerly Stimsonite Series 6200)

Signs: Type VII, High-Intensity Prismatic Grade

A.
3M Series 3900

Signs: Type VI, Roll-Up Signs

A.
Reflexite, Vinyl (Orange), Reflexite "SuperBright" (Fluorescent orange)

B.
3M Series RS34 (Orange) and RS20 (Fluorescent orange)

SPECIALTY SIGN (All Plastic)

A.
All Sign Products, STOP Sign, 750 mm

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS

Aluminum

Fiberglass Reinforced Plastic (FRP)

A.
Sequentia, "Polyplate"

B.
Fiber-Brite

8‑1.03  SLAG AGGREGATE

Aggregate produced from slag resulting from a steel-making process shall not be used for a highway construction project except for the following items:

A.
Asphalt Concrete.

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag.  An individual stockpile shall contain not less than 9075 tonnes nor more than 45 350 tonnes of slag.  The material in each individual stockpile shall be assigned a unique lot number and each stockpile shall be identified with a permanent system of signs.  The supplier shall maintain a permanent record of the dates on which stockpiles are completed and controlled aging begun, of the dates when controlled aging was completed, and of the dates tests were made and the results of these tests.  Moisture tests shall be made at least once each week.  No credit for aging will be given for the time period covered by tests which show a moisture content of 6 percent or less.  The stockpiles and records shall be available to the Engineer during normal working hours for inspection, check testing and review.

The supplier shall notify the Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California  95819, when each stockpile is completed and controlled aging begun.  No more aggregate shall be added to the stockpile unless a new aging period is initiated.  A further notification shall be sent when controlled aging is completed.

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6‑1.07, "Certificates of Compliance," of the Standard Specifications.  Each stockpile or portion of a stockpile that is used in the work will be considered a lot.  The Certificates of Compliance shall state that the steel slag aggregate has been aged in a stockpile for at least 3 months at a moisture content in excess of 6 percent of the dry mass of the aggregate.

Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag aggregate to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless otherwise provided.

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is used.

The combined slag aggregate shall conform to the specified grading for the item in which it is used.  The grading will be determined by California Test 202, modified by California Test 105 when there is a difference in specific gravity of 0.2 or more between the coarse and fine portion of the aggregate or between blends of different aggregates.

No aggregate produced from slag shall be placed within 0.3‑m, measured in any direction, of a non-cathodically protected pipe or structure unless the aggregate is incorporated in portland cement concrete pavement, in asphalt concrete, or in treated base.

When slag is used as aggregate in asphalt concrete, the Kc factor requirements, as determined by California Test 303, will not apply.

If steel slag aggregates are used to make asphalt concrete, there shall be no other aggregates used in the mixture, except that up to 50 percent of the material passing the 4.75‑mm sieve may consist of iron blast furnace slag aggregates or natural aggregates, or a combination thereof.  If iron blast furnace aggregates or natural aggregates or a combination thereof are used in the mix, each type of aggregate shall be fed to the drier at a uniform rate.  The rate of feed of each type of aggregate shall be maintained within 10 percent of the amount set.  Adequate means shall be provided for controlling and checking the accuracy of the feeder.

In addition to the requirements of Section 39‑3.01, "Storage," of the Standard Specifications, steel slag aggregate shall be stored separately from iron blast furnace slag aggregate and each type of slag aggregate shall also be stored separately from natural aggregate.

Asphalt concrete produced from more than one of the following shall not be placed in the same layer: steel slag aggregates, iron blast furnace slag aggregates, natural aggregates or any combination thereof.  Once a type of aggregate or aggregates is selected, it shall not be changed without prior approval by the Engineer.

If steel slag aggregates are used to produce asphalt concrete, and if the specific gravity of a compacted stabilometer test specimen is in excess of 2.40, the quantity of asphalt concrete to be paid for will be reduced.  The stabilometer test specimen will be fabricated in conformance with the procedures in California Test 304 and the specific gravity of the specimen will be determined in conformance with Method C of California Test 308.  The pay quantity of asphalt concrete will be determined by multiplying the quantity of asphalt concrete placed in the work by 2.40 and dividing the result by the specific gravity of the compacted stabilometer test specimen.  Such reduction in quantity will be determined and applied as often as is necessary to ensure accurate results as determined by the Engineer.

SECTION 8-2.  (BLANK)

SECTION 8-3.  (BLANK)

SECTION 9.  (BLANK)

SECTION 10.  CONSTRUCTION DETAILS

SECTION 10-1.  GENERAL

10‑1.01  ORDER OF WORK

Order of work shall conform to the provisions in Section 5‑1.05, "Order of Work," of the Standard Specifications and these special provisions.

Detector termination conduit and loop detectors may be placed after the uppermost layer of new pavement has been placed.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions.

Pavement delineation removal shall be coordinated with new delineation so that lane lines are provided at all times on traveled ways open to public traffic.

Before obliterating any pavement delineation that is to be replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement delineation.  The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines, limit lines, crosswalks and other pavement markings.  Full compensation for referencing pavement delineation shall be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be allowed therefor.

When traffic is moved from an established path to a new path and pavement delineation changes are required, all material and equipment needed for new delineation shall be at the site of the work before any shift of traffic is undertaken.  The equipment shall be in good working condition.

At those locations exposed to public traffic where guard railings are to be reconstructed, or removed and replaced, the Contractor shall schedule operations so that at the end of each working day there shall be no post holes open nor shall there be any railing posts installed without the blocks and rail elements assembled and mounted thereon.

10‑1.02  WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7‑1.01G, "Water Pollution," of the Standard Specifications and these special provisions.

Water pollution control work shall conform to the requirements in the Construction Contractor's Guide and Specifications of the Caltrans Storm Water Quality Handbooks, dated April 1997, and addenda thereto issued up to and including the date of advertisement of the project, hereafter referred to as the "Handbook."  Copies of the Handbook may be obtained from the Department of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California  95815, Telephone:  (916) 445‑3520.

Copies of the Handbook are also available for review at Caltrans District Office, District Construction Liaison Office, 2829 Juan Street, San Diego, California 92110, Telephone (619) 688-6635.

The Contractor shall know and fully comply with the applicable provisions of the Handbook and Federal, State, and local regulations that govern the Contractor's operations and storm water discharges from both the project site and areas of disturbance outside the project limits during construction.

Unless arrangements for disturbance of areas outside the project limits are made by the Department and made part of the contract, it is expressly agreed that the Department assumes no responsibility whatsoever to the Contractor or property owner with respect to any arrangements made between the Contractor and property owner to allow disturbance of areas outside the project limits.

The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure to comply with the requirements set forth in this section "Water Pollution Control" including, but not limited to, compliance with the applicable provisions of the Handbook and Federal, State, and local regulations.  For the purposes of this paragraph, costs and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the State or the Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality Act.

In addition to the remedies authorized by law, an amount of the money due the Contractor under the contract, as determined by the Department, may be retained by the State of California until disposition has been made of the costs and liabilities.

The retention of money due the Contractor shall be subject to the following:

A.
The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from payments made after acceptance of the contract may be made without prior notice to the Contractor.

B.
No retention of additional amounts out of partial payments will be made if the amount to be retained does not exceed the amount being withheld from partial payments pursuant to Section 9‑1.06, "Partial Payments," of the Standard Specifications.

C.
If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest on the amount retained at the legal rate of interest for the period of the retention.

Conformance with the provisions in this section "Water Pollution Control" shall not relieve the Contractor from the Contractor's responsibilities as provided in Section 7, "Legal Relations and Responsibilities," of the Standard Specifications.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND UPDATES

As part of the water pollution control work, a Water Pollution Control Program, hereafter referred to as the "WPCP," is required for this contract.  The WPCP shall conform to the provisions in Section 7‑1.01G, "Water Pollution," of the Standard Specifications, the requirements in the Handbook, and these special provisions.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the WPCP has been approved by the Engineer.

Within 15 days after the approval of the contract, the Contractor shall submit 5 copies of the WPCP to the Engineer.  The Engineer will have 7 days to review the WPCP.  If revisions are required, as determined by the Engineer, the Contractor shall revise and resubmit the WPCP within 3 days of receipt of the Engineer's comments.  The Engineer will have 3 days to review the revisions.  Upon the Engineer's approval of the WPCP, 3 additional copies of the WPCP incorporating the required changes shall be submitted to the Engineer.  Minor changes or clarifications to the initial submittal may be made and attached as amendments to the WPCP.  In order to allow construction activities to proceed, the Engineer may conditionally approve the WPCP while minor revisions or amendments are being completed.

The WPCP shall identify pollution sources that may adversely affect the quality of storm water discharges associated with the project and shall identify water pollution control measures, hereafter referred to as control measures, to be constructed, implemented, and maintained in order to reduce to the extent feasible pollutants in storm water discharges from the construction site during construction under this contract.

The WPCP shall incorporate control measures in the following categories:

A.
Soil stabilization practices;

B.
Sediment control practices;

C.
Sediment tracking control practices;

D.
Wind erosion control practices; and

E.
Nonstorm water management and waste management and disposal control practices.

Specific objectives and minimum requirements for each category of control measures are contained in the Handbook.

The Contractor shall consider the objectives and minimum requirements presented in the Handbook for each of the above categories.  When minimum requirements are listed for any category, the Contractor shall incorporate into the WPCP and implement on the project, one or more of the listed minimum controls required in order to meet the pollution control objectives for the category.  In addition, the Contractor shall consider other control measures presented in the Handbook and shall incorporate into the WPCP and implement on the project the control measures necessary to meet the objectives of the WPCP.  The Contractor shall document the selection process in conformance with the procedure specified in the Handbook.



















The WPCP shall include, but not be limited to, the following items as described in the Handbook:

A.
Project description and Contractor's certification;

B.
Project information;

C.
Pollution sources, control measures, and water pollution control drawings; and

D.
Amendments, if any.

The Contractor shall amend the WPCP, graphically and in narrative form, whenever there is a change in construction activities or operations which may affect the discharge of significant quantities of pollutants to surface waters, ground waters, municipal storm drain systems or when deemed necessary by the Engineer.  The WPCP shall be amended if the WPCP has not achieved the objective of reducing pollutants in storm water discharges.  Amendments shall show additional control measures or revised operations, including those in areas not shown in the initially approved WPCP, which are required on the project to control water pollution effectively.  Amendments to the WPCP shall be submitted for review and approval by the Engineer in the same manner specified for the initially approved WPCP.  Amendments shall be dated and attached to the on-site WPCP document.

The Contractor shall keep a copy of the WPCP, together with updates, revisions and amendments at the project site.

WPCP IMPLEMENTATION

Upon approval of the WPCP, the Contractor shall be responsible throughout the duration of the project for installing, constructing, inspecting, and maintaining the control measures included in the WPCP and any amendments thereto and for removing and disposing of temporary control measures.  Unless otherwise directed by the Engineer or specified in these special provisions, the Contractor's responsibility for WPCP implementation shall continue throughout any temporary suspension of work ordered in conformance with the provisions in Section 8‑1.05, "Temporary Suspension of Work," of the Standard Specifications.  Requirements for installation, construction, inspection, maintenance, removal, and disposal of control measures are specified in the Handbook and these special provisions.

Soil stabilization practices and sediment control measures, including minimum requirements, shall be provided throughout the winter season, defined as between October 1 and May 1.

Implementation of soil stabilization practices and sediment control measures for soil-disturbed areas on the project site shall be completed, except as provided for below, not later than 20 days prior to the beginning of the winter season or upon start of applicable construction activities for projects which begin either during or within 20 days of the winter season.

Throughout the winter season, the active, soil-disturbed area of the project site shall be not more than 1.95 hectares.  The Engineer may approve, on a case-by-case basis, expansions of the active, soil-disturbed area limit.  The Contractor shall demonstrate the ability and preparedness to fully deploy soil stabilization practices and sediment control measures to protect soil-disturbed areas on the project site before the onset of precipitation.   A quantity of soil stabilization and sediment control materials shall be maintained on site equal to 100 percent of that sufficient to protect unprotected, soil-disturbed areas on the project site.   A detailed plan for the mobilization of sufficient labor and equipment shall be maintained to fully deploy control measures required to protect unprotected, soil-disturbed areas on the project site prior to the onset of precipitation. A current inventory of control measure materials and the detailed mobilization plan shall be included as part of the WPCP.

Throughout the winter season, soil-disturbed areas on the project site shall be considered to be nonactive whenever soil disturbing activities are expected to be discontinued for a period of 20 or more days and the areas are fully protected. Areas that will become nonactive either during the winter season or within 20 days thereof shall be fully protected with soil stabilization practices and sediment control measures within 10 days of the discontinuance of soil disturbing activities or prior to the onset of precipitation, whichever is first to occur.
Throughout the winter season, active soil-disturbed areas of the project site shall be fully protected at the end of each day with soil stabilization practices and sediment control measures unless fair weather is predicted through the following work day.  The weather forecast shall be monitored by the Contractor on a daily basis.  The National Weather Service forecast shall be used. An alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If precipitation is predicted prior to the end of the following work day, construction scheduling shall be modified, as required, and functioning control measures shall be deployed prior to the onset of the precipitation.

The Contractor shall implement, year-round and throughout the duration of the project, control measures included in the WPCP for sediment tracking, wind erosion, nonstorm water management, and waste management and disposal.

The Engineer may order the suspension of construction operations which create water pollution if the Contractor fails to conform to the provisions in this section "Water Pollution Control" as determined by the Engineer.

MAINTENANCE

To ensure the proper implementation and functioning of control measures, the Contractor shall regularly inspect and maintain the construction site for the control measures identified in the WPCP.  The Contractor shall identify corrective actions and time needed to address any deficient measures or reinitiate any measures that have been discontinued.

The construction site inspection checklist provided in the Handbook shall be used to ensure that the necessary measures are being properly implemented, and to ensure that the control measures are functioning adequately.  One copy of each site inspection record shall be submitted to the Engineer.

During the winter season, inspections of the construction site shall be conducted by the Contractor to identify deficient measures, as follows:

A.
Prior to a forecast storm;

B.
After all precipitation which causes runoff capable of carrying sediment from the construction site;

C.
At 24-hour intervals during extended precipitation events; and

D.
Routinely, at a minimum of once every 2 weeks.

If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified control measure, the deficiency shall be corrected immediately.  The deficiency may be corrected at a later date and time if requested by the Contractor and approved by the Engineer in writing, but not later than the onset of subsequent precipitation events.  The correction of deficiencies shall be at no additional cost to the State.

WATER POLLUTION CONTROL TRAINING

The Contractor's management and supervisory personnel along with workers involved with the placement and maintenance of storm water pollution prevention “Best Management Practices” shall be trained on general storm water pollution control requirements consistent with the "Caltrans Storm Water Quality Handbook, Construction Contractor's Guide and Specifications".  The training is to be provided by the Contractor.  The amount of training provided should be commensurate with the job performed by the employee.

PAYMENT

Full compensation for conforming to the provisions in this section shall be considered as included in the prices paid for the various contract items of work involved and no additional compensation will be allowed therefor.

The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during estimate periods in which the Contractor fails to conform to the provisions in this section "Water Pollution Control" as determined by the Engineer.

Retentions for failure to conform to the provisions in this section "Water Pollution Control" shall be in addition to the other retentions provided for in the contract.  The amounts retained for failure of the Contractor to conform to the provisions in this section will be released for payment on the next monthly estimate for partial payment following the date that a WPCP has been implemented and maintained and water pollution is adequately controlled, as determined by the Engineer.

10‑1.03  COOPERATION

Attention is directed to Section 7‑1.14, "Cooperation," and Section 8‑1.10, "Utility and Non-Highway Facilities," of the Standard Specifications and these special provisions.

It is anticipated that work by other contractors (Contract No. 11-229114) to replace slabs and joint seals in La Mesa and El Cajon on Route 8 from 0.2 km west of Fletcher Parkway to Lake Jennings Park Road Undercrossing (KP 16.9 to KP R35.1) and (Contract No. 11-246104) to rehabilitate ramp pavement in San Diego County in and near El Cajon from Greenfield Drive Undercrossing to 0.5 km east of Greenfield Drive Undercrossing and from 0.6 km west to 0.4 km east of Los Coches Undercrossing may be in progress adjacent to or within the limits of this project during progress of the work on this contract.

Consecutive on-ramp or off-ramps in the same direction of travel shall not be closed simultaneously unless otherwise provided in these special provisions or permitted by the Engineer.

10‑1.04  OBSTRUCTIONS

Attention is directed to Section 8‑1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation including excavation for construction area signs.  Regional notification centers include but are not limited to the following:
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Notification Center
Telephone Number

Underground Service Alert‑Northern California (USA)
1-800-642‑2444

1-800-227‑2600

Underground Service Alert‑Southern California (USA)
1-800-422-4133

1-800-227-2600

























Excavation in areas requiring regional notification center investigation shall not be commenced until all utilities in these areas have been located and identified.

Power equipment may be used for excavating construction area sign postholes if it is determined that there are no utility facilities within 1.2 m  of the proposed postholes.

10‑1.05  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES 

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have been in common use for many years.  The devices shall be known to be crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe performance.  Category 1 traffic control devices include traffic cones, plastic drums, portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1 traffic control devices.  Self-certification shall be provided by the manufacturer or Contractor and shall include the following:  date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of certifying person; and an indication of which Category 1 traffic control devices will be used on the project.  The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous.  Category 2 traffic control devices include:  barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA) Acceptable Crashworthy Category 2 Hardware for Work Zones list.  This list is maintained by FHWA and can be located at the following internet address:  http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department maintains a secondary list at the following internet address: http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdffiles.htm.
Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue to be used until they complete their useful service life or until January 1, 2003, whichever comes first.  Category 2 devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the manufacturer by the start of the project.  The label shall be readable.  After January 1, 2003, all Category 2 devices without a label shall not be used on the project.

Full compensation for providing self‑certification for crashworthiness of Category 1 traffic control devices and labeling Category 2 devices as specified shall be considered as included in the prices paid for the various contract items of work requiring the use of the Category 1 or Category 2 traffic control devices and no additional compensation will be allowed therefor.

10‑1.06  CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.  Type II retroreflective sheeting shall not be used on construction area sign panels.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The regional notification centers include, but are not limited to, the following:

Notification Center
Telephone Number

Underground Service Alert‑Northern California (USA)
1-800-642‑2444

1-800-227‑2600

Underground Service Alert‑Southern California (USA)
1-800-422-4133

1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

10‑1.07  MAINTAINING TRAFFIC

Attention is directed to Sections 7‑1.08, "Public Convenience," 7‑1.09, "Public Safety," and 12, "Construction Area Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions and these special provisions.  Nothing in these special provisions shall be construed as relieving the Contractor from the responsibilities specified in Section 7‑1.09.

Attention is directed to "Traffic Plastic Drums," elsewhere in these special provisions regarding the use of plastic drums in place of portable delineators, cones or Type I or II barricades.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special provisions.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any section closed to public traffic.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be closed as shown on the plans.

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic."  Except work required under Sections 7‑1.08 and 7‑1.09, work that interferes with public traffic shall be performed only during the hours shown for lane closures.

The full width of the traveled way shall be open for use by public traffic when construction operations are not actively in progress.

Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in May, July 4th, the first Monday in September, November 11th, Thanksgiving Day, and December 25th.  When a designated legal holiday falls on a Sunday, the following Monday shall be a designated legal holiday.  When November 11th falls on a Saturday, the preceding Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic will be better served and the work expedited.  These deviations shall not be adopted by the Contractor until the Engineer has approved the deviations in writing.  All other modifications will be made by contract change order.
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Ramp Lane Requirements

Direction:            Eastbound          SD-8
Location:               See Remarks
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Legend:
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Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

                   Location                                                                                                           K.P.

EB On-ramp from SB Lake Jennings Park Rd                                                                R 35.073

EB On-ramp from NB Lake Jennings Park Rd                                                               R 35.388

EB Off-ramp to Dunbar Lane                                                                                          R 41.096

EB On-ramp from Dunbar Lane                                                                                      R 41.578

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.
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Chart No. 2

Ramp Lane Requirements

Direction:            Westbound          SD-8
Location:                See Remarks
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Legend:
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Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

                 Location                                                                                                           K.P.

WB Off-ramp to Dunbar Lane                                                                                       R 41.693

WB On-ramp from Dunbar Lane                                                                                   R 41.054

WB Off-ramp to Lake Jennings Park                                                                             R 35.401

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.
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Chart No. 3 

Multilane Lane Requirements



Direction:          Eastbound         SD – 8
Location:   0.40 km W. of Lake Jenning Park Rd. UC

                                      to

                    0.40 km E. of Harbison Canyon UC


a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays


























Fridays


























Saturdays



1
1
1
1
1
1
1
1















Sundays



1
1
1
1
1
1
1
1
1














Day before designated legal holiday


























Designated legal holidays


























Legend:
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One lane open in direction of travel


No lane closure allowed

REMARKS:

KP:  R 34.71 / R 41.74 
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Chart No. 4 

Multilane Lane Requirements



Direction:          Westbound         SD – 8
Location:   0.40 km W. of  Lake Jenning Park Rd. UC

                                                to

                    0.40 km E. of Harbison Canyon UC
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Legend:
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One lane open in direction of travel


No lane closure allowed

REMARKS:

KP:  R 34.71 / R 41.74 
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Chart No. 5 

Two-Lane Conventional Highway Lane Requirements

Direction:     Northbound - Southbound     

                                              “Lake Jenning Park Rd.”
Location:                   At RTE 8
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Legend:
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A minimum of one paved traffic lane, not less than 3.6 m wide, shall be open for use by public traffic.  (Reversing Control).


No work that interferes with public traffic will be allowed

REMARKS:

NOTE:  When Reverse Traffic Control is used:

1. Close one traffic lane and stop public traffic for periods not to exceed ten minutes.

       2. Maximum length of one-way control shall be 400 M.
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Chart No. 6 

Two-Lane Conventional Highway Lane Requirements

Direction:      Northbound - Southbound          

                                                          “Dunbar Lane “
Location:                   At RTE 8
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Legend:
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A minimum of one paved traffic lane, not less than 3.6 m wide, shall be open for use by public traffic.  (Reversing Control).


No work that interferes with public traffic will be allowed

REMARKS:

NOTE:  When Reverse Traffic Control is used:

1. Close one traffic lane and stop public traffic for periods not to exceed ten minutes.

       2. Maximum length of one-way control shall be 400 M.
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10‑1.08   CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes, within a single traffic control system.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period, defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect.  The Contractor shall use the Closure Schedule request forms furnished by the Engineer.  Closure Schedules submitted to the Engineer with incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal.  The Contractor will be notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in writing, at least 3 working days in advance of a planned closure.  Approval of amendments to the Closure Schedule will be at the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the date on which the closure is to be made.  Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2 working days prior to the date on which the closure is to be made.  Closures not confirmed or approved will not be allowed.

Ramps may be closed only if signed for closing 3 days in advance.  The Contractor shall notify the Engineer not less than 5 calendar days prior to signing the ramp.  If the ramp is not closed on the posted day, the closure shall be changed to allow 3 days advance notice before closure.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for the following working day.

Consecutive on-ramps or off-ramps in the same direction of travel shall not be closed simultaneously unless otherwise provided in these special provisions or permitted by the Engineer.

CONTINGENCY PLAN

 The Contractor shall prepare a contingency plan for reopening closures to public traffic.  The Contractor shall submit the contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  The Contractor shall not make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future closures will be reopened to public traffic at the specified time.  The Engineer will have 2 working days to accept or reject the Contractor's proposed work plan.  The Contractor will not be entitled to any compensation for the suspension of work resulting from the late reopening of closures.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of Section 8‑1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the provisions in Section 8‑1.09:

A.
The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to any compensation for amendments to the Closure Schedule that are not approved.

B.
The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure Schedule,  any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within the meaning of Section 8‑1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the provisions in Section 8‑1.09.

10‑1.09  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisions in this section will not relieve the Contractor of responsibility for providing additional devices or taking measures as may be necessary to comply with the provisions in Section 7‑1.09, "Public Safety," of the Standard Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be controlled, at the option of the Contractor, with either stationary or moving lane closures.  During other operations, traffic shall be controlled with stationary lane closures.  Attention is directed to the provisions in Section 84‑1.04, "Protection From Damage," and Section 85‑1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause, during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central locations, designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for placing, maintaining or removing the components.  Vehicles equipped with Type II flashing arrow sign not involved in placing, maintaining or removing the components when operated within a stationary type lane closure shall only display the caution display mode.  The sign shall be controllable by the operator of the vehicle while the vehicle is in motion.  The flashing arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and removing of components of a traffic control system and shall be in place before a lane closure requiring the sign's use is completed.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted.  Changeable message signs used in moving lane closure operations shall conform to the provisions in Section 12‑3.12, "Portable Changeable Message Signs," of the Standard Specifications, except the signs shall be truck-mounted and the full operation height of the bottom of the sign may be less than 2.1 m above the ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or equal:

A.
Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL  60601-2076, Telephone (312) 467-6750.

1.
Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, Telephone 1-800-884‑8274, FAX (916) 387‑9734.

2.
Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA  92805, Telephone 1-800-222‑8274.

B.
Cal T‑001 Model 2 or Model 3,  manufacturer and distributor: Hexcel Corporation, 11711 Dublin Boulevard, P.O. Box 2312,  Dublin, CA  94568, Telephone (510) 828‑4200.

C.
Renco Rengard Model Nos. CAM 8‑815 and RAM 8‑815, manufacturer and distributor: Renco Inc., 1582 Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX  78660‑0730, Telephone 1-800-654‑8182.

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific serial number.  The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the lower front corner.  The TMA shall have a message next to the name and model number in 13 mm high letters which states, "The bottom of this TMA shall be _____ mm ± _____ mm above the ground at all points for proper impact performance."  Any TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer.  The Engineer shall be the sole judge as to whether used TMAs supplied under this contract need recertification.  Each unit shall be certified by the manufacturer to meet the requirements for TMA in conformance with the standards established by the Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the procedures (including crash testing) established by the Transportation Laboratory.  For information regarding submittal of new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California  95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need recertification shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor, materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing, storing, maintaining, moving to new locations, replacing and disposing of the components of the traffic control system shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4‑1.03, "Changes," of the Standard Specifications shall not apply to the item of traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9‑1.03, "Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4‑1.03D of the Standard Specifications, will be paid for as a part of the extra work.

10‑1.10  CONSTRUCTION ZONE ENHANCED ENFORCEMENT

Construction zone enhanced enforcement will be provided by the State as directed by the Engineer and in conformance with these special provisions.  Construction zone enhanced enforcement shall consist of the presence of the California Highway Patrol (CHP) within and near the limits of construction during specified work to control the movement of public traffic within the work zone.  A total of 572 hours of California Highway Patrol support is available.

The Engineer will provide CHP support as deemed appropriate by the Engineer.

The Contractor shall submit a schedule to the Engineer at least 15 days prior to the performance of work requiring construction zone enhanced enforcement.  The schedule shall include all activities requiring construction zone enhanced enforcement and the estimated hours of CHP support required for each activity.  The work shall be performed within the number of hours allocated for CHP support.

The Contractor may request additional CHP support for other times and in support of other work activities.  The Contractor shall bear the costs and expenses for additional CHP support.  The CHP shall be compensated at an agreed rate of $55 per hour per CHP Officer.  The agreed rate shall be considered full compensation for each hour, or portion thereof, that a CHP Officer is performing construction area enhanced enforcement.  There will be no markup applied to any expenses connected with CHP support.  The costs and expenses for requested additional CHP support will be deducted from moneys due to the Contractor.

The Engineer shall make all arrangements with the CHP for scheduled and requested additional construction zone enhanced enforcement.

CHP support shall be scheduled in compliance with the provisions in "Closure Requirements and Conditions" of these special provisions.  The Contractor will be notified in writing of assigned CHP support when the Contractor is informed of the approval of requested closures.

Cancellations to previously approved closures scheduled to include construction zone enhancement enforcement shall be submitted in writing to the Engineer at least 36 hours prior to the time when the closure is to be in place.  Written notices of cancellation for a closure shall be delivered to the Engineer between the hours of 7:00 a.m. and 3:00 p.m., Monday through Friday, excluding designated legal holidays. 

Cancellations with less than the 36‑hour written notice may result in charges from the CHP.  The Contractor shall bear any costs and expenses resulting from cancellations with less than the 36 hour written notice, except cancellations due to weather or circumstances beyond the control of the Contractor, as determined by the Engineer.  The CHP shall be compensated not less than $50.00 per hour and no greater than 4 hours of overtime pay per CHP Officer scheduled to participate in the construction zone enhancement enforcement that is cancelled.  The costs and expenses incurred for late cancellations will be deducted from moneys due or that may become due the Contractor.

The presence of the California Highway Patrol will not relieve the Contractor of responsibility of providing for the safety of the public in conformance with the requirements in Section 7-1.09, "Public Safety," nor relieve the Contractor from the responsibility for damage in conformance with the requirements in Section 7-1.12, "Responsibility for Damage," of the Standard Specifications.

10‑1.11  TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the provisions in Section 12‑3.01, "General," of the Standard Specifications and these special provisions.  Nothing in these special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls published by the Department or as relieving the Contractor from his responsibility as provided in Section 7‑1.09, "Public Safety," of the Standard Specifications.

Attention is directed to "Traffic Plastic Drums," elsewhere in these special provisions regarding the use of traffic plastic drums in place of portable delineators or cones.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be in place prior to opening the traveled way to public traffic.  Laneline or centerline pavement delineation shall be provided at all times for traveled ways open to public traffic.  On multilane roadways (freeways and expressways), edgeline delineation shall be provided at all times for traveled ways open to public traffic.

Work necessary, including required lines or marks, to establish the alignment of temporary pavement delineation shall be performed by the Contractor.  Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose material.  Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary pavement delineation.  Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers and removable traffic tape which conflicts with a new traffic pattern or which is applied to the final layer of surfacing or existing pavement to remain in place shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.

TEMPORARY LANELINE AND CENTERLINE DELINEATION

Whenever lanelines and centerlines are obliterated, the minimum laneline and centerline delineation to be provided shall be temporary raised pavement markers placed at longitudinal intervals of not more than 7.3 m.  The temporary raised pavement markers shall be the same color as the laneline or centerline the markers replace.  Temporary raised pavement markers shall be, at the option of the Contractor, one of the temporary pavement markers listed for short term day/night use (14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary raised pavement markers shall be placed in conformance with the manufacturer's instructions and shall be cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to place pavement markers in areas where removal of the markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary raised pavement markers placed on longitudinal intervals of not more than 7.3 m shall be used on lanes open to public traffic for a maximum of 14 days.  Prior to the end of the 14 days, the permanent pavement delineation shall be placed.  If the permanent pavement delineation is not placed within the 14 days, additional temporary pavement delineation shall be provided at the Contractor's expense.  The additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent pavement delineation for the area, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing the temporary raised pavement markers used for temporary laneline and centerline delineation and for providing equivalent patterns of permanent traffic lines for these areas when required shall be considered as included in the contract prices paid for the items of work that obliterated the laneline and centerline pavement delineation and no separate payment will be made therefor.

TEMPORARY EDGELINE DELINEATION

Whenever edgelines are obliterated on multilane roadways (freeways and expressways), the edgeline delineation to be provided for that area adjacent to lanes open to public traffic shall consist of, at the option of the Contractor, either solid 100‑mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces or shall consist of traffic cones, portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m.

Traffic stripe (100‑mm wide) placed for temporary edgeline delineation, which will require removal, shall consist of temporary removable construction grade striping and pavement marking tape listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.  Temporary removable construction grade striping and pavement marking tape when used shall be applied in conformance with the manufacturer's recommendations.  Where removal of the 100‑mm wide traffic stripe will not be required, painted traffic stripe used for temporary edgeline delineation shall conform to "Paint Traffic Stripes and Pavement Markings" of these special provisions,     Section 84-3, "Painted Traffic Stripes And Pavement Markings," of the Standard Specifications,     except for payment and the number of coats shall be, at the option of the Contractor, either one or 2 coats.  The quantity of painted traffic stripe used for temporary edgeline delineation will not be included in the quantities of paint traffic stripe to be paid for.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation shall be determined by the Engineer.  If traffic cones or portable delineators are used as temporary pavement delineation for edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or delineators during hours of the day that the cones or delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color.  Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to place channelizers on the top layer of pavement.  Channelizers shall be, at the Contractor's option, one of the surface mount types (900 mm) listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation shall be considered as included in the contract prices paid for the items of work that obliterated the edgeline pavement delineation and no separate payment will be made therefor.

10‑1.12  PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations shown on the plans or where designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

The Contractor shall have 3 portable changeable message signs on the project at all times.

Attention is directed to "Maintaining Traffic" of these special provisions regarding the use of the portable changeable message signs.

10‑1.13  TRAFFIC PLASTIC DRUMS

Traffic plastic drums shall conform to the requirements for traffic control devices in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Traffic plastic drums shall be constructed of low‑density polyethylene material and shall be flexible or collapsible upon impact by a vehicle.  The traffic plastic drum shall have a weighted base that will separate from the drum.  The base shall be of such shape as to preclude rolling upon impact by a vehicle.  The base shall be of sufficient weight to maintain the drum in position and upright.  The base or external ballast rings shall not exceed 101.6 mm in height, and drum rings shall not exceed 965.2 mm maximum in diameter.  The base or external rings placed over and around the drum, resting on the pavement or ground shall contain the ballast for the drums.  Ballast for drums shall be sand or water, except sand shall be used in areas susceptible to freezing.  The base shall have drain holes to prevent the accumulation of water.  Sand bags shall not be used as ballast for drums.

The body of the traffic plastic drum shall be of a fluorescent orange or predominately orange color.  Drums shall be a minimum of 914.4 mm in height above the traveled way, and have at least an 457.2 mm minimum width, regardless of orientation.

The markings on drums shall be horizontal, circumferential, alternating orange and white reflective bands 101.6 to 152.4 mm wide.  Each drum shall have a minimum of 2 orange and 2 white bands.  The top of the uppermost reflective band shall be no lower than 152.4 mm from the top of the drum.  Any non‑reflective spaces between the bands shall not exceed 50.8 mm in width.  The reflective sheeting shall conform to the provisions in "Approved Traffic Products" elsewhere in these special provisions.

Only one type of traffic plastic drum shall be used on the project.  The type of traffic plastic drum proposed for use on the project shall be submitted to the Engineer for approval, prior to placement on the project.

In curvilinear alignment traffic plastic drums shall be used only on one side of the traveled way.  Traffic plastic drums shall be placed on the alignment and location shown on the plans, or directed by the Engineer.  Traffic plastic drums shall be placed uniformly, straight on tangent alignment and on a true arc on curved alignment.  All layout work necessary to place the traffic plastic drums to the proper alignment shall be performed by the Contractor.

If traffic plastic drums are displaced or are not in an upright position, from any cause, the traffic plastic drums shall immediately be replaced or restored to their original location, in an upright position, by the Contractor.

At the option of the Contractor, where portable delineators, cones or Type I or II barricades are specified in the specifications or shown on the plans, traffic plastic drums may be used in place of those portable delineators, cones or Type I or II barricades.

At the completion of the project, traffic plastic drums shall become the property of the Contractor and removed from the site of the work.

Traffic plastic drums shall be installed as shown on the plans when temporary railing (Type K) is placed as required by"Public Safety" elsewhere in these special provisions.

Traffic plastic drums placed in accordance with the provisions in "Public Safety" elsewhere in these special provisions will not be measured nor paid for.

10‑1.14  TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety", of these special provisions.

GENERAL

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no longer required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

MATERIALS

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A.
Energite III Inertial Modules, manufactured by Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL 60601‑2076, Telephone 1‑312‑467‑6750, FAX 1‑800‑770‑6755.

1.
Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone 1‑800‑884‑8274, FAX 1‑916‑387‑9734

2.
Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone 1‑800‑222‑8274, FAX 1‑714‑937‑1070.

B.
Fitch Inertial Modules, manufactured by Roadway Safety Service, Inc., 1050 North Rand Road, Wauconda, IL 60084, Telephone 1‑800‑426‑0839, FAX 1‑847‑487‑9820.

1.
Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone 1‑800‑884‑8274, FAX 1‑916‑387‑9734

2.
Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone 1‑800‑222‑8274, FAX 1‑714‑937‑1070.

C.
TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA 92672, Telephone 1‑949‑361‑5663, FAX 1‑949‑361‑9205.

1.
Russ Enterprises, Inc., 1533 Berger Drive, San Jose, CA 95112, Telephone 1‑408‑287‑4303, FAX 1‑408‑287‑1929.

2.
Statewide Safety, P.O. Box 1440, Pismo Beach, CA 93448, Telephone 1‑800‑559‑7080, FAX 1‑805‑929‑5786.

Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in kilograms for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of commercial quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be removed and replaced by the Contractor at the Contractor's expense.

INSTALLATION

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion modules shall not be installed in the permanent work.

MEASUREMENT AND PAYMENT

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special provisions will not be measured nor paid for.

10‑1.15  EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

Residue from saw cutting operations shall be removed from the pavement surface by vacuuming or other approved method and shall not be allowed to flow across the pavement nor be left on the surface of the pavement.  Residue from saw cutting operations shall be disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside of the Highway Right of Way," of the Standard Specifications.

Full compensation for conforming to the requirements for the control, removal and disposal of residue resulting from saw cutting operations shall be considered as included in the contract price paid for the item of work involved and no additional compensation will be allowed therefor.
REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as determined by the Engineer, shall be removed and disposed of.

Full compensation for removing and disposing of pavement markers and underlying adhesive shall be considered as included in the contract price paid per tonne for asphalt concrete (Type A) and no separate payment will be made therefor.

REMOVE ASPHALT CONCRETE DIKE

Existing asphalt concrete dike, where shown on the plans to be removed, shall be removed.

Prior to removing the dike, the outside edge of the asphalt concrete to remain in place shall be cut on a neat line to a minimum depth of 50 mm.

At the Contractor's option, dikes may be removed by the cold plane method.  When the cold plane method is selected, saw cutting the outside edge to a neat line will not be required.

The dike shall be removed in such a manner that the surfacing which is to remain in place is not damaged.

The dike shall be disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13 of the Standard Specifications.

RECONSTRUCT METAL BEAM GUARD RAILING

Existing metal beam guard railing, where shown on the plans to be reconstructed, shall be reconstructed.

Attention is directed to "Order of Work" of these special provisions regarding the reconstruction of metal beam guard railing at those locations exposed to public traffic.

Cable anchor assemblies or terminal anchor assemblies, including concrete anchors and steel foundation tubes, shall be completely removed and disposed of.

New posts, blocks, and hardware shall be furnished and used to reconstruct metal beam guard railing.  New posts and blocks shall conform to the provisions in Section 83‑1.02B, "Metal Beam Guard Railing," of the Standard Specifications.

Posts, blocks, and other components of the removed metal beam guard railing, including terminal sections, that are not used in the reconstruction work shall be disposed of.

Full compensation for furnishing and installing new posts, blocks, and hardware; for connecting reconstructed metal beam guard railing to existing structures, other flat concrete surfaces or terminal systems; and for removing and disposing of anchor assemblies shall be considered as included in the contract price paid per meter for reconstruct metal beam guard railing and no separate payment will be made therefor.

REMOVE ASPHALT CONCRETE

Existing asphalt concrete  shown on the plans to be removed, shall be removed.  Resulting holes and depressions shall be backfilled with asphalt concrete.

The quantities of asphalt concrete to be removed will be measured before and during removal operations.

The material removed shall be disposed of outside the highway right of way in conformance with the provisions in Section 15‑2.03, "Disposal," of the Standard Specifications.

The Contractor shall schedule paving operations so that the areas where asphalt concrete has been removed are paved with asphalt concrete within the same work shift.

The contract unit price paid per square meter for remove asphalt concrete shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in removing asphalt concrete, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

REMOVE BASE AND SURFACING

Existing asphalt concrete and base shown on the plans to be removed, shall be removed.  Resulting holes and depressions shall be backfilled with asphalt concrete.

The quantities of asphalt concrete and base to be removed will be measured before and during removal operations.

The material removed shall be disposed of outside the highway right of way in conformance with the provisions in Section 15‑2.03, "Disposal," of the Standard Specifications.

Where a portion of the existing surfacing is to be removed, the outline of the area to be removed shall be cut on a neat line with a power-driven saw to a minimum depth of 50 mm before removing the surfacing.  Full compensation for cutting the existing surfacing shall be considered as included in the contract price paid per cubic meter for remove base and surfacing and no additional compensation will be allowed therefor.

The Contractor shall schedule paving operations so that the areas where asphalt concrete and base have been removed are paved with asphalt concrete within the same work shift.

Removing base and surfacing will be measured by the cubic meter in the same manner specified for roadway excavation in conformance with the provisions in Section 19, "Earthwork," of the Standard Specifications, including saw cutting, and will be paid for at the contract price per cubic meter for remove base and surfacing.

COLD PLANE ASPHALT CONCRETE PAVEMENT

Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.

The Contractor shall schedule paving operations so that cold planed areas are paved with asphalt concrete within the same work shift.

Planing asphalt concrete pavement shall be performed by the cold planing method.  Planing of the asphalt concrete pavement shall not be done by the heater planing method.

Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so that no fumes or smoke will be produced.  The cold planing machine shall plane the pavement without requiring the use of a heating device to soften the pavement during or prior to the planing operation.

The depth, width, and shape of the cut shall be as shown on the typical cross sections or as designated by the Engineer.  The final cut shall result in a uniform surface conforming to the typical cross sections.  The outside lines of the planed area shall be neat and uniform.  Planing asphalt concrete pavement operations shall be performed without damage to the surfacing to remain in place.

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried around the corners and through the conform lines.

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent traveled way, shall be removed and disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.  Removal operations of cold planed material shall be concurrent with planing operations and follow within 15 m of the planer, unless otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square meter for the depth (maximum) designated in the Engineer's Estimate.  The quantity to be paid for will be the actual area of surface cold planed for the depth (maximum) designated in the Engineer's Estimate, irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square meter for cold plane asphalt concrete pavement for the depth (maximum) designated in the Engineer's Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt concrete surfacing and disposing of planed material, as specified in the Standard Specifications and these special provisions and as directed by the Engineer.

10‑1.16  ASPHALT CONCRETE

Asphalt concrete shall be Type A and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard Specifications and these special provisions.

The amount of asphalt binder used in asphalt concrete placed in dikes shall be increased one percent by mass of the aggregate over the amount of asphalt binder determined for use in asphalt concrete placed on the traveled way. 






















































































The miscellaneous areas to be paid for at the contract price per square meter for place asphalt concrete (miscellaneous area), in addition to the prices paid for the materials involved, shall be limited to the areas listed on the plans.

Aggregate for asphalt concrete dikes and miscellaneous areas shall be in conformance with the provisions for 9.5‑mm Maximum grading in Section 39‑2.02, "Aggregate," of the Standard Specifications.

If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing method in conformance with the provisions in Section 39‑3.03A(2), "Automatic Proportioning," of the Standard Specifications.

If the finished surface of the asphalt concrete on Route 8 traffic lanes does not meet the specified surface tolerances, the surfacing shall be brought within tolerance by either (1) abrasive grinding (with fog seal coat on the areas which have been ground), (2) removal and replacement or (3) placing an overlay of asphalt concrete.  The method will be selected by the Engineer.  The corrective work shall be at the Contractor's expense.

If abrasive grinding is used to bring the finished surface to the specified surface tolerances, additional grinding shall be performed, as necessary, to extend the area ground in each lateral direction so that the lateral limits of grinding are at a constant offset from, and parallel to, the nearest lane line or pavement edge, and in each longitudinal direction so that the grinding begins and ends at lines normal to the pavement centerline, within any ground area.  Ground areas shall be neat rectangular areas of uniform surface appearance.  Abrasive grinding shall conform to the provisions in the first paragraph and the last 4 paragraphs in Section 42‑2.02, "Construction," of the Standard Specifications.

In addition to the provisions in Section 39‑5.01, "Spreading Equipment," of the Standard Specifications, asphalt paving equipment shall be equipped with automatic screed controls and a sensing device or devices.

When placing asphalt concrete to the lines and grades established by the Engineer, the automatic controls shall control the longitudinal grade and transverse slope of the screed.  Grade and slope references shall be furnished, installed, and maintained by the Contractor.  Should the Contractor elect to use a ski device, the minimum length of the ski device shall be 9 m.  The ski device shall be a rigid one piece unit and the entire length shall be utilized in activating the sensor.

When placing the initial mat of asphalt concrete on existing pavement, the end of the screed nearest the centerline shall be controlled by a sensor activated by a ski device not less than 9 m long.  The end of the screed farthest from centerline shall be controlled by a sensor activated by a similar ski device or by an automatic transverse slope device set to reproduce the cross slope designated by the Engineer.

When paving contiguously with previously placed mats, the end of the screed adjacent to the previously placed mat shall be controlled by a sensor that responds to the grade of the previously placed mat and will reproduce the grade in the new mat within a 3‑mm tolerance.  The end of the screed farthest from the previously placed mat shall be controlled in the same way it was controlled when placing the initial mat.

Should the methods and equipment furnished by the Contractor fail to produce a layer of asphalt concrete conforming to the provisions, including straightedge tolerance, of Section 39‑6.03, "Compacting," of the Standard Specifications, the paving operations shall be discontinued and the Contractor shall modify the equipment or methods, or furnish substitute equipment.

Should the automatic screed controls fail to operate properly during a day's work, the Contractor may manually control the spreading equipment for the remainder of that day.  However, the equipment shall be corrected or replaced with alternative automatically controlled equipment conforming to the provisions in this section before starting another day's work.

The area to which paint binder has been applied shall be closed to public traffic.  Care shall be taken to avoid tracking binder material onto existing pavement surfaces beyond the limits of construction.

A drop-off of more than 45 mm will not be allowed at any time between adjacent lanes open to public traffic.

Shoulders or median borders adjacent to a lane being paved shall be surfaced prior to opening the lane to public traffic.

The aggregate from each separate bin used for asphalt concrete, Type A, except for the bin containing the fine material, shall have a Cleanness Value of 57 minimum for contract compliance and a value of 65 minimum for operating range as determined by California Test 227, modified as follows:

A.  Tests will be performed on the material retained on the 2.36‑mm sieve from each bin and will not be a combined or averaged result.

B.  Each test specimen will be prepared by hand shaking for 30 seconds, a single loading of the entire sample on a 305‑mm diameter, 4.75‑mm sieve, nested on top of a 305‑mm diameter, 2.36‑mm sieve.

C.  Where a coarse aggregate bin contains material which will pass the maximum size specified and is retained on a 9.5‑mm sieve, the test specimen mass and volume of wash water specified for 25‑mm x 4.75‑mm aggregate size will be used.

D.  Samples will be obtained from the weigh box area during or immediately after discharge from each bin of the batching plant or immediately prior to mixing with asphalt in the case of continuous mixers.

E.  The Cleanness Value of the test sample from each of the bins will be separately computed and reported.

At drier-drum and continuous plants with cold feed control, Cleanness Value test samples will be obtained from the discharge of each coarse aggregate storage.  An aggregate sampling device shall be provided which will provide a 25‑kg sample of each coarse aggregate.

If the results of the Cleanness Value tests do not meet the requirements specified for operating range but meet the contract compliance requirements, placement of the material may be continued for the remainder of that day.  However, another day's work may not be started until tests, or other information, indicate to the satisfaction of the Engineer that the next material to be used in the work will comply with the requirements specified for operating range.

If the results of the Cleanness Value tests do not meet the requirements specified for contract compliance, the material which is represented by these tests shall be removed.  However, if requested by the Contractor and approved by the Engineer, material having a Cleanness Value of 48 or greater may remain in place and accepted on the basis of a reduced payment for material left in place.

Asphalt concrete that is accepted on the basis of reduced payment will be paid for at the contract prices for the items of asphalt concrete involved multiplied by the following factors:

Test Value
Pay Factor

56
0.90

55
0.85

54
0.80

53
0.75

52
0.70

51
0.65

50
0.60

49
0.55

48
0.50

If asphalt concrete is accepted on the basis of reduced payment due to a Cleanness Value of 48 to 56 and also accepted on the basis of aggregate grading or Sand Equivalent tests not meeting the contract compliance requirements, the reduced payment for Cleanness Value shall apply and payment by the Contractor to the State for asphalt concrete not meeting the contract compliance requirements for aggregate grading or Sand Equivalent shall not apply.

10‑1.17  RUMBLE STRIP

This work shall consist of constructing rumble strips by forming indentations in newly surfaced shoulders in conformance with the details and at the locations shown on the plans and as specified in these special provisions.

Rumble strips shall be formed by constructing indentations in the top layer of new asphalt concrete surfacing with a steel-tired 2‑axle tandem roller, having a roller wheel diameter of 1000 mm or greater, weighing not less than 11 tonnes, and modified by fitting with pipe segments attached to the non-steering roller drum or formed by other means approved by the Engineer.

In addition to the provisions in the second paragraph in Section 39‑6.01, "General Requirements," of the Standard Specifications, the breakdown compaction and forming of the rumble strips shall be completed before the temperature of the surface of the asphalt concrete falls below 110°C.  After breakdown compaction on shoulders has been completed, indentations 25 mm in depth shall be formed by making a single pass along the shoulders with the modified roller drum in the trailing position.  Final rolling shall be completed before the pavement temperature drops below 60°C.

When the tandem roller with the modified roller drum is used, the pipe segments shall be fabricated from 50‑mm commercial quality steel pipe, 600 mm in length, cut longitudinally to provide a 40 percent segment in cross section.  The pipe segments shall be beveled 150 mm at each end to provide indentations of the dimensions shown on the plans.  The pipe segments shall be welded to the driving, non-steering roller drum at approximately 200‑mm centers, with the rounded side of the pipe away from the drum.

The rumble strips shall be placed within 50 mm of the required alignment.  The tandem roller shall be equipped with a sighting device that will enable the operator to maintain the alignment of the rumble strip.

Indentations shall not vary from the required dimensions by more than 10 percent.  Should the methods used or equipment furnished fail to produce rumble strip indentations conforming to the provisions of these special provisions and the details shown on the plans, the rumble strip operations shall be discontinued and other suitable equipment shall be provided or the equipment or method of constructing the indentations shall be modified until the dimensional requirements are met.

Rumble strips will be measured by the meter along each shoulder on which the rumble strips are constructed.  The 200-mm distance between the rumble strip indentations will be included in the length of rumble strips to be paid for.
The contract price paid per meter for rumble strip shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing rumble strips, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10‑1.18  METAL BEAM GUARD RAILING

Metal beam guard railing shall be constructed in conformance with the provisions in Section 83‑1, "Railings," of the Standard Specifications and these special provisions.

Attention is directed to "Order of Work" of these special provisions.

Line posts and blocks shall be wood.

Delete the ninth and eleventh paragraphs in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications.

The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir or No. 1 timbers Southern yellow pine.  Wood posts and blocks shall be graded in conformance with the provisions in Section 57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in no case exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation.

Wood posts and blocks shall be pressure treated after fabrication in conformance with the provisions in Section 58, "Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar solution, creosote petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal copper arsenate, or ammoniacal copper zinc arsenate.  In addition to the preservatives listed above, Southern yellow pine may also be pressure treated with chromated copper arsenate.  When other than one of the creosote processes is used, blocks shall have a minimum retention of 6.4 Kg/m3, and need not be incised.

10‑1.19  THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING

Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the provisions in Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.

Thermoplastic material shall conform to the requirements in State Specification 8010-19A.

At the option of the Contractor, permanent striping tape as specified in "Prequalified and Tested Signing and Delineation Materials" of these special provisions, may be placed instead of the thermoplastic traffic stripes and pavement markings specified herein, except that 3M, "Stamark" Series A320 Bisymetric Grade, manufactured by the 3M Company, shall not be used.  Pavement tape, if used, shall be installed in conformance with the manufacturer's specifications.  If pavement tape is placed instead of thermoplastic traffic stripes and pavement markings, the pavement tape will be measured and paid for by the meter as thermoplastic traffic stripe and by the square meter as thermoplastic pavement marking.

10‑1.20  PAINT TRAFFIC STRIPE

Painted traffic stripes (traffic lines) shall be applied in conformance with the provisions in Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

At the option of the Contractor, permanent striping tape conforming to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions, may be placed instead of the painted traffic stripes specified herein, except that 3M, "Stamark" Series A320 Bisymetric Grade, manufactured by the 3M Company, shall not be used.  Pavement tape, if used, shall be installed in conformance with the manufacturer's specifications.  If pavement tape is placed instead of painted traffic stripes the pavement tape will be measured and paid for by the meter as paint traffic stripe of the number of coats designated in the Engineer's Estimate.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.

10‑1.21  PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the Standard Specifications and these special provisions.

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use of moving lane closures during placement of pavement markers with bituminous adhesive.

SECTION 10‑2.  (BLANK)

SECTION 10‑3.  SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

10‑3.01  DESCRIPTION

Inductive loop detectors and modifying lighting shall conform to the provisions in Section 86, "Signals, Lighting and Electrical Systems," of the Standard Specifications.

10‑3.02  MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS

Traffic signal system shutdowns shall be limited to periods allowed for lane closures listed or specified in "Maintaining Traffic" of these special provisions.

Ramp metering system shutdowns shall be limited to periods allowed for ramp closures listed or specified in "Maintaining Traffic" of these special provisions.

10‑3.03  CONDUIT

Conduit to be installed underground shall be Type 3 unless otherwise specified.  

Conduit sizes shown on the plans and specified in the Standard Specifications and these special provisions are referenced to metallic type conduit.  When rigid non-metallic conduit is required or allowed, the nominal equivalent industry size shall be used as shown in the following table:

Size Designation for Metallic Type Conduit
Equivalent Size for Rigid Non‑metallic Conduit

21
20

27
25

41
40

53
50

63
65

78
75

103
100

After conductors have been installed, the ends of conduits terminating in pull boxes shall be sealed with an approved type of sealing compound.

10‑3.04  PULL BOXES

Grout shall not be placed in the bottom of pull boxes.

Where the sump of an existing pull box is disturbed by the Contractor's operation, the sump shall be reconstructed as shown on Standard Plan ES-8.

10‑3.05  CONDUCTORS AND WIRING

Splices of conductors shall be insulated with heat-shrink tubing of the appropriate size after thoroughly painting the spliced conductors with electrical insulating coating.

Heat-shrink tubing shall be heated as recommended by the manufacturer.

The minimum insulation thickness, at any point, for Type USE, RHH or RHW wire shall be 1.0 mm for conductor sizes No. 14 to No. 10, inclusive, and 1.3 mm for No. 8 to No. 2, inclusive.  The minimum insulation thickness, at any point, for Type THW and TW wires shall be 0.69 mm for conductor sizes No. 14 to No. 10, inclusive, 1.02 mm for No. 8, and 1.37 mm for No. 6 to No. 2, inclusive.

10‑3.06  DETECTORS

For Type E detector loops, sides of the slot shall be vertical and the minimum radius of the slot entering and leaving the circular part of the loop shall be 40 mm.  Slot width shall be a maximum of 20 mm.  Loop wire for circular loops shall be Type 2.  Slots of circular loops shall be filled with elastomeric sealant or hot melt rubberized asphalt sealant.

The depth of loop sealant above the top of the uppermost loop wire in the sawed slots shall be 50 mm, minimum.

10‑3.07  PAYMENT

The contract unit price paid  for inductive loop detector shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in installing inductive loop detector, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

