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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve a project application amendment and an 
allocation amendment for Traffic Congestion Relief Program (TCRP) Project 35.4 as described 
below. 
 
ISSUE: 
 
The City of Santa Fe Springs (City) is requesting to amend TCRP Project 35.4 – Valley View 
Grade Separation (PPNO TC17), to redistribute savings of $3,740,000 in previously allocated 
TCRP funds from construction to Right of Way. 
 
BACKGROUND: 
 
The scope of the Los Angeles to Fullerton Triple Track project (TCRP Project 35) included the 
construction of a third main track along a 15-mile rail corridor shared by Pacific Surfliner and 
Metrolink trains; up to six new grade separations were included in the project scope.  The project 
will improve passenger train operations and goods movement, resulting in greater schedule 
reliability and on-time performance for both Amtrak and Metrolink passenger rail service. 
 
TCRP Project 35 was split into a number of sub-projects to allow more effective management 
of financing and construction activities.  The sub-projects consist of track work, lead tracks and 
grade separation projects as shown in the following table. 
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Project Title TCRP Number TCRP Funding 
Pacific Surfliner Triple Track 35.1 $5,762,000 
LA-Fullerton Triple Track 35.2 $57,413,000 
Fifth Lead Track at Union Station 35.3 $7,453,000 
Valley View Grade Separation 35.4 $23,698,000 
Passons Blvd Grade Separation 35.5 $2,174,000 
Alameda Corridor East 54.3 $3,500,000 
Total $100,000,000 

 
In January 2011, the Commission allocated $25,570,000 in Trade Corridor Improvement Fund 
(TCIF) construction funds and in March 2011, $17,744,000 of TCRP construction funds for 
TCRP Project 35.4.  On May 28, 2012, the construction contract was awarded with $6,478,000 
in TCIF savings and $7,362,000 in TCRP savings. 
 
Legal counsel for the City has advised the City that recent changes in applicable laws are 
expected to result in a Right of Way cost increase of $3,740,000 for temporary severance 
damages.  The City proposes to increase the TCRP funds programmed for Right of Way by 
$3,740,000, from $2,354,000 to $6,094,000, and decrease the TCRP funds programmed for 
construction by $3,740,000, from $17,744,000 to $14,004,000.   
 
It is expected that the Department will propose a scope amendment for TCRP Project 35.2, as well 
as another project application amendment and allocation amendment for TCRP Project 35.4, in 
December 2012.  At that time, the additional $3,622,000 of TCRP construction award savings will 
be de-allocated from TCRP Project 35.4 and allocated to TCRP Project 35.2. 
 
A concurrent TCIF allocation amendment is proposed on this month’s Commission agenda, which 
would de-allocate $6,478,000 of TCIF construction funds. 
 
RESOLUTION TAA-12-03 and RESOLUTION TFP-12-06 
 
Be it Resolved, with all conditions stipulated still in effect, that the California Transportation 
Commission hereby amends the project application for Traffic Congestion Relief Program Project 
35.4 to reflect the changes described above and illustrated in the attached document.  
 
Be it Further Resolved, that the California Transportation Commission hereby approves 
corresponding allocation amendments in accordance with the attached vote box; and 
 
Be it Further Resolved, that the project, as a component phase or in its entirety, appears under 
Government Code Section 14556.40(a) and is entitled to participate in this allocation; and 
 
Reimbursement of eligible costs are subject to the policies, restrictions and assurances as set forth 
in the Commission’s policy for allocating, monitoring, and auditing Traffic Congestion Relief 
Program projects, and are governed by the terms and conditions of the Fund Transfer Agreement, 
Program Supplement or Cooperative Agreement, and subsequent amendments to the same if 
required, as executed between the Implementing Agency and the Department. 
 
 
Attachment 
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Project # 
Allocation Amount 

Implementing Agency 
District-County 

 
BREF # and Project Description 

Description of Allocation 
Item # 

Fund Type 
Amount by Fund 

Type 
2.6e.(2)  Allocation Amendment - Traffic Congestion Relief Program Resolution TAA-12-03, 
 Amending Resolution TAA-10-08 
 Resolution TFP-12-06, 
 Amending Resolution TFP-10-04 

1 

$0 

City of Santa Fe 

Springs 

07 – Los Angeles 

 

 

Project #35.4 – Valley View Grade Separation (PPNO TC17) 

 

Amendment to receive transfer of $23,698,000 in TCRP funds ($3,600,000 

for PS&E, $2,354,000 for R/W and $17,744,000 for Construction) from 

Project 35.2. 

 

Amend TFP-10-04 to increase Right of Way by $3,740,000 from 

$2,354,000 to $6,094,000, and decrease Construction by $3,740,000 

from $17,744,000 to $14,004,000 in TCRP funds for Project 35.4. 

 
 Original   Amended 
 TFP-10-04  TFP-12-06 
 Allocation  Amended 
Phase Amount Transfer   Amount 
R/W $  2,354,000 $3,740,000  $  6,094,000 
Construction $17,744,000  ($3,740,000)  $14,004,000 

Total $23,698,000 $       0 $23,698,000 

 

Output/Outcome:  Construct grade separation at Valley View Avenue. 

 

Chapter 91 of the 

Statutes of 2000 

 

889-3007 

TCRF 

 

 

 

$0 
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