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RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) amend Resolution CMIA-A-1112-038 to de-allocate $5,439,000 in 

Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the SR 76/I-5 

Interchange Improvement project (PPNO 0760A) in San Diego County, thereby reducing the 

original CMIA construction capital allocation of $30,000,000 to $24,561,000, to reflect contract 

award savings. 

 

BACKGROUND: 

 

At its April 2012 meeting, the Commission approved Resolution CMIA-A-1112-038, allocating 

$30,000,000 in CMIA construction capital for the SR 76/I-5 Interchange Improvement project.  The 

construction contract was awarded on August 1, 2012 with CMIA savings of $5,439,000.  

 

The necessary changes are reflected in strikethrough and bold on the attached revised vote box. 

 

RESOLUTION: 

 

Be it Resolved, that $30,000,000 in Corridor Mobility Improvement Account (CMIA) funds        

(304-6055) originally allocated under Resolution CMIA-A-1112-038 for the SR 76/I-5 Interchange 

Improvement project (PPNO 0760A) in San Diego County is hereby amended by $5,439,000, 

reducing the original CMIA construction capital amount to $24,561,000 in accordance with the 

attached revised vote box. 
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2.5g.(1b)  Allocation Amendment - Proposition 1B State Administered CMIA Project Resolution CMIA-AA-1213-04 
 on the State Highway System   Amending Resolution CMIA-A-1112-038 

1 
$34,826,000 
$29,387,000 

 
Department of 
Transportation 

SANDAG 
11-SD-76 

R16.7/R46.1 
 
 
 

 
SR76/I-15 Interchange Improvement.  Near Bonsall and Fallbrook 
on Route 15 from 0.4 mile south to 0.8 mile north of Route 76/15 
separation and on Route 76 from 0.5 mile west to 0.5 mile east of 
76/15 separation.  Modify interchange and widen bridge over I-5 to 
six lanes. 
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Project scope is consistent with concurrent CMIA baseline 
agreement proposed for approval under Resolution CMIA-P-1112-
014B; April 2012.) 
 
(Concurrent Consideration of Funding under Resolution  
E-12-17; April 2012.) 
 
Outcome/Outputs:  Widen existing 3-lane bridge to 6 lanes.  This 
project will result in daily vehicle hours of delay savings of about 
1,132 hours. 

 
Amend Resolution CMIA-A-1112-038 to de-allocate $5,439,000 
CMIA CONST to reflect award savings.  

11-0760A 
CMIA/11-12 
CON ENG 
$4,826,000 

CONST 
$30,000,000 
$24,561,000 
1100020469 

4 
257144 

 
004-6055 

CMIA 
 

 
2011-12 

304-6055 
CMIA 

20.20.721.000 

$4,826,000
 

$30,000,000
$24,561,000
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