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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 
(CMIA) baseline agreement for the Sonoma-101 Airport Interchange Improvements (North Phase B) 
project (PPNO 0749D) in Sonoma County. 
 
ISSUE: 
 
The Department and the Sonoma County Transportation Authority (SCTA) propose to amend the 
CMIA baseline agreement for the Sonoma-101 Airport Interchange Improvements (North Phase B) 
project (PPNO 0749D) to update the project funding plan to include additional local funds. 
 
BACKGROUND: 
 
The project is located in the town of Windsor in Sonoma County.  The project will reconfigure two 
existing partial interchanges at Fulton Road and Airport Boulevard into a single complete interchange 
by replacing the existing Airport Boulevard Overcrossing at Route 101.  The project will also 
construct soundwalls at selected locations within the project limits.  
 
Update project funding plan 
 
At its April 2012 meeting, the Commission allocated $17,742,000 of CMIA funds and $1,866,000 of 
State-Local Partnership Program (SLPP) funds.  The project funding plan also included $10,392,000 
of local funds.  The project was advertised in June 2012.  When bids were opened on August 8, 2012, 
the lowest bid came in 12 percent over the Engineer’s Estimate.  The two lowest bidders were found to 
be non-responsive.  Eventually, all of the bids were rejected. 

 
The project was re-advertised on September 24, 2012. When bids were opened on October 17, 2012, 
the lowest bid came in 7.9 percent over the Engineer’s Estimate.  The Sonoma County Transportation 
Authority (SCTA) is proposing to cover the funding shortfall of $3,813,000 with a combination of 
SLPP funds ($1,827,000) and local funds ($1,986,000).  The Commission programmed and allocated 
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these additional SLPP funds at its September 2012 meeting.  The table below shows the revised 
project funding plan to reflect these changes. 

 
The Metropolitan Transportation Commission concurs with these changes. 
 
RESOLUTION CMIA-PA-1213-11  
 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account baseline agreement for the Sonoma-101 Airport Interchange (North 
Phase B) Improvements project (PPNO 0749D) in Sonoma County with the information described 
above and tabulated below. 

 
REVISE:  Sonoma-101 Airport Interchange Improvements (North Phase B) project  
(PPNO 0749D) 
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