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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 32, Ports Rail System – Tier 1 West Basin Road Rail Access 
Improvements, Segment 2 (PPNO TC32A).  The Southern California Consensus Group concurs with 
this amendment and the requested changes. 
 
ISSUE: 
 
The City of Los Angeles Harbor Department – Port of Los Angeles (Port) proposes to amend the 
TCIF Project Baseline Agreement for Project 32, Ports Rail System – Tier 1 West Basin Road Rail 
Access Improvements (Project), to update the delivery schedule for Segment 2. 
 
BACKGROUND: 
 
The Project was adopted into the TCIF Program by the Commission on April 10, 2008.  A Project 
Baseline Agreement executed between the Department, the Commission, and the Port was approved 
on October 29, 2008, under Resolution TCIF-P-0809-04B.  A Baseline Agreement Amendment was 
approved on June 22, 2011, under Resolution TCIF-P-1011-23, to revise the cost. A second Baseline 
Amendment was approved on February 22, 2012, under Resolution TCIF-P-1112-19 to segment the 
Project.  A third Baseline Amendment was approved on September 27, 2012, under Resolution 
TCIF-P-1213-08, to update the funding plan on Segment 1. 
 
The project is located in the West Basin district of the Port and accessed via Alameda Street, which 
is the eastern boundary of the Wilmington community (Alameda Street/Harry Bridges Boulevard is 
also a federally designated National Highway System Intermodal Connector Route). The project 
includes the following elements:  receiving/departures, storage, and repair tracks; removal of two at-
grade rail-highway crossings, which have been an impediment between the community and the 
waterfront, and relocation of the Pier A Railyard. 
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The purpose of this amendment is to revise the project schedule for Segment 2 – Berth 200 Yard 
Track Connections. The Design and Right-of-Way (ROW) phases were delayed due to the discovery 
of previously unknown utility substructures within the public ROW. This discovery also delayed the 
approval of permits from the California Public Utilities Commission and the City of Los Angeles. 
The proposed schedule revisions will not cause an increase to the project cost. 
 
The following table provides a list of the project’s milestones with current approved and proposed 
delivery schedule: 
 

Segment 2 – Berth 200 Rail Yard Track Connections 

Project Milestone Current 
Approved Proposed Change 

Begin Environmental Phase 07/01/2005 --- No Change 
End Environmental Phase 03/01/2008 --- No Change 
Begin Design Phase 04/01/2008 --- No Change 
End Design Phase 06/01/2012 03/01/2013 9 Months 
Begin Right of Way Phase 04/01/2008 11/01/2010 2 Years + 7 Months 
End Right of Way Phase 04/01/2012 01/01/2013 9 Months 
Begin Construction Phase 12/01/2012 07/01/2013 6 Months 
End Construction Phase 12/01/2013 06/01/2014 6 Months 
Begin Closeout 01/01/2014 07/01/2014 6 Months 
End Closeout 01/01/2015 --- No Change 

 
  

RESOLUTION TCIF-P-1213-20 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreement for Project 32, Ports Rail System – Tier 1 West 
Basin Road Rail Access Improvements, Segment 2 (PPNO TC32), in accordance with the changes 
described and illustrated above.  
 
Attachment 
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