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SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 

purposes only.  The item provides the status of locally-administered State Transportation 

Improvement Program (STIP) projects that received a construction allocation in Fiscal Years  

(FY) 2014-15 and 2015-16. 

In FY 2014-15, the California Transportation Commission (Commission) allocated $38,382,000 

to construct 33 locally-administrated STIP projects.  As of December 17, 2015, 29 projects 

totaling $32,420,000 have been awarded.  One project has an approved time extension.  One 

project has a concurrent time extension request. 

In FY 2015-16, the Commission allocated $11,325,000 to construct eight locally-administered 

STIP projects.  As of December 17, 2015, one project totaling $86,000 has been awarded. 

BACKGROUND: 

Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 

within six months of allocation.  The policy also requires the Department to report to the 

Commission on those projects that have not been awarded within four months of allocation. 
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FY 2014-15 Allocations  
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No. Projects 

Awarded 
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6 months 

August 2014 2 $6,968 

 

2 0 0 1 2 

October 2014 3 $1,861 3 0 0 1 1 

November 2014 0 $0 0 0 0 0 0 

December  2014 3 $2,762 3 0 0 0 3 

January 2015 1 $465 1 0 0 0 1 

March 2015 9 $8,474 8 0 1 3 7 

May 2015 6 $6,897 6 0 0 3 6 

June 2015 9 $10,955 6 0 3 3 6 

TOTAL 33 $38,382 29 0 4 11 26 

 

 

FY 2015-16 Allocations  

 
 

 

 

Month Allocated 

 

No. 

Projects 

Voted 

 

Voted 

Projects 

$ X 1000 

 

No. 

Projects 

Awarded 

 

No. 

Projects 

Lapse 

No. 

Projects 

Pending 

Award 

No. Projects 

Awarded 

within 

4 months 

No. Projects 

Awarded 

within 

6 months 

August 2015 5 $7,397 

 

1 0 4 1 1 

October 2015 3 $3,928 0 0 3 0 0 

December 2015 0 $0 0 0 0 0 0 

TOTAL 8 $11,325 1 0 7 1 1 
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Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 

Program allocations, as no contract is awarded for these programs. 

 

Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

  

 (1) This extension deadline was approved in October 2015 (Waiver 15-42) 

 

Agency Name Project Title PPNO 

Allocation 

Date 

Award 

Deadline 

Allocation 

Amount       
Project 

Status 

City of San Jose Park Avenue Multi – Modal 

Improvements 

04-9035L 26-Mar-15 30-Sept-16 $1,456,000 (1)  The project will be awarded by 

the extended deadline. 

Sonoma Marin Area Rail 

Transit 

SMART Multi-Use Pathway – 

Sonoma County Initial Operation 

Segment 

04-5156L 25-Jun-15 31-Dec-15 $3,000,000   The project will be awarded by 

the deadline. 

Sonoma Marin Area Rail 

Transit  

SMART Bicycle/Pedestrian Pathway 

– East Cotati Avenue to Southwest 

Boulevard 

04-5156P 25-Jun-15 31-Dec-15 $1,043,000   The project will be awarded by 

the deadline. 

Inyo County Ed Powers Bike Lanes 09-2598 25-Jun-15 31-Dec-15 $463,000   A concurrent three-month time 

extension has been submitted. 

City of Susanville City Rehabilitation SC 02-2511 27-Aug-15 29-Feb-16 $963,000   The project will be awarded by 

the deadline. 

City of Susanville City Rehabilitation SC1 02-2512 27-Aug-15 29-Feb-16 $866,000   The project will be awarded by 

the deadline. 

Modoc County County Road 1 Rehabilitation 02-3269 27-Aug-15 29-Feb-16 $4,832,000   The project will be awarded by 

the deadline. 

Inyo County Eastern Sierra Scenic Byway Tourist 

Center in Dehy Park in Independence 

09-2517C 27-Aug-15 29-Feb-16 $650,000   The project will be awarded by 

the deadline. 

Grand Total          $13,273,000                         


