
 

 
 

 

 
 

 
 

 

 

 

 

 

 
 
 

 

 

 

 

 

 

 

 

 

 

 

 
 
 

 

 

SUMMARY OF ENVIRONMENTAL PROCESS FOR EIR/EIS 

Complete Mgmt./FHWA Circulate 
Draft approval Draft 
EIR/EIS Draft EIR/S 

Submit Public  
Complete 404 Permit Hearing
 Draft  PR Application 

PRIMARY RESPONSIBILITIES 

Primary Responsibility of Environmental Generalist (Coordinator) 

Primary Responsibility of Biology 

Primary Responsibility of Cultural Resources 

Primary Responsibility of Unit Responsible for Permits as part of NEPA/404 

Primary Responsibility of Environmental Engineering/Other Specialists 

Primary Responsibility of Project Management/Design/Engineering 

SAFETEA – LU  6002  Process 

Final EIR/S 
Development 

Biological 
Assessment/ 
Formal  Section   7 
Consultation 

NEPA/404 Checkpoint 3 
Concurrence 
On  Least  Env. 
Damaging Practicable Alt. 

Complete 
Pre-Final 
EIR/S 

Mgmt./ 
FHWA 
Approval 
Final 

Circulate 
Final 
EIR/S 

Record of 
Decision/ 
Notice of 
Determinatio 

Obtain 
Permits 

Prepare Final 
Finding of 
Effect 

Final 
Relocation 
Impact Study 

Complete 
Final 
EIR/EIS 

Noise-Reas. & 
Feasible 
Analysis 

Final 4(f) 

Select 
Preferred 
Alternative 

Corp Verification 
of Wetlands 
Delineation 

Finding      
of  Effect 

Construction 

Complete Mitigation 
Pre-Final Complete Monitoring 
PR Final PR 

Biological Implement 
Opinion Mitigation 

Plan 

ACHP/FHWA/ Implement Paleo. 
SHPO Concurrence on  Mitigation Monitoring 
Final Finding of Effect 

 Lead Agency provides 
“SEE” resources to 
participating agencies 

Participating  
Agencies 
respond 

Collaboration on 
study 
methodologies 

Please note for Cultural Resources it was assumed that an eligible property/site would be found and the project would have an adverse effect on that property/site. 
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