
  

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-139-30.0/40 IN LASSEN AND SHASTA COUNTIES AT NORTHWEST PAVING BLINE, JEFF $1,490,524 06/11/13 97%
02-4F1304 VARIOUS LOCATIONS. 

AR CHIP SEAL REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 13700 HWY 36E 

RED BLUFF, CA 96080 

$1,539,482
 $0

07/08/13 
06/30/16 

97%

(530)949-2984 SUSPENDED 

02-LAS-139-53.0/57 IN LASSEN COUNTY ABOUT 53 MILES S.T.RHOADES CONSTRUCTION INC. $1,319,206 02/10/16 0%
02-0H9404 NORTH OF SUSANVILLE FROM 0.9 MILE 

SOUTH TO 3.2 MILES NORTH OF HAYDEN REDDING CA 96002 

8585 COMMERCIAL WAY $0
 $0

02/26/16 
0%

HILL ROAD. 

AC OVERLAY 

02-LAS-299-12.2/18.5 IN LASSEN COUNTY AT AND NEAR BIEBER EAGLE PEAK ROCK & PAVING $1,110,038 03/15/16 0%
02-1H0404 FROM PIT RIVER OVERFLOW BRIDGE 07­

0002 TO 0.3 MILE WEST OF BOYD HILL ALTURAS CA 96101 

886 FITCH RD $0
 $0

04/05/16 
0%

LOOKOUT ROAD. 

AC OVERLAY 

02-LAS-395-36.4/47 IN LASSEN COUNTY AT AND NEAR MILFORD Q & D CONSTRUCTION, INC. $3,276,000 03/04/16 0%
02-1H0004 
STPN-H -( )P 

FROM 3.0 MILES SOUTH OF 

GRADE ROAD TO 1.8 MILES 

MILFORD 

SOUTH OF SPARKS NV 89431 

1050 S. 21ST STREET $0
 $0

04/15/16 
0%

5258- E -() 
LAKECREST DRIVE. 

02-LAS-395-49.5/49.6 IN LASSEN COUNTY ABOUT 8 MILES NORTH STEWART ENGINEERING, INC. BLINE, JEFF $524,000 04/08/15 100%
02-0H7104 OF MILFORD AT THE HONEY LAKE SAFETY 

ROADSIDE REST AREA DIR'S EMERGENCY REDDING, CA 96099 

P.O. BOX 990010 13700 HWY 36E 

RED BLUFF, CA 96080 

$522,057
 $0

06/08/15 
01/19/16 

100%

L.B. (530)949-2984 
INSTALL WELL, PUMP, FILTER, PLUMBING 

20.20 
& ELE 

201131 

02-LAS-395-49.6/0 * CAL ELECTRO, INC. YOLTON, JOHN $1,890,029 01/08/16 0% 
02-4E6904 
NHPG-000C-(421)E 

--() 

REHABILILATE WASTE WATER SYSTEM 

REDDING CA 96002 

3710 ELECTRO WAY 

(530)257-7382

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$0 
$0 

02/04/16 
0% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-395-61.6/76.6 IN LASSEN COUNTY AT AND NEAR IN HAT CREEK CONSTRUCTION & BLINE, JEFF $12,591,449 06/25/14 100%
02-3C0714 
NHP-P395-(246)E 

--() 

LASSEN COUNTY AT AND NEAR 

JOHNSTONVILLE AT VARIOUS LOCATIONS 

FROM 0.1 MILE NORTH OF BANGHAM LANE 

MATERIALS, INC. 

BURNEY CA 96013 

24339 HWY 89 N. 

(530)949-2984 

13700 HWY 36E 

RED BLUFF, CA 96080 

$13,440,770
 $0

07/21/14 
03/25/16 

100%

COMPLETED 
03/30/16 

REHABILITATE ROADWAY. 
HA23 

02-MOD-139-10.7/28 IN MODOC COUNTY ABOUT 17 MILES SOUTH HAT CREEK CONSTRUCTION & BAILEY, JOHN $18,756,000 11/24/15 0%
02-4E4404 
NHP-P139-(021)E 

--() 

OF NEWELL FROM 0.1 MILE NORTH OF 

BOLES ROAD TO 0.1 MILE SOUTH OF 

PEREZ ROAD. 

MATERIALS, INC. 

BURNEY CA 96013 

24339 STSTE HWY 89 N 

(530)949-2340 

1031 BUTTE STREET 

REDDING CA 96001 

$197,765
 $89,250

12/10/15 
09/06/16 

1%

SUSPENDED 
PAVEMENT REHABILATION 

02-MOD-299-52.2/54.7 IN MODOC COUNTY NEAR CEDARVILLE FROM HAT CREEK CONSTRUCTION & $1,146,875 02/24/16 0%
02-4G2204 4.7 MILES WEST TO 2.1 MILES WEST OF 

PATTERSON STREET. 

MATERIALS, INC. 

24339 HWY 89 N. 

$0
 $0

03/08/16 
0%

PAVEMENT REHAB BURNEY CA 96013 

02-PLU-70-46.2/53.5 IN PLUMAS COUNTY NEAR QUINCY FROM 0.1 SIERRA NEVADA CONSTRUCTION $2,206,007 03/30/16 0%
02-1H0104 
STPP-070 -(131)E 

MILE WEST OF CLOUGH STREET TO 0.3 

MILE WEST OF QUINCY-LAPORTE ROAD. SPARKS NE 89431 

2055 E. GREG STREET $0
 $0

04/12/16 
0%

--()
AC OVERLAY 

02-PLU-89-35.5/42.2 IN PLUMAS COUNTY ABOUT 6 MILES NORTH HAT CREEK CONSTRUCTION & $1,639,730 02/17/16 0%
02-0H9804 OF CANYON DAM FROM 2.4 MILES SOUTH OF 

HUMBOLDT ROAD TO ROUTE 36. 

MATERIALS, INC. 

24339 HWY 89 N. 

$0
 $0

03/03/16 
0%

MILL AND FILL BURNEY CA 96013 

02-SHA-5-.1/0 IN SHASTA COUNTY ABT 8 MI N OF SHASTA GOLDEN STATE BRIDGE, INC. BAILEY, JOHN $25,571,140 02/03/16 1% 
02-0E0904 
NHPI-005 -( 

355- E -() 

)8 
LAKE CTY AND NEAR LAKEHEAD FRM 

TURNTABLE BAY O/C TO 0.1 MI N OF 

O'BRIEN SRRA & FRM 0.4 MI S 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

(530)949-2340

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$487,282 
$311,894 

02/17/16 
08/28/18 

2% 

HA21 
BRIDGE REPLACEMENT/SEISMIC RETROFIT 
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Statement of Ongoing Contracts as of 04/20/16
05/02/16 
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Type Of Work Contractor 
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Approved
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02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION RE, SHARI $130,871,616 09/25/09 100%

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

15901 OLDEN STREET 

(530)238-2971 

18300 ANTLER SCHOOL 

RD, BLDG D 

LAKEHEAD, CA 96051 

$112,624,867
 $1,971,799

10/14/09 
11/01/16 

86%

OVER RUN 

02-SHA-273-15.0/15.8 IN SHASTA COUNTY IN REDDING FROM STIMPEL-WIEBELHAUS ASSOCIATES ZDENEK, MICHAEL $887,036 08/31/15 100%
02-3E8004 
NHP-P273-(012)E 

--() 

WYNDHAM LANE TO PARKVIEW AVENUE 

CONSTRUCT & MODIFY ADA CURB RAMPS. 

INC. 

REDDING CA 96049 

P.O. BOX 492335 

(530)356-7818 

1031 BUTTE STREET 

REDDING, CA 96001 

$797,727
 $0

09/14/15 
03/30/16 

90%

OVER RUN 
04/21/16 

02-SHA-299-.3/7.1 IN SHASTA COUNTY ABOUT 20 MILES WEST STEVE MANNING CONSTRUCTION, MENDOZA, SERGIO $28,405,495 12/22/14 31%
02-3E4104 
NHP-P299-(185)E 

--() 

OF REDDING FROM 0.3 MILE EAST OF 

TRINITY COUNTY LINE TO 0.9 MILES WEST 

OF CRYSTAL CREEK ROAD 

INC. 

REDDING CA 96049 

PO BOX 491660 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$18,644,259
 $873,695

01/12/15 
12/28/16 

63%

HIGHWAY REALIGNMENT 

02-SHA-299-18.4/18.7 IN SHASTA COUNTY AT SHASTA FROM 0.1 RTA CONSTRUCTION, INC. MENDOZA, SERGIO $1,849,622 11/24/14 93%
02-4G4804 
NHP-P299-(186)E 

--() 

MILE WEST OF FRENCH ALLEY TO RED 

BLUFF ROAD. 

CONSTRUCT SIDEWALKS 

REDDING CA 96003 

9614 TANQUERAY COURT 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,721,625
 $0

12/19/14 
04/06/16 

94%

02-SHA-299-47.5/48.1 IN SHASTA COUNTY NEAR INGOT FROM 5.0 J. F. SHEA CONSTRUCTION, INC. ZDENEK, MICHAEL $2,053,967 08/20/15 5%
02-4E8904 
HSST-P -( 

9192- E -() 

)P
MILES TO 4.3 MILES WEST OF BUZZARD 

ROOST ROAD. 

CURVE IMPROVEMENT 

REDDING CA 96049 

P. O. BOX 494519 

(530)229-0559

1031 BUTTE STREET 

REDDING, CA 96001 

$64,804
 $4,767

09/02/15 
08/01/16 

3%

SUSPENDED 

02-SHA-299-88.7/89.2 IN SHASTA COUNTY NEAR FALL RIVER S.T. RHOADES CONSTRUCTION, $496,118 03/01/16 0% 
02-4G6504 MILLS FROM 2.1 MILES TO 1.5 MILES 

WEST OF FALL RIVER GOLF ROAD 

INC. 

8585 COMMERCIAL WAY 

$0 
$0 

03/22/16 
0% 

IMPROVE CLEAR RECOVERY ZONE. WIDEN REDDING CA 96002 
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Statement of Ongoing Contracts as of 04/20/16
05/02/16
 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

02-SHA-911-/0 IN SHASTA AND SISKIYOU COUNTIES AT CENTRAL STRIPING SERVICE, INC.MALLORY, NICOLE $556,330 08/13/15 0%

02-0H2904 $2,300 09/03/15
VARIOUS LOCATIONS.	 3489 LUYUNG DR.
 1625 MOTT ROAD	 0%


$0 07/12/16

INSTALL RUMBLE STRIPS	 RANCHO CORDOVA CA 95742 MT. SHASTA, CA 96067
 

(530)235-9814	 SUSPENDED
 

02-SHA-999-999.0/999	 IN SHASTA COUNTY AT VARIOUS TELFER PAVEMENT TECHNOLOGIES, $2,069,996 02/18/16 0%


LOCATIONS. LLC.
02-0H9704	 $0 03/03/16
 
0%


STP-X002-(039)E	 $0

ASPHALT RUBBER SEAL COAT 4522 PARKER AVE BLDG700 #350
 

--()

MCCLELLAN CA 95652
 

02-SIS-3-.4/6.9	 IN SISKIYOU COUNTY NEAR CALLAHAN FROM AMERICAN PAVEMENT SYSTEMS, $677,689 02/18/16 0%


TRINITY COUNTY LINE TO EAST FORK INC.
02-0H9604	 $0 03/03/16
 
0%


$0

SCOTT RIVER BRIDGE. 1012 11TH STREET STE 1000
 

CHIP SEAL MODESTO CA 95354
 

02-SIS-5-7.2/0	 IN SISKIYOU COUNTY NEAR DUNSMUIR AT RANDY HILL CONSTRUCTION, INC $5,989,908 02/11/16 0%


DUNSMUIR GRADE COMMERCIAL VEHICLE 5237 MALLARD ESTATES ROAD
02-2E8004	 $0 02/25/16
 
0%


$0

ENFORCEMENT FACILITY. CHICO CA 95973
 

IMPROVE TRUCK INSPECTION FACILITY
 

02-SIS-5-10.7/19.5	 IN SISKIYOU COUNTY IN AND NEAR WEED J.F. SHEA CONSTRUCTION, INC. MALLORY, NICOLE $24,892,817 12/18/15 0%


FROM 0.2 MILE NORTH OF LAKE STREET P.O. BOX 494519 1625 MOTT ROAD,
02-4G8204	 $0 01/07/16
 
0%


STPI-005 -( )9	 $0

OVERCROSSING TO 0.3 MILE SOUTH OF REDDING CA 96049 MT. SHASTA, CA 96067


175- E -()
 
ROUTE 265. (530)235-9814
 
ROADWAY REHABILITATION
 

02-SIS-5-68.3/0	 IN SISKIYOU COUNTY ABOUT 19 MILES J. F. SHEA CONSTRUCTION, INC. LOADER, MARK $4,651,059 05/15/15 49%
 

NORTH OF YREKA AT HILT ROAD OVER- P.O. BOX 494519
02-3E7304	 $2,522,972 06/09/15
1031 BUTTE STREET	 54%

STPI-005 -(173)E	 $632,451 09/19/16


CROSSING.	 REDDING CA 96049
 REDDING CA 96001
 
--()
 

REPLACE BRIDGE	 (530)276-7541
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Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-96-/77.5 IN SISKIYOU COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BLINE, JEFF $6,624,092 02/22/13 93%
02-2E2914 
HSTP-P096-(051)E 

--() 

LOCATIONS FROM SHASTA COUNTY LINE TO 

0.2 MILE NORTH OF KLAMATH RIVER 

BRIDGE 02-0117. 

CORPORATION 

TEMPLETON CA 93465 

P O BOX 357 

(530)440-5157 

1555 E MAIN STREET 

QUINCY, CA 95971 

$6,978,832
 $0

03/12/13 
05/30/16 

100%

BRIDGE MAINTENANCE 
WPCP 

02-SIS-161-2.7/4.5 IN SISKIYOU COUNTY ABOUT 5 MILES EAST HAT CREEK CONSTRUCTION & STEPPAT, JEFF $1,167,761 02/24/16 0%
02-4E8004 OF DORRIS FROM 2.7 MILES EAST TO 4.5 

MILES EAST OF ROUTE 97. 

MATERIALS, INC. 

24339 HWY 89 N. 
1625 MOTT RD. 

MT. SHASTA, CA 96067 

$0
 $0

03/08/16 
0%

PAVEMENT REHABILATION BURNEY CA 96013 (530)227-7336 

02-SIS-161-9.0/15 IN SISKIYOU COUNTY ABOUT 6 MILES WEST HAT CREEK CONSTRUCTION & STEPPAT, JEFF $1,995,995 03/01/16 0%
02-1H0304 OF TULELAKE FROM 2.2 MILES WEST TO 

3.9 MILE EAST OF FUGATE ROAD. 

MATERIALS, INC. 

24339 STATE HWY 89 N 
1625 MOTT RD. 

MT. SHASTA, CA 96067 

$0
 $0

03/17/16 
0%

COLD IN PLACE RECYCLE BURNEY CA 96013 (530)227-7336 

02-SIS-910-/0 IN SISKIYOU COUNTY ON ROUTE 96 FROM TELFER PAVEMENT TECHNOLOGIES, $1,620,953 03/11/16 0%
02-0H9504 
STP-X093-(008)E 

0.2 MI WEST OF KLAMATH RIVER BRIDGE 

TO 1.0 MI W. OF LUMGREY CREEK AND ON 

LLC. 

4522 PARKER AVE BD 700 STE 35 

$0
 $0

03/22/16 
0%

--() 
RTE 97 FROM 0.1 MI S. MCCLELLAN CA 95652 

RUBBER SEAL COAT/REPLACE SURFACING 

02-TEH-5-10.5/0 IN TEHAMA COUNTY NEAR CORNING AT RANDY HILL CONSTRUCTION, INC GRANADOS, ANTHONY $5,525,917 07/08/15 25%
02-0E3604 
HSI-PIG -(05 )8 

4E--() 

--() 

CORNING SAFETY ROADSIDE REST AREA 

REBUILD N/B & S/B FACILITIES AT CHICO CA 95973 

5237 MALLARD ESTATES ROAD 

(530)527-8417

13700 HIGHWAY 36E 

RED BLUFF, CA 96080 

$1,436,531
 $227,973

08/19/15 
03/21/17 

26%

02-TEH-5-24.8/26.7 IN TEHAMA COUNTY IN RED BLUFF AT TULLIS, INC. $890,875 09/29/15 0% 
02-4F7104 VARIOUS LOCATIONS FROM 0.5 MILE SOUTH 

OF SOUTH MAIN STREET OVERCROSSONG TO REDDING CA 960019604 

P.O. BOX 493416 $0 
$0 

10/14/15 
0% 

0.3 MILE NORTH OF ROU SUSPENDED 
COLD PLANE AND PAVE RAMPS 
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Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TEH-32-21.5/24.9 IN TEHAMA COUNTY ABOUT 15 MILES EAST DIG IT CONSTRUCTION, INC. $889,228 01/25/16 0%
02-4G3304 OF FOREST RANCH FROM DEER CREEK 

BRIDGE TO ROUTE 36 CHESTER CA 96020 

803 LORRAINE DRIVE $0
 $0

02/09/16 
0%

CAPM PAVEMENT PRESERVATION 

02-TRI-3-/4.8 IN TRINITY COUNTY AT AND NEAR PEANUT TULLIS, INC. ANWAR,TOFAEL $1,030,486 02/18/16 0%
02-0H9904 FROM ROUTE 36 TO 0.1 MILE NORTH OF 

DOBBINS GULCH BRIDGE. REDDING CA 96001 

16951 CLEAR CREEK ROAD 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

03/03/16 
05/09/16 

0%

AC OVERLAY (530)605-5862 SUSPENDED 

02-TRI-299-.4/.8 IN TRINITY COUNTY NEAR SALYER FROM STEELHEAD CONSTRUCTORS INC ZIMMERER, JEFFREY $4,287,023 07/19/13 95%
02-2E3504 
HSNH-P299-(175)E 

--() 

0.7 MILE TO 0.2 MILE WEST OF 

CAMPBELL RIDGE ROAD 

CURVE IMPROVEMENT WITH HMA OVER AB 

PALO CEDRO CA 96073 

P O BOX 997 

(707)498-3207 

5065 BOYD ROAD, STE H 

ARCATA, CA 95521 

$4,103,850
 $13,720

08/07/13 
05/11/16 

95%

SUSPENDED 

HB1 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC BLINE, JEFF $1,285,000 11/20/15 100%
02-2H2304 FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD DIR'S EMERGENCY F.A. REDDING, CA 96002 

17400 CLEAR CREEK ROAD 1635 UNDERWOOD MTN 

BURNT RANCH, CA 95527 

$571,610
 $46,193

02/16/16 
05/31/16 

44%

REMOVE LOOSE SOIL GRADE SLOPE (530)629-3135 OVER RUN 

20.20 

201130 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC. BLINE, JEFF $5,325,324 09/24/14 82%
02-3E7904 
HSNH-P299-(182)E 

--() 

FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD. 

CURVE IMPROVEMENT 

REDDING CA 96049 

P. O. BOX 494519 

(530)629-3135 

1635 UNDERWOOD MTN. 

BURNT RANCH, CA 95527 

$4,366,184
 $131,246

10/08/14 
06/07/16 

73%

HB1 

02-TRI-299-36.9/53.5 IN TRINITY COUNTY AT AND NEAR MERCER-FRASER COMPANY GREWAL, MANDHIR $9,625,050 06/25/15 51% 
02-3E7714 
STP-P299-(189)E 

--() 

JUNCTION CITY AND WEAVERVILLE FROM 

NORTH FORK TRINITY RIVER BRIDGE TO 

0.1 MILE EAST OF INDUSTRIAL PA 

EUREKA CA 95502 

P.O. BOX 1006 

(530)229-0542

1031 BUTTE STREET 

REDDING, CA 96001 

$1,957,686 
$482,640 

07/16/15 
07/14/16 

20% 

SUSPENDED 
HMA PAVING, ADA RAMPS, POLY CONCRTE 
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Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-VAR--/0 IN SHASTA AND SISKIYOU COUNTIES ON J. F. SHEA CONSTRUCTION, INC. BAILEY, JOHN $4,067,419 07/06/15 36%
02-4F6104 
NHP-000C-(397)E 

--() 

ROUTE 5 FROM HARTNELL AVENUE 

OVERCROSSING TO GIBSON ROAD 

OVERCROSSING AND ON ROUTE 5 FROM SISK 

REDDING CA 96049 

P.O. BOX 494519 

(530)235-9806 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$2,395,774
 $200,053

07/23/15 
07/06/16 

58%

SUSPENDED 
POLYESTER CONCRETE OVERLAY 

02-VAR--/0 VARIOUS COUNTIES, VARIOUS HAT CREEK CONSTRUCTION & LOADER, MARK $555,000 04/08/15 100%
02-0H7004 LOCATIONS DIR'S EMERGENCY L.B. 

REPLACE IRRIGATION SYSTEMS 

MATERIALS, INC. 

24339 STATE HWY 89N 
1745 S. MAIN STREET 

YREKA, CA 96097 

$517,397
 $0

06/08/15 
03/28/16 

93%

BURNEY, CA 96013 (530)225-3073 OVER RUN 

20.20 

201131 

02-VAR--/0 IN BUTTE, LASSEN, PLUMAS, AND SHASTA TULLIS, INC. GRANADOS, ANTHONY $2,992,896 06/30/15 44%
02-4E8124 
ACST-P000-(396)E 

--() 

COUNTIES AT VARIOUS 

WIDEN, PAVE & LIGHTING REDDING CA 96049 

P.O. BOX 493416 

(530)527-8417 

13700 HWY 36E 

RED BLUFF, CA 96080 

$1,465,723
 $15,461

08/04/15 
08/08/16 

48%

SUSPENDED 

02-VAR--/0 IN LASSEN, SHASTA, AND TEHAMA CAL STRIPE INC. $279,500 02/05/16 0%
02-1H1204 COUNTIES AT VARIOUS LOCATIONS. 

REPLACE PAVEMENT MARKERS. COLTON CA 92324 

2040 E. STEEL ROAD $0
 $0

02/25/16 
0%

02-VAR--/0 IN SHASTA, SISKIYOU AND TEHAMA CORAL CONSTRUCTION COMPANY $1,959,002 02/05/16 0%
02-0H2104 
HSST-PG -( 

C417- E -() 

)0 
COUNTIES AT VARIOUS LOCATIONS. 

INSTALL OVERHEAD/ROADSIDE SIGNS WILSONVILLE 

PO BOX 347 

OR 97070 

$0
 $0

02/25/16 
0%

02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA TULLIS, INC. GRANADOS, ANTHONY $685,000 01/29/16 0% 
02-2H0804 COUNTIES AT VARIOUS LOCATIONS 

EMERGENCY F.A. 

DIR'S 

REDDING, CA 96049 

P.O. BOX 493416 13700 HWY 36E 

RED BLUFF, CA 96080 

$0 
$0 

04/06/16 
0% 

GRIND BRIDGE SURFACE (530)949-1611

20.80 

315000 
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Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 02 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

02-VAR--/0
 
02-0H5204
 

20.20
 

201130
 

02-VAR--/0
 
02-4E8114
 
STP-000C-(375)E
 

--()
 

02-VAR--/0
 
02-1H9604
 

20.20
 

201130
 

Description
Type Of Work Contractor 

Resident 
Engineer 

IN SHASTA, SISKIYOU, AND TEHAMA CAL ELECTRO, INC. BAILEY, JOHN 

COUNTIES AT VARIOUS LOCATIONS DIR'S 3710 ELECTRO WAY 1625 MOTT ROAD 
EMERGENCY L.B. REDDING, CA 96002 MT. SHASTA, CA 96067 
INSTALL WELLS, PUMPS, FILTERS (530)235-9806 

IN PLUMAS, SISKIYOU, AND TRINITY TULLIS, INC. GRANADOS, ANTHONY 

COUNTIES AT VARIOUS LOCATIONS. P.O. BOX 493416 13700 HWY 36E 
HMA, AGGREGATE BASE, ELECTRIC,EXCAV REDDING CA 96049 RED BLUFF, CA 96080 

(530)949-8132 

SIS, SHA TEH I-5 VARIOUS DIR'S MEYERS EARTHWORK, INC. MALLORY, NICOLE 

EMERGENCY L.B. P.O. BOX 493730 1031 BUTTE STREET 
UPGRADE IRRIGATION SYSTEMS REDDING, CA 96049 REDDING, CA 96001 

(530)605-5871

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$735,000 09/22/14 100%

 $471,093 11/06/14
 

64%

$0 06/29/16
 

OVER RUN
 

$1,885,761 09/30/14 99%

 $1,927,389 10/16/14
 

99%

$0 03/21/16
 

04/26/16
 

$449,000 09/10/15 100%
 
$442,737 10/30/15
 

99%

$0 04/29/16
 

OVER RUN
 

Totals: Authorized Final Amt: $328,798,932 Completed to Date: $179,200,715 Work This Month: $5,001,142



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-LAS-139-30.0/40 02-4F1304 

02-LAS-139-53.0/57 02-0H9404 

02-LAS-299-12.2/18.5 02-1H0404 

02-LAS-395-36.4/47 02-1H0004 

02-LAS-395-49.5/49.6 02-0H7104 

02-LAS-395-49.6/0 02-4E6904 

02-LAS-395-61.6/76.6 02-3C0714 

02-MOD-139-10.7/28 02-4E4404 

02-MOD-299-52.2/54.7 02-4G2204 

02-PLU-70-46.2/53.5 02-1H0104 

02-PLU-89-35.5/42.2 02-0H9804 

02-SHA-5-.1/0 02-0E0904 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-273-15.0/15.8 02-3E8004 

02-SHA-299-.3/7.1 02-3E4104 

02-SHA-299-18.4/18.7 02-4G4804 

02-SHA-299-47.5/48.1 02-4E8904 

02-SHA-299-88.7/89.2 02-4G6504 

02-SHA-911-/0 02-0H2904 

02-SHA-999-999.0/999 02-0H9704 

02-SIS-3-.4/6.9 02-0H9604 

02-SIS-5-68.3/0 02-3E7304 

Page 
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1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 
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4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SIS-5-7.2/0 02-2E8004 

02-SIS-5-10.7/19.5 02-4G8204 

02-SIS-96-/77.5 02-2E2914 

02-SIS-161-2.7/4.5 02-4E8004 

02-SIS-161-9.0/15 02-1H0304 

02-SIS-910-/0 02-0H9504 

02-TEH-5-10.5/0 02-0E3604 

02-TEH-5-24.8/26.7 02-4F7104 

02-TEH-32-21.5/24.9 02-4G3304 

02-TRI-3-/4.8 02-0H9904 

02-TRI-299-.4/.8 02-2E3504 

02-TRI-299-12.3/12.9 02-2H2304 

02-TRI-299-12.3/12.9 02-3E7904 

02-TRI-299-36.9/53.5 02-3E7714 

02-VAR--/0 02-4F6104 

02-VAR--/0 02-0H7004 

02-VAR--/0 02-4E8124 

02-VAR--/0 02-1H1204 

02-VAR--/0 02-0H2104 

02-VAR--/0 02-2H0804 

02-VAR--/0 02-0H5204 

02-VAR--/0 02-4E8114 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

02-VAR--/0 02-1H9604 8
 

Statement of Ongoing Contracts - Federal Aid 

District 02 

Federal Aid Category  Bid + CCO

-S­ FEDERAL AID (SECONDARY) $18,194,656

-SH­ STATE HIGHWAY $24,913,262

 $285,691,013

District Total: $328,798,932

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

02 $12,591,449 

Work completed this Period:  $12,591,449 

Work Comp 

$5,350,799


 $4,066,675


 $169,783,242


 $179,200,715
 


	02

